



April 2015

KC-46 TANKER AIRCRAFT

Key Aerial Refueling Capabilities Should Be Demonstrated Prior to the Production Decision

Accessible Version

GAO Highlights

Highlights of [GAO-15-308](#), a report to congressional committees

Why GAO Did This Study

Aerial refueling—when aircraft refuel while airborne—allows the U.S. military to fly farther, stay airborne longer, and transport more weapons, equipment, and supplies. Yet the mainstay of the U.S. tanker forces—the KC-135 Stratotanker—is over 50 years old. It is increasingly costly to support and its age-related problems could potentially ground the fleet. As a result, the Air Force initiated the \$49 billion KC-46 program to replace the aerial refueling fleet. The program plans to produce 18 tankers by 2017 and 179 aircraft in total.

The National Defense Authorization Act for Fiscal Year 2012 included provisions for GAO to annually review the KC-46 program through 2017. This report addresses progress made in 2014 towards (1) achieving cost and performance goals, (2) meeting schedule targets, and (3) gathering manufacturing knowledge prior to the low-rate production decision. GAO analyzed key program documents and discussed development and production plans and results with officials from the KC-46 program office, other defense offices, and the prime contractor.

What GAO Recommends

GAO recommends that the Air Force ensure that key aerial refueling capabilities are demonstrated prior to holding the production decision. The Air Force concurred with the recommendation.

View [GAO-15-308](#). For more information, contact Michael J. Sullivan at (202) 512-4841 or sullivanm@gao.gov.

April 2015

KC-46 TANKER AIRCRAFT

Key Aerial Refueling Capabilities Should Be Demonstrated Prior to the Production Decision

What GAO Found

The KC-46 acquisition cost estimate has declined by about 5.4 percent from \$51.7 billion to \$48.9 billion since February 2011 and the program is on track to meet performance goals. Most of the estimated cost decline is due to fewer than expected engineering changes and changes in military construction plans.


Changes in Total Program Acquisition Costs for the KC-46 Tanker Aircraft

Then-year dollars in millions			
	February 2011	December 2014	Change
Development	\$7,149.6	\$6,570.2	-8.1%
Procurement	\$40,236.0	\$39,004.4	-3.1%
Military Construction	\$4,314.6	\$3,334.9	-22.7%
Total	\$51,700.2	\$48,909.5	-5.4%

Source: GAO presentation of Air Force data. | GAO-15-308

The Air Force delayed the production decision two months, to October 2015, due to wiring problems that Boeing experienced that delayed aircraft delivery and testing. For example, Boeing completed 3.5 hours of flight testing during a single flight of the 767-2C (a precursor to the KC-46 tanker) in 2014, compared to nearly 400 flight test hours it planned to conduct. With program office approval, Boeing restructured its nearly 2,400 development flight test hour plan to focus on demonstrating key KC-46 aerial refueling capabilities required for the production decision. Significantly less testing will now be conducted prior to the decision and only three test months will be on a KC-46, compared to the original plan of 13 months. This testing is intended to demonstrate design maturity and fix design and performance problems before a system enters production. Boeing remains at risk of not being able to demonstrate the aerial refueling capabilities in time to meet the new production decision date due to late parts deliveries, software defects, and flight test cycle assumptions, which could result in additional delays.

Reduction in Planned Flight Testing Before Low-Rate Production Decision (in flight test months)



Source: GAO presentation of Air Force data. | GAO-15-308

Program officials are gathering manufacturing knowledge to support a production decision, such as determining if suppliers can produce military subsystems in a production environment. However, the program office will have less knowledge about the reliability and performance of the KC-46 than planned because of reduced testing prior to the decision. While this increases the risk of discovering costly problems late in development, contract provisions specify that Boeing must correct these at no cost to the government.

Contents

Letter	1
Background	3
Program Cost Estimates Have Decreased and It is on Track to Meet Performance Goals	5
Wiring Issues Have Impacted the Program Schedule and Other Challenges Pose Risk to the Flight Test Pace	10
Program is Continuing to Gather Manufacturing Knowledge to Support the Production Decision	16
Conclusions	19
Recommendation for Executive Action	20
Agency Comments	20

Appendix I: Status of Prior GAO Recommendations	22
Appendix II: Comments from the Department of the Air Force	23
Appendix III: GAO Contact and Staff Acknowledgments	24
Appendix IV: Accessible Data	25

Tables	
Table 1: Initial and Current KC-46 Tanker Aircraft Program Quantities and Acquisition Costs	6
Table 2: Description of Key Performance Goals for the KC-46 Tanker Aircraft	7
Table 3: Status of Technical Performance Measures that Support Contract Specifications and Some Key Performance Goals for the KC-46 Tanker Aircraft (December 2014)	9
Table 4: Activities to Capture Manufacturing Knowledge for the KC-46 Tanker Aircraft	17
Data Table for Highlights Graphic and Figure 3: Reduction in Planned Flight Testing Before Low-Rate Production Decision (in flight test months)	25
Data Table for Figure 2: KC-46 Program Schedule Changes Since February 2011 (calendar year)	25

Figures	
Figure 1: Conversion of Boeing 767 into a KC-46 Aerial Refueling Tanker	5

Figure 2: KC-46 Program Schedule Changes Since February 2011 (calendar year)	11
Figure 3: Reduction in Planned Flight Testing Before Low-Rate Production Decision (in flight test months)	13

Abbreviations

DOD Department of Defense

This is a work of the U.S. government and is not subject to copyright protection in the United States. The published product may be reproduced and distributed in its entirety without further permission from GAO. However, because this work may contain copyrighted images or other material, permission from the copyright holder may be necessary if you wish to reproduce this material separately.



April 9, 2015

Congressional Committees

The KC-46 tanker modernization program, valued at \$49 billion, is among the Air Force's highest acquisition priorities and is intended to provide aerial refueling to Air Force, Navy, Marine Corps, and allied aircraft. It recently completed its fourth year of a planned seven-year development program to convert an aircraft designed for commercial use into an aerial refueling tanker. Aerial refueling—the transfer of fuel from airborne tankers to combat and airlift forces—allows U.S. military aircraft to fly farther, stay airborne longer, and transport more weapons, equipment, and supplies, and is critical to the U.S. military's ability to project power overseas and to effectively operate within a combat theater. KC-46 aircraft are expected to replace almost forty percent of the Air Force's aging aerial refueling tanker fleet, including the KC-135 Stratotanker. The KC-135, currently the mainstay of the U.S. tanker force, is now over 50 years old on average and costs increasingly more to maintain and support, with additional concerns that age-related problems could potentially ground the fleet. The Air Force plans to develop, test, and field 18 KC-46 tankers by August 2017, and eventually field a total of 179 aircraft.

The National Defense Authorization Act for Fiscal Year 2012 requires that we annually review and report on the KC-46 program through 2017.¹ This is our fourth report reviewing the program. In our three previous reports, we made recommendations to the Department of Defense (DOD) to improve the program, and DOD has addressed some of them. Appendix I lists each of the reports, our recommendations, and what DOD has done or is planning to do to address these recommendations. In this report, we evaluated program progress towards (1) achieving cost and performance goals; (2) meeting schedule targets; and (3) obtaining critical manufacturing knowledge prior to the low-rate production decision.

To assess progress toward achieving cost goals in the calendar year of this review (2014), we analyzed briefings by program and contractor officials; financial management documents; program budgets; defense

¹ Pub. L. No. 112-81 § 244 (2011).

acquisition executive summary reports; and selected acquisition reports. To measure progress toward achieving performance goals, we reviewed current estimates of key performance parameters, key system attributes, and technical performance metrics and compared them to threshold and objective requirements. We also discussed changes in cost and performance data with the KC-46 program office, other defense offices, and the prime contractor, the Boeing Company (Boeing).

To assess progress toward meeting schedule targets, we analyzed test, software, and manufacturing plans and metrics. We also compared program milestones established when the program began to current estimates and reviewed Defense Contract Management Agency monthly assessments of KC-46 schedule health and program office schedule analyses. We discussed schedule related issues with the Air Force's KC-46 program office, other defense offices, and Boeing. We visited Boeing's commercial production line and its facilities for system integration and military modifications, and obtained information on the program's testing, software, and manufacturing plans and progress.

To evaluate progress towards obtaining critical manufacturing knowledge prior to the low-rate production decision, we analyzed program office and Boeing documents, such as manufacturing status briefings, system engineering plan, and failure modes and effects analysis. Using these documents, we evaluated whether the program was capturing manufacturing knowledge recommended in prior GAO best practices work. This included reviewing manufacturing readiness assessments and comparing the results to DOD guidance and manufacturing best practices identified in prior GAO work. Lastly, we interviewed program and Boeing officials to discuss their progress in capturing critical manufacturing knowledge.

We conducted this performance audit from July 2014 to April 2015 in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives.

Background

In February 2011, Boeing won the competition to develop the Air Force's next generation aerial refueling tanker aircraft, the KC-46. Boeing was awarded a fixed price incentive (firm target)² contract for development because KC-46 development is considered to be a relatively low-risk effort to integrate mostly mature military technologies onto an aircraft designed for commercial use. The contract is for the design, manufacture, and delivery of four test aircraft and includes options to manufacture the remaining 175 aircraft. The contract requires Boeing to deliver 18 operational aircraft by August 2017 and specifies that Boeing must correct any required deficiencies and bring development and production aircraft to the final configuration at no additional cost to the government. The contract limits the government's financial liability and provides the contractor incentives to reduce costs in order to earn more profit. Barring any changes to KC-46 requirements by the Air Force, the contract specifies a target price of \$4.4 billion and a ceiling price of \$4.9 billion, at which point Boeing must assume responsibility for all additional costs.³ As of December 2014, Boeing and the program office estimated costs would be over the ceiling price by about \$380 million and \$1.4 billion, respectively. The program office estimate is higher because it includes additional costs associated with performance as well as cost and schedule risk.

In all, the Air Force expects 13 production lots of aircraft to be delivered. The contract includes firm fixed price contract options for the first production lot in 2015 and the second production lot in 2016, and options with not-to-exceed firm fixed prices for production lots 3 through 13. According to program officials, Boeing plans to use a combination of development and production aircraft to meet the contractual requirement to deliver 18 aircraft by August 2017.

² A fixed price incentive contract provides for adjusting profit and establishing the final contract price by a formula based on the relationship of final negotiated total cost to total target cost. Federal Acquisition Regulation (FAR) §§ 16.204 and 16.403-1.

³ The KC-46 development contract with Boeing specifies an incentive ratio for sharing any savings when the actual contract cost is less than the target cost, or the sharing of additional costs when the actual contract cost is greater than this target cost. The government's share of any cost savings or cost overrun is 60 percent while Boeing's share is 40 percent. This cost sharing arrangement ends when the actual contract cost reaches a level that invokes the contract ceiling price of \$4.9 billion, at which point the contractor is responsible for all additional costs.

Boeing plans to modify the 767 aircraft in two phases to produce a militarized aerial refueling tanker.

- In the first phase, Boeing is modifying the 767 by adding a cargo door and an advanced flight deck display borrowed from its new 787, and calling this modified version the 767-2C. The 767-2C will be built on Boeing's existing production line.
- In the second phase, the 767-2C will proceed to the finishing center to become a KC-46. It will be militarized by adding aerial refueling equipment, an aerial refueling operator's station that includes panoramic three-dimensional displays, and threat detection and avoidance systems.

The aerial refueling equipment will allow for two types of refueling to be employed in the same mission—a refueling boom that is integrated with a computer assisted control system, and a permanent hose and drogue refueling system. The boom is a rigid, telescoping tube that an operator on the tanker aircraft extends and inserts into a receptacle on the Air Force fixed-wing aircraft being refueled. Air Force helicopters and all Navy and Marine Corps aircraft refuel using the “hose and drogue” system, which involves a long, flexible refueling hose stabilized by a drogue (a small windsock) at the end of the hose. See Figure 1 for a depiction of the conversion of the 767 aircraft into the KC-46 tanker with the boom deployed.

Figure 1: Conversion of Boeing 767 into a KC-46 Aerial Refueling Tanker



Source: GAO analysis of Boeing data (data); © Boeing (images). | GAO-15-308

The Federal Aviation Administration has previously certified Boeing’s 767 commercial passenger airplane and will certify the design for both the 767-2C and the KC-46. The Air Force is responsible for certifying the KC-46 and its military systems. The Air Force will also verify that the KC-46 systems meet contractual requirements and that the KC-46 and various receiver aircraft are certified for refueling operations.

Program Cost Estimates Have Decreased and It is on Track to Meet Performance Goals

KC-46 total program acquisition cost estimates (development, procurement, and military construction costs) have declined from \$51.7 billion to \$48.9 billion—\$2.8 billion or about 5.4 percent—since the program started in February 2011. Most of the estimated decline in costs is due to fewer than expected engineering changes, savings from a competitively awarded aircrew training system contract, and changes in military construction assumptions. The program office projects that the KC-46 will meet all key performance goals, including providing fuel to other aircraft, by the end of development.

Cost Estimates Have Declined

The total cost to develop, procure, and field the KC-46 has declined by about \$2.8 billion from the February 2011 baseline, a 5.4 percent decrease. The decrease is comprised of a reduction of approximately \$579 million in development funding, \$1.2 billion in procurement funding, and \$980 million in military construction funding. Average program acquisition unit costs have declined by the same percent because quantities have remained the same. Table 1 summarizes the initial and current estimated quantities and costs for the KC-46 program.

Table 1: Initial and Current KC-46 Tanker Aircraft Program Quantities and Acquisition Costs

	February 2011	December 2014	Change
Expected quantities			
Development quantities	4	4	—
Procurement quantities	175	175	—
Total quantities	179	179	—
Cost estimates (then-year dollars in millions)^a			
Development	\$7,149.6	\$6,570.2	-8.1%
Procurement	\$40,236.0	\$39,004.4	-3.1%
Military construction	\$4,314.6	\$3,334.9	-22.7%
Total program acquisition	\$51,700.2	\$48,909.5	-5.4%
Unit cost estimates (then-year dollars in millions)			
Average program acquisition	\$288.8	\$273.2	-5.4%
Average procurement	\$229.9	\$222.9	-3.0%

Source: GAO presentation of Air Force data. | GAO-15-308

^aThen-year dollars include the effects of inflation and escalation.

Both the development and procurement cost estimates have declined, in part, because there have not been any major engineering changes since a successful critical design review or significant technical risks that program officials believe need to be addressed moving forward. In addition, the government competitively awarded a contract for an aircrew training system at a lower price than originally projected. The current development cost estimate of approximately \$6.6 billion reflects a decrease of about \$579 million from the original estimate. The estimate includes \$4.9 billion for the aircraft development contract and four test aircraft, \$300 million for aircrew and maintenance training systems, and \$1.4 billion for other government costs such as program office support, test and evaluation support, and other developmental risks related to the

aircraft and training systems. The procurement cost estimate of \$39 billion is about \$1.2 billion less than the original estimate and will be used to procure 175 production aircraft, initial spares, and other support equipment.

The military construction estimate of \$3.3 billion includes the projected costs to build or modify aircraft hangars, maintenance and supply shops, and other facilities to house and support the KC-46 fleet. The estimate is \$980 million less because of changes in military construction plans. For example, the program will now modify more facilities and construct fewer ones. In addition, the Air Force has decided to pay for some military construction activities out of a central account rather than using program funds.

Program on Track to Meet Key Performance Goals

The program office projects that the KC-46 aircraft will meet all of its key performance goals,⁴ including receiving fuel from other tankers; providing fuel to about 36 receiver aircraft, according to an Air Force official's projection; and having a certain amount of fuel to offload at various distances. According to program officials, the current assessment is based on their engineering expertise and the level of effort necessary to meet the requirements. Ultimately, these performance goals will be validated primarily through ground and flight testing. Table 2 includes a description of the program's key performance goals.

Table 2: Description of Key Performance Goals for the KC-46 Tanker Aircraft

Key performance parameter	Description
Tanker Air Refueling Capability	Aircraft shall be capable of accomplishing air refueling of all Department of Defense current and programmed (budgeted) receiver aircraft.
Fuel Offload versus Radius	Aircraft shall be capable of carrying certain amounts of fuel (to use in air refueling) certain distances.

⁴ Performance goals include key performance parameters and key system attributes. Key performance parameters are performance attributes of a system considered critical to the development of an effective military capability. They are included verbatim in the acquisition program baseline and are mandatory for the KC-46. The key system attributes are also important performance attributes, but are not as critical as the key performance parameters.

Key performance parameter	Description
Operate in Civil and Military Airspace	Aircraft shall be capable of worldwide flight operations in all civil and military airspace.
Airlift Capability	Aircraft shall be capable of transporting certain amounts of both equipment and personnel.
Receiver Air Refueling Capability	Aircraft shall be capable of receiving air refueling from any compatible tanker aircraft.
Force Protection	Aircraft shall be able to operate in chemical and biological environments.
Net-Ready	Aircraft must be able to have effective information exchanges with many other Department of Defense systems to fully support execution of all necessary missions and activities.
Survivability	Aircraft shall be capable of operating in hostile threat environments.
Simultaneous Multi-Point Refueling	Aircraft shall be capable of conducting drogue refueling on multiple aircraft on the same mission.
Key system attribute	
Formation Capability	Aircraft shall be capable of day and night formation flight in weather and all phases of flight.
Aeromedical Evacuation	Aircraft shall be capable to provide air transport for up to 50 patients and medical staff.
Reliability and Maintainability	Able to deploy, operate, sustain, and recover aircraft at sufficient levels of readiness and performance.
Operational Availability	Aircraft shall be operationally available at least 80 percent of the time.
Treaty Compliance Support	Aircraft shall have the necessary hardware installed to demonstrate compliance with applicable treaties.

Source: GAO presentation of Air Force data. | GAO-15-308

In June 2013, the Air Force Operational Test and Evaluation Center published its own independent evaluation of whether the KC-46 aircraft was on track to meet the key performance goals. The center identified a few issues, such as drogue hose instability and 3-D display anomalies that could affect Boeing's ability to meet the tanker aerial refueling capability key performance parameter. In general though, the center agreed that the program was on track to meet all of the goals based on its interviews with subject matter experts and examination of design documents and laboratory test results. Program officials told us that the center's next assessment is scheduled to be issued in the fall of 2015 and will be based on flight, ground, and laboratory test data.

Boeing has also developed a set of technical performance measures to gauge its progress towards meeting contract specifications and three of the key performance goals, including those related to fuel offload, reliability and maintainability, and operational availability. For example, one measure related to the amount of fuel that the aircraft can carry certain distances (fuel offload versus radius) tracks operational empty weight because, in general, every pound of excess weight equates to a corresponding reduction in the amount of fuel the aircraft can carry to accomplish its primary mission. Table 3 describes the seven technical performance measures, depicts the minimum contractual specification or target for each, and identifies the current status as of December 2014.

Table 3: Status of Technical Performance Measures that Support Contract Specifications and Some Key Performance Goals for the KC-46 Tanker Aircraft (December 2014)

Technical performance measure	Description	Contract specification/ Target	Projected to meet measure?
Operational empty weight	Maximum weight of the aircraft without usable fuel.	204,000 pounds	Yes
Fuel usage rate assessment	Gallons of fuel per hour used by the aircraft during a mission.	1,557 gallons per hour	Yes
Mission capable rate	Measure of how long the aircraft can perform one of its assigned missions.	92 percent	Yes
Fix rate	The 12 hour fix rate for aircraft per 50,000 fleet hours.	71 percent	Yes
Break rate	Number of breaks per sorties per 50,000 fleet hours.	1.3 percent	Yes
Mission completion success probability	Probability of completing the aerial refueling mission and landing safely.	99 percent	Yes
Operational availability	Probability an aircraft will be ready for operational use when required.	89 percent	Yes

Source: GAO presentation of Air Force data. | GAO-15-308


The program office is projecting that it will meet each of the technical performance measures. For example, program officials currently project that the aircraft will meet the weight target of 204,000 pounds. The program office assesses the measures on a monthly basis, relying on data from testing, models and simulations, prior tanker programs, and actual data (such as aircraft weight).

Wiring Issues Have Impacted the Program Schedule and Other Challenges Pose Risk to the Flight Test Pace

Due to wiring problems, Boeing has had scheduling delays in delivering the first developmental aircraft, even though it met all of its program milestones leading up to the critical design review in July 2013. In addition to using up almost all of the 5 month schedule margin, these problems have led Boeing and the program office to delay the first flight of the first development aircraft by almost 7 months to December 2014, and the KC-46 low-rate production decision⁵ by 2 months to October 2015. As a result of the wiring problems, Boeing only completed 3.5 hours of flight testing in 2014, compared to nearly 400 flight test hours it planned to conduct. Figure 2 illustrates the delays to key milestones since the program began in February 2011.

⁵ The low-rate production decision establishes the initial production base for the system or capability increment, provides the test articles for initial operational test and evaluation, provides an efficient ramp up to full-rate production, and maintains continuity in production pending completion of operational test and evaluation.

Figure 2: KC-46 Program Schedule Changes Since February 2011 (calendar year)



Source: GAO presentation of Air Force data. | GAO-15-308

Note: Milestone B is the decision to enter the engineering and manufacturing phase of development. The low-rate initial production end date in the figure above is based on Boeing's projected delivery date for the final aircraft in lot 2. The full rate production end date assumes that the decision to proceed into full rate production will occur in September 2017. Based on that assumption, the contract stipulates that the last full rate production aircraft be delivered no later than April 2031.

With the program office's approval, Boeing revised its nearly 2,400 development flight test hour plan to account for wiring-related delays and to focus on demonstrating key KC-46 aerial refueling capabilities that are required for the production decision. Under the revised schedule, Boeing will now complete roughly 22 percent of development flight testing prior to the low-rate production decision compared to its original plan of 66 percent, providing DOD with less flight test knowledge at this program milestone. In addition, only 3 test months will be on a KC-46 prior to the decision compared to the original plan of 13 months. Other development challenges, including late delivery of parts, software defects, and

assumptions related to flight test cycle times pose additional risk to the flight test pace needed to demonstrate aerial refueling capabilities. These challenges could result in additional schedule delays.

Program Has Experienced Schedule Delays Due to Wiring Problems

Boeing discovered wire separation issues while it was manufacturing the first development aircraft, which were caused by an inaccurate wiring design.⁶ After discovering this in the spring of 2014, Boeing spent six weeks conducting an audit to identify the scope of the problem and develop potential fixes. Wiring on the first development aircraft was over 90 percent complete when the audit started. Boeing officials told us that the audit found thousands of wire segments that needed to be changed. Boeing officials estimate that these changes impacted about 45 percent of the 1,700 wire bundles on the aircraft. Boeing suspended wiring installation on the remaining three development aircraft for several months while it worked through the wiring issues on the first development aircraft. Boeing officials told us that they have resolved the wire separation issues and have resumed manufacturing the second development aircraft. Due to its fixed price contract, Boeing bore the cost to fix the wiring issues, which Boeing officials estimated at approximately \$40 million.


As a result of these problems, Boeing did not execute the first year of the flight test program as planned, flying only 3.5 hours in calendar year 2014 compared to its plan of flying nearly 400 hours, about 1 percent. Boeing had planned to use four aircraft for flight test activities in 2014; however, it was only able to complete one flight at the end of December 2014 on one aircraft—a 767-2C. That aircraft is not scheduled to make another flight until April 2015 because Boeing has to perform additional work, such as completing ground testing and installing modified body fuel tanks. Boeing projects that the second development aircraft—a KC-46 tanker—will begin testing in June 2015.

⁶ If wires are not separated properly, it can compromise system redundancies and cause electromagnetic interference. For example, if wires of a redundant system are not properly separated, a single fault could disable multiple systems.

Moving Forward, Pace of Revised Development Flight Test Schedule May Be Too Optimistic Given Remaining Challenges

Boeing revised the development test schedule to acknowledge the wiring-related delays. In doing so, it significantly reduced testing on each aircraft prior to the October 2015 low-rate production decision than originally planned. Figure 3 depicts the decrease in the amount of flight testing prior to the low-rate production decision.

Figure 3: Reduction in Planned Flight Testing Before Low-Rate Production Decision (in flight test months)



Source: GAO presentation of Air Force data. | GAO-15-308

Note: Months were rounded to the nearest whole number.

Under the baseline schedule, Boeing would have completed 36 months of flight testing across the four development aircraft prior to the low-rate production decision. This would have enabled Boeing to complete about 66 percent of the nearly 2,400 development flight test hours, including aerial refueling demonstration flights that are entrance criteria⁷ for that decision, as well as some of the activities necessary to support the start of initial operational test and evaluation.⁸ Under the revised test schedule, Boeing plans to complete a little more than 8 months of flight testing prior to the low-rate production decision, or about 22 percent of development flight test hours. According to program officials, the vast majority of the KC-46 testing over the next several months will now be spent on demonstrating aerial refueling capabilities—a key data point necessary to hold the low-rate production decision. They also stated that the second

⁷ Other low-rate production entrance criteria specified in the acquisition decision memorandum include demonstrating airlift operations and manufacturing readiness and documenting the long-term sustainment strategy.

⁸ During these flights, Boeing and the Air Force must demonstrate that the KC-46 can refuel five different receiver aircraft, as well as function as a receiver aircraft in a refueling operation. The receiver aircraft include a (1) light and fast aircraft for boom aerial refueling; (2) light and slow aircraft for boom aerial refueling; (3) heavy aircraft for boom aerial refueling; (4) slow and fast aircraft for centerline drogue aerial refueling; and (5) slow and fast aircraft for wing mounted drogue aerial refueling.

development aircraft—a KC-46 tanker—will be used to support the demonstrations, and any flight test delays of that aircraft will create day for day delays in the program. Flight test delays would also increase schedule risk for later milestones, most notably to the start of operational testing. The revised plan increases concurrency between development test and production, but not significantly.

The intent of developmental testing is to demonstrate the maturity of a design and to discover and fix design and performance problems before a system enters production. Our past work has shown that beginning production before demonstrating that a design is mature and that a system will work as intended increases the risk of discovering deficiencies during production that could require substantial design changes and costly modifications to systems already built.⁹

The program is also working to resolve other development challenges that pose additional schedule risk to the flight test pace needed to demonstrate aerial refueling capabilities, such as late delivery of parts, software defects, and assumptions related to flight test cycle times. These challenges could result in additional schedule delays. The following is a summary of these development challenges and any steps Boeing is taking to address them.

- Late delivery of parts for aircraft final assembly: Boeing's suppliers are having difficulties delivering several key aerial refueling parts. For example, the telescope actuator, which extends and retracts the boom, needs to be redesigned in order to work properly. A redesigned telescope actuator is tentatively scheduled to be delivered in April 2015, enabling the boom that will be used to support the July/August 2015 demonstration flights to be delivered two weeks prior to its June 2015 need date. In another example, the supplier of the wing aerial refueling pod and centerline drogue system is experiencing delays in delivering these subsystems due to design and manufacturing issues with a number of parts. To stay within schedule targets, Boeing and the supplier have developed a plan to complete parts qualification testing and safety of flight testing in parallel. Program officials have said that one of the risks of this parallel approach is that discoveries during safety of flight testing could drive design changes that would

⁹ GAO, *Defense Acquisitions: Assessments of Selected Weapon Programs*, [GAO-14-340SP](#) (Washington, D.C.: Mar. 31, 2014).

then require qualification testing to be re-done. Boeing has sent engineers and other staff to help the aerial refueling suppliers overcome these challenges, and held regular management meetings to stay abreast of the latest developments.

- Defects in delivered software: Boeing and the program office consider the resolution of software problems as one of the program's top risks. According to program documentation, open problem reports may have peaked in December 2014, at roughly 780 priority problem reports. Boeing fixed 170 of these problems over the past few months. As of March 2015, however, a little over 600 problem reports were still not resolved, including several hundred that must be addressed prior to the KC-46 first flight, currently planned for June 2015. Many of these problems are related to the military subsystems and either adversely affect the accomplishment of an essential operational or test capability or increase the project's technical, cost, or schedule risk—and no workaround solution is known. Additional problems may be identified as Boeing integrates the last two software modules related to aerial refueling. Boeing expects to fully integrate these software modules in April 2015, about 10 months later than originally planned.
- Flight test cycle time assumptions: The program may not be able to meet the established timeframes, or cycle times for flight testing. Both Boeing and the program office regard maintaining the planned flight test rate of 65 hours per month for the 767-2C aircraft and 50 hours per month for the KC-46 aircraft's military tests as one of the program's greatest risks. DOD test organizations have shown that the planned military flight test rate is more aggressive than other programs have demonstrated historically.¹⁰ The Director of Operational Test and Evaluation also reported that the test schedule does not include sufficient time to address deficiencies discovered during tests. Despite these concerns, Boeing predicts that it can achieve the flight test rates as it has local maintenance and engineering support and control over the flight test priorities as testing is being conducted at Boeing facilities. Deviations from its proposed flight test cycle times could pose risk to the program's ability to capture the knowledge necessary to hold the low-rate production decision in October 2015.

¹⁰ According to the Director of Operational Test and Evaluation's FY 2011 Annual Report, military testing experience with aircraft including the P-8, C-17, C-130J, C-27, and C-5 reflects fewer than 30 flight hours per aircraft per month on average.

Boeing provided an updated schedule to the program office in January 2015 that may address some of the risks we highlighted. As part of the updated test plan, the program office and Boeing also revised their approach to conducting operational test and receiver aircraft certification. The new approach re-phases some receiver aircraft certification and shifts test execution responsibility for 10 receiver aircraft from Boeing to the government. This approach may result in adding additional risk to the program should the Air Force fail to complete the testing on time. The new schedule and associated contract modifications are expected to be approved by early 2015. Program officials stated that they are reviewing the information to determine whether they need to further adjust milestone dates, including the low-rate production decision and the start of operational test. That analysis has not yet been completed.

Program is Continuing to Gather Manufacturing Knowledge to Support the Production Decision

The program office and Boeing continue to collect most of the necessary manufacturing knowledge to make informed decisions as the program approaches its low-rate production decision in October 2015. However, the program is behind in some of these activities, which will make it difficult for program officials to assess the reliability of the aircraft prior to production, and could also mean less efficient production processes.

Last year we began reporting on the program's efforts to capture manufacturing knowledge that is important to make a well informed low-rate production decision. This knowledge is based on practices we identified in previous work that are used by leading commercial companies,¹¹ including (1) identifying key system characteristics and critical manufacturing processes; (2) establishing a reliability growth plan and goals; (3) conducting failure modes and effects analysis; (4) conducting reliability growth testing; (5) determining whether processes are in control and capable; and (6) testing a production-representative prototype in its intended environment. Table 4 provides a description of these activities and progress the KC-46 program has made for each.

¹¹ GAO, *Best Practices: Capturing Design and Manufacturing Knowledge Early Improves Acquisition Outcomes*, [GAO-02-701](#) (Washington, D.C.: July 15, 2002).

Table 4: Activities to Capture Manufacturing Knowledge for the KC-46 Tanker Aircraft

Activity description	Program progress
Identify key system characteristics and critical manufacturing processes: A product's key characteristics and critical manufacturing processes should be identified early. Because there can be thousands of manufacturing processes required to build a product, companies should focus on the critical processes—those that build parts that influence the product's key characteristics such as performance, service life, or manufacturability.	Ongoing
Set reliability growth plan and goals: A product's reliability is its ability to perform over an expected period of time without failure, degradation, or need of repair. A growth plan is developed to mature the product's reliability over time through reliability growth testing so that it has been demonstrated by the time production begins.	Completed
Conduct failure modes and effects analysis: Bottom-up analysis is done to identify potential failures for product reliability. It begins at the lowest level of the product design and continues to each higher tier of the product until the entire product has been analyzed. It allows early design changes to correct potential problems before fabricating hardware.	Ongoing
Conduct reliability growth testing: Reliability growth is the result of an iterative design, build, test, analyze, and fix process for a product's design with the aim of improving the product's reliability over time. Design flaws are uncovered and the design of the product is matured.	Ongoing
Determine processes in control and capable: Process control is used to determine if processes are consistently producing parts. Once control is established, an assessment is made to measure the process's ability to build a part within specification limits as well as how close the part is to that specification.	Ongoing
Test a production-representative prototype in its intended environment: Production and postproduction costs are minimized when a fully integrated, production-representative prototype is demonstrated to show that the system will work as intended in a reliable manner. The test article should include the full complement of hardware and software and be the design expected to be produced and fielded.	Not started

Source: GAO. | GAO-15-308

Identify key system characteristics and critical manufacturing processes: Since the 767-2C will be manufactured on Boeing's existing 767 production line, the program office and Boeing have focused their attention on identifying the key system characteristics and critical manufacturing processes for the military unique subsystems. They have identified these processes and completed two prior rounds of assessments in support of the preliminary and critical design reviews. Currently, they are assessing nine critical manufacturing processes for low-rate production, such as the assembly and installation of aerial refueling components. Six of the assessments have been completed, including the assembly and test of the wing aerial refueling pod and centerline drogue system that had been delayed over four months. As mentioned previously, the supplier has had difficulty delivering these subsystems on time due to design and manufacturing issues with a number of parts. The program did not identify any action items for two of the completed assessments. For the other four, Boeing must undertake several actions, including developing a plan on how it would qualify and deliver key parts on time, such as the telescope actuator and the refueling receptacle panel. The remaining three assessments are expected to be

completed in early summer 2015. The results were not available for us to analyze during this review.

Set reliability growth plan and goals: The program office has established a reliability growth curve and goal. To assess reliability growth, the program is tracking the mean time between unscheduled maintenance events due to equipment failure, which is defined as the total flight hours divided by the total number of incidents requiring unscheduled maintenance. These failures are caused by a manufacturing or design defect and require the use of Air Force resources, such as spare parts or manpower, in order to fix them. The program has set a reliability goal of 2.83 flight hours between unscheduled maintenance events and expects to be at 2 hours at the start of initial operational test and evaluation. Since the first flight dates have slipped on all four development aircraft, the program will likely have less reliability knowledge than planned prior to its low-rate production decision.

Conduct failure modes and effects analysis: Boeing has completed the initial failure modes and effects analysis that covers 41 subsystems and plans to update it as flight testing is conducted. Boeing and the program office rely on this analysis to determine which subsystems on the aircraft are likely to fail, when and why they fail, and whether those subsystems' failures might threaten the aircraft's safety.

Conduct reliability growth testing: Boeing has taken steps to improve the aircraft's reliability, but is behind in its reliability growth efforts because of delays to the start of development flight testing. Boeing is currently testing prototypes of critical parts, uncovering failures, and incorporating design changes or manufacturing process improvements. For example, program officials told us that Boeing has initiated testing in its labs and facilities and its subcontractors' equipment must pass specific test procedures to be considered acceptable. Boeing conducted the 767-2C first flight at the end of December 2014, which will allow the program to begin tracking the aircraft's reliability against the growth curve (i.e., in terms of mean time between unscheduled maintenance). However, this was almost seven months later than planned. Detecting reliability problems early lessens the impact on the development and production programs. In addition, if problems are not detected until after an aircraft has been fielded, it could result in a reduction in mission readiness and higher than expected operations and sustainment costs because the aircraft have to be fixed.

Determine processes in control and capable: The program has started activities to determine whether manufacturing processes are in control

and capable of producing parts consistently with few defects. The program's review of critical manufacturing processes for the military unique subsystems involves evaluating several risk areas, including whether processes are in control and capable. Program officials said that they plan on verifying that military subsystem suppliers have procedures in place to collect process control data prior to the low-rate production decision. They told us they do not plan on analyzing that data, but will rely on Boeing for process control management.

Test a production-representative prototype in its intended environment: The program has not begun testing a production-representative KC-46 tanker in its intended environment. As discussed previously, the program planned to have 13 months of flight testing between two fully configured KC-46 tankers by the low-rate production decision. Due to program delays, it is likely to complete only three months of flight testing on one fully configured KC-46 tanker prior to this decision. While this increases the risk of discovering costly problems late in development, when the more complex software and advanced capabilities are tested, contract provisions specify that Boeing must correct any required deficiencies and bring development and production aircraft to the final configuration at no additional cost to the government.

Conclusions

The next several months are critical to Boeing's ability to demonstrate that the KC-46 can successfully perform its aerial refueling mission and that the company is ready to start producing the aircraft. Based on our analysis, Boeing is at risk of not meeting the entrance criteria needed to support the projected October 2015 low-rate production decision, and will have less knowledge about the reliability of the aircraft than originally planned. The small schedule margin that was built into the program has eroded, largely due to problems Boeing experienced while wiring the aircraft. Only one flight test has been conducted to date on a 767-2C aircraft. No flight testing has been conducted on a KC-46 tanker. The flight test pace it now hopes to achieve to support the low-rate production decision is in jeopardy because of late deliveries of key aerial refueling parts, a large number of software defects that need to be corrected, and optimistic flight test cycle assumptions. Although Boeing should bear the costs of any design or manufacturing problems that may occur, the department must be careful not to hold the low-rate production decision and award a production contract before it has adequate knowledge that the KC-46 can perform its aerial refueling mission.

Recommendation for Executive Action

Given that the KC-46 program has encountered significant delays to the start of development test and the schedule moving forward remains risky, we recommend that the Secretary of Defense direct the Air Force to ensure that key aerial refueling capabilities are demonstrated prior to the low-rate production decision.

Agency Comments

The Air Force provided us with written comments on a draft of this report, which are reprinted in appendix II. The Air Force concurred with our recommendation. The KC-46 program office plans to collect all required data prior to the low-rate production decision, including the demonstration of key aerial refueling capabilities. We also incorporated technical comments from the Air Force as appropriate.

We are sending copies of this report to the appropriate congressional committees; the Secretary of Defense; the Secretary of the Air Force; and the Director of the Office of Management and Budget. The report is also available at no charge on the GAO website at <http://www.gao.gov>.

If you or your staff have any questions concerning this report, please contact me at (202) 512-4841 or sullivanm@gao.gov. Contact points for our Offices of Congressional Relations and Public Affairs may be found on the last page of this report. GAO staff who made major contributions to this report are listed in appendix III.



Michael J. Sullivan
Director
Acquisition and Sourcing Management

List of Committees

The Honorable John McCain
Chairman
The Honorable Jack Reed
Ranking Member
Committee on Armed Services
United States Senate

The Honorable Thad Cochran
Chairman
The Honorable Richard J. Durbin
Ranking Member
Subcommittee on Defense
Committee on Appropriations
United States Senate

The Honorable Mac Thornberry
Chairman
The Honorable Adam Smith
Ranking Member
Committee on Armed Services
House of Representatives

The Honorable Rodney Frelinghuysen
Chairman
The Honorable Pete Visclosky
Ranking Member
Subcommittee on Defense
Committee on Appropriations
House of Representatives

Appendix I: Status of Prior GAO Recommendations

GAO report	Recommendation	Actions taken by DOD
GAO-12-366	DOD should (1) closely monitor the cost, schedule, and performance outcomes of the KC-46 program to identify positive or negative lessons learned and (2) develop metrics to track achievement of key performance parameters.	Program is in the process of compiling a list of lessons learned and has developed metrics to track the achievement of key performance parameters.
GAO-13-258	DOD should (1) analyze the root causes for the rapid allocation of management reserves and (2) improve the KC-46 master schedule so that it complies with best practices.	Program is monitoring the use of management reserves on a monthly basis and is in the process of updating the master schedule so that it complies with best practices, such as including all government activities.
GAO-14-190	DOD should determine the likelihood and potential effect of delays on total development costs and develop mitigation plans as needed.	The program completed its cost and schedule risk assessment in February 2015.

Source: GAO. | GAO-15-308

Appendix II: Comments from the Department of the Air Force



DEPARTMENT OF THE AIR FORCE
AIR FORCE LIFE CYCLE MANAGEMENT CENTER
WRIGHT-PATTERSON AIR FORCE BASE OHIO

30 MAR 2015

AFLCMC/WK
2590 Loop Road West
Wright-Patterson AFB OH 45433-7142

Michael J. Sullivan
Director, Acquisition and Sourcing Management
United States Government Accountability Office
441 G St NW
Washington DC 20548

Dear Mr. Sullivan

This is the Program Office response to the GAO Draft Report GAO-15-308, "KC-46 TANKER AIRCRAFT: Key Aerial Refueling Capabilities Should Be Demonstrated Prior to the Production Decision," April 9, 2015 (GAO Code121231).

The Program Office concurs with the recommendation to determine the Air Force ensures key aerial refueling capabilities are demonstrated prior to holding the production decision. The Program Office will not enter into the Milestone C decision without fulfilling all entrance criteria outlined in the Milestone B Acquisition Decision Memorandum (ADM) to include the flight test demonstration of Aerial Refueling capabilities. The Milestone C decision is event based and will only be conducted after the required data is gathered to meet the entrance criteria. The Program Office is committed to meeting all Milestone C ADM-directed entrance criteria with an emphasis on the Aerial Refueling flight test demonstration for both boom and drogue refueling.

Again, thank you for the opportunity to review this report. If you have any questions, please contact Mr. Michael Kalna, michael.s.kalna.civ@mail.mil, (571) 256-0494, the Air Force's Primary Action Officer, or my point of contact Major Mark Pride, mark.pride@us.af.mil, (937) 656-9336.

Sincerely,

A handwritten signature in black ink, appearing to read "Chris M. Coombs", is positioned above the printed name.

CHRISTOPHER M. COOMBS, Col, USAF
KC-46 System Program Manager

Appendix III: GAO Contact and Staff Acknowledgments

GAO Contact

Michael J. Sullivan, (202) 512-4841 or sullivanm@gao.gov.

Staff Acknowledgments

In addition to the contact named above, Cheryl Andrew, Assistant Director; Rodney Bacigalupo; Jeff Hartnett; Katheryn Hubbell; John Krump; Robert Swierczek; and Ozzy Trevino made key contributions to this report.

Appendix IV: Accessible Data

Data Table for Highlights Graphic and Figure 3: Reduction in Planned Flight Testing Before Low-Rate Production Decision (in flight test months)

Total months

Aircraft	767-2C	KC-46
Baseline	23	13
Current	5	3

Source: GAO presentation of Air Force data. GAO-15-308.

Note: Months were rounded to the nearest whole number.

Data Table for Figure 2: KC-46 Program Schedule Changes Since February 2011 (calendar year)

Events	Baseline dates	Revised dates
Milestone B	February 2011	
Preliminary design review	April 2012	
Critical design review	July 2013	
GAO review	April 2015	
767-2C first flight	June 2014	December 2014
KC-46 first flight	January 2015	June 2015
Low rate production decision (aka - Milestone C)	August 2015	October 2015
Developmental flight testing	January 2015 through February 2016	June 2015 through September 2016
Initial operational test and evaluation	April 2016 through October 2016	October 2016 through March 2017
Low rate initial production	August 2015 through July 2017	October 2015 through September 2017
Required assets available	August 2017	
Full rate production	June 2017 through January 2031	September 2017 through April 2031

Source: GAO presentation of Air Force data. GAO-15-308.

GAO's Mission

The Government Accountability Office, the audit, evaluation, and investigative arm of Congress, exists to support Congress in meeting its constitutional responsibilities and to help improve the performance and accountability of the federal government for the American people. GAO examines the use of public funds; evaluates federal programs and policies; and provides analyses, recommendations, and other assistance to help Congress make informed oversight, policy, and funding decisions. GAO's commitment to good government is reflected in its core values of accountability, integrity, and reliability.

Obtaining Copies of GAO Reports and Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost is through GAO's website (<http://www.gao.gov>). Each weekday afternoon, GAO posts on its website newly released reports, testimony, and correspondence. To have GAO e-mail you a list of newly posted products, go to <http://www.gao.gov> and select "E-mail Updates."

Order by Phone

The price of each GAO publication reflects GAO's actual cost of production and distribution and depends on the number of pages in the publication and whether the publication is printed in color or black and white. Pricing and ordering information is posted on GAO's website, <http://www.gao.gov/ordering.htm>.

Place orders by calling (202) 512-6000, toll free (866) 801-7077, or TDD (202) 512-2537.

Orders may be paid for using American Express, Discover Card, MasterCard, Visa, check, or money order. Call for additional information.

Connect with GAO

Connect with GAO on [Facebook](#), [Flickr](#), [Twitter](#), and [YouTube](#). Subscribe to our [RSS Feeds](#) or [E-mail Updates](#). Listen to our [Podcasts](#). Visit GAO on the web at www.gao.gov.

To Report Fraud, Waste, and Abuse in Federal Programs

Contact:

Website: <http://www.gao.gov/fraudnet/fraudnet.htm>

E-mail: fraudnet@gao.gov

Automated answering system: (800) 424-5454 or (202) 512-7470

Congressional Relations

Katherine Siggerud, Managing Director, siggerudk@gao.gov, (202) 512-4400, U.S. Government Accountability Office, 441 G Street NW, Room 7125, Washington, DC 20548

Public Affairs

Chuck Young, Managing Director, youngc1@gao.gov, (202) 512-4800, U.S. Government Accountability Office, 441 G Street NW, Room 7149, Washington, DC 20548