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April 13, 2011  

Congressional Committees 

Subject: Defense Management: The Department of Defense’s Fiscal Year 2012 Corrosion 

Prevention and Control Budget Request   

In 2010, the Department of Defense (DOD) estimated that corrosion costs the DOD over $22.9 
billion annually. Corrosion negatively affects all military assets, including both equipment and 
infrastructure, and is defined as the unintended destruction or deterioration of a material due to 
its interaction with the environment.1 Corrosion also affects military readiness, taking critical 
systems out of action and creating safety hazards.  

Congress has enacted several legislative requirements to address the high cost of corrosion on 
military equipment and infrastructure, including legislation that created the Office of Corrosion 
Policy and Oversight (Corrosion Office) within the Office of the Under Secretary of Defense for 
Acquisition, Technology and Logistics.2 The Corrosion Office is responsible for the prevention 
and mitigation of corrosion of military equipment and infrastructure and, according to officials, 
manages funding for DOD-wide corrosion prevention and control (CPC) activities and CPC 
projects proposed by the Military Departments. Section 2228(e) of Title 10 of the United States 
Code requires DOD to annually report on CPC funding to Congress.3 Additionally, the Duncan 
Hunter National Defense Authorization Act for Fiscal Year 2009 required each Military 
Department’s corrosion control and prevention executive to submit an annual report with 
recommendations pertaining to his or her Department’s CPC program, including corrosion-
related funding levels to carry out all of the duties of the executive.4 In fiscal year (FY) 2011, 
Congress expanded the requirement for DOD to report on its CPC efforts by adding to or 
revising existing elements.5 

                                                                                                                                                                          
1Corrosion includes such varied forms as rusting; pitting; galvanic reaction; calcium or other mineral 
buildup; degradation due to ultraviolet light exposure; and mold, mildew, or other organic decay.   

2See 10 U.S.C. § 2228. 
 
3Section 2228(e) was recently amended by section 331 of the Ike Skelton National Defense Authorization 
Act for Fiscal Year 2011, Pub. L. No. 111-383 (2011). 
4
See Pub. L. No. 110-417, § 903 (2008). 

5
See Pub. L. No. 111-383, § 331 (2011) (amending § 2228(e)). 
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Section 2228(e), as recently amended, requires DOD to annually submit a report to Congress on 
corrosion funding as part of its annual budget submission.6 In the report, DOD is to address 
funding requirements for its long-term corrosion reduction strategy, the return on investment 
(ROI) that would be achieved by implementing the strategy, the current and previous fiscal year 
funds requested in the budget compared to funding requirements, an explanation if funding 
requirements are not fully funded in the budget, and the current and previous fiscal year amount 
of funds requested in the budget for each project or activity described in its long-term strategy 
compared to the funding requirements for the project or activity. DOD is also to include a copy 
of the annual corrosion report most recently submitted by the corrosion executive of each 
Military Department, in an annex to DOD’s report. The law also requires us to analyze DOD’s 
budget submission and report and provide an assessment to the congressional defense 
committees within 60 days after the submission of the budget for the fiscal year, 7 which 
occurred on February 14, 2011. 

This letter and enclosure I provide our mandated analysis of DOD’s CPC budget request and the 
Corrosion Office’s accompanying report for FY 2012. Accordingly, our objectives were to: (1) 
determine the extent to which DOD’s corrosion report addressed the mandated requirements, 
(2) assess the extent to which the CPC budget request met total estimated CPC funding 
requirements for activities and preliminary project proposals as stated in the FY 2012 DOD 
corrosion report, and (3) calculate the potential cost avoidance for DOD’s CPC budget request 
and reported budget shortfall identified in the FY 2012 DOD corrosion report. (See the related 
GAO products at the end of enclosure I for a list of corrosion-related reports.)   

Scope and Methodology   

To conduct this work, we analyzed data on DOD’s CPC budget request and DOD’s corrosion 
strategy, Corrosion Office-estimated CPC activity requirements and preliminary and actual 
project proposals, and other pertinent documents. In addition, we interviewed Corrosion Office 
and Military Department officials to obtain information on DOD’s process for developing the 
CPC budget request, the FY 2012 DOD corrosion report, and the estimated ROIs used to 
calculate potential cost avoidance for DOD’s CPC budget request and reported budget shortfall. 
To determine the extent to which the DOD and Military Department reports addressed the 
mandated requirements, we assessed the DOD and Military Department reports against the 
mandated requirements using qualitative content analyses. Two analysts independently 
reviewed the reports, recorded their observations, and discussed and reconciled any 
differences. The final assessment reflected our consensus. In addition, we discussed our 
preliminary analyses with Corrosion Office and Military Department officials to seek additional 
information in those cases where we determined that a report did not meet the mandated 
requirements. We considered the element addressed when the report explicitly discussed all 
parts of the element and not addressed when the report did not explicitly address any part of the 
mandated element. To assess the extent to which the CPC budget request met total estimated 
CPC funding requirements for activities and preliminary project proposals, we compared the 
CPC budget request to the reported funding requirements for CPC activities and preliminary 

 
6Section 2228(e), amended by Pub. L. No. 111-383, § 331. 

 
7Section 2228(e)(2), amended by Pub. L. No. 111-383, § 331(2).   
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project proposals. To calculate the potential cost avoidance for DOD’s CPC budget request and 
reported budget shortfall identified in the FY 2012 DOD corrosion report, we multiplied the CPC 
budget request and reported budget shortfall by the relevant estimated ROIs for activity 
requirements and preliminary project proposals provided by the Corrosion Office. As in prior 
years, we did not independently validate the Corrosion Office’s estimated CPC activity 
requirements, project proposals, or estimated ROIs. Instead, we relied on data provided by the 
Corrosion Office after assessing the general reliability of the data by cross-checking them with 
other data sets and interviewing the officials responsible for the data collection. We found the 
data to be sufficiently reliable for the purposes of (1) presenting budget requirements, funding 
requested, and shortfall data as stated in DOD’s corrosion report and (2) calculating potential 
cost avoidance based on these data and estimated ROI information provided by Corrosion Office 
officials. 

We conducted this audit from January 2011 through April 2011 in accordance with generally 
accepted government auditing standards. Those standards require that we plan and perform the 
audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings 
and conclusions based on our audit objectives. We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit objectives.  

Summary 

Of the six mandated elements, DOD’s corrosion report addressed five elements and did not 
address one element. DOD’s corrosion report addressed elements such as funding requirements 
for a long-term corrosion reduction strategy, ROI that would be achieved by implementing the 
strategy, the funds requested in the budget compared to funding requirements (for the current 
and previous fiscal year), and an explanation if funding requirements are not fully included in 
the budget request. DOD’s corrosion report also included the Military Departments’ annual 
corrosion reports in an annex. DOD’s corrosion report did not the address the requirement to 
compare the amount of funds requested in the budget to funding requirements for each project 
or activity in the strategy. Corrosion Office officials stated that they did not have enough time to 
incorporate this newly-required information into the report. The Military Departments’ reports 
included recommendations pertaining to the CPC program, but did not include the funding 
levels required to carry out all duties of the corrosion control and prevention executive. 
According to Military Department officials, this is because it is difficult for the Military 
Departments to develop a comprehensive estimate of its departmentwide corrosion costs. 
Without such an estimate, they are unable to recommend the funding levels needed to carry out 
the executive’s duties. Without all of the required information, DOD senior leaders and Congress 
may face challenges in assessing the levels of funding needed to effectively and cost efficiently 
prevent and control corrosion. 

DOD reported that the FY 2012 total estimated CPC funding requirement for all CPC activities 
and preliminary project proposals is $43.2 million. Of this total, DOD requested $11.1 million in 
its FY 2012 budget. Therefore, DOD’s reported budget shortfall is about $32.1 million. However, 
the actual shortfall is somewhat less than the reported budget shortfall because the Corrosion 
Office develops its estimated CPC funding requirement based on the Military Departments’ 
preliminary project proposals, which have historically exceeded the number of actual project 
proposals submitted for funding consideration.  

Using DOD’s estimated ROIs, we calculated that if the amount requested in DOD’s FY 2012 
budget request is funded, the potential cost avoidance could be about $291.8 million. By 
applying DOD’s estimated ROIs to the reported budget shortfall identified in its corrosion 
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report, DOD may be missing an opportunity for additional cost avoidance totaling around $721.4 
million by not funding all of its estimated CPC activity requirements and preliminary project 
proposals. The accuracy of these calculations is contingent on the accuracy of the estimated 
ROIs that have not been validated. Moreover, due to historical differences between the number 
of preliminary project proposals and actual project proposals, the actual shortfall—and 
therefore the potential cost avoidance—could be somewhat less.  

For additional information on the results of our work, see enclosure I. 

Recommendations for Executive Action 

We are making recommendations to the Secretary of Defense to help ensure that the Corrosion 
Office and Military Department annual reports provide information on all of the mandated 
elements. Specifically, to ensure that Congress has all of the information it needs to exercise its 
oversight responsibilities, we recommend that the Secretary of Defense take the following two 
actions: 

• Direct the Under Secretary of Defense for Acquisition, Technology and Logistics to include 
all required elements in DOD’s future corrosion reports. 

 
• Direct the Secretary of each Military Department to provide the required information on 

funding levels necessary to carry out all duties of the corrosion control and prevention 
executive. As the Military Departments develop the elements needed to provide the full 
funding levels, they should include the information on these elements in their annual 
reports.   

 

Agency Comments and Our Evaluation 

In commenting on a draft of this report, DOD concurred with both recommendations. DOD’s 
written comments are reprinted in enclosure II.  

DOD concurred that it should include all required elements in its future corrosion reports. DOD 
stated that the report, as submitted, provides Congress with all the information it needs to 
exercise its oversight responsibilities. DOD also commented that budgets for both activities and 
projects were provided and that activities are being executed in accordance with the DOD 

Corrosion Prevention and Mitigation Strategic Plan. However, as we stated earlier, DOD’s 
corrosion report did not include, for the current and previous fiscal year, the amount of funds 
requested in the budget compared to the funding requirements for each project or activity in the 
strategy. Therefore, DOD should include this information in its FY 2013 report.  

DOD concurred that it should provide the required information on funding levels necessary to 
carry out all duties of the corrosion control and prevention executives and that as the Military 
Departments develop the elements needed to provide the full funding levels, they should include 
the information on these elements in their annual reports. DOD commented that it will, in future 
reports, provide the required information on funding levels necessary to carry out all duties of 
the corrosion control and prevention executive, as described in DOD guidance.  

We continue to believe that DOD leaders and Congress need all of the required information to 
exercise their oversight responsibilities. Because neither DOD’s nor the Military Departments’ 
reports provided all of the required information, DOD leaders and Congress may not be able to 
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this report are list in enclosure III.  

nclosures - 3 

determine the size of the Corrosion Office’s budget needed to cost-effectively prevent and 
mitigate corrosion’s negative effects.  

______________ 

We are sending copies of this report to the appropriate congressional committees. We are also 
sending copies to Secretary of Defense; the Deputy Secretary of Defense; the Under Secretary of 
Defense for Acquisition, Technology and Logistics; the Secretaries of the Army, Navy, and Air 
Force; and the Commandant of the Marine Corps. The report also is available at no charge on 
the GAO Web site at http://www.gao.gov.  

Should you or your staff have questions concerning this report, please contact me on (202) 512-
8246 or edwardsj@gao.gov. Contact points for our Offices of Congressional Relations and Public 
Affairs may be found on the last page of this report. GAO staff who made key contributions to 

Jack E. Edwards 
Director, Defense Capabilities and Management 
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List of Committees 

The Honorable Carl Levin 
Chairman 
The Honorable John McCain 
Ranking Member 
Committee on Armed Services 
United States Senate 

The Honorable Daniel K. Inouye 
Chairman 
The Honorable Thad Cochran 
Ranking Member 
Subcommittee on Defense 
Committee on Appropriations 
United States Senate 

The Honorable Howard P. “Buck” McKeon 
Chairman 
The Honorable Adam Smith 
Ranking Member 
Committee on Armed Services 
House of Representatives 

The Honorable C.W. Bill Young 
Chairman 
The Honorable Norman D. Dicks 
Ranking Member 
Subcommittee on Defense 
Committee on Appropriations 
House of Representatives 
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Page 2

Background: To mitigate corrosion’s negative effects, Congress 
established the Corrosion Office

• Congress has enacted several legislative requirements to address the high cost of 
corrosion and its negative effects, including legislation that created the Office of Corrosion 
Policy and Oversight (Corrosion Office) within the Office of the Under Secretary of Defense 
for Acquisition, Technology and Logistics (AT&L). The Corrosion Office is responsible for 
the prevention and mitigation of corrosion of military equipment and infrastructure.1

• Corrosion can have negative effects on military equipment and infrastructure in terms of 
cost, readiness, and safety.

• The Department of Defense (DOD), in its Annual Corrosion Report for 2010, estimated 
that corrosion costs DOD $22.9 billion a year.

• GAO has previously reported that corrosion negatively affects military readiness by 
taking critical systems out of action, and has also impacted safety resulting in fatal 
accidents due to the degradation of equipment.2

• Corrosion affects all military assets and is defined as the unintended destruction or 
deterioration of material due to interaction with the environment. It includes such varied 
forms as rusting; pitting; galvanic reaction; calcium or other mineral buildup; degradation 
due to ultraviolet light exposure; and mold, mildew, or other organic decay.

110 U.S.C. § 2228(a)
2GAO, Defense Management: High-Level Leadership Commitment and Actions Are Needed to Address Corrosion Issues, GAO-07-618 (Washington, 
D.C.: Apr. 30, 2007). 

 
 



 

Enclosure I: Briefing Slides 

Page 9                                                         GAO-11-490R  Defense Management 

Page 3

Background: Corrosion Office funds DOD-wide CPC activities 
and projects

• DOD began targeting funding toward corrosion prevention and control (CPC) in fiscal year (FY) 2006 
when DOD established a separate program funding element for Research, Development, Test and 
Evaluation and a separate corrosion line item within an existing program element for Operation and 
Maintenance.

• The budget request, requirements, and shortfalls contained in the FY 2012 DOD corrosion report reflect 
this program funding element and line item. According to Corrosion Office officials, the budget request, 
requirements, and shortfalls contained in the FY 2012 DOD corrosion report represent only a portion of 
DOD’s total CPC requirements and requested funding for CPC efforts. 

• The Corrosion Office manages the CPC program element and line item. The funding goes toward DOD-
wide CPC activities and projects proposed by the Military Departments. The Corrosion Office defines 
activities and projects as follows: 

• Activities are essential to the success and institutionalization of the corrosion program within DOD. 
The Corrosion Office identifies these as “required activities.” Examples include

• conducting cost-of-corrosion studies and 
• identifying and updating corrosion-related specifications and standards.

• Projects are Military Department technology demonstration projects for both weapon systems and 
infrastructure that the Corrosion Office identifies as acceptable for funding, if funding is available. For 
most accepted project proposals, the Military Departments supplement the Corrosion Office’s 
funding, which is generally up to $500,000 per project. Examples include

• dehumidfication of PATRIOT missile equipment and 
• corrosion protection for bulk fuel storage tank bottoms.
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Page 4

Background: Corrosion Office develops its CPC budget request

• As we reported in 2010, the Corrosion Office uses a multistep process to develop its CPC 
budget request.3 The Corrosion Office:   

• Asks the Military Departments, in the fall, to submit preliminary project proposals for the 
future fiscal year. These preliminary project proposals only specify the title and estimated 
cost for each proposal. 

• Reduces the total estimated cost of preliminary project proposals by 37 percent, to 
reflect the percentage of actual project proposals the Corrosion Office has determined 
historically to be acceptable for funding based on established project selection criteria.

• Estimates funding needed for activities and adds this to the adjusted total estimated cost 
of preliminary project proposals to identify total estimated CPC funding requirements for 
activities and preliminary project proposals.

• Reduces the total estimated CPC funding requirements for activities and preliminary 
project proposals to reflect the estimated costs of funding only the highest priority 
activities and projects. Corrosion Office officials explained that they make this 
adjustment because the Director of the Corrosion Office has determined that based on 
past experience, a request for the total estimated CPC activity requirements and 
preliminary project proposals is unlikely to be approved. For example, historically, AT&L 
has not approved the full request citing global commitments, constrained budgets, and 
competing requirements. 

• Submits the CPC budget request to AT&L. 
3GAO, Defense Management: Observations on the Department of Defense’s Fiscal Year 2011 Budget Request for Corrosion Prevention and Control, 
GAO-10-607R (Washington, D.C.: Apr. 15, 2010).
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Background: DOD’s corrosion report to Congress was mandated 
to contain four types of information in prior years 

• Since FY 2009, the Secretary of Defense has been mandated to annually submit, with 
defense budget materials, a corrosion funding report with information on these elements:4

• Funding requirements for the long-term strategy to reduce corrosion and its effects.
• The return on investment (ROI) that would be achieved by implementing the strategy.
• The funds requested in the budget compared to the funding requirements.
• An explanation if the funding requirements are not fully funded in the budget.

410 U.S.C. § 2228(e)(1). As indicated in the following slide, the third element was slightly modified in January 2011.
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Background: DOD’s corrosion report to Congress is now 
mandated to contain three additional or revised types of information

• The Ike Skelton National Defense Authorization Act for Fiscal Year 2011 increased the 
information mandated in the DOD corrosion report.5 The new and expanded elements are:

• For the fiscal year covered by the report and the preceding fiscal year, the funds 
requested in the budget compared to the funding requirements.6

• For the fiscal year covered by the report and the preceding fiscal year, the amount of 
funds requested in the budget for each project or activity in the long-term strategy 
compared to the funding requirements for the project or activity.

• In an annex, a copy of the most recent annual report submitted by the corrosion control 
and prevention executive of each Military Department to the Secretary of Defense.7 Each 
Military Department report is required to include8 recommendations pertaining to the 
Military Department’s CPC program, including corrosion-related funding levels required 
to carry out all of the duties of the corrosion control and prevention executive.

5See Pub. L. No. 111-383, § 331(1), (3) (2011) (amending § 2228(e)).
6This element previously existed in the mandate, as indicated on the previous slide, but was modified in the act.
7Section 2228(e)(3), added by Pub. L. No. 111-383, § 331(3). The annual reports are submitted pursuant to section 903(b)(5) of the Duncan Hunter National Defense
Authorization Act for Fiscal Year 2009, Pub. L. No. 110-417 (2008). 
8See Pub. L. No. 110-417, § 903(b)(5).
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Objectives

• As mandated,9 we analyzed DOD’s CPC budget request and its accompanying corrosion 
report for FY 2012. Our objectives were to 

1. determine the extent to which DOD’s corrosion report addressed the mandated 
requirements, 

2. assess the extent to which the CPC budget request met total estimated CPC funding 
requirements for activities and preliminary project proposals as stated in the FY 2012 
DOD corrosion report, and 

3. calculate the potential cost avoidance for DOD’s CPC budget request and reported 
budget shortfall identified in the FY 2012 DOD corrosion report.

910 U.S.C. § 2228(e)(2), amended by Pub. L. No. 111-383, § 331(2).
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Scope and Methodology 

• To conduct this work, we analyzed data on DOD’s CPC budget request and DOD’s 
corrosion strategy; Corrosion Office-estimated CPC activity requirements and preliminary 
and actual project proposals; and other pertinent documents. In addition, we interviewed 
Corrosion Office and Military Department officials to obtain information on DOD’s process 
for developing the CPC budget request, the FY 2012 DOD corrosion report, and the 
estimated ROIs used to calculate potential cost avoidance for DOD’s CPC budget request 
and reported budget shortfall.

• To determine the extent to which the DOD and Military Department reports addressed the 
mandated requirements, we  

• assessed the DOD and Military Department reports against the mandated requirements 
using qualitative content analyses; 

• independently reviewed the reports using two analysts, compared and reconciled their 
observations, and recorded the analysts’ consensus observations; and  

• discussed our preliminary analyses with Corrosion Office and Military Department 
officials to seek additional information in those cases where we determined that a report 
did not meet the mandated requirements.

• We considered the element addressed when the report explicitly discussed all parts of 
the element and not addressed when the report did not explicitly address any part of the 
mandated element.

 
 



 

Enclosure I: Briefing Slides 

Page 15                                                         GAO-11-490R  Defense Management 

Page 9

Scope and Methodology (cont.)

• To assess the extent to which the CPC budget request met total estimated CPC funding 
requirements for activities and preliminary project proposals, we compared the CPC budget 
request to the reported CPC activity requirements and preliminary project proposals. 

• To calculate the potential cost avoidance for DOD’s CPC budget request and reported 
budget shortfall identified in the FY 2012 DOD corrosion report, we multiplied the CPC 
budget request and reported budget shortfall by the relevant estimated ROIs for activity 
requirements and project proposals provided by the Corrosion Office.    

• As in prior years, we did not independently validate the Corrosion Office’s estimated CPC 
activity requirements, project proposals, or estimated ROIs. Instead, we relied on data 
provided by the Corrosion Office after assessing the general reliability of the data by cross-
checking the with other data sets and interviewing the officials responsible for the data 
collection. We found the data to be sufficiently reliable for the purposes of (1) presenting 
budget requirements, funding requested, and shortfall data as stated in DOD’s FY 2012 
corrosion report and (2) calculating potential cost avoidance based on these data and 
estimated ROI information provided by Corrosion Office officials.

• We conducted this audit from January 2011 through April 2011 in accordance with generally 
accepted government auditing standards. Those standards require that we plan and 
perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions based on our audit 
objectives. 
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Summary: Objective 1

• Objective 1: Of the six mandated elements, DOD’s corrosion report addressed five 
elements and did not address one element. 
• DOD’s corrosion report addressed elements such as ROI and the mandate to include 

the Military Departments’ annual corrosion reports in an annex. DOD’s corrosion report 
also addressed funding requirements for a long-term strategy, for the current and 
previous fiscal year; the funds requested in the budget compared to the funding 
requirements; and an explanation of the difference. 

• DOD’s corrosion report did not include, for the current and previous fiscal year, the 
amount of funds requested in the budget compared to the funding requirements for each 
project or activity in the strategy. Corrosion Office officials stated that they did not have 
enough time to incorporate this newly required information into the report.

• The Military Departments’ reports included recommendations pertaining to the CPC 
program, but did not include the funding levels required to carry out all duties of the 
corrosion control and prevention executives. According to Military Department officials, 
this is because it is difficult for the Military Departments to develop comprehensive 
estimates of their departmentwide corrosion costs. Without such estimates, they are 
unable to recommend the funding levels needed to carry out the executives’ duties.  

• Without all of the required information, DOD senior leaders and Congress may face 
challenges in assessing the levels of funding needed to effectively and cost efficiently 
prevent and control corrosion.
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Summary: Objectives 2 and 3 and Recommendations  

• Objective 2: DOD reported that the FY 2012 total estimated CPC funding requirement for 
all CPC activities and preliminary project proposals is $43.2 million. Of this total, DOD 
requested $11.1 million in its FY 2012 budget. Therefore, DOD’s reported budget shortfall is 
about $32.1 million. However, the actual shortfall is less than the reported budget shortfall 
because the Corrosion Office develops its estimated CPC funding requirement based on 
the Military Departments’ preliminary project proposals, which have historically exceeded 
the number of actual project proposals later submitted for funding. 

• Objective 3: Using DOD’s estimated ROIs, if the amount requested in the FY 2012 budget  
is funded, the potential cost avoidance could be about $291.8 million. By applying DOD’s 
estimated ROIs to the reported budget shortfall identified in its corrosion report, DOD may 
be missing an opportunity for additional cost avoidance totaling around $721.4 million by 
not funding all of its estimated CPC activity requirements and preliminary project proposals. 
The accuracy of these calculations is contingent on the accuracy of the estimated ROIs
which have not been validated. Moreover, due to historical differences between the number 
of preliminary project proposals and actual project proposals, the actual shortfall—and 
therefore the potential cost avoidance—could be less. 

• Recommendations for Executive Action: We are making recommendations to help 
ensure that DOD and Military Department reports provide needed information. DOD 
concurred with our recommendations. 
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Objective 1: Extent report addressed elements
DOD’s corrosion report addressed five of six mandated elements

• DOD’s corrosion report addressed five of the six mandated elements: 
• Funding requirements for long-term strategy—Addressed: Provided in the report. 
• ROIs from implementing strategy—Addressed: Provided ROI estimates in the 

report. As we reported in December 2010, actual ROIs for funded projects will not be 
available until around 5 years after a project is started.10

• Current and previous fiscal year funds requested compared to funding 
requirements—Addressed: Provided in the report. 

• Explanation if funding requirements not fully included in the budget request—
Addressed: Provided in the report. 

• An annex with the Military Departments’ reports—Addressed: Provided in the 
report.

• DOD’s corrosion report did not address one mandated element:  
• Current and previous fiscal year amount of funds requested in the budget 

compared to the funding requirements for each project or activity—Did not 
address: The report contains the CPC budget request for the current and previous 
fiscal year and identifies the total estimated CPC funding requirements for activities 
and preliminary project proposals for the long-term strategy, but the report does not list 
the funding amounts for each activity and project in the strategy.

10GAO, Defense Management: DOD Has a Rigorous Process to Select Corrosion Prevention Projects, but Would Benefit from Clearer Guidance and 
Validation of Returns on Investment, GAO-11-84 (Washington, D.C.: Dec. 8, 2010).  

 
 



 

Enclosure I: Briefing Slides 

Page 19                                                         GAO-11-490R  Defense Management 

Page 13

Objective 1: Extent report addressed elements
Military Departments’ reports addressed one of two requirements

• In the annex to DOD’s corrosion report, each Military Department report addressed one of 
two requirements:  
• Recommendations pertaining to the CPC program, including corrosion related 

funding levels required to carry out all of the duties of the corrosion control and 
prevention executive—Addressed one of two requirements: Each Military 
Department report contains recommendations pertaining to the CPC program.  
Although each Military Department report provides an overview of its CPC efforts and 
discusses funding for some of the efforts, none of the Military Department reports 
recommended the level of funding needed to carry out the duties of the corrosion 
control and prevention executive. For example: 

• The Army report identified the total amount of its FY 2010 departmentwide CPC 
expenditures, but the report did not specify how much was needed to carry out the 
Army corrosion control and prevention executive’s duties, which are distinct from 
individual projects.   

• The Navy report discussed the total amount it anticipated could be spent by the 
Navy and Corrosion Office for CPC projects in FY 2011, but the report did not 
identify a level of funding needed to carry out the Navy corrosion control and 
prevention executive’s duties, which are distinct from individual projects.  

• The Air Force report identified the FY 2012 funding requested from the Corrosion 
Office for CPC projects, but the report did not identify a level of funding needed to 
carry out the Air Force corrosion control and prevention executive’s duties, which 
are distinct from individual projects.  
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Objective 1: Extent report addressed elements
Reasons reports did not address certain elements

• According to Corrosion Office and Military Department officials, there are a variety of 
reasons that the reports do not contain all of the required information.
• Corrosion Office officials explained that the requirement for new information came into 

effect in January 2011, and that they did not have enough time to incorporate all of the 
newly required information into DOD’s corrosion report. Corrosion Office officials said 
that they plan to include the additional element in future reports.

• Military Department officials explained that they were unable to include funding levels 
required to carry out all duties of the corrosion control and prevention executives 
because the Military Departments lacked comprehensive estimates for the cost of their 
own departmentwide CPC efforts. According to Military Department officials, they are 
in the process of developing comprehensive estimates for their CPC efforts.

• Because neither DOD’s nor the Military Departments’ reports provided all of the required 
information, DOD senior leaders and Congress may not have all of the information needed 
to exercise their oversight responsibilities, such as determining the funding needed to cost 
effectively prevent and mitigate corrosion’s negative effects.

 
 



 

Enclosure I: Briefing Slides 

Page 21                                                         GAO-11-490R  Defense Management 

Page 15

Objective 2: Extent request meets reported needs
DOD reports budget shortfall of $32.1 million 

• DOD’s corrosion report showed that the total estimated CPC funding requirements for activities 
and preliminary project proposals for FY 2012 is about $43.2 million, but the FY 2012 CPC 
budget request was about $11.1 million. Therefore, DOD’s reported budget shortfall is 
about $32.1 million ($4.7 million for required activities and $27.4 million for preliminary 
project proposals). Table 1 shows these data and corresponding data for 3 prior years.

Table 1: DOD’s Reported CPC Funding Requirements for Activities and Preliminary Project 
Proposals, Budget Requests, and Budget Shortfalls, Fiscal Years 2009 to 2012 (Dollars in 
Millions)

$8.3

$6.5

$6.2

$3.4

Activities

$34.9

$40.6

$21.5

$28.5

Preliminary 
project 

proposals

$32.1$11.1$43.22012

$35.1$12.0$47.02011

$14.5$13.1$27.72010

$17.8$14.2$32.02009

Reported 
budget 

shortfalla

CPC budget 
request

Sum of activities and  
preliminary project 

proposals

Fiscal 
year

Source: GAO analysis of DOD data.
aThe reported budget shortfall is the total estimated CPC funding requirements for activities and preliminary project proposals minus the CPC budget 
request. Totals for a fiscal year may not add due to rounding. 
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Objective 2: Extent request meets reported needs 
Actual shortfall is likely to be less than the reported shortfall

• The actual shortfall is likely to be less than the reported budget shortfall shown in table 1. Historically, the 
Military Departments have submitted fewer actual project proposals than preliminary project proposals. 
Therefore, even if the estimated project cost for every actual project proposal is the same as the estimate 
contained in the earlier preliminary project proposal, the total “required” funding would decrease between 
the fall and spring submissions because the Military Departments have dropped some of their proposed 
projects. For example: 

• In the fall of 2009, the Military Departments submitted 173 preliminary project proposals to the 
Corrosion Office. 

• The Corrosion Office used the estimated costs from the 173 proposals to develop the total estimated 
cost of preliminary project proposals as reported in DOD’s corrosion report. 

• In the spring of 2010, the Military Departments submitted 81 actual project proposals (a reduction of 
92 proposals) to the Corrosion Office. Actual project proposals are detailed proposals that consider 
factors such as the availability of matching funding from the Military Departments and testing assets. 

• For each of the past 3 years, the number of preliminary project proposals and the total budget needed 
to fund all of the preliminary project proposals have exceeded the number of actual project proposals 
and the total budget needed to fund the actual project proposals later submitted by the Military 
Departments (see table 2).  

• As a result, the funding required for actual project proposals and the budget shortfall are likely to be 
somewhat less than the amounts reported to Congress.  

 
 



 

Enclosure I: Briefing Slides 

Page 23                                                         GAO-11-490R  Defense Management 

Page 17

Objective 2: Extent request meets reported needs
Number of Military Department projects higher in fall than in spring
• From FY 2009 to FY 2011, the number of Military Department preliminary project proposals submitted to 

the Corrosion Office in the fall were about twice the number of actual project proposals submitted to the 
Corrosion Office in the spring (see table 2).

Table 2: Difference between the Number of Preliminary and Actual Project Proposals Submitted by 
the Military Departments to the Corrosion Office, Fiscal Years 2009 to 2012 (Dollars in Millions)

Source: GAO analysis of DOD data. 

a Information on FY 2012 actual project proposals is not yet available because the Military Departments will submit their actual project proposals in 
spring 2011. 

Not 
available

Not availableNot 
available

Not availableNot 
availablea
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Objective 2: Extent request meets reported needs
Reasons Military Departments submit fewer actual project proposals

• The reason the number of actual project proposals submitted in the spring is smaller than 
the number of preliminary project proposals submitted in the fall is that the Military 
Departments are sometimes unable to plan for changing project variables (e.g., the 
availability of Military Departments’ funding or testing assets). 

• Corrosion Office officials provided examples of how changes in key variables can result in 
the Military Departments submitting a preliminary project proposal in the fall but not 
submitting that proposal as an actual project proposal in the spring. For example: 

• If the Military Department plans to provide funding in the fall, but is unable to provide 
funding in the spring, staff may be shifted to other funded projects.

• Many projects require technology demonstrations to be performed on testing assets, 
such as a weapon system. However, due to deployments, a weapons system’s 
availability may change between the fall and spring, and the weapon system may no 
longer be available when the project is planned to begin.

• Some preliminary project proposals are not developed into actual project proposals 
because interim discussions between the Military Departments and the Corrosion Office 
identify factors that suggest the proposal is unlikely to receive Corrosion Office matching 
funds. 
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Objective 3: Potential cost avoidance 
Military Departments required to estimate ROIs

• As part of the project selection process, the Corrosion Office requires that an estimated ROI 
cost-benefit analysis be submitted for each actual project proposal. 

• The estimated ROI is the ratio of the present value of benefits to the present value of the 
actual project proposal’s total cost. The total cost for each project is based on both the 
funding requested from the Corrosion Office and the funding provided by the Military 
Department.  

• Corrosion Office guidance uses a 7 percent annual discount rate to estimate the 
present value of benefits and costs. According to Corrosion Office officials, this is a 
conservative estimate to avoid overstating the project’s eventual ROI. 

• Estimated ROI analyses and estimated savings vary for each actual project proposal 
submitted by the Military Departments. As we reported in 2010, ROI validations are not 
available until around 5 years after a project is started.11

• Corrosion Office officials informed us that a Military Department point of contact estimates 
the ROI that is included in the actual project proposal. 

• In the Army and Navy, the corrosion control and prevention executive reviews the actual 
project proposal—including the estimated ROI—before the materials are submitted to 
the Corrosion Office. 

• Air Force officials explained that currently the corrosion control and prevention executive 
does not review the actual project proposals before submission, but will take on a more 
significant oversight role in the future.

11GAO-11-84.
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Objective 3: Potential cost avoidance
FY 2012 request could result in cost avoidance of about $291.8 million

• Corrosion Office officials provided us estimated ROIs of 38:1 for all accepted projects, 26:1 
for all other projects, and 2:1 for all activities, based on cumulative 7-year averages. 

• The 6-year average for accepted projects that the Corrosion Office provided to us in 2010 
was an estimated 47:1.12 This means that the current average of 38:1 is $9 less for each
$1 invested by the Corrosion Office and the Military Departments. 

• The 6-year and 7-year average estimated ROIs for CPC activities were both 2:1.  
• If the Military Departments’ 7-year average estimated ROIs are accurate,

• the $11.1 million identified in the FY 2012 CPC budget request ($3.6 million for activities 
and $7.5 million for preliminary project proposals), could—if approved—result in a 
potential cost avoidance of about $291.8 million, and

• if the CPC activity requirements and preliminary project proposals identified in the $32.1 
million reported budget shortfall ($4.7 million for all other activities and $27.4 million for all 
other preliminary project proposals) were funded, the potential total cost avoidance could 
be about $721.4 million.   

• The accuracy of these calculations is contingent on the accuracy of the estimated ROIs, 
which have not been validated. Moreover, as we explained earlier, DOD’s reported funding 
requirements for preliminary project proposals may exceed the funding required for actual 
project proposals. Therefore, the cost avoidance that could result from funding the reported 
budget shortfall could be less than $721.4 million.  

12GAO-10-607R. 
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Objective 3: Potential cost avoidance 
Military Departments’ ROI validations incomplete
• The DOD Corrosion Prevention and Mitigation Strategic Plan notes that follow-on reviews of completed 

projects are required and are to focus on validating the completed project’s ROI.
• As we reported in December 2010,13 the Military Departments have completed about one-third of their 

required ROI validations for projects funded in FY 2005, but completion of the remaining projects’ 
validations for that year is behind schedule.

• We reported that the Military Departments had completed the ROI validation for 10 of the 28 
implemented projects funded in FY 2005.14 

• As of March 2011, the Military Departments had completed one additional ROI validation.
• According to Military Department officials, ROI validations are not completed because CPC funding is 

awarded for the 2-year project implementation period only, and the Military Departments typically do not 
have funds remaining for validating ROIs after the projects are completed.

• If the ROI validations of finished projects are not completed, the Corrosion Office will not have needed 
data to determine how to best invest limited CPC funds. 

• We recommended in December 2010 that the Corrosion Office coordinate with the Military Departments’ 
corrosion control and prevention executives to complete their ROI validations. DOD concurred with this 
recommendation. In March 2011, Corrosion Office officials outlined the steps they plan to take to 
implement this recommendation, which include assisting the Military Departments in documenting and 
estimating the ROIs and, when needed, providing funds to complete ROI validations. 

13GAO-11-84.
14For these 10 projects, the average ROI ratio was validated as 12:1, slightly higher than the average estimated ROI of 11:1 for these projects when they were 
originally proposed. While the agreement between the average estimated and validated ROIs is encouraging, the small number of projects—overall and by type of 
project—does not allow these findings to be generalized.
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Conclusions

• The DOD corrosion report accompanying its FY 2012 CPC budget request for activities and 
projects again provided Congress with the types of mandated information that it has used in 
prior years to address prior mandated requirements for information. However, DOD’s 
corrosion report did not provide all of the additional information mandated in recently 
enacted legislation.

• The Military Departments’ reports also provided some mandated information but did not 
fully address all requirements for information first mandated in fiscal year 2009.

• With a full year to gather and prepare the information for next year’s annual report on 
proposed DOD-wide CPC projects and activities, DOD and the Military Departments should 
be better positioned to address all the information needs of Congress, as well as the needs 
of senior DOD officials.

• Providing all of the required information and working with the Military Departments to 
validate the ROIs would give DOD leaders and Congress needed information to better 
determine the size of the Corrosion Office’s budget.
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Recommendations for Executive Action

• To ensure that Congress has all of the information it needs to exercise its oversight 
responsibilities, we recommend that the Secretary of Defense take the following two 
actions:

• Direct the Under Secretary of Defense for Acquisition, Technology and Logistics to 
include all required elements in DOD’s future corrosion reports.

• Direct the Secretary of each Military Department to provide the required information on  
funding levels necessary to carry out all duties of the corrosion control and prevention 
executive. As the Military Departments develop the elements needed to provide the full 
funding levels, they should include the information on these elements in their annual 
reports.  

 
 



 

Enclosure I: Briefing Slides 

Page 30                                                         GAO-11-490R  Defense Management 

Page 24

Agency Comments and Our Evaluation

• In its written comments, DOD concurred with both recommendations. 
• DOD concurred that it should include all required elements in DOD’s future corrosion reports. DOD 

stated that the report, as submitted, provides Congress with all the information it needs to exercise its 
oversight responsibilities. DOD also commented that budgets for both activities and projects were 
provided and that activities are being executed in accordance with the DOD Corrosion Prevention and 
Mitigation Strategic Plan. However, as we stated earlier, DOD’s corrosion report did not include, for 
the current and previous fiscal year, the amount of funds requested in the budget compared to the 
funding requirements for each project or activity in the strategy. Therefore, DOD should include this 
information in its FY 2013 report. 

• DOD concurred that it should provide the required information on funding levels necessary to carry 
out all duties of the corrosion control and prevention executive and that as the Military Departments 
develop the elements needed to provide the full funding levels, they should include the information on 
these elements in their annual reports. DOD commented that it will, in future reports, provide the 
required information on funding levels necessary to carry out all duties of the corrosion control and 
prevention executive, as described in DOD guidance. DOD stated that these funding levels will not 
include the entire Military Departments’ CPC funding requirements because neither the Corrosion 
Office nor the Military Department corrosion control and prevention executives have oversight or 
control of the entire CPC budgets.

• We continue to believe that DOD leaders and Congress need all of the required information to exercise 
their oversight responsibilities. Because neither DOD’s nor the Military Departments’ reports provided all 
of the required information, DOD leaders and Congress may not be able to determine the size of the 
Corrosion Office’s budget needed to cost effectively prevent and mitigate corrosion’s negative effects. 
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Related GAO Products
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