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Executive Summary

Purpose In fiscal year 1995, the Social Security Administration (SSA) spent $3 billion
to pay about $61.3 billion in cash benefits to disabled and blind recipients
and their dependents. These benefits were paid under the Disability
Insurance and Supplemental Security Income programs—the largest
federal programs providing cash benefits to blind and disabled people.
These programs grew rapidly between 1988 and 1995, with the number of
beneficiaries increasing by about 50 percent. While downsizing during this
time, SSA has struggled to deal with unprecedented growth in applications
for disability benefits and in appeals of disability decisions. Processing of
claims has been delayed, creating hardship for disabled claimants, who
often wait more than a year for a final decision. Faced with these
challenges, SSA decided that it must redesign its disability claims process
to reduce administrative costs and the time a claimant waits for a decision.

In 1994, GAO reported that SSA’s proposal to redesign its disability claims
process is a valid attempt to address fundamental problems, but cautioned
that many implementation challenges would have to be addressed. These
include new staffing and training demands, developing and installing
technology enhancements, and confronting entrenched cultural barriers to
change. Because of the cost and large resource investment this effort will
consume, the Chairman of the Subcommittee on Social Security, House
Ways and Means Committee, asked GAO to provide information on the
redesign, specifically (1) SSA’s vision and progress for redesigning the
disability claims process, (2) issues related to the scope and complexity of
the redesign, and (3) SSA’s efforts to maintain stakeholder support.

Background Reengineering is a process recognized as a means to identify and quickly
put in place dramatic improvements. It has been used by private and
government organizations to fundamentally rethink and radically redesign
business processes to improve efficiency and customer service. Today’s
experts in business process reengineering frequently cite certain best
practices that increase the likelihood for success.

While a reengineering project can be large and encompassing, experts
suggest segmenting the project and concentrating, at any one time, on
completing a small number of manageable initiatives with measurable
performance outcomes. This segmentation (1) gives managers better
control over the initiatives and allows a faster response if problems arise
or deadlines are not met and (2) produces results in a short time frame,
which helps maintain support from stakeholders.
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Although the time frame to realize the full benefit of a reengineering
project may run from 2 to 5 years, in a government organization,
leadership turnover and frequent changes in the public policy agenda
necessitate redesign in which progress on individual initiatives can be
made in relatively short time periods. Finally, reengineering best practices
call for identifying all stakeholders and working to get and keep their
support. Such support is vital because stakeholder opposition can
jeopardize the success of the redesign.

In late 1994, SSA released a plan for redesign that was extensive in scope
and complex. It included 83 initiatives (later reduced to 80), to be
accomplished during the 6-year period from fiscal year 1995 through 2000.
Of these 80 initiatives, 38 were near-term—to be completed or be in a
research and development or testing phase by September 30, 1996. To
direct this effort, SSA created a centralized management team, known as
the Disability Process Redesign Team. The team was assisted by top SSA

management, various task teams, and the state and federal employees that
decide disability claims.

Results in Brief Although reengineering can reduce administrative costs, save time, and
improve the quality of service in the disability claims process, the scope
and complexity of SSA’s many initiatives have put at risk the likelihood of
accomplishing the redesign goals. SSA is about one-third the way through
the 6 years it estimated for redesigning the process, but has made
relatively little progress in meeting its goals. As of July 1996, SSA had not
completed any initiative and testing had not begun for 14 of the 19
initiatives that contain testing requirements. As a result, SSA has not made
sufficient progress to know whether specific proposed changes will
achieve the desired results. Further, there have not been concrete and
measurable accomplishments to keep the support of stakeholders.

A number of these initiatives have expanded in scope, thus increasing the
time frames required to complete them. Increasing the time frames has
several disadvantages, such as delaying implementation and heightening
the risk of disruption from turnover in senior executives. In addition to
delays, SSA has also experienced turnover of senior executives since the
beginning of the redesign. Although it is difficult to determine if this
turnover has had a negative impact on the redesign thus far, continued
turnover could result in possible loss of momentum or change of direction.
In a constantly changing government environment, agencies are less likely
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to have continuity of leadership and the same public policy agenda for
projects that last several years or more.

Further complicating SSA’s redesign efforts are difficulties in maintaining
much needed stakeholder support. First, some federal and state
employees, as well as the unions that represent them, are concerned that
redesign could mean the loss of jobs. Second, state employees are
concerned about SSA’s decision to pay federal employees at a higher rate
than state employees for the same job. And third, support from state
management officials involved in the disability claims process has been
declining steadily.

Principal Findings

Redesign Has Made
Limited Progress

SSA’s implementation approach is limiting the progress of the redesign. In
prioritizing its redesign initiatives, SSA chose to work on 38 of them
simultaneously—a decision that requires a significant investment in time
and resources. Thousands of federal, state, and contractor employees
throughout the country are engaged in activities such as designing,
developing, testing, and evaluating processes and developing and
delivering training programs. While SSA had completed six discrete tasks (a
subcomponent of an initiative) as of July 1996, it had not fully completed
or implemented any of the 38 initiatives and is behind schedule in meeting
its testing milestones.

Redesign Complexity and
Scope Pose Problems for
Implementation

SSA has encountered significant challenges in implementing some of the
more complex initiatives. For example, SSA considers technology vital to
redesign; it has, therefore, undertaken a complex technology initiative to
more fully automate the processing of disability claims—from the first
contact with the claimant to the final decision. To carry out the initiative,
SSA is purchasing over 50,000 computers, installing a local area network in
more than 1,350 office locations, and developing software. Completion of
this key initiative has been delayed by more than 2 years because of
software development problems and the need for additional testing to
assess redesign changes.

Another complex initiative, which will require completion of several
crucial initiatives, is implementing the disability claim manager (DCM)
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position. SSA currently plans to place about 11,000 employees in this
position. DCMs will be expected to gather and store claim information,
develop both medical and nonmedical evidence, share facts about a claim
with medical consultants and specialists in nonmedical or technical issues,
and prepare well-thought-out decisions. A DCM will be responsible for
making the final decision on both medical and nonmedical aspects of a
disability claim. Before fully implementing the DCM position, SSA must first
provide a number of crucial initiatives, including technology
enhancements and a simpler method for making disability
decisions—features that SSA does not expect to be available for several
years. In October 1996, SSA stated that the decision to implement the DCM

will not be made until valid and reliable testing demonstrates that this
position is viable.

Several of SSA’s initiatives are beginning to expand in scope and,
consequently, time. For example, the scope of SSA’s initiative to achieve
consistent decisions throughout all stages of the disability process has
expanded considerably. SSA refers to this initiative as process unification.
Initially, the redesign called for developing a single policy manual for use
by all SSA and state employees involved in the claims process. As SSA

worked on the initiative, it realized that considerably more effort was
required. As a result, SSA expanded this initiative to include (1) conducting
the same training for 14,000 decisionmakers, including doctors and
reviewers; (2) developing a consistent quality review process that balances
review of allowances and denials and applies the same standards at all
stages of the process; and (3) using more consistent medical input
throughout the disability determination process. With these expanded
tasks, full implementation has been extended from September 1996 to
January 1998 or later.

Although SSA may take many years to fully implement its redesigned
process, experts suggest that individual project initiatives should be
completed quickly—generally taking no more than 12 months to
implement—to give managers better control over these initiatives and
allow for faster response to problems that arise. Achieving measurable
results quickly also enables an organization to build stakeholder support
for its initiatives and overall redesign project.

Moreover, the cornerstone of any redesign effort is the commitment and
long-term availability of its senior executives. Redesign initiatives that take
many years to complete face increased risk—the longer the project takes,
the greater the chance that the senior executives will change. Turnover
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typically causes project delays and possible changes in scope and
direction. Although SSA recognizes the importance of management stability
and continuity to redesign, it has already experienced turnover of senior
executives since implementation began. While there is no indication thus
far that the turnover has had a negative impact on redesign, continued
turnover could result in possible loss of momentum or change of direction
for the redesign.

SSA Challenged to
Maintain Stakeholder
Support

According to reengineering experts, to the extent possible, managers of
redesign should seek out and gain support from all stakeholders. SSA has
tried to involve stakeholders in the redesign by identifying more than 140
of them, meeting with them to discuss redesign issues, and including them
on task teams and work groups. Although stakeholders generally support
the need for redesign, SSA has had problems getting and keeping support
from some of them. In fact, some redesign proposals are beginning to
cause major concerns for stakeholders. We found, for example, that SSA’s
decision to create the DCM position to decide claims raised fears that some
staff would lose their jobs. Furthermore, for federal employees selected
for the position, SSA’s decision to temporarily promote them to a higher
pay grade raised a major concern for state employees who would be paid
less for the same work.

While SSA recognizes it needs the support of the states to successfully
redesign the disability determination process, support for redesign from
state Disability Determination Service directors has been declining. In
response to a January 1996 survey question about how the state directors
viewed the overall redesign, about 55 percent did not support it, compared
with 40 percent a few months earlier.

Recommendation To increase the likelihood that SSA’s redesign will succeed, GAO

recommends that the Commissioner

• select those initiatives most crucial to producing significant, measurable
reductions in claims-processing time and administrative costs—including
those initiatives intended to achieve process unification, establish new
decision-making positions, and enhance information systems—and

• combine those initiatives into an integrated process, test that process at a
few sites, and evaluate the results—before proceeding with full-scale
implementation.
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Other initiatives could be undertaken at a later date when progress is
ensured for the initiatives discussed above and resources become
available.

Agency Comments SSA generally agreed with the thrust of GAO’s recommendation and stated it
is directing a larger portion of its redesign resources to crucial initiatives.
SSA also plans to conduct an integrated test of several redesign features.
GAO agrees that SSA needs to scale down its redesign activities and select
those initiatives that are most crucial to reducing claims-processing time
and administrative costs. However, GAO continues to believe that SSA

should combine all crucial initiatives into an integrated process, test that
process at a few sites, and evaluate testing results before proceeding with
full-scale implementation. SSA made some technical comments, which
were incorporated as appropriate. See chapter 4 for GAO’s evaluation of
agency comments and appendix II for the full text of SSA’s comments.
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Chapter 1 

Introduction

The Social Security Administration (SSA) manages two major federal
disability programs that provide cash benefits to people with long-term
disabilities—the Disability Insurance (DI) and Supplemental Security
Income (SSI) programs. The DI program was enacted in 1956 and provides
monthly cash benefits to severely disabled workers. SSI was enacted in
1972 as an income assistance program for aged, blind, or disabled people.
Disability is defined in the Social Security Act as an inability to engage in
substantial gainful activity (SGA) because of a severe physical or mental
impairment. Both programs use the same criteria and procedures for
determining whether the severity of an applicant’s impairment qualifies
him or her for disability benefits.

In 1995, 5.7 million disabled workers and their dependents received about
$40.2 billion in DI benefits; 4.7 million disabled or blind SSI claimants
received about $21.1 billion in SSI benefits. From the 6.8 million recipients
in 1988, overall program enrollment has increased by more than 50
percent. In fiscal year 1995, SSA spent $3 billion on these two programs,
more than half of the agency’s total administrative expenses for the year.
Nevertheless, the agency has acknowledged that it has had difficulty
providing a satisfactory level of service to its disability claimants. The
process is slow, labor-intensive, and paper-reliant.

Despite efforts to manage this workload with shrinking resources, SSA has
not been able to keep pace with program growth. Initial claim levels
remain high, appealed case backlogs are growing, and decisions are not
being made in a timely manner.1 In fiscal year 1995, about 2.5 million initial
disability claims were forwarded to state offices for disability
determinations, an increase of 43 percent over fiscal year 1990. During the
same period, of the applicants requesting an administrative law judge (ALJ)
to reconsider a decision denied at the initial claim level, the number
escalated from about 311,000 to about 589,000, an increase of 89 percent.
Furthermore, SSA is concerned with the amount of time required to
process claims—in many cases a claimant waits more than a year for a
final disability decision. As of June 1996, processing an initial disability
claim averaged 78 days for DI claims and 94 days for SSI claims; the
processing time for an ALJ decision averaged 373 days.

1Some of our previous work that reports on these conditions includes Social Security Administration:
Effective Leadership Needed to Meet Daunting Challenges (GAO/HEHS-96-196, Sept. 12, 1996); Social
Security Administration: Backlog Reduction Efforts Under Way; Significant Challenges Remain
(GAO/HEHS-96-87, July 11, 1996); Social Security Disability: Management Action and Program
Redesign Needed to Address Long-Standing Problems (GAO/T-HEHS-95-233, Aug. 3, 1995); and Social
Security: Increasing Number of Disability Claims and Deteriorating Service (GAO/HRD-94-11, Nov. 10,
1993).
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SSA’s Current
Eligibility
Determination and
Appeals Process

Under the current eligibility determination process, DI and SSI disability
claims can pass through from one to five decision points, at which
eligibility is determined. The initial claim, initial state Disability
Determination Service (DDS) decision, reconsideration, ALJ hearing,
Appeals Council, and federal court review all involve procedures for
evidence collection, review, and decision-making. The decision points
within the current disability claims process are shown in figure 1.1.

Figure 1.1: Current Decision Process

Initial Application

Initial DDS Decision

Reconsideration

Administrative Law Judge

Appeals Council

Federal Court

Ineligible for Benefits Eligible for Benefits

Remanded

Denied

Denied

Denied

Denied
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Allowed

Allowed

Allowed

Allowed

Allowed

Remanded
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To be considered eligible for either program, claimants must meet SSA’s
definition of disability. Claimants must also meet work requirements for DI

claims and financial eligibility requirements for SSI claims. Under both
programs, applications for disability benefits can be initiated at one of
SSA’s over 1,300 field offices or through SSA’s toll-free telephone system.

SSA field office personnel assist with completing the application; obtaining
medical, financial, and work history information; and determining whether
applicants meet the nonmedical criteria for eligibility. Field offices
forward claimant information, along with supporting medical evidence, to
a state DDS, of which there are 54. At the DDS, medical evidence is further
developed and a final decision is made as to the existence of a medically
determinable impairment that meets SSA’s definition of disability. SSA funds
the state DDS agencies, provides them with guidance for making disability
decisions, and reviews the accuracy and consistency of their decisions.
Claimants who are dissatisfied with an initial determination may request
reconsideration by the DDS. A reconsideration is conducted by different
staff from the original staff, but the criteria and process for determining
disability are the same.

Claimants who disagree with a reconsideration denial have the right to a
hearing before 1 of SSA’s 1,035 ALJs in the Office of Hearings and Appeals.
At these hearings, claimants and medical or vocational experts may submit
additional evidence; attorneys usually represent the claimants. If denied by
the ALJ, the claimant may then request a review by SSA’s Appeals Council.
The Appeals Council may affirm, modify, or reverse the decision of the ALJ;
the Council may also remand the case to the ALJ for further consideration
or development. Finally, the claimant may appeal the Council’s decision to
federal court.

Why SSA Is
Redesigning Its
Disability Claims
Process

SSA faces increasing responsibilities in the future and must manage its
growing workload with fewer resources. SSA has estimated that if it
conducts business as usual, it would need the equivalent of about 76,400
workers to handle its workload by the end of the century. Instead, SSA

expects to handle this work with about 62,000 workers—2,000 fewer than
it has today. To successfully manage its growing workload, SSA knows that
it must (1) increasingly rely on technology and (2) build a workforce with
the flexibility and skills to operate in a changing environment.

Concerned about managing its workload while reducing administrative
costs, saving time, and improving the quality of service, SSA’s leadership

GAO/HEHS-97-20 SSA Disability RedesignPage 12  



Chapter 1 

Introduction

decided it needed to redesign its disability claims process. To improve the
process, SSA’s leadership turned to business process reengineering. SSA

concluded that redesigning its process for deciding disability claims was
critical to its goal of providing world-class customer service with fewer
resources. In April 1994, we testified that the redesign proposal for the
disability process is SSA’s first valid attempt to address major fundamental
changes needed to realistically cope with the disability determination
workload. We cautioned SSA, however, that many difficult implementation
issues would need to be addressed.2 These include new staffing and
training demands, development and installation of technology
enhancements, and confrontation with the entrenched cultural barriers to
change.

Reengineering is risky by definition, but if done well it can net positive
benefits for the organization. As envisioned, SSA expects the redesigned
process will produce tangible savings. However, the bulk of these savings
will come from more efficient use of federal and state employees to
process disability claims. Greater efficiency will (1) allow the agency to
use its current workforce to accomplish other pressing activities and
(2) avoid hiring to replace all those who retire or otherwise leave the
agency. In addition, SSA expects the redesign will result in intangibles, such
as improved customer service, an empowered and better-trained
workforce, and increased public confidence in SSA.

When SSA proposed its redesign, it estimated that it would cost
$148 million to administer, with the largest portion of these costs allocated
to training activities.3 However, SSA estimated net savings of $704 million
through fiscal year 2001—the year for which full implementation is
anticipated. SSA also estimated recurring annual savings of $305 million,
once the redesign is fully implemented.

2Social Security Administration: Major Changes in SSA’s Business Processes Are Imperative
(GAO/T-AIMD-94-106, Apr. 14, 1994).

3This estimate does not include certain costs, such as those for developing software and for the
salaries of the redesign team members.
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Following
Reengineering Best
Practices Increases
Likelihood for
Successful Redesign

While success cannot be guaranteed, leading private organizations have
used business process reengineering to identify and quickly put in place
dramatic improvements in their operations. The objective of reengineering
is to fundamentally rethink and redesign a business process from start to
finish, so that it becomes more efficient and, as a result, significantly
improves service to customers. There is, however, no “right” way to
reengineer and no step-by-step sequence of prescribed activities.
Reengineering is highly situational and should be tailored to meet the
needs of each organization, according to reengineering experts.

Nevertheless, today’s leaders in business process reengineering advocate
certain critical success features, or best practices, to help organizations
increase the likelihood of success.4 Case studies show that reengineering
has failed to achieve the desired change, in part, because managers have
not followed best practices. These practices include concentrating on a
small number of initiatives at any given time for broad-scoped
comprehensive projects; developing and implementing the initiatives
quickly; identifying, securing, and maintaining stakeholder support; and
having the organizational commitment to initiate and sustain the redesign.

Concentrating on a small number of initiatives at any given time is
essential. According to the experts, reengineering should remain focused
to achieve rapid results. Without such focus, an organization risks
becoming overwhelmed. Further, once started, the scope of the redesign
should not be expanded. Trying to work on too much forces managers to
choose among projects, which further dilutes the time and attention
required to quickly move the redesign forward.

Developing and implementing initiatives quickly is also essential.
According to some reengineering experts, the time from concept
formulation to realizing the first release of a reengineered process should
take no more than 12 months. Other reengineering experts note that while
the full value of a redesigned process may take 2 to 5 years, individual
initiatives should be accomplished in a year or less.

Identifying, securing, and maintaining stakeholder support is also an
essential element of redesign. Stakeholders consist of individuals who are
both internal and external to an organization, as well as groups that can
influence the organization in some way. For SSA, internal stakeholders
include the staff within the organization that will need to adapt to changes
in business processes; external stakeholders include the Congress, state

4See the Bibliography for references to reengineering source documents.
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employees, labor unions, oversight bodies, key interest groups, customers,
and others who oversee, fund, or are affected by SSA’s activities. Managers
of redesign should strive to secure and maintain support of all
stakeholders. Without such support throughout redesign, the chances of
success can be jeopardized.

Finally, having the organizational commitment to initiate and sustain
redesign is another essential element. It is paramount to the success of the
redesign. As a top-down process, reengineering requires strong,
continuous, and committed senior executives from the beginning of the
redesign.

Objectives, Scope,
and Methodology

The Chairman of the House Subcommittee on Social Security, House Ways
and Means Committee, asked us to provide information on the
implementation challenges facing SSA as it redesigns its disability claims
process. More specifically, in this report, we address SSA’s vision and
progress for redesigning the disability claims process, issues related to the
scope and complexity of the redesign, and the agency’s efforts to maintain
stakeholder support.

To develop our information, we reviewed extensive literature on the
principles of reengineering. We interviewed officials at SSA headquarters
and its Atlanta Regional Office. We also reviewed SSA’s extensive design,
development, testing, and implementation data for the redesign. We met
with the president of the National Council of Disability Determination
Directors (NCDDD), who represents the 54 state DDSs, and obtained state
director views on SSA’s testing and implementation activities. We also met
with representatives from the Office of Management and Budget, the
American Federation of Government Employees, and the National
Association of Disability Examiners.

We received formal briefings from SSA and state organizations on specific
projects and activities related to the redesign effort. These briefings
included periodic updates by the director, Disability Process Redesign
Team (DPRT), on the overall redesign direction and progress;
demonstrations on the development of technology enhancements; and
presentations by state employee associations on the issues, progress, and
problems associated with redesign.

We did not assess the validity of SSA’s redesign as a means to improve
services to claimants and to reduce administrative costs. Nevertheless, in
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the course of our work, we noted that SSA’s redesign includes features that
appear sensible for a project of this nature. Two such features are (1) a
single approach for all decisionmakers to use when making decisions and
(2) enhanced technology to support the redesign.

Our audit work was conducted from July 1995 through September 1996 in
accordance with generally accepted government auditing standards.
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SSA’s Vision and Progress in Implementing
the Redesigned Disability Claims Process

As with many federal agencies faced with fiscal constraints and increasing
demands for services, SSA recognized the need to dramatically improve its
disability claims process. Consequently, SSA created an implementation
plan for improving its process through 80 initiatives. By September 30,
1996, 38 of those initiatives were to be addressed.5 Although SSA has begun
nearly all of the initiatives it planned to have under way during the first 2
years of its implementation plan, as of July 1996, SSA had (1) not completed
any initiative and (2) not begun testing for 14 of the 19 initiatives that
contain testing requirements.

SSA’s Vision for the
Redesigned Claims
Process

In October 1993, SSA created a Disability Reengineering Project Team to
fundamentally rethink and redesign the disability determination process,
so as to make it more efficient and improve service to claimants. The team
was asked to redesign the process so as to better use technology to help
SSA reduce the costs and time of claims processing and enable the agency
to meet its workload demands with fewer resources.

The team did the following: analyzed the current process; sponsored a
series of general public and claimant focus groups to understand the
public’s preferences relating to service; compared key aspects of the
process with best practices of other public and private sector
organizations; conducted independent research; and solicited ideas for
improving the process from thousands of stakeholders who were involved
in the disability process, including employees, health care providers,
consumer advocates, and legal representatives.

After extensive consultation with individuals and organizations
representing the disabled, the Commissioner, in September 1994, approved
SSA’s vision for redesigning the disability claims process. The redesigned,
user-friendly process emphasizes making correct decisions quickly and
efficiently at the earliest possible point. This process is expected to reduce
average processing time: for a decision on an initial DI claim, the time
would be reduced from 78 days to almost 60 and for a decision on an
initial SSI claim, from 94 days to about 60. Similarly, the processing time for
appealed cases is expected to be reduced from 373 to 225 days. The steps
in SSA’s new process are shown in figure 2.1.

5During fiscal years 1995-96, SSA adjusted the number of near-term initiatives from 40 to 38 and the
number of total initiatives from 83 to 80; SSA deleted 3 near-term initiatives and 1 mid-term initiative
because of ongoing initiatives elsewhere in the agency; and SSA added a near-term initiative to include
customer partnership in claims processing, which provides the opportunity for claimants to obtain
medical evidence.
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the Redesigned Disability Claims Process

Figure 2.1: Redesigned Decision
Process
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The goal of the redesigned process is to guide all decisionmakers at all
levels to (1) use standards from the same sources for decision-making and
(2) make “correct” decisions in an easier, faster, and more cost-effective
manner at the earliest possible point in the process. SSA states a correct
disability decision is one that appropriately considers whether an
individual meets the factors of entitlement for disability, as defined by
SSA’s statute, regulations, rulings, and policies. According to SSA, correct

GAO/HEHS-97-20 SSA Disability RedesignPage 18  



Chapter 2 

SSA’s Vision and Progress in Implementing

the Redesigned Disability Claims Process

decisions in the new process depend on these factors: a simplified
decision methodology that provides a common frame of reference for
determining disability by all decisionmakers in processing claims;
consistent direction and training to all decisionmakers; enhanced and
targeted collection and development of medical evidence; an automated
and integrated claims-processing system that will assist decisionmakers in
gathering evidence; a single, comprehensive quality review process; and
the creation of the disability claim manager (DCM) position to give
claimants direct access to the decisionmaker throughout the process and
the opportunity to discuss any claim before it is disallowed.

Under the redesigned process, a DCM will be the focal point for claimant
contacts throughout the process and will be responsible for processing
and deciding the initial claim. In the current process, these responsibilities
are shared by federal claims representatives and state disability
examiners. In the redesigned process, the DCM will take the initial claim,
gather and retain claim information, develop medical and nonmedical
evidence, share information with medical consultants, analyze
information, and make the decision as to whether to allow or deny the
claim. If the evidence for the initial claim does not support an allowance
before denying the claim, the DCM will issue a predecision notice, advising
the claimant of what evidence has been considered and providing the
claimant with the opportunity to submit additional evidence. If no
evidence is provided or if the evidence provided does not support an
allowance, the DCM will deny the claim.

Claimants who disagree with a DCM decision can appeal the decision to the
Office of Hearings and Appeals. When a claimant appeals a decision, an
adjudication officer (AO) will interview the claimant and become the
primary contact during the appeal. This position is not available under the
current process and is being introduced by SSA to make allowance
decisions in less time. The AO will review the file, identify the issues in
dispute, and determine whether there is a need to obtain additional
evidence. The AO will also have the authority to issue a favorable decision,
if warranted, or forward the completed claim to an ALJ for consideration.
If, after careful review, the ALJ denies the claim, the claimant may appeal
the decision to a federal district court.

Throughout its effort, SSA intends to assess all redesign activities against
the Commissioner’s five primary objectives for the redesign. These are
making (1) the process user-friendly for claimants and their
representatives, (2) the right decision the first time, (3) the decision as
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quickly as possible, (4) the process efficient, and (5) the work satisfying
for staff.

In November 1994, SSA released an extensive and complex redesign
implementation plan to facilitate turning its vision into reality. The plan, to
be accomplished over a 6-year period—beginning in fiscal year 1995 and
concluding in fiscal year 2000—includes six lead areas, encompassing 23
process improvement features and three enablers. The lead areas are

• process entry and intake,
• disability decision methodology,
• medical evidence development,
• administrative appeals,
• quality assurance, and
• communication.

The enablers, critical support structures that SSA contends are necessary
for successful implementation, are

• developing a single presentation of all policies for determining disability,
• technology enhancements, and
• using third parties to help claimants with application packages, including

completing forms and obtaining the medical evidence necessary for
deciding claims.

See appendix I for a description of (1) the 23 features and more details on
the three enablers and (2) planned completion dates.

Management
Structure for
Implementing
Redesign

To help direct its redesign effort, SSA established a management structure
to provide leadership, oversight, and continuity throughout the testing and
implementation phase. The relationship between SSA’s redesign
implementation team and the Commissioner, principal deputy
commissioner, and executive steering committee is shown in figure 2.2.
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Figure 2.2: SSA’s Management Structure for Redesign
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An executive steering committee was formed to meet on a regular basis to
advise the Commissioner on development of the redesigned process and
to ensure the support of SSA’s senior management team. The committee
includes the principal deputy commissioner and the director of the DPRT,
as well as senior managers representing SSA, state, and union components.
Some of these include the Office of Disability; Office of Hearings and
Appeals; Office of Budget; Association of Administrative Law Judges, Inc.;
and the Office of Systems Components.

SSA assembled the DPRT to help direct the implementation of the redesigned
disability claims process. Team leaders work full-time on the redesign and
are responsible for its major components. Within the major components,
designated heads of lead areas will coordinate planning and oversee
implementation. These designees, as well as DPRT staff who assist them,
are drawn from SSA’s federal and state workforce.

Overall day-to-day leadership, control, and coordination of all redesign
implementation activities is vested in the director of the DPRT. The
director, reporting to the Commissioner and principal deputy
commissioner, is expected to establish implementation priorities, develop
specific timelines, and provide oversight to ensure that implementation
decisions are consistent with the vision for the redesign process.

In addition, task teams were established to address specific
implementation issues within each of the areas. These teams were
directed to address a broad range of planning issues involving strategic,
tactical, and operational matters. In early 1995, 12 task teams met to
formulate and recommend specific actions that should be undertaken. For
each task team, the overall purpose and related activities are summarized
in table 2.1.
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Table 2.1: Task Team and Purpose
Task team Purpose

Third-Party Claims Develop ways to expand third-party (people or
organizations) service to assist claimants in filing
disability application forms and obtaining medical
evidence

Comprehensive Public
Information

Develop disability information packets and a
comprehensive public information campaign to (1) create
a more user-friendly process and (2) promote more
effective claimant partnership

Guiding Principles of Quality
Assurance

Develop guiding principles for the development of the
quality assurance system

Adjudication Officer (AO) Before national implementation, develop detailed
procedures and a plan for implementing an AO position,
including operational responsibilities, limits of authority,
and procedures for testing

Early Adjudication/Disability
Claim Manager (DCM)

To speed the decisions on disability claims, design an
incremental approach through the creation of (1)
workflows for early allowances and denials and (2) team
approaches for claims processing

Process Unification At all stages of the process, ensure consistency in
deciding disability claims through consistent application
of laws, regulations, and rulings

Streamlining Medical
Evidence

Identify opportunities for (1) streamlining medical
evidence requirements through the use of technology
development and (2) reducing the burden—on claimants,
providers, and decisionmakers—associated with
development and evaluation of medical evidence

Increased Claimant
Participation in Medical
Evidence of Record (MER)

Identify opportunities and guidelines that encourage
active claimant participation in evidence collection for
those claimants who can and will participate

Training for Claims Examiner
and MER Providers

Ensure that comprehensive training materials about the
disability program are available for claims examiners and
providers

Role of the Medical
Consultant

Redefine the role of the medical consultant and develop
an implementation plan

End-of-Line Quality
Assurance

Develop an integrated system that will comprehensively
review and monitor the quality of decisions

In-Line Quality Assurance Develop and implement a system for periodically
reviewing and monitoring quality throughout the claims
process

SSA’s Redesign
Solution

In deciding to redesign the disability claims process, SSA tackled the entire
process rather than using a building block approach, improving aspects of
the process a little at a time. SSA’s ambitious approach led it, in
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November 1994, to identify 83 initiatives (later reduced to 80) associated
with 23 process features.

SSA chose to prioritize these initiatives by dividing them into three time
frames: near-term (fiscal year 1995 to 1996), mid-term (fiscal year 1997 to
1998), and long-term (fiscal year 1999 to 2000). Near-term implementation
initiatives are those (1) scheduled to be fully implemented nationwide by
the end of fiscal year 1996 or (2) for which the research and development
or site testing can be initiated by the end of fiscal year 1996. Mid-term
initiatives are those that are scheduled to be developed and tested in fiscal
years 1997 and 1998 and implemented nationwide by fiscal year 1998.
Finally, long-term initiatives are those requiring extensive research and
development that cannot be tested fully before fiscal year 1999 or cannot
be fully implemented nationwide before fiscal year 2001.

SSA’s near-term initiatives, to be completed or under way by September 30,
1996, include a rollout of 40 (later reduced to 38), almost one-half, of the
80. The 38 initiatives were designed to set the pace for fully implementing
the redesign.

Completing the initiatives will require a significant investment in time and
resources. Thousands of federal, state, and contractor employees will be
needed throughout the country for (1) activities such as designing,
developing, testing, and evaluating processes and (2) developing and
delivering training programs. Each initiative contains its own set of unique
and complex circumstances. The six process features and corresponding
near-term initiatives are summarizied in table 2.2. See appendix I for DPRT’s
complete timetable for redesign.
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Table 2.2: Near-Term Initiatives
(38) SSA Planned for Fiscal Years 
1995 and 1996

Process feature Near-term initiatives (fiscal years 1995 and 1996)

Process entry and intake

Comprehensive public
information about the
disability programs

Make disability information packets available in
conjunction with a comprehensive public information
campaign (nationwide)

Starter application Test and evaluate use of starter application

Claimant chooses mode of
entry into application process

Local managers develop arrangements with third parties,
who are capable of providing assistance, based on SSA
protocols for third-party interaction

Test mail-in application

Develop, test, and implement options for telephone
interviews

Claimant partnership in
disability claims processing

Claimants (and their families or support networks) who
are able actively participate in obtaining medical
evidence to support their claims (nationwide)

DCM as single agency
contact for all initial
claims-processing activities

In every region, test ways to facilitate claims
representative and disability examiner interaction
(nationwide)

Evidence development
tailored to claimant
circumstances

In all regions, test ways to facilitate claims representative
and disability examiner interaction regarding the extent of
medical development

Predecision contact before
initial denial determination

Publish final regulations and conduct tests in selected
sites on the various means of providing (1) predecision
notices and (2) opportunities for personal contact prior to
an initial denial determination

Statement of the claim Test use of enhanced decision rationale in Reengineered
Disability System (RDS) pilot sites

Disability decision methodology

Index of Disabling
Impairments replaces Listing
of Impairments

Develop and test, using existing regulatory authority, a
means to identify disability allowances earlier in the
process

Ability to perform substantial
gainful activity (SGA) (adults)

Assess research needs, develop work scope, and award
research contracts based on the relationship between
age and the ability to adjust to other work; the
development of standardized approaches to assessing
functional ability; and identification of the functional
requirements of baseline work

Change the role of the
medical consultant

Revise regulatory requirements, for medical consultant
sign-off on initial determinations, so as to make them
consistent with existing statutory provisions requiring
medical consultant involvement in childhood disability
claims

Identify categories of claims requiring medical consultant
analysis at all levels of decision-making

(continued)
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Process feature Near-term initiatives (fiscal years 1995 and 1996)

Medical evidence development

Streamlined and targeted
requests for medical 
evidence

Identify opportunities for which medical evidence
requirements can be streamlined

Test options for requesting, storing, and retrieving
medical records electronically

Local managers focus resources on professional
education and medical relations outreach with the
medical community (nationwide)

Increase customer partnership in claims processing by
providing opportunity for claimants to pursue their own
medical evidence

Sliding-fee schedule for
medical evidence

Develop and test options for a sliding-fee schedule for
medical evidence

Administrative appeals process

First level of appeal is the
administrative law judge
(ALJ) hearing

Initiate case reviews before oral hearing to expedite
evidence collection and identify possible allowances

Develop and publish regulations to test options for using
an AO

Publish regulations to test options for eliminating
reconsideration in connection with testing of predecision
notice and contact

In specified claims, conduct prehearing conferences to
narrow issues for hearing

Revised role for Appeals
Council

Develop and publish regulations to test options for
narrowing the scope of mandatory Appeals Council review

Develop and test options, in conjunction with a new
quality assurance system, for expanding the Appeals
Council’s own motion reviews

Quality assurance

Training Provide consistent training and direction to all disability
decisionmakers (nationwide)

In-line quality reviews Develop and test procedures for implementing peer
review and in-line monitoring

Test revised in-line quality review system

End-of-line quality reviews Develop and implement revised end-of-line review,
addressing both medical and nonmedical accuracy in DI
and SSI claims (nationwide)

Customer satisfaction 
surveys

Conduct customer and employee surveys in conjunction
with local, regional, and national pilots of disability
process changes

(continued)
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Process feature Near-term initiatives (fiscal years 1995 and 1996)

Measurements Measure overall processing time from the customer’s
perspective (nationwide)

Enablers

Process unification For determining disability, develop and implement a
single presentation of all substantive policies, with
appropriate monitoring and enforcement procedures
(nationwide)

Role of representatives Develop and implement regulations regarding
representatives’ qualifications and standards of conduct
(nationwide)

Conduct outreach to the legal community regarding
disability program requirements

Technology Implement RDS in pilot sites

Standardize claim file preparation at all levels (nationwide)

Test the use of video conferencing at appropriate remote
sites

Test redesign features, where feasible, in intelligent
workstation/local area network (IWS/LAN) sites

Status of Near-Term
Initiatives

The time frames established in SSA’s November 1994 implementation plan,
“Disability Process Redesign: Next Steps in Implementation,” sets forth an
outside time frame, September 30, 1996, for (1) completing the near-term
initiatives or (2) initiating research and development or site testing.
Nevertheless, the redesign implementation team was to focus on
completing the tasks as early in the time frame as possible. However, SSA

has not met its near-term goal. While SSA has completed six tasks (a
subcomponent within an initiative) as of July 1996, it has not fully
completed or implemented any near-term initiative and is running behind
in meeting its testing milestones.

As to tasks completed between November 1994 and July 1996, SSA has
(1) disseminated a 1-page disability information fact sheet, (2) completed
program operation instructions for the Early Decision List and sequential
interviewing, (3) revised the disability form 3368 to collect medical source
information, (4) finalized the DCM Workgroup report, (5) published
regulations to test the DCM, the predecision interview, and the elimination
of the reconsideration step in the current process, as well as began
training all decisionmakers on existing policy for treating physician
opinion, pain and other symptoms, and residual functional capacity,6 and

6Residual functional capacity is what the claimant can do despite his or her limitations.
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(6) developed a research plan for developing a new disability
determination methodology. Furthermore, of the 19 initiatives requiring
testing, which were to be completed or initiated by September 30, 1996,
only 5 had testing ongoing as of July 1996; 3 of them—the AO position, use
of mail-in applications, and the single-decisionmaker7—were being fully
tested; the other 2 had limited testing under way. Testing on the remaining
14 has not started. The status of SSA efforts to complete the 38 near-term
initiatives is shown in table 2.3.

Table 2.3: Status of 38 Near-Term
Initiatives as of July 1996 Category of initiatives Number

Completed 0

With activity 33

With no activity 5

With testing planned 19

With ongoing tests 5

With tests completed 0

7In November 1995, the DPRT began testing the AO initiative at 9 state locations and, in January 1996,
at 17 federal locations. In May 1996, the DPRT began testing the single decisionmaker at 6 state
locations and 2 federal locations.
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SSA began its redesign by identifying problems with the current claims
process and focusing on initiatives it felt needed to be undertaken
immediately. In its 2-year plan for near-term improvements, SSA has moved
forward with 38 initiatives rather than keeping its efforts focused on a few
initiatives at one time and striving for rapid process change—a best
practice associated with successful reengineering. Many of the initiatives
SSA has undertaken are complex, requiring more time to complete than it
planned. Thus, the risk of leadership turnover, before the overall project is
complete, is increased. According to reengineering experts, continuity of
senior executive leadership is much more likely for initiatives of shorter
duration.

Further complicating SSA’s redesign activities is the difficulty it has
experienced in trying to maintain the support of all its stakeholders. SSA

identified more than 140 stakeholders, many with conflicting concerns.
While SSA has been working to secure their support for the redesigned
process, a number of stakeholders do not support SSA’s approach.
Moreover, because none of the initiatives have been successfully
implemented, there are no concrete and measurable results that enable SSA

to demonstrate the merits of its approach to encourage stakeholder
support.

SSA’s Redesign
Includes Some
Initiatives That Are
Complex and 
Large in Scope

In deciding to tackle 38 initiatives in the first 2 years of the redesign, SSA

did not follow a best practice—organizations that successfully manage
redesign usually focus on a small number of initiatives at one time.
Nevertheless, SSA decided to take on a large number of initiatives
concurrently. Some of the more important initiatives—such as technology
enhancements, the DCM position, and process unification8—are large and
complex. They will require many years to complete and the commitment
and support of numerous stakeholders.

Needed Technological
Enhancements Will Be a
Long-Term and Complex
Undertaking

A major part of SSA’s redesign is implementing technological
enhancements to improve the disability claims process. The redesigned
process would replace a slow, labor-intensive, and paper-reliant process
with an automated system from first contact to final decision.

Throughout all stages of the process, all staff will use essentially the same
software to assign claims, schedule appointments, gather and store

8Process unification is an initiative intended to achieve consistent decision-making throughout all
stages of the disability determination process.
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information, develop medical and nonmedical evidence, facilitate
decision-making, provide case control, keep fiscal and accounting
information, and manage the information. SSA will also need to acquire
over 50,000 intelligent workstations (personal computers). This extensive
software and hardware acquisition will be installed on a local area
network (LAN), connecting more than 1,350 SSA and state offices
throughout the United States. SSA estimates that it will be 1998 before the
hardware is installed in all field locations.

SSA’s software development activities demonstrate the long-term and
complex nature of this initiative. Developing software designed to allow
SSA to move from its current manual process to an automated process is
critical to success. However, the scheduled implementation of this new
software has been delayed by about 28 months because of problems
identified during testing. Software development is further constrained by
the lack of firm requirements for the new disability determination process.
For example, SSA cannot effectively develop software to obtain medical
evidence of records until the DPRT decides how it wants to standardize
information, requested from medical sources, to substantiate disability
claims.

Multifaceted DCM
Intended to Consolidate
Claims Processing

SSA chose to create the DCM position to consolidate different elements of
the claims determination process. However, recognizing the scope of the
changes involved, SSA determined it needed to introduce the position
gradually; the DCM position would not become fully operational until fiscal
year 2000.

The DCM is a key dimension of SSA’s redesign. SSA plans to (1) establish over
11,000 DCM positions in about 1,350 federal and state locations and
(2) recruit DCMs from its current workforce of about 16,000 federal claims
representatives and about 6,000 state disability examiners. As mentioned
earlier, the DCM would be responsible for making all decisions about a
disability claim. This is a major deviation from current practice: an SSA

claims representative processes the initial claim; then a state disability
examiner and a medical consultant make the medical determination.

The DCM would conduct personal interviews, develop records for evidence,
and determine medical and nonmedical eligibility. Specifically, the DCM

would gather and store claim information, develop both medical and
nonmedical evidence, share necessary facts in a claim with medical
consultants and specialists in nonmedical or technical issues, analyze
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evidence, and make the decision whether to allow or deny the claim. If the
initial evidence does not support an allowance before denying the claim,
the DCM will issue a predecision notice advising the claimant of what
evidence has been considered and provide the claimant with the
opportunity to submit additional evidence. Although DCMs could still call
on medical and technical support personnel for assistance, a DCM alone
would make the final decision on both medical and nonmedical aspects of
a disability claim.

To accomplish all these tasks, the DCM would need a number of crucial
initiatives, such as technology enhancements, process unification, and a
simplified decision methodology. However, SSA acknowledges that these
initiatives will not be implemented soon.

In addition, SSA faces many other challenges before the DCM can become
operational, for example, securing support from state governments, state
and federal labor unions, and congressional committees; developing
training plans; conducting tests at pilot sites; bargaining with state unions;
posting vacancy announcements for positions; and selecting and training
employees.9 In October 1996, SSA stated that the decision to implement the
DCM will not be made until valid and reliable testing demonstrates that this
position is viable.

Process Unification
Objectives Expanded

The scope of process unification has increased significantly since the
implementation plan for the redesign was released in November 1994. At
that time, the DPRT was primarily interested in developing a single policy
manual—known as the “one book”—of all substantive policies for
determining disability.

Since then, SSA has expanded the scope of its initiative to put together the
one book. Under process unification, SSA hopes to achieve similar results
on similar cases at all stages of the disability claims process, with
consistent application of laws, regulations, and rulings. SSA’s expanded
initiative includes (1) conducting the same training for 14,000
decisionmakers, including doctors and reviewers, (2) developing a
consistent quality review process that balances review of allowances and
denials and applies the same standards at all stages of the process, and
(3) using more consistent medical input throughout the disability
determination process.

9SSA Disability Redesign: More Testing Needed to Assess Feasibility of New Claim Manager Position
(GAO/HEHS-96-170, Sept. 27, 1996) provides detailed information on implementing the DCM position.
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Consequently, process unification will not be completed by September 30,
1996, as initially envisioned, but will be phased in through a series of
incremental changes that could take through January 1998 or longer to
complete.

Lengthy Initiatives Put
Success of Redesign
at Risk

When undertaking reengineering initiatives, organizations are often
working toward accomplishing a vision for the future; they may invest
several or more years to fully complete all of the initiatives. This is also
true for SSA’s redesign initiatives. As mentioned earlier, experts suggest,
however, that organizations that have successfully reengineered their
work processes meet their long-term vision by implementing discrete
projects of relatively short duration. Experts therefore advocate planning
initiatives that can be implemented within 12 months. Experts also state
that achieving quick progress is the key to maintaining stakeholder
support for long-term changes.

Furthermore, redesign in government agencies can be affected by
constantly changing political environments that often restrict the time
available for career officials to achieve program goals. Consequently,
redesign initiatives with relatively short time frames allow organizations to
avoid major disruption because of leadership changes. Some of SSA’s
initiatives, however, are beginning to expand in scope and become lengthy
endeavors.

Reengineering experts also caution that lengthy initiatives can affect the
continuity and availability of the agency’s senior executives. Such senior
executives are a necessary prerequisite for successful reengineering.
These executives are the cornerstone of any redesign effort and actively
demonstrate the agency’s commitment to initiate and sustain the change.
Although SSA recognizes the importance of management stability and
continuity to the redesign process, it has experienced turnover in three
senior executive positions since implementation began. We did not
develop evidence that such turnover has had a negative impact on SSA’s
redesign. But continued turnover could result in possible loss of
momentum or change of scope or direction. Redesign initiatives that take
many years to complete face increased risk—the longer the project runs,
the greater the chance that turnover of leadership will occur.
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Maintaining
Stakeholder Support
Has Been Challenging

Maintaining stakeholder support is critical to reengineering. Because
stakeholders can jeopardize the chances for successful reengineering if
they are not committed to it, managers of redesign must seek out and
secure support from all stakeholders. Stakeholders have considerable
knowledge of the business and organizational environment and can help
rally support from other stakeholders.

SSA identified and tried to involve stakeholders in the redesign, but has
encountered problems obtaining and maintaining their support. In
September 1993, SSA established an executive workgroup to identify the
stakeholders that should be involved in the development and
implementation of redesign. More than 140 stakeholders were identified
from congressional, federal, state, public, and private groups.

In its November 1994 redesign implementation plan, SSA called on its
federal and state workforce to make the vision a reality. Since then, some
actions taken by SSA have raised major concerns for some
stakeholders—especially salary issues. According to the president of the
American Federation of Government Employees, Local 1923, the union
would have opposed the DCM position if SSA attempted to implement it as a
grade 11. Under a memorandum of understanding between the union and
SSA, those assigned to DCM positions will receive temporary promotions to
grade 12, one grade higher than the journeyman level for the claims
representative position. However, this action raised concerns for the state
DDS directors and their workforce, many of whom believe that the
agreement with the union will (1) exacerbate the existing salary gap
between state and federal employees and (2) give federal employees a
workload that is currently states’ responsibility.

Another stakeholder disagreement arose following deliberations of a
workgroup SSA created to determine how to accelerate testing of the DCM

position. This workgroup was comprised of SSA and DDS management,
claims representatives and disability examiners, and federal and state
union representatives. The workgroup’s final report endorsed SSA’s
proposal to test 1,500 DCMs over a 3-year period. Even though DDS

representatives were workgroup participants, they did not support SSA’s
proposal to test such a large number of positions. At the conclusion of the
DCM workgroup’s activities, the NCDDD presented a position paper to the
DPRT director. The paper stated that the directors would only agree to a
pilot test involving 60 state and 60 federal DCMs.
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On September 11, 1996, the director, DPRT, stated that SSA plans to begin
training DCMs in January 1997. Federal employees will receive about 30
weeks of training and state employees about 6. After formal training is
complete, a period of coaching and mentoring will take place. The total
time envisioned for the formal training and the coaching period is about 18
months. However, as further evidence that stakeholder support is eroding,
the director also said that he was not sure there will be a DCM test. He
explained that (1) of the 16 states that previously agreed to take part in the
test, 3 have decided not to participate and (2) several of the remaining 13
states are now reconsidering their decision to participate.

Further, SSA has not obtained strong support from a major
stakeholder—the NCDDD. The directors manage over 14,000 state
employees nationwide, of whom about 6,000 are disability examiners.
According to two recent NCDDD surveys, the DDS directors indicated that
many states were not strongly supportive of a number of redesign
initiatives. According to the first survey, conducted in September 1995,
only 3 of the 42 respondents,10 or about 7 percent, strongly supported
redesign. In addition, 17 states, or about 40 percent, either moderately or
strongly did not support SSA’s efforts to redesign the disability process.
According to the second survey, conducted in January 1996, the DDS

directors’ opinions about redesign had worsened, in part due to DCM

testing. In response to the question about how the states viewed the
overall redesign, 28 of 51 respondents, or about 55 percent, either
moderately or strongly did not support redesign. Further, according to the
survey, only 1 of 50 DDS directors thought the DCM position could be
implemented successfully without all the enablers in place. In addition, 24
of these directors thought the DCM position could never be successfully
implemented.

10As mentioned in ch. 1, there are 54 DDS offices nationwide.
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Given the high cost and long processing time of SSA’s current process, the
agency’s redesign, which undertakes a large number of initiatives at one
time, is proving to be overly ambitious. Some initiatives are also getting
more complex as SSA expands the work required to complete them. This
approach is likely to limit the chances for success and has already led to
delays in implementation: testing milestones have slipped and stakeholder
support for the redesign has diminished.

As of July 1996, activity is under way for most of SSA’s near-term initiatives;
however, none is complete and many are behind schedule. Only about
one-fourth of the near-term initiatives that contain testing requirements
have been started. Consequently, SSA has not made the progress it intended
in order to know whether specific initiatives will achieve the desired
results.

Further, many of the initiatives are complex and have expanded in scope,
thus increasing the time frames to complete them. A disadvantage to
extending the time frames and delaying implementation is that they
increase the likelihood that SSA will experience senior executive changes
during the course of the redesign. Moreover, this delay also means that no
concrete and measurable results are available to maintain stakeholder
support.

While any one of the problems discussed in this report could possibly be
managed and handled successfully, SSA currently faces a multitude of
problems that raises questions about the likelihood redesign will succeed.

Recommendation To increase the likelihood that its reengineering project will succeed,
given the major delays that SSA has experienced and the risk of further
decline in stakeholder support, we recommend that the Commissioner of
the Social Security Administration concentrate on accomplishing rapid
results through initiatives of smaller, more manageable scope. This effort
should include

• selecting those initiatives most crucial to producing significant,
measurable reductions in claims-processing time and administrative
costs—including those initiatives intended to achieve process unification,
establishment of new decision-making positions, and enhancement of
information systems support—and

GAO/HEHS-97-20 SSA Disability RedesignPage 35  



Chapter 4 

Conclusions, Recommendation, and Agency

Comments and Our Evaluation

• combining those initiatives into an integrated process, testing that process
at a few sites, and evaluating the results—before proceeding with
full-scale implementation.

The valuable experience gained in these initial efforts can then be used
both to improve the redesign and to build support among stakeholders and
potential program beneficiaries. In addition, other initiatives could be
undertaken at a later date, when progress is ensured for the initiatives
described above and resources become available.

Agency Comments
and Our Evaluation

In its comments, SSA generally agreed with the thrust of our report and its
recommendation. SSA stated it is directing a larger portion of its redesign
resources to crucial initiatives. Further, SSA plans to evaluate several key
redesign features in early 1997—the single decisionmaker and predecision
interview process, elimination of the reconsideration stage, and the
proposed adjudication officer (AO) position—in an integrated test. This
approach does not, however, include integrated testing of all the initiatives
we and SSA now consider crucial. Among the initiatives excluded from this
testing approach are process unification, quality assurance, and
enhancement of information systems support.

We continue to believe that SSA, before proceeding with full-scale
implementation, should combine all crucial initiatives into an integrated
process, test that process at a few sites, and evaluate test results. The
approach we recommend is quite similar to one that was under
consideration at SSA in 1995. Under that 1995 approach, sites were to serve
as comprehensive test locations, with the principal function of integrating
and combining all crucial initiatives, including automation and technology
enablers.

In its comments, SSA also expressed some reservations about how quickly
it could complete redesign. SSA stated that while other organizations could
achieve results quickly, such an expectation regarding SSA’s redesign
would be unrealistic, given the scope of the initiatives. But during the
course of our work, we identified several instances of large, complex
government and private organization redesigns in which significant test
results were achieved in a relatively short time. Although testing a fully
integrated process may require considerable effort, quick completion
would both (1) provide valuable information that would assist SSA in
selecting a redesign solution and (2) serve as a concrete demonstration of
progress. These two factors should be helpful in building support among
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stakeholders and potential program beneficiaries. See appendix II for the
full text of SSA’s comments.
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Disability Redesign Planning Timetable

Process feature
Near-term (fiscal years
1995-96)

Mid-term (fiscal years 
1997-98)

Long-term (fiscal years 1999
and beyond)

Process entry and intake

Comprehensive public
information about the
disability programs

Make disability information
packets available in conjunction
with a comprehensive public
information campaign
(nationwide)

Starter application Test and evaluate use of starter
application

Make starter application
available for all claimants
(nationwide)

Claimant chooses mode of entry
into application process

Local managers develop
arrangements with third parties,
who are capable of providing
assistance, based on SSA
protocols for third-party
interaction

Test use of mail-in applications
for certain types of claims or for
hard-to-reach applicant
populations

Develop, test, and implement
options for immediate telephone
interviews

Test and implement options for
third parties to assist in the
completion and development of
disability claims, including
electronic interaction
(nationwide)

Give claimant option to file an
application electronically, by
mail, by telephone, or in person
(nationwide)

Allow recognized third parties
to electronically (1) interact with
SSA and (2) submit complete
application packages for
determination by disability claim
manager (DCM) (nationwide)

Claimant partnership in disability
claims processing

Claimants (and their families or
support networks) who are able
actively participate in obtaining
medical evidence in support of
their claims (nationwide)

DCM as single agency contact
for all initial claims-processing
activities

In every region, test ways to
facilitate claims representative
and disability examiner
interaction, as well as
teamwork, in application intake
and claims decision-making

Continue testing and implement
claims representative and
disability examiner teams,
making them responsible for
disability claims intake,
decision-making, and payment
effectuation (nationwide)

Test use of DCM in specified
regional sites or for specified
types of claims

DCM is the single point of
contact for disability claims
intake, decision-making, and
payment effectuation
(nationwide)

Evidence development tailored 
to claimant circumstances

In every region, test ways to
facilitate claims representative
and disability examiner
interaction regarding the extent
of medical development

Decisionmaker decides the
extent of medical development
necessary to reach a decision

(continued)
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Process feature
Near-term (fiscal years
1995-96)

Mid-term (fiscal years 
1997-98)

Long-term (fiscal years 1999
and beyond)

Predecision contact before initial
denial determination

Publish final regulations and
conduct tests in selected sites
on the various means of
providing (1) predecision
notices and (2) opportunities for
personal contact prior to issuing
an initial denial determination

Provide predecision notice and
opportunity for a personal
contact with the decisionmaker,
prior to issuing an initial denial
determination (nationwide)

Statement of the claim Test use of enhanced decision
rationales in reengineered
disability system (RDS) pilot
sites

Prepare a statement of the
claim for all initial claims
determinations (nationwide)

Disability decision methodology

Eliminate “not severe” step Develop regulations to remove
the “not severe” step
(nationwide)

Index of Disabling Impairments
replaces Listing of Impairments

Develop and test, using existing
regulatory authority, a means to
identify disability allowances
earlier in the process

Develop and test the use of an
Index of Disabling Impairments
(adult and child) to facilitate
allowances earlier in the 
process

Develop regulations that
provide for an Index of
Disabling Impairments (adult
and child) to replace the Listing
of Impairments (nationwide)

Ability to perform substantial
gainful activity (SGA) (adults)

Assess research needs,
develop scope of work, and
award research contracts
based on the relationship
between age and the ability to
adjust to other work; the
development of standardized
approaches to assessing
functional ability, including the
impact of education; and
identification of the functional
requirements of baseline work

Continue research and apply
research results to refining the
current approach to assessing
residual functional capacity and
the ability to perform other work

Develop a baseline of
occupational demands that
represents work existing in
significant numbers in the
national economy

Model changes and
refinements to the decision
methodology using case
studies and other methods, as
appropriate

Expand case studies to test
refinements of new methodology

Develop regulations to apply
new methodology developed as
a result of case studies
(nationwide)

Comparable severity 
(childhood)

Develop, test, and implement
standardized instruments for
assessing a child’s functional
ability (nationwide)

(continued)
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Process feature
Near-term (fiscal years
1995-96)

Mid-term (fiscal years 
1997-98)

Long-term (fiscal years 1999
and beyond)

Change the role of the medical
consultant

Revise regulatory requirements,
for medical consultant sign-off
on initial determinations, so as
to make them consistent with
existing statutory provisions
requiring medical consultant
involvement in childhood
disability claims or claims that
are denied based on mental
impairments

Identify categories of claims
requiring medical consultant
analysis at all levels of
decision-making

Test and implement a new role
for medical consultants
(including Office of Hearings
and Appeals medical experts)
at all levels of decision-making
(nationwide)

Medical evidence development

Streamlined and targeted
requests for medical evidence

Identify opportunities for which
medical evidence requirements
can be streamlined

Test options for requesting,
storing, and retrieving medical
records electronically

Local managers focus
resources on professional
education and medical relations
outreach with the medical
community, including
consultative examination
providers (nationwide)

Increase customer partnership
in claims processing by
providing opportunity for
claimants to pursue their own
medical evidence

Develop, test, and implement
standardized forms for medical
evidence collection, including
fraud-prevention measures
(nationwide)

Integrate the process for
requesting, storing, and
retrieving medical records
electronically into RDS

Standardized forms for medical
evidence collection are tied to
Index requirements and
standardized functional
assessment criteria (nationwide)

Treating sources are
encouraged to submit evidence
electronically (nationwide)

Sliding-fee schedule for medical
evidence

Develop and test options for a
sliding-fee schedule for medical
evidence

Implement national sliding-fee
schedule for medical evidence
(nationwide)

Sliding-fee schedule tied to
medical evidence requirements
of new methodology
(nationwide)

(continued)
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Process feature
Near-term (fiscal years
1995-96)

Mid-term (fiscal years 
1997-98)

Long-term (fiscal years 1999
and beyond)

Administrative appeals process

First level of appeal is the
administrative law judge (ALJ)
hearing

Initiate case reviews before oral
hearings to expedite evidence
collection and identify possible
allowances

Develop and publish
regulations to test options for
using an AO in prehearing
proceedings

Publish regulations to test
options for eliminating
reconsideration in connection
with testing of predecision
notice and contact

In specified claims, conduct
prehearing conferences to
narrow issues for hearing

Develop and publish
regulations to implement an
adjudication officer (AO)
position (nationwide)

Develop and publish
regulations to eliminate
reconsideration (nationwide)

Revised role for Appeals Council Develop and publish
regulations to test options for
narrowing the scope of
mandatory Appeals Council
review

Develop and test options, in
conjunction with a new quality
assurance system, for
expanding the Appeals
Council’s own motion reviews

Continue testing and implement
new role for Appeals Council
(nationwide)

Quality assurance

Training Provide consistent training and
direction to all disability
decisionmakers (nationwide)

Identify new training needs and
modify existing training
programs based on results of
end-of-line quality reviews
(nationwide)

In-line quality reviews Develop and test procedures
for implementing peer review
and in-line monitoring

Test revised in-line quality
review system

Implement revised in-line
quality review system at all
levels (nationwide)

(continued)
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Process feature
Near-term (fiscal years
1995-96)

Mid-term (fiscal years 
1997-98)

Long-term (fiscal years 1999
and beyond)

End-of-line quality reviews Develop and implement revised
end-of-line review, addressing
both medical and nonmedical
accuracy in Disability Insurance
(DI) and Supplemental Security
Income (SSI) disability claims at
all levels (nationwide)

Implement revised
comprehensive end-of-line
(medical and nonmedical)
review system (nationwide)

Use results of end-of-line review
system to identify needed
policy and process
improvements (nationwide)

Customer satisfaction surveys Conduct customer and
employee surveys in
conjunction with local, regional,
and national pilots of disability
process changes

Implement ongoing customer
and employee satisfaction
surveys (nationwide)

Measurements Measure overall processing
time from the customer’s
perspective (nationwide)

Develop and implement revised
performance measures
(nationwide)

Customize management
information to user’s needs

Enablers

Process unification For determining disability,
develop and implement a single
presentation of all substantive
policies, with appropriate
monitoring and enforcement
mechanisms (nationwide)

Role of third parties
(representatives)

Develop and implement
regulations regarding
representatives’ qualifications
and standards of conduct
(nationwide)

Conduct outreach to the legal
community regarding disability
programs requirements

Technology Implement RDS in pilot sites

Standardize claims file
preparation at all levels
(nationwide)

Test the use of video
conferencing at appropriate
remote sites

Test redesign features, where
feasible, in intelligent
workstation/ local area network
(IWS/LAN) sites

Implement RDS with enhanced
decisional support (nationwide)

Implement video conferencing
at appropriate remote sites

Begin integration of other SSA
claims-processing systems with
RDS

Implement fully integrated
disability claims-processing
system with paperless claims
processing (nationwide)

Provide electronic access to
claims-processing system to
claimants, representatives, and
recognized third parties
(nationwide)

Make cost-effective video
conferencing technology
available (nationwide)

GAO/HEHS-97-20 SSA Disability RedesignPage 42  



Appendix II 

Comments From the Social Security
Administration

GAO/HEHS-97-20 SSA Disability RedesignPage 43  



Appendix II 

Comments From the Social Security

Administration

GAO/HEHS-97-20 SSA Disability RedesignPage 44  



Appendix II 

Comments From the Social Security

Administration

GAO/HEHS-97-20 SSA Disability RedesignPage 45  



Appendix II 

Comments From the Social Security

Administration

Now on pp. 4 and 5.

Now on pp. 27 and 28.
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