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 DEFENSE INFRASTRUCTURE 

Army and Marine Corps Grow the Force Construction 
Projects Generally Support the Initiative 

Highlights of GAO-08-375, a report to the 
Senate and House Committees on 
Appropriations, Subcommittees on Military 
Construction, Veterans Affairs, and 
Related Agencies 

In January 2007 the President 
announced an initiative, referred to 
as Grow the Force, to increase the 
end strength in the Army by more 
than 74,000 by 2013 and the Marine 
Corps by 27,000 personnel by 2011 
to enhance U.S. forces, reduce 
stress on deployable personnel, 
and provide necessary forces for 
success in the Global War on 
Terrorism.  The Department of 
Defense (DOD) estimates that it 
will need more than $17 billion for 
facilities to accommodate the 
planned personnel increases.  
 
GAO was asked to review (1) the 
process the Army and Marine 
Corps used to develop construction 
projects associated with Grow the 
Force, (2) the extent to which the 
projects submitted in DOD’s budget 
requests for fiscal years 2007 and 
2008 support the initiative, and  
(3) whether the Army and Marine 
Corps plan to use temporary 
facilities while construction 
projects are completed. GAO 
reviewed the construction projects 
associated with Grow the Force in 
DOD’s budget requests for fiscal 
years 2007 and 2008, reviewed 
stationing documents, and 
interviewed officials at Army and 
Marine Corps headquarters and six 
installations on the process used to 
develop projects.  
 
In comments on a draft of this 
report, DOD disagreed with GAO’s 
assessment that 1 Army project and 
12 Marine Corps projects do not 
support Grow the Force but did not 
provide sufficient documentation 
that existing capacity issues would 
be exacerbated by additional 
personnel. 
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To view the full product, including the scope 
and methodology, click on GAO-08-375. 
For more information, contact Brian J. Lepore 
at (202) 512-4523 or leporeb@gao.gov. 
he Army and Marine Corps followed their typical process to develop 
onstruction projects when they developed the Grow the Force projects 
ubmitted in DOD’s budget requests for fiscal years 2007 and 2008; however, 
he process was compressed due to the short period of time between the 
nnouncement of the initiative and submission of budget requests. For 
xample, the active duty Army took about 2 months and the Marine Corps 
ook 6 months to develop projects submitted in DOD’s budget requests for 
iscal years 2007 and 2008; the typical process takes about 2 years.  

early all of the military construction projects submitted as Grow the Force 
rojects in fiscal years 2007 and 2008 supported the Grow the Force initiative. 
AO found that 68 of the 69 projects submitted by the Army and Army 
ational Guard, totaling more than $2.3 billion, and 37 of the 49 projects 

ubmitted by the Marine Corps, totaling more than $665 million, supported 
row the Force. However, GAO found that 1 Army project and 12 Marine 
orps projects did not support Grow the Force because they addressed 
xisting deficiencies and were needed regardless of whether Grow the Force 
ccurred or they supported another initiative. For example, the Marine Corps 

ncluded a $7 million wastewater system modification project at Camp 
ejeune, North Carolina, in its fiscal year 2008 budget request to address 
nvironmental issues. Officials said the project was already planned for a 
uture budget request and would be needed regardless of whether Grow the 
orce had occurred. Additionally, GAO determined that 3 Marine Corps 
rojects, totaling $58 million, were to construct facilities for wounded Marines 
hat supported another initiative, not Grow the Force. While most of the fiscal 
ears 2007 and 2008 projects were linked to Grow the Force, it may be more 
ifficult to identify some Marine Corps and Army Reserve projects as 
upporting the initiative in future budget requests because the Marine Corps 
ay not link installationwide projects to Grow the Force and the Army 
eserve plans to identify projects for a related force structure effort as Grow 

he Force projects. 

AO’s analysis shows that some units will arrive at installations before 
acilities are constructed; however, the Army does not plan to purchase or 
ease temporary facilities, while the Marine Corps plans to do so to bridge the 
ap between when units are established and permanent facilities are 
onstructed. The Army plans to use existing facilities, including facilities 
acated by deployed units, to bridge the gap between the time when personnel 
rrive and the completion date of construction projects. The majority of new 
nits will be established at Marine Corps installations before permanent 
acilities are complete and will require temporary facilities. The Marine Corps 
equested $147 million in fiscal year 2008 for temporary facilities, including 
rmories and trailers, to bridge the gap between the time units arrive and the 
ompletion date of construction projects. A Marine Corps official expects that 
dditional funding for temporary facilities will be required but the extent of 
United States Government Accountability Office

he funding requirements have not yet been determined. 

http://www.gao.gov/cgi-bin/getrpt?GAO-08-375
http://www.gao.gov/cgi-bin/getrpt?GAO-08-375
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United States Government Accountability Office

Washington, DC 20548 

 

March 6, 2008 

The Honorable Tim Johnson 
Chairman 
The Honorable Kay Bailey Hutchison 
Ranking Member 
Subcommittee on Military Construction, Veterans Affairs, and Related 
   Agencies 
Committee on Appropriations 
United States Senate 

The Honorable Chet Edwards 
Chairman 
The Honorable Zach Wamp 
Ranking Member 
Subcommittee on Military Construction, Veterans Affairs, and Related 
   Agencies 
Committee on Appropriations 
House of Representatives 

In January 2007 the President announced a permanent increase in the 
Army and Marine Corps end strength through the Grow the Force initiative 
to enhance overall U.S. forces, reduce stress on deployable personnel, and 
provide necessary forces for success in the Global War on Terrorism.1 This 
planned expansion will increase the Army’s end strength by more than 
74,000 soldiers by 2013 and the Marine Corps’ end strength by 27,000 
Marines by 2011. Currently, the Army and Marine Corps estimate that the 
construction of operational and support facilities and housing associated 
with this expansion will total more than $17 billion through 2013.2 The 
Army and Marine Corps have already requested more than $3 billion for 
construction projects related to the expansion in the Department of 

                                                                                                                                    
1Unless otherwise noted, we include the active duty Army, Army Reserve, and Army 
National Guard when we refer to the Army.  

2DOD estimates the total cost of the expansion, including military construction funding, 
will be about $103 billion. 
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Defense’s (DOD) fiscal year 2007 and fiscal year 2008 budget requests.3 
Grow the Force is just one of several initiatives—including Base 
Realignment and Closure, Army modularity, and overseas rebasing—that 
will require a significant investment in military construction. 

In the report accompanying its 2008 Military Construction, Veterans 
Affairs, and Related Agencies Appropriations bill, the House 
Appropriations Committee raised concerns about the Army’s and Marine 
Corps’ ability to adequately plan for and execute the military construction 
and family housing projects that support the proposed end strength 
increase over the next 5 years. The committee report directed us to review 
the planning and budgeting process for military construction projects 
associated with Grow the Force submitted in DOD’s budget requests for 
fiscal years 2007 and 2008.4 In response to that direction we examined  
(1) the process the Army and Marine Corps used to develop the 
construction projects to accommodate the increased end strength due to 
the Grow the Force initiative, (2) the extent to which the construction 
projects submitted in DOD’s budget requests for fiscal years 2007 and 2008 
support the initiative, and (3) whether the Army and Marine Corps plan to 
use temporary facilities while construction projects are completed. 

To examine the process the Army and Marine Corps used to develop 
construction projects to accommodate the increased end strength, we 
reviewed information about the process typically used to develop 
construction projects and the process the Army and Marine Corps used to 
develop Grow the Force construction projects. We discussed this process 
with knowledgeable officials in the Office of the Under Secretary of 
Defense for Acquisitions, Technology and Logistics; key offices within the 
Army, Army National Guard, Army Reserve, and Marine Corps 
headquarters; and selected Army and Marine Corps installations. To 
determine the extent to which the construction projects submitted in 
DOD’s budget requests for fiscal years 2007 and 2008 support the Grow the 
Force initiative, we analyzed key documents, including budget justification 
documents for all construction projects submitted for the fiscal year 2007 

                                                                                                                                    
3The Army submitted Grow the Force projects in its fiscal year 2007 supplemental budget 
request and the President’s fiscal year 2008 budget request. The Marine Corps submitted 
Grow the Force projects in its fiscal year 2007 supplemental budget request, fiscal year 
2008 Global War on Terrorism supplemental budget request, and the President’s fiscal year 
2008 budget request. 

4H.R. Rep. No. 110-186, at 12 (2007). 
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supplemental budget request, the fiscal year 2008 Global War on Terrorism 
supplemental budget request, and the President’s fiscal year 2008 budget 
request. We included in our scope only those projects that the Army and 
Marine Corps submitted in DOD’s budget requests for fiscal years 2007 and 
2008. We determined that a project supported the Grow the Force 
initiative if budget justification documentation for the project stated that it 
supported the initiative, cited a particular unit that was being established 
or increasing in size as part of the Grow the Force initiative, and referred 
to a capacity issue due to the additional personnel. If the budget 
justification documentation did not provide sufficient information to 
determine whether the project supported the Grow the Force initiative, we 
discussed the project with officials at the service headquarters or the 
installation to obtain the needed information. We discussed our 
methodology and assessment of whether projects supported the Grow the 
Force initiative with Army and Marine Corps officials, who generally 
agreed with our approach. While we evaluated the extent to which the 
projects submitted in DOD’s budget requests for fiscal years 2007 and 2008 
supported the Grow the Force initiative, we did not validate the need for 
projects. To determine whether the Army and Marine Corps planned to 
use temporary facilities, we reviewed Army and Marine Corps stationing 
plans and project documentation and interviewed knowledgeable officials 
within the Army and Marine Corps headquarters and selected Army and 
Marine Corps installations. We conducted this performance audit from 
June 2007 through March 2008 in accordance with generally accepted 
government auditing standards. Those standards require that we plan and 
perform the audit to obtain sufficient, appropriate evidence to provide a 
reasonable basis for our findings and conclusions based on our audit 
objectives. We believe the evidence obtained provides a reasonable basis 
for our findings and conclusions based on our audit objectives. Further 
details on our scope and methodology are in appendix I. 

 
The Army and Marine Corps followed their typical process for developing 
Grow the Force construction projects submitted in the fiscal year 2007 and 
fiscal year 2008 budget requests, except that the process was compressed 
due to the short period of time between when the initiative was 
announced and budget justification documentation was submitted. For 
example, the active duty Army took about 2 months to develop Grow the 
Force construction projects included in its fiscal year 2007 supplemental 
budget request and the President’s fiscal year 2008 budget request and the 
Marine Corps took 6 months to develop projects submitted in its fiscal 
years 2007 and 2008 supplemental budget requests, while the typical 
process takes about 2 years. Due to the limited time to develop projects, a 

Results in Brief 
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Marine Corps headquarters official said projects that the installations 
submitted in the President’s fiscal year 2008 budget were developed using 
the typical process and moved up from future budget requests, rather than 
new projects developed specifically for Grow the Force. 

Nearly all of the military construction projects submitted as Grow the 
Force projects in DOD’s budget requests for fiscal years 2007 and 2008 
supported the Grow the Force initiative. Specifically, we found that 68 of 
the 69 projects submitted by the Army and Army National Guard, totaling 
more than $2.3 billion, and 37 of the 49 projects submitted by the Marine 
Corps, totaling more than $665 million, supported Grow the Force. 
However, we found that one Army project to upgrade a railroad yard at 
Fort Lewis, Washington ($14.6 million) did not support Grow the Force. 
This project was to address an existing deficiency that would not 
necessarily be made worse by additional personnel from Grow the Force 
and was needed regardless of whether Grow the Force occurred. 
Likewise, we determined that 12 Marine Corps projects, totaling  
$210 million, did not support the Grow the Force initiative. Specifically, 
the Marine Corps included 7 projects, totaling $137 million, that address 
existing facility deficiencies that would not necessarily be made worse by 
additional personnel from Grow the Force and would be needed 
regardless of whether Grow the Force occurred, and 5 projects, totaling 
nearly $73 million, to construct facilities that support other initiatives, 
including an initiative for wounded Marines. 

Our analysis shows that some units will arrive at installations before 
facilities are constructed; however, the Army does not plan to purchase or 
lease temporary facilities, while the Marine Corps plans to do so to bridge 
the gap between when units are established and permanent facilities are 
constructed. The Army plans to use existing facilities, including facilities 
vacated by deployed units, to bridge the gap between the time new units 
arrive at the installation and when construction projects are completed 
and has not yet requested additional funding for temporary facilities. The 
Marine Corps has requested $147 million for temporary facilities to bridge 
the gap between the time new units arrive at the installation and when 
construction projects are completed. A Headquarters Marine Corps official 
expects that the Marine Corps will need additional funding in the future 
for temporary facilities, but has not yet determined the extent of the 
funding requirements. Officials from Marine Corps installations that we 
met with said temporary facilities will be used as long as they are needed 
to bridge the gap between when a unit arrives and the permanent facility is 
completed—usually about 3 to 7 years. 
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In written comments on a draft of this report, DOD disagreed with our 
assessment that 1 Army project and 12 Marine Corps projects did not 
support Grow the Force.  However, we did not change our report because 
DOD did not provide sufficient documentation that the existing capacity 
issues these projects were designed to address would be exacerbated by 
additional personnel from Grow the Force. DOD’s comments and our 
evaluation of them are in the agency comments section of this report. DOD 
also provided technical comments, which we incorporated as appropriate. 
DOD’s comments are reproduced in appendix II. 

 
The Grow the Force initiative will increase the end strength of the Army 
and Marine Corps collectively by more than 100,000 by 2013, as shown in 
table 1. 

Background 

Table 1: Proposed Army and Marine Corps Increase in End Strength from 2007 through 2013 

Service 
Fiscal year 

2007 
Fiscal year 

2008 
Fiscal year 

2009
Fiscal year 

2010
Fiscal year 

2011
Fiscal year 

2012 
Fiscal year 

2013
Total 

increase

Active Armya 36,000b 7,000 7,000 7,000 7,000 1,000 0 65,000

Army Reserve 0 0 0 0 0 0 1,010 1,010

Army National 
Guarda

0 1,319 1,247 1,335 1,432 1,487 1,381 8,201

Marine Corps 9,000c 5,000 5,000 5,000 3,000 0 0 27,000

Total 45,000 13,319 13,247 13,335 11,432 2,487 2,391 101,211

Source: DOD. 

aIn September 2007, the Secretary of Defense approved the Army’s proposal to complete the growth 
of the active Army and Army National Guard by 2010. This table does not reflect the accelerated 
growth because DOD has not yet requested funding to accelerate the growth.

bAbout 30,000 soldiers are part of the temporary end strength increase that was made permanent in 
the John Warner National Defense Authorization Act for Fiscal Year 2007. 

cAbout 5,000 Marines are part of the temporary end strength increase that was made permanent in 
the John Warner National Defense Authorization Act for Fiscal Year 2007. 

 
The Army and Marine Corps are using personnel from their increased end 
strength to establish new units, as well as adding personnel to existing 
units. The Army’s increased end strength will be used to create six new 
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Brigade Combat Teams (21,000 soldiers),5 establish new combat support 
and combat service support units (16,000 soldiers),6 address shortfalls in 
existing units (13,000 soldiers), and establish additional training and 
headquarter capabilities (15,000 soldiers). The Army Reserve is adding two 
new brigades to its force structure and the Army National Guard will add 
new units and add personnel to existing units to increase its military 
police, engineering, and medical units to increase combat support and 
combat service support capabilities. The Marine Corps is using personnel 
from its increased end strength to establish new units and add personnel 
to existing units to address shortfalls in critical occupations, including 
military police, infantry battalions, intelligence battalions, and explosive 
ordnance disposal teams. 

DOD projects that facility requirements associated with Grow the Force 
will cost more than $17 billion, as shown in table 2.7

                                                                                                                                    
5Brigade combat teams are the modular Army’s means of maneuvering against, closing 
with, and destroying the enemy. Three standard designs make up the maneuver power of 
the modular Army: heavy brigade combat teams, infantry brigade combat teams, and 
Stryker brigade combat teams. In December 2007, the Army announced that it will station 
two infantry brigade combat teams each at Fort Carson, Fort Bliss, and Fort Stewart. 

6Combat support and combat service support units provide various capabilities, including 
military police, engineering, and transportation capabilities.  

7The Army, including the Army Reserve and Army National Guard, estimates that it will 
cost about $71.1 billion through fiscal year 2013 to implement the Grow the Force initiative, 
with military construction comprising about 14 percent ($10.3 billion) of the total. The 
Marine Corps estimates that it will cost about $32.4 billion to implement the Grow the 
Force initiative, with military construction comprising about 22 percent ($7.1 billion) of the 
total.  
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Table 2: Army and Marine Corps Estimated Military Construction and Family 
Housing Funding Requirements for Grow the Force, Fiscal Year 2007 through Fiscal 
Year 2013  

Dollars in millions   

Service 

Military construction 
and family housing 

funding requested in 
fiscal year 2007 and 

fiscal year 2008

Estimated military 
construction and 

family housing 
requests (fiscal year 
2009 through fiscal 

year 2013) 

Total estimated 
military construction 

and family housing 
requests (fiscal year 
2007 through fiscal 

year 2013)

Armya $2,769b $7,489 $10,259

Marine Corps $951c $6,134 $7,085

Total $3,720 $13,623 $17,344 

Source: DOD. 

Note: Totals may not sum due to rounding. 

aArmy funding data include costs for the Army, Army Reserve, and Army National Guard. 

bFunding total includes $401 million for planning and design in fiscal years 2007 and 2008 and about 
$16 million for projects that were added to the fiscal year 2008 appropriations. 

cFunding total includes about $75 million for planning and design in fiscal years 2007 and 2008. 

 
The Army requested about $2.8 billion for military construction in its 
budget requests for fiscal years 2007 and 2008, including over $400 million 
in the fiscal year 2007 supplemental budget request.8 The remaining  
$7.5 billion is for projects to support new combat support and combat 
service support units; new brigade combat teams;9 and quality of life 
projects, such as child development centers, at installations that are 
gaining additional personnel. The Marine Corps requested $951 million for 
military construction in its budget requests for fiscal years 2007 and 2008, 
including approximately $493 million in the supplemental budget requests 
for fiscal years 2007 and 2008. The remaining $6.1 billion will include 
projects for newly established units or units increasing in size through 
Grow the Force and quality of life projects. 

 

                                                                                                                                    
8We recently reported on the Army’s funding plan for Grow the Force. See GAO, Force 

Structure: Need for Greater Transparency for the Army’s Grow the Force Initiative 

Funding Plan, GAO-08-354R (Washington, D.C.: Jan. 18, 2008). 

9According to Army officials, facilities to support each brigade combat team will cost about 
$500 million. 

Page 7 GAO-08-375  Defense Infrastructure 

http://www.gao.gov/cgi-bin/getrpt?GAO-08-354R


 

 

 

The Army and Marine Corps followed all of the steps typically used to 
determine construction projects when they developed the Grow the Force 
construction projects submitted in DOD’s budget requests for fiscal years 
2007 and 2008, but the process was compressed.10 Specifically, the limited 
time available between when the Grow the Force initiative was announced 
and the fiscal year 2007 and fiscal year 2008 budget requests were 
submitted gave the services less time than during the typical process to 
develop and submit projects. 

The Army’s typical process for developing construction projects generally 
takes over 2 years; however, the Army completed the process in about  
2 months for Grow the Force projects included in its fiscal year 2007 
supplemental budget request and the President’s fiscal year 2008 budget 
request. In general, the Army’s typical process to develop construction 
projects includes five steps: (1) Army headquarters provides guidance to 
installations, (2) installation officials develop construction projects,  
(3) construction projects are submitted to Army headquarters for review 
and approval, (4) senior Army officials review and approve construction 
projects, and (5) construction projects are included in the Army budget for 
submission to Congress. For Grow the Force projects included in the 
fiscal year 2007 supplemental budget request and the President’s fiscal 
year 2008 budget request, the Army included all of the steps from the 
typical process, but completed them in a compressed time frame, as 
shown in figure 1.11

Army and Marine 
Corps Used a 
Compressed Version 
of the Typical Process 
to Determine 
Construction Projects 
for Grow the Force 

                                                                                                                                    
10The Army included Grow the Force construction projects in its fiscal year 2007 
supplemental budget request and the President’s fiscal year 2008 budget request. The 
Marine Corps included Grow the Force construction projects in its fiscal year 2007 
supplemental budget request, fiscal year 2008 Global War on Terrorism Supplemental 
budget request, and the President’s fiscal year 2008 budget request.  

11The Army did not present Grow the Force projects to the Project Review Board due to the 
compressed time frames for developing and submitting projects. 
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Figure 1: Army’s Process for Developing Grow the Force Construction Projects Included in the Fiscal Years 2007 and 2008 
Budget Requests Compared with the Typical Process 

Source: GAO analysis of Army data.

           5 months
Headquarters 

provides guidance, 
installations 

submit projects

Headquarters review, prioritization, and submission to Congress
2 years, 3 months

7 months 6 months 9 months

Army headquarters 
provides construction 
guidance.

Public Works officials at 
the installations develop 
construction projects.

Projects submitted to 
Installation Command 
and the Assistant Chief of 
Staff for Installation 
Management for review.

Projects are presented to 
the Army Military 
Construction Integrated 
Product Team and Project 
Review Board and 
reviewed and prioritized 
by senior Army 
leadership.

The construction 
projects are submitted 
into the Army budget 
and Future Years 
Defense Program and 
submitted to Congress.

Army process

1 2 3 4 5

Grow the
Force

Typical
1 2 3 4 5

The entire process to 
develop Grow the Force 

construction projects 
occurred in February 

and March 2007 

2 months

} 1 2
2 weeks for
        and    

6 weeks for
,     , and      4 53 a

aThe Army did not present Grow the Force projects to the Project Review Board due to the 
compressed time frames for developing and submitting projects. 

 
According to Army officials, projects submitted in the President’s fiscal 
year 2009 budget request were also developed using the steps of the 
typical process in a compressed time frame. The projects were developed 
in about 6 months instead of 2 years. Army officials expect that Grow the 
Force projects submitted in the President’s fiscal year 2010 budget request 
and beyond will follow the typical process and time frames. 

As with the Army, the Marine Corps’ process for developing construction 
projects generally takes about 2 years; however, the Marine Corps 
completed the process in 6 months for Grow the Force projects included 
in DOD’s supplemental budget requests for fiscal years 2007 and 2008. In 
general, the Marine Corps’ typical process for developing construction 
projects includes 6 steps: (1) Marine Corps headquarters sends guidance 
on facility projects to the installations, (2) installations develop project 
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proposals and submit them to Marine Corps headquarters, (3) a military 
construction review board prioritizes the projects and sets funding limits, 
(4) the Naval Facilities Engineering Command reviews projects and 
validates the cost and scope of the projects, (5) Marine Corps 
headquarters reviews projects, and (6) construction projects are included 
in the Department of the Navy budget for submission to Congress. For 
Grow the Force projects included in the fiscal year 2007 and fiscal year 
2008 supplemental budget requests, the Marine Corps included all of the 
steps from the typical process, but completed them in a compressed time 
frame, as shown in figure 2.12

                                                                                                                                    
12Since Grow the Force projects included in the fiscal year 2007 and fiscal year 2008 
supplemental budget requests had priority for funding, they did not go through the Military 
Construction Review Board; however, a Marine Corps headquarters official notified the 
review board of these projects. 
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Figure 2: Marine Corps’ Process for Developing Grow the Force Construction Projects Included in the Fiscal Years 2007 and 
2008 Supplemental Budget Requests Compared with the Typical Process 

Source: GAO analysis of Marine Corps data.
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projects to 
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Military Construction 
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prioritizes projects 
and sets funding 
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Naval Facilities 
Engineering 
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projects and 
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2
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a

aSince Grow the Force projects included in the fiscal year 2007 and fiscal year 2008 supplemental 
budget requests had priority for funding, they did not go through the Military Construction Review 
Board; however, a Marine Corps headquarters official notified the review board of these projects. 

 
Similarly, the Marine Corps followed all of the steps of the typical process 
for Grow the Force projects submitted in the President’s fiscal year 2008 
budget request. A Marine Corps headquarters official said that the 
installations did not submit new projects developed specifically for Grow 
the Force in the President’s fiscal year 2008 budget request. Rather, they 
submitted projects that were already in the development process for 
future budget requests due to the limited time available to develop 
projects and environmental reporting requirements. Installations followed 
the typical process when developing these projects. 

According to a Marine Corps official, installations followed the typical 
process to develop projects included in the President’s fiscal year 2009 
budget request and had the same amount of time to develop projects, 
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although Marine Corps headquarters provided the guidance to installations 
to develop projects about a month later than for the typical process and 
installations submitted projects to Marine Corps headquarters about a 
month later than usual. A Marine Corps official expects that Grow the 
Force projects submitted in the President’s fiscal year 2010 budget request 
and beyond will follow the typical process and time frames for developing 
construction projects. 

As with the Army and Marine Corps, Army National Guard projects 
included in the President’s fiscal year 2008 budget request were developed 
following the typical military construction process. According to a 
National Guard Bureau official, the Army National Guard’s process to 
determine projects for the President’s fiscal year 2009 budget request was 
the same as the typical military construction process; however, the 
projects were developed in a compressed time frame. The Army National 
Guard’s Grow the Force projects submitted in the President’s fiscal year 
2010 budget request and beyond will follow the typical process and time 
frames. 

Unlike the other components, the Army Reserve has not yet requested 
Grow the Force construction funding, but Army Reserve officials said that 
they have followed their typical process and time frames to develop 
construction projects to be included in future budget requests. 

 
We found that nearly all of the Grow the Force construction projects 
submitted by the Army and Army National Guard, and most by the Marine 
Corps, in DOD’s fiscal year 2007 and fiscal year 2008 budget requests 
supported the initiative. Specifically, we found that 65 Army projects, 3 
Army National Guard projects, and 37 Marine Corps projects supported 
Grow the Force, but 13 projects did not, as shown in table 3.13

Most Projects Support 
Grow the Force, but 
Some Lack a Clear 
Link to the Initiative 

 

                                                                                                                                    
13Appendixes III, IV, and V provide our assessment of the Army, Marine Corps, and Army 
National Guard projects submitted in the fiscal year 2007 supplemental request, fiscal year 
2008 Global War on Terrorism supplemental budget request, and the President’s fiscal year 
2008 budget request. 
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Table 3: Analysis of Army and Marine Corps Projects Requested in Fiscal Years 
2007 and 2008 for Grow the Force  

Dollars in thousands   

 Supports Grow the Force 
 Does not support  

Grow the Force 

 Number of 
projects

Total budget 
request  

Number of 
projects

Total budget 
request

Army  65 $2,260,050  1 $14,600

Army National 
Guard 

3 77,000  0 0

Marine Corps 37 665,560  12 210,220

Total 105 $3,002,610  13 $224,820

Source: GAO analysis of DOD data. 

 

We determined that one Army project to upgrade a railroad yard at Fort 
Lewis, Washington, did not support Grow the Force because the project is 
in response to an existing deficiency. Specifically, the Army’s budget 
justification states that current facilities are overtaxed to support 
deployment from Fort Lewis as a result of growth through other Army 
initiatives. While approximately 2,000 personnel are being added to Fort 
Lewis through Grow the Force, we assessed this project as not supporting 
Grow the Force because the project was needed regardless of whether 
Grow the Force occurred and we did not identify a clear link between the 
additional personnel and an increased number of deployments, which 
would exacerbate the current capacity issues at the railroad yard. An 
official in the Office of the Assistant Chief of Staff for Installation 
Management agreed with our assessment. 

As a result of the compressed time frame to develop and submit projects, 
we found that the 22 projects submitted by the Marine Corps in the 
President’s fiscal year 2008 budget request had already been planned and 
were moved up from future years’ budgets to meet existing deficiencies. 
We determined that 10 of these projects would support the Grow the 
Force increase because the existing deficiencies would be exacerbated by 
having more Marines on the installation due to the Grow the Force 
initiative. For example, officials from Twentynine Palms, California, said 
that they had already planned to include projects in their fiscal year 2010 
and fiscal year 2011 military construction budget requests to build 
operations facilities designed to house multiple battalions due to existing 
deficiencies in administrative space on the installation. While the projects 
were not originally intended for the new personnel, installation officials 
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identified these as projects that could be moved up to meet the new 
requirements for Grow the Force. 

However, we determined that the remaining 12 of the 22 projects totaling 
$210 million did not support the initiative because they address existing 
deficiencies rather than new units associated with Grow the Force, or 
address initiatives other than Grow the Force. We found that 7 of the 
Marine Corps projects totaling $137 million do not support Grow the Force 
because they address existing deficiencies on the installations that needed 
to be addressed regardless of whether Grow the Force occurred and we 
could not clearly identify that existing capacity issues these projects were 
designed to address would be exacerbated by additional personnel from 
Grow the Force. For example, the Marine Corps included a $7 million 
wastewater system modification project at Camp Lejeune, North Carolina, 
which budget justification documentation indicates is needed to limit 
environmental impacts and does not make reference to capacity issues 
from additional personnel through Grow the Force.  Additionally, 
installation officials said this project would be needed regardless of 
whether Grow the Force occurred and was already planned to be included 
in a future budget request. Similarly, according to project documentation 
and information from installation officials, two projects to construct new 
operations facilities at Camp Pendleton, California, were to address 
existing quality issues, rather than capacity issues resulting from 
additional Marines added to the facility through Grow the Force.  

Additionally, we determined that 5 of the 12 projects that did not support 
Grow the Force, totaling nearly $73 million, supported other initiatives. 
For example, the Marine Corps submitted 2 projects for physical security 
upgrades that support installation security and force protection efforts, 
rather than supporting Grow the Force. The remaining three projects were 
barracks at Camp Lejeune and Camp Pendleton and a headquarters 
building at Marine Corps Base Quantico, Virginia, totaling $58 million, that 
support an initiative for wounded Marines, rather than Grow the Force.14 
Marine Corp officials agreed that the 3 Wounded Warrior projects do not 
support the Grow the Force initiative. However, Marine Corps officials 
disagreed with our assessment that the remaining 9 projects do not 
support Grow the Force because they believe that each of the projects will 
help the installations manage issues related to additional personnel on the 
installation. 

                                                                                                                                    
14In 2006, the Commandant of the Marine Corps directed that the Marine Corps establish a 
Wounded Warrior Regiment to track and assist wounded marines and sailors. 
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While most of the Army, Army National Guard, and Marine Corps projects 
were clearly linked to Grow the Force, it may be more difficult to identify 
some Marine Corps and Army Reserve projects as supporting the initiative 
in future budget requests. Specifically, a Marine Corps official expected 
that installations would identify future unit-specific construction projects 
related to Grow the Force as supporting the initiative in budget 
justification documentation. However, the official expected that 
installationwide projects, including mess halls or quality of life projects, 
such as child development centers, would not be clearly linked to Grow 
the Force in future budget justifications because these installationwide 
projects would benefit and be used by all of the personnel on the 
installation, rather than only those added through Grow the Force. 
Further, we found that the Army Reserve, which submitted its first Grow 
the Force projects in the President’s fiscal year 2009 budget request, plans 
to link projects that support other related force structure changes to Grow 
the Force in budget justification documentation. Specifically, Army 
Reserve officials said they plan to link projects for about 16,000 soldiers to 
Grow the Force even though these personnel are not part of Grow the 
Force. These 16,000 soldiers are part of a related effort to realign the 
Army’s forces to better match operational needs, called rebalancing, and it 
is not clear what the facility requirements for these personnel may include. 
Unless budget justification documents clearly and appropriately link 
projects to the Grow the Force initiative, Congress will not have full 
visibility over the military construction projects associated with the Grow 
the Force initiative. 

 
Our analysis shows that some units will arrive at installations before 
facilities are constructed; however, the Army does not plan to purchase or 
lease temporary facilities, while the Marine Corps plans to do so to bridge 
the gap between when units are established and permanent facilities are 
constructed. Our analysis shows that units will be established at 11 Army 
installations prior to the completion of planned construction projects. 
However, the Army has not requested funding to purchase or lease 
temporary facilities to support the additional forces. To bridge the gap, the 
Army plans to utilize existing space, including space vacated by units 
deploying overseas, to accommodate the additional personnel. For 
example, installation officials at Fort Carson, Colorado, said they have 
used space temporarily vacated by brigade combat teams deployed 
overseas to accommodate additional personnel at the installation. 
However, the officials expressed concern about whether they would 
continue to have sufficient space on the installation to accommodate 
additional personnel with brigade combat teams returning from overseas 

Army’s and Marine 
Corps’ Plans to Use 
Temporary Facilities 
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deployments. According to National Guard Bureau officials, the Army 
National Guard will have units established before the completion of 
facilities for those units; however, the states, which are responsible for 
stationing personnel, have not yet submitted requests for any leased 
facilities. 

The majority of new Marine Corps units established between fiscal year 
2007 and fiscal year 2011 will arrive at installations before permanent 
facilities are available. The Marine Corps requested $147 million in the 
President’s fiscal year 2008 budget request and plans to purchase or lease 
about 1,500 temporary facilities to house units while permanent facilities 
are completed. The majority of these facilities will be used at Camp 
Pendleton, California; Twentynine Palms, California; and Camp Lejeune, 
North Carolina. For example, Camp Pendleton requested nearly $40 
million to lease some temporary facilities, such as office trailers, and 
purchase other temporary facilities, such as armories. In its fiscal year 
2007 supplemental budget request, the Marine Corps requested $18 million 
to purchase temporary facilities for Twentynine Palms, including trailers, 
portable armories, and storage containers, to accommodate the increase in 
end strength until permanent facilities are completed. Camp Lejeune, 
which is receiving the largest end strength increase from Grow the Force, 
requested funding to lease trailers and purchase portable armories, which 
installation officials said would be used until the permanent facilities are 
complete. Each installation is responsible for determining temporary 
facility needs, and Marine Corps officials noted that temporary facility 
needs could vary from day to day depending on what units are deploying 
or being established and the type of space that is needed. According to 
installation officials we spoke with, temporary facilities will typically be 
used for 3 to 7 years, depending on the time between when units arrive at 
the installation and when construction is complete. A Marine Corps 
headquarters official expects that the Marine Corps will need additional 
funding for temporary facilities in the future, but has not yet determined 
the extent of the funding requirements. 

 
While most projects submitted in DOD’s budget requests for fiscal years 
2007 and 2008 that were identified as Grow the Force projects showed a 
clear link to the Grow the Force initiative, some future Marine Corps and 
Army Reserve projects may not be clearly and appropriately identified as 
supporting Grow the Force. While the Marine Corps intends to clearly 
identify unit-specific projects as part of the initiative, the link between 
Grow the Force and installationwide projects may not be clear. Moreover, 
Army Reserve officials plan to link construction projects that do not 

Concluding 
Observations 
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support the end strength increase to Grow the Force. Because the Marine 
Corps intends to make some linkage between the projects and Grow the 
Force and the Army Reserve had not yet submitted projects for Grow the 
Force at the time of our review, we are not making a recommendation at 
this time. 

Additionally, it is not clear whether the active duty Army can 
accommodate the increased personnel through Grow the Force using only 
existing facilities, particularly since the Army plans to complete its active 
duty end strength increase by 2010, rather than 2013, as originally 
estimated. Because we did not examine whether the Army’s temporary 
facilities’ plan was efficient or feasible, we are not making a 
recommendation at this time. 

 
In commenting on a draft of this report, DOD stated that it disagreed with 
our assessment that 1 Army project and 12 Marine Corps projects did not 
support Grow the Force. DOD did not provide sufficient documentation 
that the existing capacity issues these projects were designed to address 
would be exacerbated by additional personnel from Grow the Force, 
which is why these projects did not meet our criteria for supporting Grow 
the Force.  We agree that projects that address existing deficiencies, in 
addition to any number of other projects that DOD might undertake 
without being explicitly established for Grow the Force, can also enable 
DOD’s implementation of the Grow the Force initiative; our report does 
not say otherwise.  It is important to note that we did not assess whether 
the projects were needed on an installation, but only whether DOD could 
provide sufficient documentation that the project met our criteria for 
supporting Grow the Force.  For these reasons, we have not changed our 
report. DOD’s comments are reprinted in appendix II. DOD also provided 
technical comments, which we incorporated into this report as 
appropriate.  

We are sending copies of this report to the Secretary of Defense, Secretary 
of the Army, Secretary of the Navy, Commandant of the Marine Corps, and 
the Director of the Office of Management and Budget. We will also make 
copies available to others upon request. In addition, this report will be 
available at no charge on GAO’s Web site at http://www.gao.gov. 

Agency Comments 
and Our Evaluation 

 

If you or your staff have any questions concerning this report, please 
contact me at (202) 512-4523 or leporeb@gao.gov. Contact points for our 
Offices of Congressional Relations and Public Affairs may be found on the 
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last page of this report. GAO staff who made contributions to this report 
are listed in appendix VI. 

 

 
 
 
Brian J. Lepore 
Director 
Defense Capabilities and Management 
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Appendix I: Scope and Methodology 

 Appendix I: Scope and Methodology 

To examine the process the Army and Marine Corps used to develop 
construction projects for Grow the Force, we reviewed information on the 
Army’s and Marine Corps’ typical processes for identifying construction 
projects and the Army and Marine Corps stationing plans. Additionally, we 
interviewed knowledgeable officials with the Office of the Under Secretary 
of Defense for Acquisition, Technology and Logistics; the Army’s Assistant 
Chief of Staff for Installation Management, Operations and Plans (G-3), 
Program Analysis & Evaluation (G-8), Army Force Management (G-3), 
Installation Management Command, and the Army Corps of Engineers; 
Headquarters Marine Corps, Marine Corps Combat Development and 
Integration Command, and Naval Facilities Engineering Command; 
National Guard Bureau; and Army Reserve. We also contacted and visited 
officials at selected Army and Marine Corps installations, including Fort 
Bragg, North Carolina; Fort Carson, Colorado; Fort Lewis, Washington; 
Camp Lejeune, North Carolina; Camp Pendleton, California; and 
Twentynine Palms, California, to discuss the process to determine 
construction requirements. We selected these installations based on (1) 
the total amount of funding requested for Grow the Force projects in 
DOD’s budget requests for fiscal years 2007 and 2008 and (2) the number 
of personnel to be added to the installation through 2013 as a result of 
Grow the Force. 

To determine the extent to which Grow the Force projects submitted by 
the Army, Marine Corps, and Army National Guard supported the 
initiative, we analyzed budget justification documentation for projects 
submitted for the fiscal year 2007 supplemental budget request, the fiscal 
year 2008 Global War on Terrorism supplemental budget request, and the 
President’s fiscal year 2008 budget request. We included in our scope only 
those projects that the Army and Marine Corps submitted in the fiscal 
years 2007 and 2008 budget requests. Using the data in the budget 
justification documentation for each project, we categorized projects as 
either supporting Grow the Force or not supporting Grow the Force based 
on three criteria: (1) a statement affirming the project was in support of 
Grow the Force, (2) information that the project was for a unit being 
established as part of Grow the Force, and (3) reference to a capacity 
issue due to the additional personnel. In cases where we could not 
determine whether the project met our criteria, we sought additional 
information from appropriate headquarters or installation officials. We 
discussed our methodology and assessment with the appropriate Army 
and Marine Corps officials, who generally agreed with our approach. While 
we evaluated the extent to which projects submitted in DOD’s budget 
requests for fiscal years 2007 and 2008 supported the Grow the Force 
initiative, we did not validate the need for projects. 
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Appendix I: Scope and Methodology 

 

To examine the Army’s and Marine Corps’ planned use of temporary 
facilities, we reviewed the Army’s and Marine Corps’ stationing plans and 
analyzed project documentation included in the Army and Marine Corps 
budget requests as well as documentation provided by the Marine Corps 
installations to determine which units may need temporary facilities. For 
the Army, we analyzed the difference between the date that construction is 
expected to be completed and the date units are expected to be 
established at the installation for unit-specific projects included in the 
fiscal year 2007 supplemental budget request and the President’s fiscal 
year 2008 budget request to determine the extent to which temporary 
facilities may be required. For the Marine Corps we analyzed project 
documentation for temporary facilities and documentation about 
temporary facilities provided by the installations and compared this 
information to the total number of new Grow the Force units for fiscal 
year 2007 through fiscal year 2011 to see how many units would require 
temporary facilities. Additionally, we interviewed knowledgeable officials 
in the Army, Army National Guard, and Marine Corps headquarters and 
selected Army and Marine Corps installations to discuss the overall 
strategy for temporary facilities, as well as installation-specific strategies. 

We conducted this performance audit from June 2007 through March 2008 
in accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe the 
evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 
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Appendix II: Comments from the Department 

of Defense 

 
Appendix II: Comments from the Department 
of Defense  
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Appendix III: Assessment of Army Grow the 

Force Projects 

 

Table 4 shows our assessment of the Army’s Grow the Force projects 
submitted in the fiscal year 2007 supplemental budget request and the 
President’s fiscal year 2008 budget request. We determined that 65 of the 
Army’s projects support Grow the Force, while 1 project does not support 
Grow the Force because it addresses an existing deficiency that needed to 
be addressed regardless of whether Grow the Force occurred. 

Table 4: Assessment of Army Grow the Force Projects  

Dollars in thousands  

Location Project 

Supports 
Grow the 

Force

Does not 
support Grow 

the Force

Fiscal year 2007 supplemental budget request 

Fort Carson, CO Unit Operations Facilities $18,000  

Fort Stewart, GA Unit Operations Facilities 30,500  

Fort Riley, KS Unit Operations Facilities 24,000  

Fort Campbell, KY Unit Operations Facilities 18,000  

Fort Leonard Wood, MO Trainee Barracks Complex 77,100  

Fort Drum, NY Unit Operations Facilities 14,600  

Fort Bragg, NC Unit Operations Facilities  11,800

Fort Bliss, TX Unit Operations Facilities 38,000  

Fort Hood, TX Unit Operations Facilities 18,000  

President’s fiscal year 2008 budget request 

Fort Richardson, AK Unit Operations Facilities 42,000  

 Barracks 36,000  

 Unit Operations Facilities 14,800  

Fort Wainwright, AK Unit Operations Facilities 11,600  

 Barracks 20,000  

Fort Huachuca, AZ General Instructional Building 13,600  

 Advanced Individual Training 
Trainee Complex 

105,000  

Fort Carson, CO Unit Operations Facilities 59,000  

 Barracks 53,000  

 Unit Operations Facilities 13,000  

 Hospital Addition and Dental 
Clinic 

18,000  

 Family Housing Privatization 98,300  

Fort Stewart, GA (Hunter 
Army Airfield) 

Unit Operations Facilities 16,000

Appendix III: Assessment of Army Grow the 
Force Projects 
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Appendix III: Assessment of Army Grow the 

Force Projects 

 

Dollars in thousands  

Location Project 

Supports 
Grow the 

Force

Does not 
support Grow 

the Force

Fort Stewart, GA Fire Station $5,500  

 Barracks 25,000  

 Unit Operations Facilities 15,000  

Fort Leavenworth, KS Unit Operations Facilities 23,000  

 Barracks 12,800  

Fort Riley, KS Unit Operations Facilities 43,000  

 Barracks 50,000  

 Child Development Center 8,500  

 Health and Dental Clinic 8,800  

Fort Campbell, KY Unit Operations Facilities 24,000  

 Barracks 27,000  

Fort Leonard Wood, MO Automated Multipurpose 
Machine Gun Range 

 4,150

 Automated Pistol Range  2,700

 Unit Operations Facilities 56,000  

 Barracks 26,000  

 Dining Facility-Basic Combat 
Training Complex 

22,000  

White Sands Missile 
Range, NM 

Unit Operations Facilities 71,000

Fort Drum, NY Unit Operations Facilities  41,000

 Unit Operations Facilities  38,000

 Barracks 61,000  

Fort Bragg, NC Barracks 73,000  

 Unit Maintenance Facilities 88,000  

 Unit Operations Facilities 54,000  

 Family Housing Privatization 59,400  

Fort Jackson, SC Basic Training Complex 85,000  

Fort Bliss, TX Barracks 11,400  

 Unit Operations Facilities 84,000

 Health and Dental Clinic 16,500  

 Family Housing Privatization 35,600  

Fort Hood, TX Unit Operations Facilities 46,000  

 Barracks 45,000  

Fort Sam Houston, TX Unit Operations Facilities 10,600  

 Barracks 6,600  
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Appendix III: Assessment of Army Grow the 

Force Projects 

 

Dollars in thousands  

Location Project 

Supports 
Grow the 

Force

Does not 
support Grow 

the Force

Fort Eustis, VA Barracks $32,000  

 Unit Operations Facilities 43,000

Fort Lee, VA Unit Operations Facilities 9,800  

 Barracks 6,900  

Fort Myer, VA Unit Operations Facilities 8,400  

 Barracks 12,400  

Fort Lewis, WA Railroad Yard Upgrade  $14,600

 Barracks 32,000  

 Unit Operations Facilities 62,000  

 Unit Operations Facilities 51,000  

 Family Housing Privatization 72,700  

Total  $2,260,050 $14,600

Total number of 
projects 

 65 1

Source: GAO analysis of DOD data. 
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Appendix IV: Assessment of Marine Corps 

Grow the Force Projects 

 

Table 5 shows our assessment of the Marine Corps’ Grow the Force 
projects submitted in the fiscal years 2007 and 2008 supplemental budget 
requests and the President’s fiscal year 2008 budget request. We 
determined that 37 of the projects support Grow the Force, while 12 
projects do not support Grow the Force. Of the 12 projects that do not 
support Grow the Force, 7 of the projects address existing deficiencies 
that needed to be addressed regardless of whether Grow the Force 
occurred and 5 of the projects support another initiative. 

Table 5: Assessment of Marine Corps Grow the Force Projects  

Dollars in thousands    

   Does not support Grow the Force

Location Project 

Supports 
Grow the 

Force
Amount 

of project 

Addresses 
existing 

deficiency

Supports 
another 

initiative

Fiscal year 2007 supplemental budget request 

Marine Corps Air Station Yuma, AZ Grow the Force Interim Facility Site 
Preparation 

 $1,200   

Camp Pendleton, CA Grow the Force Interim Facility Site 
Preparation 

 39,730   

Marine Corps Air Station Miramar, CA Grow the Force Interim Facility Site 
Preparation 

 4,800   

Twentynine Palms, CA Grow the Force Interim Facility Site 
Preparation 

 27,340   

Marine Corps Base Hawaii, Kaneohe, 
HI 

Grow the Force Interim Facility Site 
Preparation 

 2,170   

Camp Lejeune, NC Mess Hall, Hadnot Point  16,100   

 3/9 Maintenance/Operations Complex  41,490   

 Additions to Regimental Headquarters 
(Hadnot Point) 

 8,600   

 Military Police Company Operations 
Complex (French Creek) 

 5,800   

 Truck Company 
Maintenance/Operations (Hadnot 
Point) 

 9,150   

 Explosive Ordnance Disposal Addition 
(French Creek) 

 2,570   

 3/9 Bachelor Enlisted Quarters 
(Hadnot Point) 

 40,560   

 Grow the Force Interim Facility Site 
Preparation (Base-wide) 

 50,670   

Marine Corps Air Station Cherry 
Point, NC 

Grow the Force Interim Facility Site 
Preparation 

27,050   

Appendix IV: Assessment of Marine Corps 
Grow the Force Projects 
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Appendix IV: Assessment of Marine Corps 

Grow the Force Projects 

 

Dollars in thousands    

   Does not support Grow the Force

Location Project 

Supports 
Grow the 

Force
Amount 

of project 

Addresses 
existing 

deficiency

Supports 
another 

initiative

Marine Corps Air Station New River, 
NC 

Grow the Force Interim Facility Site 
Preparation (New River) 

 $850  

Fiscal year 2008 Global War on Terrorism supplemental budget request 

Camp Pendleton, CA Intelligence, Surveillance, and 
Reconnaissance – Intelligence 
Battalion Addition 

 1,114   

 Explosive Ordnance Disposal 
Operations Facility 

 13,090   

 Bachelor Enlisted Quarters and Mess 
Hall Headquarters (13) Area 

24,390   

 Military Police Company  8,240   

 Armory, Regimental & Battalion 
Headquarters, 53 Area (Camp Horno) 

5,160  

 11th Marine Regimental Headquarters, 
Armory, Bachelor Enlisted Quarters at 
43 Area (Camp Horno)  

34,970   

 5th Marine Regiment Addition (San 
Mateo)  

10,890  

 Armory, Intelligence Battalion – 16 
Area 

4,180   

 Public Private Venture (Phase 6B)  10,692  

Twentynine Palms, CA Public Private Venture (Phase 2A)  1,074  

 Regimental Combat Team 
Headquarters Facility 

4,440  

Camp Lejeune, NC Maintenance/Operations Complex 2/9 
(Hadnot Point) 

 43,340   

President’s fiscal year 2008 budget request 

Camp Pendleton, CA 1st Marine Logistics Group Armory 8,150   

 1st Marine Logistics Group, Group and 
Battalion Operations Center 

$22,220 Xa

 1st Marine Logistics Group Operations 
Center 

18,160 Xa

 Bachelor Enlisted Quarters -Wounded 
Warrior Battalion 

  25,940  Xb

 Consolidated Communications and 
Electronics Shops 

16,840  Xa

 Force Intelligence Operations Center  24,990 Xa

 Public Private Venture  25,000   

Marine Corps Air Station Miramar, CA Hanger Modification 26,760 Xc
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Appendix IV: Assessment of Marine Corps 

Grow the Force Projects 

 

Dollars in thousands    

   Does not support Grow the Force

Location Project 

Supports 
Grow the 

Force
Amount 

of project 

Addresses 
existing 

deficiency

Supports 
another 

initiative

Twentynine Palms, CA Landfill  $13,560  

 Military Operations in Urban Terrain 
Facility 

$21,390 Xc

 Multi-Battalion Operations Center 33,770  

 Multi-Battalion Operations Center 33,650  

 Armory 5,920  

 Public Private Venture  50,000   

Camp Lejeune, NC Bachelor Enlisted Quarters - Wounded 
Warriors Battalion 

  27,270  Xb

 Landfill, Phase III 14,170   

 Main gate, Physical Security Upgrades 7,920  Xd

 Multi-purpose machine gun range  17,250  

 Physical Security Upgrades - Piney 
Green 

  6,660 Xd

 Wastewater System Modifications   7,070  Xe

Marine Corps Recruit Depot Parris 
Island, SC 

Consolidated Dining Facility  24,430   

Marine Corps Base Quantico, VA Warfare Support Center   5,000  Xb

Total   $665,560 $210,220 $137,430 $72,790

Total number of projects  37 12 7 5

Source: GAO analysis of DOD data. 

aProject addresses existing quality issues, rather than a capacity issue that would be made worse 
with the addition of personnel through Grow the Force. 

bProject supports the Wounded Warrior initiative. 

cProject does not support a unit established or increasing in size due to Grow the Force and the 
project is part of an ongoing multiphase project. 

dProject supports installation security and force protection initiatives. 

eProject provides a backup system to limit environmental impacts, rather than addressing a capacity 
issue that would be made worse with the addition of personnel through Grow the Force. 
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Appendix V: Assessment of Army National 

Guard Grow the Force Projects 

 
Appendix V: Assessment of Army National 
Guard Grow the Force Projects 

Table 6 shows our assessment of the Army National Guard’s Grow the 
Force projects submitted in the President’s fiscal year 2008 budget 
request. We determined that all of the Army National Guard’s projects 
support Grow the Force. 

Table 6: Assessment of Army National Guard Grow the Force Projects  

Dollars in thousands  

Project Location 

Supports 
Grow the 

Force

Does not 
support Grow 

the Force

Fiscal year 2008 President’s budget 

Professional Education Center Camp Joseph T. 
Robinson, AR 

$18,000

Regional Training Institute Camp Grafton, ND 34,000

Regional Training Institute Fort Pickett, VA 25,000

Total  $77,000 $0

Total number of projects  3 0

Source: GAO analysis of DOD data. 
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