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Decision 
 
Matter of: EDO Corporation 
 
File: B-296861 
 
Date: September 28, 2005 
 
Jeffrey P. Bialos, Esq., Christer L. Mossberg, Esq., John M. Wingate, Esq., and 
Bradley E. Prendergast, Esq., Sutherland, Asbill & Brennan LLP, for the protester. 
Maj. Lawrence Anderson, Maj. Christina M. Slicker, and Bridget E. Lyons, Esq. 
Department of the Air Force, for the agency. 
Mark D. Colley, Esq., and Kara L. Daniels, Esq., Holland & Knight LLP, for Raytheon 
Company, an intervenor. 
Paul E. Jordan, Esq., and John M. Melody, Esq., Office of the General Counsel, GAO, 
participated in the preparation of the decision. 
DIGEST 

 
1.  Cost realism evaluation of protester’s proposal was unobjectionable where record 
shows that upward cost adjustments were based on evaluators’ reasonable 
assessments that proposal significantly understated labor hours needed to perform.   
 
2.  Agency’s identification of risk associated with protester’s very low fixed 
production price is not relevant to award decision where selection authority did not 
cite the identified risk in making award decision.    
 
3.  Agency reasonably evaluated protester’s proposal as high risk, despite protester’s 
experience, due to proposal’s failure to include sufficient support for low proposed 
labor hours.   
DECISION 

 
EDO Corporation’s EDO MTech, Inc. (EDO) protests the award of a contract to 
Raytheon Company under request for proposals (RFP) No. FA8626-04-R-2067, issued 
by the Department of the Air Force for development of the Smart Triple Ejector 
Rack (TER) bomb rack unit.  EDO challenges the agency’s cost realism evaluation of 
EDO’s proposal and the resulting award to Raytheon.  
 
We deny the protest.  
 



The RFP contemplated the award of a cost-plus-fixed-fee contract to develop 
modifications to the TER-9A, with two fixed-price options to produce up to 60 units 
each.  This is a follow-on effort to modify a portion of the existing TER-9A, a bomb 
carriage and release mechanism to carry precision guided (smart) weapons as well 
as conventional weapons on F-16 aircraft.  The basic contract effort was expected to 
be completed in 20 months.  The RFP included a statement of objectives outlining 
the agency’s expectations.  Offerors were required to submit detailed technical 
proposals for development and production of the units, and detailed cost proposals 
including work breakdown structures (WBS) and basis of estimate (BOE) data as 
support. 
 
Proposals were to be evaluated on a “best value” basis considering four factors--
mission capability, proposal risk, past performance (all of equal importance), and 
cost/price.  The mission capability factor was divided into five subfactors, the first 
four of which--system performance; system engineering, system support, production 
readiness, and participation of small and small disadvantaged businesses, historically 
black colleges and universities, and minority institutions--were considered of equal 
importance.  The technical factors combined were significantly more important than 
cost/price.  Each mission capability subfactor was to be rated on a color/adjectival 
basis with individual risk ratings.1  Proposed costs were to be evaluated for realism, 
including calculation of a most probable cost (MPC), and proposed prices were to be 
evaluated for reasonableness.   
 
Five proposals, including EDO’s and Raytheon’s, were received and were evaluated 
by the source selection evaluation team.  Three proposals were included in the initial 
competitive range and the agency conducted written discussions with the three 
offerors.  Based on evaluation of the offerors’ responses, only EDO and Raytheon 
were included in the final competitive range.  The agency conducted discussions 
with and obtained final proposal revisions (FPR) from both.  The source selection 
authority (SSA) subsequently reopened negotiations and, following a third round of 
discussions, both offerors submitted revised FPRs.  The agency concluded from its 
cost realism evaluation that EDO had failed to adequately support the adequacy of its 
proposed labor hours in various categories, and therefore added hours in those 
categories.  EDO’s MPC was adjusted upward based on the burdened cost of these 
additional hours and its risk rating under the system engineering subfactor was 
raised to high.  The results of the final evaluation were as follows: 

                                                 
1 The color ratings included blue/exceptional, green/acceptable, yellow/marginal, and 
red/unacceptable.  Risk ratings included low, moderate, and high.  Past performance 
ratings included exceptional/high confidence, very good/significant confidence, 
satisfactory/confidence, marginal/little confidence, and unsatisfactory/no 
confidence.  

Page 2  B-296861 
 



 
 EDO Raytheon 

Mission Capability    
    system performance blue/low blue/low 
    system engineering green/high green/low 
    system support  green/low green/low 
    production readiness green/low green/low 
    small business green/low green/low 
Past Performance significant/confidence significant/confidence
Most Probable Cost $2,739,118 $3,103,972 

 
Based on an integrated assessment of the evaluation factors, the SSA concluded that 
Raytheon’s proposal represented the best value.  While he found that both proposals 
met the RFP requirements, he concluded that Raytheon’s proposed tasks under the 
systems engineering subfactor demonstrated a more complete plan to accomplish 
the work and provided greater confidence that the firm would deliver a final product 
on time, within cost, and would provide the required performance.  Although EDO’s 
proposal offered a lower price, the SSA found that its systems engineering approach 
was not adequately supported by sufficient labor hours, and therefore warranted a 
high risk rating.  The SSA determined that Raytheon’s lower risk outweighed any 
advantage attributable to EDO’s lower cost, and therefore made award to Raytheon.  
After receiving notice of the award and a debriefing, EDO filed this protest.   
 
EDO challenges the award on numerous bases.  We have considered all of EDO’s 
arguments and find that they have no merit or did not prejudice the protester.  We 
address EDO’s most significant arguments below.   
 
MPC EVALUATION 
 
The RFP provided that an offeror’s proposed costs would be evaluated to determine 
if they were realistic for the work to be performed, reflected a clear understanding of 
the requirements, and were consistent with the unique method of performance and 
materials described in the technical proposal.  As part of this evaluation, the RFP 
called for calculation of an MPC that would include the basic requirements and all 
options, and would be calculated as the sum of contractor proposed cost of the 
system development and demonstration (SDD); other government costs (OGC) 
“includ[ing] Government test and integration/interface into the F-16 and aircraft 
platform”; proposed use of government furnished property (GFP) to include that 
identified by the offeror; and risk.  RFP § M.1.6.3.  EDO challenges the agency’s 
calculation of the MPC in all but the risk area.   
 
EDO’s Proposed Labor Hours 
 
EDO asserts that the agency’s cost realism evaluation arbitrarily added the cost of 
additional labor hours to its MPC.  Specifically, EDO complains that the additions 
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were based on the evaluators’ opinions instead of proven cost analysis techniques-- 
such as comparison with historical data or parametric cost estimating relationships--
as suggested in Federal Acquisition Regulation (FAR) §§ 15.404-1(b) and (c). 
 
When an agency evaluates proposals for the award of a cost-reimbursement 
contract, an offeror’s proposed estimated costs are not considered controlling 
because, regardless of the costs proposed, the government is bound to pay the 
contractor its actual allowable costs.  FAR §§ 15.305(a)(1), 15.404-1(d).  
Consequently, a cost realism analysis must be performed by the agency to determine 
the extent to which an offeror’s proposed costs represent what the contract should 
cost, assuming reasonable economy and efficiency.  FAR § 15.404-1(d)(2); Hanford 
Envtl. Health Found., B-292858.2, B-292858.5, Apr. 7, 2004, 2004 CPD ¶ 164 at 8-9.  
However, an agency is not required to conduct an in-depth cost analysis, see FAR 
§ 15.404-1(c), or to verify each and every item in assessing cost realism; rather, the 
evaluation requires the exercise of informed judgment by the contracting agency.  
Cascade Gen., Inc., B-283872, Jan. 18, 2000, 2000 CPD ¶ 14 at 8.  Our review of an 
agency’s cost realism analysis is limited to determining whether the analysis was 
reasonable.  Systems Integration & Research, Inc., et al., B-279759.2 et al., Feb. 16, 
1999, 99-1 CPD ¶ 54 at 7-8.   
 
The cost realism analysis of EDO’s labor hours was reasonable.  Each offeror’s cost 
proposal was to be based on the number of labor hours, material, and indirect costs 
necessary to accomplish the statement of work as proposed to be performed by the 
offeror.  As part of the cost proposal, offerors were required to submit WBSs and 
BOE information, defined as detailed data supporting the estimates in the system 
development and demonstration (SDD) chapter, and to “completely describe the 
philosophy and methodology used in developing the estimates together with 
appropriate references to any historical supporting cost data.”  RFP § L.5.3.2.  EDO’s 
initial cost proposal did not include detailed [deleted] data, but after two rounds of 
discussions, which included specific requests by the agency for the BOEs, EDO 
furnished detailed WBSs and BOEs in its revised FPR.  When the evaluators--an 
armament integration engineer and an armament integration technical expert--
reviewed the FPR, they found that the proposed hours were not sufficient.  
Evaluators’ Declaration at 1, Aug. 23, 2005.  Based on the evaluators’ experience, 
they adjusted EDO’s proposed labor hours in various categories, using EDO’s 
proposal as guidance.  The evaluators only added hours when EDO did not provide a 
sufficient explanation for why the proposed hours were adequate for the tasks 
proposed.  Id. at 2.  Where EDO’s proposed hours were supported with historical 
references--such as program titles or contract numbers, as required by RFP 
§ L.5.3.2(c)--no hours were added.  In making these adjustments, the evaluators also 
gave consideration to EDO’s experience, as documented in its proposal.  Contracting 
Officer’s Statement at 12.  In all, the evaluators added more than 7,000 hours to the 
[deleted] hours proposed by EDO.  These additional hours were multiplied by the 
appropriate labor rates and the resulting cost was added to EDO’s proposed cost in 
calculating the MPC.   
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EDO asserts that no additional labor hours were required and maintains that the 
agency has not provided a sufficient rationale for the adjustments.  EDO’s assertions 
are without merit.  The agency’s contemporaneous cost documentation includes a 
matrix identifying the bases for all but two of the labor hour increases, and two 
spreadsheets, one of which includes embedded comments identifying the remaining 
bases for additional hours.  Agency Report (AR) Tab 9.  In addition, the agency has 
provided several declarations detailing the evaluators’ steps and rationales in making 
the labor hour and cost adjustments.2   
 
Example--PM Labor Hours 
 
The evaluators noted that EDO only proposed [deleted] hours for the proposed 
project manager (PM) over the 20-month performance period, or less than [deleted] 
per month.  This was inconsistent with the evaluators’ view of the PM position.  
Based on the complexity of the deliverables and development effort, the evaluators 
viewed the PM as essentially responsible for the success of the entire program; the 
PM would have to manage every aspect of the program, ensuring that technical tasks 
were completed and that funds were expended on time, and also would have to 
update the estimated time of completion to determine whether the program was 
ahead or behind schedule.  Consistent with the evaluators’ view, EDO’s WBSs and 
BOEs identified seven tasks that the PM would perform, including [deleted].  
Evaluators’ Declaration at 3.  EDO’s proposal described the PM as [deleted].  EDO 
Proposal, Vol. I, at 38.    Based on their view of the PM position and the specific tasks 
proposed by EDO, the evaluators determined that a full-time PM was required; they 
therefore added 1,723 labor hours for the PM over the 20-month performance period.  
Evaluators’ Declaration at 4.  They also added another 108 hours to cover the PM’s 
attendance at three interface control working group meetings and the technical 
interchange meetings; since the evaluators’ experience was that these meetings were 
attended by the government, contractor (EDO), aircraft contractors, and weapons 
contractors, they concluded that the PM, as the contract point person responsible for 
                                                 
2 EDO asserts that our Office should not consider these documents created in 
response to the protest because they were not contemporaneous evaluation 
documents.  See Boeing Sikorsky Aircraft Support, B-277263.2, B-277263.3, Sept. 29, 
1997, 97-2 CPD ¶ 91 at 15.  While we accord greater weight to contemporaneous 
source selection materials, we will nonetheless consider the entire record, including 
statements and arguments made in response to a protest, in considering whether an 
agency’s source selection decision is supportable.  Id.  Post-protest explanations that 
provide a detailed rationale for contemporaneous conclusions may, as is the case 
here, simply fill in previously unrecorded details, and will generally be considered in 
our review of the rationality of the selection decision as long as those explanations 
are credible and consistent with the contemporaneous record.  Jason Assocs. Corp., 
B-278689 et al., Mar. 2, 1998, 98-1 CPD ¶ 67 at 6. 
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the overall success of the contract, should attend the meetings.  Evaluators’ 
Declaration at 5-7.  Subsequently, the evaluators met and determined that, given the 
duties and responsibilities of the PM as described in EDO’s proposal and the 
complexity of the program, there remained a high level of risk in EDO’s ability to 
complete the tasks even with the additional hours; they therefore determined that an 
additional 1,300 hours should be added in order to make the PM full time for the 
entire 20-month program.  Evaluators’ Supplemental Declaration, Sept. 6, 2005, at 1-
2.  This justification appears reasonable, and EDO has not shown otherwise.  
 
EDO asserts that adding any hours for its PM is improper because the RFP did not 
require any specific threshold of PM participation and did not require the PM to 
perform all program management tasks.3  EDO notes that its past performance 
proposal showed that, in several projects performed in overlapping performance 
periods, it [deleted], thus supporting its proposal of a part-time PM here.  EDO 
Comments at 30.  This argument is without merit.  The RFP clearly required each 
offeror to completely describe the philosophy and methodology used in developing 
the BOEs, together with appropriate references to any historical supporting cost 
data, in its cost proposal.  RFP §§ L.5.1.1, L.5.3.2.  Further, the RFP specifically 
advised that the burden of proof for cost credibility rested with the offerors and 
cautioned offerors to include fully responsive cost information only in the cost/price 
section of the proposal.  RFP § L.5.1.1.  EDO did not support its proposal of a part-
time PM in its cost proposal, and there was no duty on the evaluators’ part to search 
the technical proposal volumes to see if they could find some credible support for 
the proposed hours.  In view of the importance of the PM position, and given the 
responsibilities assigned the PM in EDO’s own proposal, we find no basis for taking 
exception to the labor hours added to EDO’s proposal for this position.  EDO’s 
disagreement with the evaluators’ judgment does not render the evaluation 
unreasonable.  See Command Mgmt. Servs., Inc., B-292893.2, June 30, 2004, 2004 
CPD ¶ 168 at 3. 
                                                 
3 EDO also asserts that the additions are improper because adding 3,131 hours to its 
[deleted] proposed hours results in a total of [deleted] hours, which is more than a 
full-time equivalent over a 20-month period.  In this regard, EDO notes that the 
agency based its calculation on 92 weeks, an average of 41 hours per week, when 20 
months actually encompasses 87 weeks and a standard work year is 2,000 hours, less 
than the 41 hours per week used by the evaluators.  EDO Supplemental Comments at 
13, n.12.  EDO has not provided any calculation of the impact of the cost of the 
alleged excess hours.  Our own calculations indicate that adjusting the hours as 
suggested by EDO would result in an MPC of $2,589,139 instead of the $2,739,118 
used by the agency, a difference of $149,979.  Since the SSA specifically determined 
that EDO’s lower cost proposal did not outweigh the risk associated with it, and 
therefore awarded the contract to Raytheon at its higher MPC of $3,103,972, there is 
no reason to believe that this somewhat reduced MPC would have had any effect on 
the tradeoff and award decision.   
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Example--Software Development Labor Hours 
 
EDO asserts that the addition of labor hours associated with software development 
and related tasks was based only on the evaluators’ “intuition,” and was not 
reasonably supported.  More specifically, EDO maintains that the evaluators ignored 
its past experience with the [deleted] system, from which it proposed to extend and 
reuse more than 75 percent of the source lines of code required for the Smart 
TER-9A.  EDO Comments at 30-31.   
 
This argument is without merit.  Contrary to EDO’s perception, the evaluators did 
credit EDO in the software development area for its past experience.  For example, 
with regard to developing and writing code for the [deleted] emulation mode and 
Smart and Dumb TER modes, the evaluators gave EDO the “benefit of the doubt 
based on demonstrated experience,” and only added hours in conjunction with 
development of new code.  Evaluators’ Declaration at 21.  The evaluators added 
these hours after noting that EDO had proposed only [deleted] hours to write 
[deleted] lines of new code.  The evaluators determined that there was “an absolute 
minimum estimate of one hour per each new line of code (and it usually takes 
longer),” and therefore reasoned that “the time to produce [deleted] lines of new 
code would be [deleted] hours.”  Since only [deleted] of EDO’s [deleted] proposed 
hours were designated for code writing, the evaluators added 200 hours, which also 
were intended to cover the absence from EDO’s proposal of any hours for coding 
updates.  Id.  Apart from asserting that these additions are arbitrary and 
unsupported, EDO does not explain how the evaluators’ reasoning was flawed.  In 
our view, this and the other software-related additions were reasonable; EDO has 
not shown otherwise.   
 
Evaluation of EDO’s Production Price 
 
Noting that the RFP called for inclusion of the cost of options in the MPC, EDO 
asserts that the agency erred by failing to calculate an MPC for its production price.  
EDO also asserts that the evaluation of its production price was flawed because it 
included a comparison to a higher-priced, older system--the [deleted]--and 
improperly concluded that its lower proposed price was risky.   
 
The evaluation of EDO’s production price was unobjectionable.  While the RFP 
called for the MPC to include options (RFP § M.1.6.3), it did not specify how this 
aspect of the MPC was to be calculated.  The agency compared EDO’s proposed 
production price to its own estimate and pricing information for other bomb release 
units, including the older [deleted] system.  Noting that the [deleted] units cost more 
than $100,000 and that the estimate for the Smart TER-9A exceeded $54,000, the 
evaluators found EDO’s proposed price of [deleted] unrealistic.  Price Competition 
Memorandum at 2, 6, and 8.  We see nothing unreasonable in the agency’s 
methodology or in its analysis of EDO’s production price.   
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As for the evaluators’ risk assessment, there is no indication that this assessment 
adversely impacted the source selection.  In this regard, the evaluators accepted 
EDO’s price without adjustment, as they were required to do given that this aspect of 
the procurement was fixed-price and any cost risk was EDO’s, not the agency’s.  
Supplemental Contracting Officer’s Statement at 9.  Further, the SSA was aware that 
EDO’s basic effort MPC and fixed-price options were lower than Raytheon’s and that 
EDO’s blue/low risk rating under the system performance subfactor was based in 
part on its having surpassed the affordability objective for the production units.  
While the SSA was also aware that the evaluators considered the production price to 
be unrealistic and risky, there is no evidence that these assessments were considered 
in, or had any impact on, his award decision.  Rather, the record shows that the 
SSA’s consideration of risk was associated only with the basic cost--and not the 
fixed-price option--aspect of the procurement.  Specifically, the SSA noted that 
“[w]hile EDO’s proposal offered a lower price, its . . . approach, . . . was not 
adequately supported by sufficient proposal hours, and was determined to be high 
risk in its ability to deliver a product to the government without overruns to their 
proposed cost and an extension in schedule.  It was determined that it is not in the 
best interest of the government to accept the higher risk proposal, although 
proposed at a lower cost.”  AR, Tab 17 at 2.  Under these circumstances, we find 
nothing unreasonable in this aspect of the evaluation.  
 
Calculation of OGC and GFP  
 
EDO asserts that the MPC calculation is flawed because it includes no cost for OGC 
and GFP.  In EDO’s view, calculation of these costs could have given it an advantage 
over Raytheon, since a more experienced offeror such as itself might require less 
GFP and its possession of pre-certified testing equipment could lessen the OGC 
factor.  EDO Comments at 26.   
 
This argument is without merit.  The agency did not cost GFP for either offeror, 
since GFP cost was to be based on offerors’ “proposed use” (RFP § M.1.6.3(a)(3)), 
and neither offeror proposed any GFP beyond that listed in the RFP.  The agency did 
not cost OGC because government test and integration costs were to be handled 
under a separate contract and were otherwise included within the 5-percent risk 
calculation for each offeror.  Supplemental Contracting Officer’s Statement at 8.  
While EDO disagrees with the agency, it has not established that any different 
amount should have been included.  We conclude that the evaluation in this area was 
reasonable. 
 
PROPOSAL RISK ASSESSMENT 
 
EDO asserts that the agency failed to take its experience into account when rating it 
as high risk under the systems engineering subfactor.   
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In reviewing a protest of an agency’s proposal evaluation, our review is confined to a 
determination of whether the agency acted reasonably and consistent with the terms 
of the solicitation and applicable statutes and regulations.  United Def. LP, 
B-286925.3 et al., Apr. 9, 2001, 2001 CPD ¶ 75 at 10-11.   
 
The risk assessment here was unobjectionable.  The RFP provided for the evaluation 
of proposal risk associated with the offerors’ approach covering the various mission 
capability subfactors to determine the likelihood and consequence of performance 
shortfalls, schedule slips, increased costs, the need for increased government 
oversight, and the likelihood of unsuccessful contract performance.  RFP § M.1.4.  A 
high risk rating was defined as “[l]ikely to cause significant disruption of schedule, 
increased cost or degradation of performance.”  Id.  EDO received evaluation credit 
for its past experience, as reflected in its superior technical and past performance 
scores.  However, EDO received a high proposal risk rating due to its significant 
understatement of labor hours necessary to accomplish its proposed tasks.  With 
respect to proposal risk assessments, the appropriate point of departure is the 
proposal, not the agency’s experience with the offeror, no matter how good its 
performance may have been.  Modern Techs. Corp. et al., B-278695 et al., Mar. 4, 
1998, 98-1 CPD ¶ 81 at 7.  While EDO’s proposal referred to its experience and 
success in relevant technology, it simply failed to provide sufficient support for its 
proposed effort in its cost proposal as required by RFP § L.5.1.1.  Consequently, the 
evaluators added labor hours and determined that EDO’s failure to propose them 
initially indicated a high risk of unsuccessful performance, notwithstanding its 
experience.  We find nothing unreasonable in this determination. 
 
MEANINGFUL DISCUSSIONS 
 
In its comments on the agency’s report, EDO asserts that the agency improperly 
failed to hold discussions with it concerning its understated labor hours, risk 
associated with its production prices, and alleged negative past performance 
information.  EDO asserts that, had the agency brought up these matters in 
discussions, it could have satisfactorily defended its proposal and past performance.  
EDO Comments at 12-24.  Protest grounds such as this must be raised within 10 days 
after the basis for protest is known or should have been known.  Bid Protest 
Regulations, 4 C.F.R. § 21.2(a)(2) (2005).  Here, with regard to the labor hour and 
production pricing issues, the agency provided the evaluation documents on which 
these arguments are based during the debriefing held on June 30, 2005 and in the 
agency report filed on August 11.  Information concerning EDO’s past performance 
was provided to the protester in a supplemental document disclosure on August 18.   
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However, EDO raised these issues for the first time in its comments, which were 
filed on August 30, more than 10 days after it received these documents.  
Accordingly, these protest grounds are untimely and will not be considered.4 
 

The protest is denied. 

 
Anthony H. Gamboa 
General Counsel 
 

                                                 
4In any event, none of these grounds has merit.  Despite the RFP’s requirements for 
BOEs, EDO did not provide them until the third round of discussions.  It was at this 
time that the agency was able to identify EDO’s detailed basis for the hours it had 
proposed.  Where as here, an offeror introduces defects into its proposal in its FPR, 
it runs the risk that the agency will exercise its discretion not to reopen discussions.  
Metcalf Constr. Co., Inc., B-289100, Jan. 14, 2002, 2002 CPD ¶ 31 at 5.  As to the 
production price, as discussed above, the agency accepted it, simply noting the 
apparent risk.  Similarly, with regard to past performance, the record reflects that 
the agency did not downgrade EDO’s proposal for any past performance weakness 
and, in fact, rated it as significant confidence, the second highest rating.  Since these 
two matters had no adverse impact on EDO’s evaluation, there was no need for the 
agency to raise them in discussions.  
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