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Why GAO Did This Study 
Nuclear weapons are an integral part 
of the nation’s defense strategy. Since 
1992, the United States has shifted 
from producing new nuclear weapons 
to maintaining the stockpile through 
refurbishment. The 2010 Nuclear 
Posture Review—which outlines U.S. 
nuclear policy, strategy, capabilities, 
and force posture—identified long-term 
stockpile modernization goals for 
NNSA that include sustaining a safe, 
secure, and effective nuclear arsenal 
and investing in a modern 
infrastructure.  

The National Defense Authorization 
Act for Fiscal Year 2011 included a 
provision for GAO to report annually on 
NNSA’s nuclear security budget 
materials. These materials are 
composed of NNSA’s budget request 
justification and its Stockpile 
Stewardship and Management Plan, 
which describes modernization plans 
and budget estimates for the next 25 
years. This report assesses  
(1) changes in the estimates in the 
2016 budget materials from the prior 
year’s materials and (2) the extent to 
which NNSA’s 2016 budget materials 
align with plans for major 
modernization efforts.  

GAO analyzed NNSA’s fiscal year 
2015 and 2016 nuclear security budget 
materials, which describe 
modernization plans and budget 
estimates for the next 25 years. GAO 
also interviewed NNSA officials.  

What GAO Recommends 
GAO is not making any new 
recommendations in this report. In 
response to GAO’s draft report, NNSA 
provided technical comments, which 
were incorporated as appropriate.

What GAO Found 

In the National Nuclear Security Administration’s (NNSA) fiscal year 2016 budget 
materials, the estimates for efforts related to modernizing the nuclear weapons 
stockpile total $297.6 billion for the next 25 years—an increase of $4.2 billion (1.4 
percent) in nominal dollar values (as opposed to constant dollar values) 
compared with the prior year’s budget materials. However, for certain program 
areas and individual programs, budget estimates changed more significantly than 
the overall estimates. NNSA’s modernization efforts occur in four areas under the 
Weapons Activities appropriation account: stockpile; infrastructure; research, 
development, testing, and evaluation; and other weapons activities. For the 
stockpile area, budget estimates over 25 years increased by 13.2 percent over 
the nominal values in the Fiscal Year 2015 Stockpile Stewardship and 
Management Plan. Within the stockpile area, the estimates for life extension 
programs (LEP), which refurbish nuclear weapons, increased by 19.6 percent 
compared with the prior year’s estimate, in part because of changes in the scope 
and schedule for some programs. In contrast, estimates for the other weapon 
activities area decreased by 18.1 percent, mainly because NNSA shifted two 
counterterrorism programs out of the Weapons Activities budget and into NNSA’s 
separate Defense Nuclear Nonproliferation budget. 

The estimates in NNSA’s 2016 nuclear security budget materials may not align 
with all elements of modernization plans for several reasons. First, the Fiscal 
Year 2016 Stockpile Stewardship and Management Plan includes estimates for 
2021 through 2025 that are $4.4 billion higher than the same time period in a set 
of out-year projections for funding levels that were included in a joint report by 
the Department of Defense and Department of Energy. NNSA noted this issue in 
the 2016 plan and stated that it will need to be addressed as part of fiscal year 
2017 programming. In addition, in some years, NNSA’s budget estimates for 
certain weapons refurbishment efforts are below the low point of the programs’ 
internally developed cost ranges. For example, the W88 Alteration 370 budget 
estimate of $218 million for 2020 was below the low end of the internal program 
cost range of $247 million. NNSA officials stated that the total estimates for this 
program are above the total of the midpoint cost estimates for 2016 through 2020 
and that funding for 2016 to 2019 is fungible and could be carried over to cover 
any potential shortfall in 2020. GAO also identified instances where certain 
modernization costs were not included in the estimates or may be 
underestimated, or where budget estimates for some efforts could increase due 
to their dependency on successful execution of other NNSA programs. For 
example, an NNSA official said that budget estimates for the IW-1 LEP—which is 
NNSA’s first interoperable ballistic missile warhead LEP—are predicated on 
NNSA successfully modernizing its plutonium pit production capacity. This official 
stated that if there are delays in modernizing this capacity, the IW-1 LEP could 
bear greater costs than currently estimated. In August 2015, GAO recommended 
that NNSA provide more transparency with regard to shortfalls in its budget 
materials. NNSA agreed and said that it plans to implement this recommendation 
starting in its 2017 budget supporting documents.      

View GAO-16-290. For more information, 
contact David C. Trimble at (202) 512-3841 or 
trimbled@gao.gov.  
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441 G St. N.W. 
Washington, DC 20548 

March 4, 2016  

Congressional Committees  

Nuclear weapons are an integral part of the nation’s defense strategy. 
The National Nuclear Security Administration (NNSA)—a separately 
organized agency within the Department of Energy (DOE)—is responsible 
for designing, producing, and maintaining the country’s nuclear weapon 
stockpile. This work is largely executed at eight government-owned, 
contractor-operated sites, collectively known as the nuclear security 
enterprise.1 Since 1992, the United States has observed a moratorium on 
underground testing of nuclear weapons and has shifted from producing 
new nuclear weapons to maintaining the stockpile through refurbishment. 
The United States has also experienced a decline in the condition of its 
weapon production infrastructure. The 2010 Nuclear Posture Review—
which outlines U.S. nuclear policy, strategy, capabilities, and force 
posture—identified long-term modernization goals, including sustaining a 
secure and effective nuclear arsenal through the life extension of existing 
nuclear weapons; increasing investments to rebuild and modernize the 
nation’s nuclear infrastructure; and strengthening the science, technology, 
and engineering base.2 To meet these modernization goals, NNSA is 
refurbishing nuclear weapons in the stockpile through alterations and life 
extension programs (LEP);3 replacing or renovating decades-old 
weapons-related facilities; conducting simulations and laboratory 

                                                                                                                       
1NNSA oversees three national nuclear security laboratories—Lawrence Livermore 
National Laboratory in California, Los Alamos National Laboratory in New Mexico, and 
Sandia National Laboratories in New Mexico and California. It also oversees four nuclear 
weapons production plants—the Pantex Plant in Texas, the Y-12 National Security 
Complex in Tennessee, the National Security Campus at Kansas City in Missouri, and 
tritium operations at DOE’s Savannah River Site in South Carolina. NNSA also oversees 
the Nevada National Security Site, formerly known as the Nevada Test Site.  
 
2Department of Defense, Nuclear Posture Review Report (Washington, D.C.: Apr. 6, 
2010).  
3LEPs extend, through refurbishment, the operational lives of weapons in the nuclear 
stockpile by 20 to 30 years and certify these weapons’ military performance requirements 
without underground nuclear testing. Much like a nuclear weapon LEP, a weapon 
alteration refurbishes components to ensure that a weapon can continue to meet military 
requirements. However, an alteration generally refurbishes fewer components than an 
LEP and is typically intended to fix a particular issue or extend the life of a particular 
component.  

Letter 
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experiments to ensure that existing weapons remain safe and reliable; 
and recruiting and training personnel with the specialized skills to sustain 
the nation’s nuclear weapons program and maintain the stockpile.  

In addition to NNSA, two other organizations are responsible for the 
nation’s nuclear weapons program. First, the Department of Defense 
(DOD) is responsible for implementing the U.S. nuclear deterrent 
strategy, which includes establishing the military requirements associated 
with planning for the stockpile. Second, the Nuclear Weapons Council, 
which is composed of representatives from DOD and DOE, facilitates 
high-level coordination to secure, maintain, and sustain the nuclear 
weapons stockpile. 

NNSA’s modernization plans and the budget estimates to implement 
these plans are described in two key policy documents, updated annually, 
that together comprise NNSA’s nuclear security budget materials.4 First, 
NNSA’s Stockpile Stewardship and Management Plan is the agency’s 
formal means of communicating to Congress information on 
modernization and operations plans and budget estimates over the next 
25 years. Second, NNSA’s annual justification of the President’s budget 
request provides program information and budget estimates for the next 5 
years. This 5-year plan is called the Future-Years Nuclear Security 
Program, and the budget estimates in this plan are the basis for the 
funding levels approved by the Office of Management and Budget. These 
estimates are identical to those presented in the first 5 years of the 
Stockpile Stewardship and Management Plan. To implement NNSA’s 
modernization plans, the agency’s February 2015 justification of the 
President’s budget request included about $47.2 billion for 2016 through 
2020, of which about $8.8 billion was for 2016. In addition to these 
documents, DOD and DOE together produce a third, integrated document 
on plans for the nuclear deterrent that includes information on DOD and 
DOE’s modernization budget estimates. This annual report, which DOD 
and DOE are required to submit jointly to the relevant Senate and House 
committees and subcommittees, is referred to as the section 1043 report 

                                                                                                                       
4NNSA refers to the cost figures included in its budget materials during the Future-Years 
Nuclear Security Program period as budget requirements and those after that period as 
budget requirements estimates. We refer to these figures as budget estimates throughout 
this report. 
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or the DOD-DOE joint report.5 The report is to address, among other 
things, the plan for the nuclear weapons stockpile and its delivery 
systems, and is to include a 10-year range of modernization budget 
estimates.6  

NNSA’s 2016 budget consists of four appropriations accounts: (1) 
Defense Nuclear Nonproliferation, (2) Naval Reactors, (3) Federal 
Salaries and Expenses, and (4) Weapons Activities. NNSA’s activities in 
the Stockpile Stewardship and Management Plan are funded by the 
Weapons Activities appropriation account. The Future-Years Nuclear 
Security Program also includes information on all of NNSA’s 
appropriations accounts.   

The National Defense Authorization Act for Fiscal Year 2011 contains a 
provision that GAO study and report annually on whether NNSA’s nuclear 
security budget materials provide for funding that is sufficient to 
modernize and refurbish the nuclear security enterprise as well as 
recapitalize its infrastructure.7 This is the fifth year we have undertaken 
work in response to this provision.8 This report assesses (1) the extent to 
which NNSA’s budget estimates and plans for modernization activities 
reflected in its fiscal year 2016 nuclear security budget materials differ, if 
at all, from those in its fiscal year 2015 budget materials and (2) the 
extent to which the fiscal year 2016 nuclear security budget materials 

                                                                                                                       
5Department of Defense and Department of Energy, Fiscal Year 2016 Report on the Plan 
for the Nuclear Weapons Stockpile, Nuclear Weapons Complex, Nuclear Weapons 
Delivery Systems, and Nuclear Weapons Command and Control System Specified in 
Section 1043 of the National Defense Authorization Act for Fiscal Year 2012 (Washington, 
D.C.: Apr. 2, 2015). We refer to this report as the DOD-DOE joint report.  
6The National Defense Authorization Act for Fiscal Year 2013 included a provision that 
GAO review each joint report for accuracy and completeness with respect to the budget 
estimates. We most recently reported on the DOD-DOE joint report in December 2015. 
See GAO, Nuclear Weapons Sustainment: Improvements Made to Budget Estimates 
Report, but Opportunities Remain to Further Enhance Transparency, GAO-16-23 
(Washington, D.C.: Dec. 10, 2015). 
7Ike Skelton National Defense Authorization Act for Fiscal Year 2011, Pub. L. No. 111-
383, § 3113, 124 Stat. 4137, 4509 (codified as amended at 50 U.S.C. § 2455).   
8The results of last year’s review are found in GAO, Modernizing the Nuclear Security 
Enterprise: NNSA Increased Its Budget Estimates, but Estimates for Key Stockpile and 
Infrastructure Programs Need Improvement, GAO-15-499 (Washington, D.C.: Aug. 6, 
2015). In that report, we also assessed the extent to which NNSA’s 2015 budget 
estimates addressed the agency’s goal of stopping the growth of its deferred maintenance 
backlog.  

http://www.gao.gov/products/GAO-16-23
http://www.gao.gov/products/GAO-15-499
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align with modernization plans as presented in the Stockpile Stewardship 
and Management Plan. 

To address these objectives, we reviewed NNSA’s 2016 budget 
materials, specifically for its Weapons Activities appropriation account. 
This scope is consistent with that of our August 2015 review.9 We 
focused our review on major modernization efforts—that is, refurbishment 
of nuclear weapons through LEPs and alterations and major construction 
efforts to replace aging facilities for plutonium and uranium. To determine 
the extent to which NNSA’s budget estimates and plans for modernization 
activities differed from those in the 2015 budget materials, we compared 
the information in the 2016 budget materials with the information in the 
2015 materials. We also interviewed agency officials to discuss changes 
in the materials from 2015 to 2016. To determine the extent to which 
NNSA’s budget materials align with its modernization plans, we compared 
information on the budget estimates in the 2016 budget materials with the 
information on modernization plans in the same documents. We also 
interviewed NNSA officials to obtain further information on changes to 
modernization plans and discussed any perceived misalignments with 
them.  

All figures in the report are presented in nominal, or current, dollars, 
which include projected inflation, unless otherwise noted. To assess the 
reliability of the data underlying NNSA’s budget estimates, we reviewed 
the data to identify missing items, outliers, or obvious errors; interviewed 
NNSA officials knowledgeable about the data; and compared the figures 
in the congressional budget justification with those in the Fiscal Year 
2016 Stockpile Stewardship and Management Plan to assess the extent 
to which they were consistent. We determined that the data were 
sufficiently reliable for our purposes, which were to report the total 
amount of budget estimates and those estimates dedicated to certain 
programs and budgets and to compare them to last year’s estimates. All 
years are in fiscal years, unless otherwise noted. A detailed description of 
the scope and methodology of our review can be found in appendix I.  

We conducted this performance audit from May 2015 to March 2016 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 

                                                                                                                       
9GAO-15-499. 

http://www.gao.gov/products/GAO-15-499
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findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

 
Congress funds NNSA’s modernization efforts through various programs 
and activities within the Weapons Activities appropriations account that 
generally address the following four areas:   

• The stockpile area includes weapons refurbishments through LEPs 
and other major weapons alterations and modifications;10 surveillance 
efforts to evaluate the condition, safety, and reliability of stockpiled 
weapons; maintenance efforts to perform certain minor weapons 
alterations or to replace components that have limited lifetimes; and 
core activities to support these efforts, such as maintaining base 
capabilities to produce uranium and plutonium components. NNSA 
allocates funds to activities that directly support the stockpile area 
through Directed Stockpile Work within the Weapons Activities 
appropriation account.  
 

• The infrastructure area includes government-owned, leased, and 
permitted physical infrastructure and facilities supporting weapons 
activities. NNSA’s 2016 nuclear security budget materials include 
information on two major types of infrastructure activities: (1) 
Infrastructure and Safety and (2) Readiness in Technical Base and 
Facilities, which includes two major construction projects. First, the 
Uranium Processing Facility is a construction project to replace 
enriched uranium capabilities currently located in the aging Building 
9212 at the Y-12 National Security Complex. This project is part of a 
larger strategy to maintain NNSA’s enriched uranium capability by 
relocating enriched uranium operations performed in Building 9212 
into other existing buildings by 2025 and by constructing a series of 
smaller buildings.11 Second, the Chemistry and Metallurgy Research 

                                                                                                                       
10The Fiscal Year 2016 Stockpile Stewardship and Management Plan contains budget 
estimates for the W88 Alteration 370 as well as the following LEPs: W76-1, B61-12, B61-
13, W80-4, IW-1, IW-2, and IW-3. 
11In 2014, cost and schedule growth within the Uranium Processing Facility project led the 
NNSA Administrator to charter an independent review team to develop an alternate 
approach to completing the project, which was originally slated to be a single consolidated 
facility. GAO has previously issued reports examining the project. See, for example, GAO, 
Nuclear Weapons: Some Actions Have Been Taken to Address Challenges with the 
Uranium Processing Facility Design, GAO-15-126 (Washington, D.C.: Oct. 10, 2014).  

Background  

http://www.gao.gov/products/GAO-15-126
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Replacement construction project at Los Alamos National 
Laboratory,12 which is part of NNSA’s broader plutonium infrastructure 
strategy, is composed of subprojects to move analytical chemistry and 
materials characterization capabilities into two existing facilities. 
NNSA’s broader plutonium infrastructure strategy also includes the 
construction of at least two additional modular structures that the 
Fiscal Year 2016 Stockpile Stewardship and Management Plan 
reports will achieve operating capacity by 2027. The Uranium 
Processing Facility and the Chemistry and Metallurgy Research 
Replacement construction projects are both part of NNSA’s major 
modernization efforts.   
 

• The research, development, testing, and evaluation area is 
composed of programs that are technically challenging, multiyear, 
multifunctional efforts to develop and maintain critical science and 
engineering capabilities. These capabilities enable the annual 
assessment of the safety and reliability of the stockpile, improve 
understanding of the physics and materials science associated with 
nuclear weapons, and support the development of code-based 
models that replace underground testing.  

 
• The other weapons activities area includes budget estimates 

associated with nuclear weapon security and transportation, as well 
as legacy contractor pensions,13 among other things.  

The four areas are interconnected. For example, experiments funded 
under the research, development, testing, and evaluation program area 
can contribute to the design and production of refurbished weapons, 
which is funded under the stockpile program area. The infrastructure 
program area offers critical support to both the stockpile and the 
research, development, testing, and evaluation program areas by 
providing a suitable environment for their various activities, such as 
producing weapons components and performing research and 
experimentation activities. 

                                                                                                                       
12NNSA modified this construction project following the cancellation of the Chemistry and 
Metallurgy Research Replacement Nuclear Facility subproject in 2014.  
13NNSA is responsible for contributing to the pensions of certain employees and 
annuitants of the University of California who worked as contractors for NNSA until the 
mid-2000s.  
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The U.S. nuclear weapons stockpile is composed of seven different 
weapons types, including air-delivered bombs, ballistic missile warheads, 
and cruise missile warheads (see table 1).  

Table 1: Types of Nuclear Weapons Currently in the U.S. Stockpile and Refurbishment Activities Planned from 2016 to 2040 

Warhead or 
bomb type Delivery system 

Life extension program 
(LEP) or major alteration 
planned during 2016 to 
2040 

Description of LEP or major alteration, where 
applicable 

B61-3/4/10 
B61-7/11 

Tactical bomb 
Strategic bomb 

√ The National Nuclear Security Administration (NNSA) is 
consolidating the 3, 4, 7, and 10 modifications of the 
B61 bomb into a single B61-12 modification during an 
ongoing LEP.a 

W76-0/1 Submarine-launched 
ballistic missile warhead 

√ NNSA is replacing all W76-0 nuclear warheads with 
W76-1 warheads, which are currently being produced 
as part of an ongoing LEP. 

W78 Intercontinental ballistic 
missile warhead 

√ Together with the W88 warhead, this warhead will 
constitute the first interoperable option, the IW-1. An 
interoperable warhead is designed to be used on 
multiple delivery systems. 

W80-4 Air-launched cruise 
missile warhead 

√ This LEP is intended to provide a warhead for a future 
long-range standoff missile that will replace the Air 
Force’s current air-launched cruise missile warhead. 

B83-1 Strategic bomb    
W87 Intercontinental ballistic 

missile warhead 
√ NNSA plans to refurbish the W87 as part of a future 

interoperable warhead LEP. 
W88 Submarine-launched 

ballistic missile warhead  
√ Together with the W78 warhead, this warhead will 

constitute the first interoperable warhead option, the 
IW-1. 

Source: GAO analysis of National Nuclear Security Administration information.  |  GAO-16-290 
 

aThe Fiscal Year 2016 Stockpile Stewardship and Management Plan also includes budget estimates 
for studies related to a B61-13 LEP, beginning in 2038, to replace the B61-12 LEP.   
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NNSA’s 2016 budget estimates for modernization total $297.6 billion over 
25 years, which is a slight increase from the 2015 estimates of $293.4 
billion; however, for certain program areas or individual programs, budget 
estimates changed more significantly. The overall increase was 
moderated by a shift of two counterterrorism programs to another area of 
NNSA’s budget. Program areas increased by as much as 13.2 percent or 
decreased by as much as 18.1 percent. Within the stockpile program 
area, which experienced the biggest increase, budget estimates for some 
LEPs and an alteration increased significantly because of changes in 
production schedules and scope, among other things.  

 
 
 
According to the Fiscal Year 2016 Stockpile Stewardship and 
Management Plan, NNSA’s estimates for the next 25 years total $297.6 
billion for modernization activities—an increase of approximately $4.2 
billion, or 1.4 percent (in nominal, or current dollar, values), from the 
$293.4 billion NNSA reported in the 2015 plan.14 These budget estimates, 
which are for activities in the Weapons Activities area, are provided in the 
four areas discussed above: stockpile; infrastructure; research, 
development, testing, and evaluation; and other weapons activities. The 
overall increase was moderated by the shift of two counterterrorism 
programs from the Weapons Activities budget into NNSA’s separate 
Defense Nuclear Nonproliferation budget. The two counterterrorism 
programs that were moved out of the Weapons Activities budget together 
totaled approximately $8 billion. According to NNSA’s 2016 budget 
justification, this realignment is intended to provide greater clarity 
regarding the total funding and level of activity in the counterterrorism 
area. The realignment of these programs, along with other smaller 
decreases in the other weapons activities category, together accounted 
for an 18.1 percent decrease in the other weapons activities category 
during the 25-year period covered by the plan. Without the realignment of 
the two counterterrorism programs, the increase in NNSA’s overall 

                                                                                                                       
14By comparison, the $293.4 billion requested over 25 years in NNSA’s Fiscal Year 2015 
Stockpile Stewardship and Management Plan reflects an increase of approximately $17.6 
billion, or 6.4 percent, from the $275.8 billion NNSA requested in 2014. NNSA did not 
submit a 2013 plan to Congress because analytic work conducted by DOD and NNSA to 
evaluate future needs for modernization activities across the nuclear security enterprise 
was not complete. The Fiscal Year 2012 Stockpile Stewardship and Management Plan 
stated that NNSA’s budget estimates for 2012 through 2031 totaled $184 billion over that 
20-year period. 

Overall Budget 
Estimates and Plans 
for Modernization 
Differed Little from the 
Previous Year’s, but 
Certain Programs 
Changed to a Greater 
Degree 

Overall Budget Estimates 
for Modernization 
Increased Slightly from 
Those in 2015 Plans but 
with Some Significant 
Realignments and 
Changes within Program 
Areas 
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Weapons Activities budget in the 2016 plan would have been 
considerably larger, totaling approximately $12.3 billion, or 4.2 percent, 
over the 2015 Weapons Activities budget. Table 2 details the changes in 
NNSA’s 25-year budget estimates from 2015 to 2016 for the four main 
areas in which modernization efforts are funded under Weapons 
Activities. 

Table 2: Changes in National Nuclear Security Administration’s (NNSA) 25-Year Estimates for Nuclear Weapon Modernization 
for 2015 and 2016 

Source: GAO analysis of Department of Energy data.  |  GAO-16-290 

Notes: Because of rounding, numbers presented may not total exactly. The overall increase from the 
2015 plan to the 2016 plan was moderated by the shift in 2016 of two counterterrorism programs from 
the Weapons Activities budget into NNSA’s separate Defense Nuclear Nonproliferation budget. The 
two programs together totaled approximately $8 billion and were included in the all other weapons 
activities area. Further, budget estimates in the Fiscal Year 2015 Stockpile Stewardship and 
Management Plan cover 2015 to 2039, while those in the 2016 plan cover 2016 to 2040. We 
compared the two sets of estimates by summing up the current dollar values for each, which is how 
NNSA reports the estimates. The total from the 2016 plan is different from the 2015 plan’s total in that 
the former includes the year 2040 and excludes the year 2015. Because of the effect of inflation, this 
comparison could make the difference between the 2016 projection and the 2015 projection appear 
higher than it would be in the case of a comparison of the two series in real dollar values or in a 
comparison that looks strictly at the years that overlap from each plan. 
aActivities that had been funded in Readiness in Technical Base and Facilities in past years are now 
funded in either Readiness in Technical Base and Facilities or in Infrastructure and Safety. The 
“Infrastructure” total combines both these amounts.  
bThe Fiscal Year 2014 Stockpile Stewardship and Management Plan used “science, technology, and 
engineering capabilities” for this category, but the 2015 plan changed the name to research, 
development, testing, and evaluation.  
cAll other weapons activities include budget estimates associated with nuclear weapon security and 
transportation as well as legacy contractor pensions, among other things, that are also included in the 
Department of Energy’s Weapons Activities.  
dIn the Fiscal Year 2016 Stockpile Stewardship and Management Plan, we found that NNSA omitted 
$214 million in budget estimates for the Chemistry and Metallurgy Research Replacement line item 
construction project in the years beyond the Future-Years Nuclear Security Program. An NNSA 
official confirmed that this amount—which was reported in the 2016 congressional budget 
justification—should have been included and its omission was the result of a data entry error. The 
budget estimates above reflect the revised data, which differ from the estimates contained in the 
Fiscal Year 2016 Stockpile Stewardship and Management Plan.  

 

Dollars in billions 
 

   
Area 2015 25-year budget 

estimates (2015 to 
2039) 

2016 25-year budget 
estimates (2016 to 

2040) 

Difference  
Percentage change 

Stockpile   $103.5 $117.2 $13.7 13.2% 
Infrastructurea  83.7 81.9 -1.8 -2.2% 
Research, development, 
testing, and evaluationb 

59.2 60.0 0.9 1.4% 

All other weapons activitiesc 47.0 38.5 -8.5 -18.1% 
Total $293.4 $297.6d $4.2 1.4% 
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In addition, budget estimates changed significantly for certain program 
areas and individual programs. Notably, the 2016 budget materials 
estimate that during the next 25 years, $117.2 billion will be needed for 
the stockpile area, which is an increase of $13.7 billion, or 13.2 percent, 
over the prior year’s budget materials. Part of this increase resulted from 
the addition of approximately $3 billion to support the Domestic Uranium 
Enrichment program,15 as well as increases in estimates for weapons 
refurbishment activities, particularly LEPs, as discussed later in this 
report. The 2016 budget materials indicate a decrease of approximately 
$1.8 billion for infrastructure activities during the next 25 years, compared 
with the 2015 estimates, in part because of reductions in recapitalization 
and site operation budget estimates. The 2016 budget materials 
increased proposed spending on research, development, testing, and 
evaluation activities by approximately $900 million during the same 
period. This increase resulted in part from an increase in estimates for the 
Inertial Confinement Fusion Ignition and High Yield program.  

Budget estimates in the Fiscal Year 2015 Stockpile Stewardship and 
Management Plan cover 2015 to 2039, while those in the 2016 plan cover 
2016 to 2040. We compared the two sets of estimates by summing up the 
current dollar values for each, which is how NNSA reports the estimates. 
The total from the 2016 plan is different from the 2015 plan’s total in that 
the former includes the year 2040 and excludes the year 2015. Because 
of the effect of inflation, this comparison could make the difference 
between the 2016 projection and the 2015 projection appear higher than 
it would be in the case of a comparison of the two series in real dollar 
values or in a comparison that looks strictly at the years that overlap from 
each plan.16 

 

                                                                                                                       
15The Domestic Uranium Enrichment program is an effort to support the development of 
reliable and economic domestic uranium enrichment capability in order to support tritium 
production through unobligated low-enriched uranium, among other things.  
16In a comparison that looks strictly at the years that overlap from each plan—that is, 2016 
to 2039—the change in estimates is a decrease of 1 percent from 2015 to 2016. As noted, 
the Stockpile Stewardship and Management Plan is intended as a budgetary planning 
guide—a strategic program of record—for the next 25 years. Consequently, comparing the 
activities and the budget estimates intended to support those activities across the 25-year 
periods in the different plans provides insights for budgeting planning purposes as to how 
NNSA’s nuclear security budget materials have changed from one plan to the next.  
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In the Fiscal Year 2016 Stockpile Stewardship and Management Plan, 
estimates for some major modernization projects increased significantly 
from those in 2015. Specifically, regarding the weapons refurbishment 
efforts—which are captured within the stockpile category in the budget—
the 2016 budget materials indicate that during the next 25 years, $49.8 
billion will be needed to support LEPs and other weapons alteration 
activities, which is an increase of $8.2 billion, or 19.6 percent, compared 
with the prior year’s estimate of $41.7 billion.17 This increase resulted 
partly from the change in the scope and schedule for some programs, as 
discussed below.    

• The W88 Alteration 370 effort expanded to include a conventional 
high explosive replacement while retaining the original schedule for a 
first production unit in 2020.18 To support this replacement, NNSA 
shifted planned spending for other programs—including $15.1 million 
originally planned for the W76-1 LEP—toward this effort. The Fiscal 
Year 2016 Stockpile Stewardship and Management Plan reported that 
the agency also shifted planned spending intended for surveillance of 
B61 and B83 bombs into the conventional high explosive replacement 
effort. The Fiscal Year 2016 Stockpile Stewardship and Management 
Plan estimated the total cost for the W88 Alteration 370 at $2 billion 
over the 25-year period covered by the plan, while the 2015 plan 
estimated the total cost at $1.2 billion, for an increase of 
approximately $0.8 billion.   
 

• The cruise missile warhead LEP (renamed the W80-4 LEP) now has a 
first production unit planned for 2025—2 years earlier than the first 
production unit in the 2015 plan. This shift in schedule is intended to 
align with revised Air Force plans for the carrier missile. The Fiscal 
Year 2016 Stockpile Stewardship and Management Plan estimated 
the total cost for the LEP at $8.2 billion over 25 years, while the 2015 
plan estimated the total cost at $6.8 billion, for an increase of 
approximately $1.5 billion. 

 
• The Fiscal Year 2016 Stockpile Stewardship and Management Plan 

included a budget estimate for the B61-13 LEP that did not appear in 
the 2015 plan. This LEP, which NNSA officials stated is intended to 

                                                                                                                       
17Because of rounding, numbers presented may not total exactly.  
18The “first production unit” is the first complete warhead from a production line certified 
for deployment.  

Budget Estimates for 
Some Major 
Modernization Efforts 
Have Increased 
Significantly 
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replace the B61-12 LEP, is currently planned to begin in 2038, with an 
estimated cost of approximately $1.2 billion from 2038 through 2040.   
 

• Budget estimates for the three interoperable warhead LEPs—the IW-
1, 2, and 3—together accounted for an increase of $5.6 billion over 25 
years when compared with the Fiscal Year 2015 Stockpile 
Stewardship and Management Plan budget estimates. According to 
the plan, this increase resulted from updated estimates developed 
through an expanded methodology that incorporated additional 
stakeholder input into the process that NNSA used to arrive at the 
estimates, and which resulted in a better understanding of schedule 
and cost uncertainty.19 NNSA officials stated that they continue to use 
stakeholder input to update and assess the cost estimate 
methodology.  
 

• The budget estimates for the B61-12 and W76-1 LEPs together 
accounted for a decrease of almost $1 billion when compared with 
2015 estimates. NNSA officials stated that this decrease is the result 
of the LEPs’ costs winding down as the programs come to an end.   

Table 3 shows the changes in budget estimates for the weapons 
refurbishment activities under way during the 25-year period covered by 
the Fiscal Year 2016 Stockpile Stewardship and Management Plan.    

Table 3: Changes in Life Extension Programs’ (LEP) and Alteration Activities’ 25-Year Estimates for Nuclear Weapon 
Modernization for Fiscal Years 2015 and 2016 

                                                                                                                       
19For fiscal year 2016, NNSA included contributions from nuclear security enterprise 
contractors and federal program managers for planning LEPs, which was a change from 
how the agency had prepared estimates for fiscal year 2015. NNSA officials said that input 
from these experts helped NNSA address program uncertainty.  

Then-year dollars in billions   
LEP or alteration  Fiscal year 2015 estimates  Fiscal year 2016 estimates Change in estimates from 2015 to 2016  
W88 Alteration 370  $1.2 $2.0 $0.8 
W80-4  6.8 8.2 1.5 
B61-13 — 1.2 1.2 
IW-1 10.9 13.4 2.5 
IW-2 8.8 12.1 3.2 
IW-3 6.5 6.3 -0.1 
B61-12 6.4 5.7 -0.6 
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Source: GAO analysis of Department of Energy data.  |  GAO-16-290 

Note: Because of rounding, numbers presented may not total exactly.  

 

Milestone dates for most major modernization projects generally 
remained the same in the 2016 plan compared with the previous year. 
The 2010 Nuclear Posture Review included discussion of a number of 
planned major modernization efforts for NNSA, while other efforts have 
been identified in later versions of the Stockpile Stewardship and 
Management Plan and in the 2011 update to the DOD-DOE joint report. 
Table 4 shows key milestone dates for LEPs and major construction 
efforts as they have changed since 2010. 

Table 4: Changes in Schedules for the National Nuclear Security Administration’s (NNSA) Major Modernization Efforts, 
According to Agency Planning Documents, Fiscal Years 2010-2016 

 

2010 
Nuclear 
Posture 
Review 

2011 Update to the 
Joint NNSA and 

Department of 
Defense reporta 

2012 Stockpile 
Stewardship 

and 
Management 

Plan  

2013 NNSA 
congressional 

budget 
justificationb 

2014 
Stockpile 

Stewardship 
and 

Management 
Plan 

2015 
Stockpile 

Stewardship 
and 

Management 
Plan 

2016 Stockpile 
Stewardship and 

Management Plan 

W76-1 Life extension 
program (LEP) end 
of production datec   2017 2018 2018 

Not 
providedd 2019 2019 2019 

B61-12 LEP first 
production  
unit datee 2017 2017 2017 

Not 
providedd 2019 2020 2020 

W88 Alteration 370 
first production unit 
datee 

Not 
discussed  Not provided 2018f Not provided 2019 2020 2020 

Cruise missile (W80-
4) LEP first 
production unit datee  

Not 
discussed Not discussed 2031 Not provided 2024 2027 2025 

W78/88-1 / 
Interoperable 
warhead-1 (IW-1) 
LEP first production 
unit datee  

Initiate 
study Study options Study optionsg 2023h  2025 2030 2030 

IW-2 LEP first 
production unit datee  

Not 
discussed Not discussed Not discussed 

Not 
discussed 2031 2034 2034 

IW-3 LEP first 
production unit datee 

Not 
discussed Not discussed Not discussed 

Not 
discussed 2037  2041 Not specified 

W76-1 1.2 0.8 -0.3 
Total  $41.7 $49.8 $8.2 
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Uranium Processing 
Facility operational 
datei 2021 2024 2024 2022 

Phase 1: 
2025 

 
Begin 

phases 2 
and 3 in 

2030  

Phase 1: 
2025 

 
Begin 

phases 2 
and 3 in 

2030 
Completion of all 
activities by 2025 

Chemistry and 
Metallurgy Research 
Replacement / 
plutonium strategy 
operational datej 2021 2023 2023 

Deferred to 
2028 or later 

Deferred. 
Alternative 
strategy in 

development 

Deferred. 
Alternative 
strategy in 

development 

Construct at least 
two modular 

structures that 
will achieve full 

operating 
capacity by 2027j  

Source: GAO analysis of NNSA planning documents cited above.  |  GAO-16-290 
aThis document is the update to the fiscal year 2011 joint NNSA Department of Defense report, which 
was the first set of long-term budget estimates made available subsequent to the release of the 2010 
Nuclear Posture Review. 
bNNSA did not publish a Stockpile Stewardship and Management Plan for 2013. Instead, we report 
data from NNSA’s 2013 congressional budget justification. 
cFor the W76-1 LEP, we report the date from the end of production rather than for the first production 
unit because the first production unit was completed in 2008. 
dNNSA’s 2013 congressional budget justification stated that completion of production would be 
discussed in the 2013 Stockpile Stewardship and Management Plan, which was never published. 
eThe “first production unit” is the first complete warhead from a production line certified for 
deployment.  
fThe first production unit schedule discussed is for a W88 program of smaller scope than the W88 
Alteration 370. 
gThe Fiscal Year 2012 Stockpile Stewardship and Management Plan included separate schedules for 
first production units of LEPs for the W88 and W78 warheads if a single, interoperable warhead was 
not to be pursued. In June 2012, the Nuclear Weapons Council authorized a study for a W78/88-1 
interoperable warhead, now known as the IW-1. 
hThe option presented in NNSA’s 2013 congressional budget justification is for a W78 LEP. 
iThe Uranium Processing Facility construction project began as a single large project but was later 
broken up into three separately phased projects. The current Uranium Processing Facility line item 
construction project is intended to replace activities in an aging building at Y-12. 
jThe new strategy is intended to cease operations in the Chemistry and Metallurgy Research building 
at Los Alamos National Laboratory in 2019, and the construction of the modules by 2027 is intended 
to support the goal of achieving a capability of 50 to 80 pits per year by 2030.  

 

Estimates for the two major construction projects we reviewed—the 
Uranium Processing Facility and the Chemistry and Metallurgy Research 
Replacement construction project—did not change or saw a reduction in 
estimates along with a recategorization of costs. These projects, included 
in the infrastructure category in NNSA’s budget materials, support 
NNSA’s uranium and plutonium strategies, respectively. The Uranium 
Processing Facility project budget line in the Fiscal Year 2016 Stockpile 
Stewardship and Management Plan stayed the same as reported in the 



 
 
 
 
 

Page 15 GAO-16-290 Nuclear Weapons Modernization  

2015 plan, with a total estimated budget of $5.2 billion from 2015 through 
the project’s planned completion in 2025.20  

The 2016 budget estimates for the Chemistry and Metallurgy Research 
Replacement construction project decreased, and in comparison to the 
2015 budget materials, these estimates also shifted from one budget 
category to another. The Fiscal Year 2015 Stockpile Stewardship and 
Management Plan included a line for budget estimates for this project; 
however, the estimates were zero for each year except for 2012.21 The 
2015 plan included budget estimates that totaled $3.1 billion in the 
program readiness subcategory under the infrastructure category, which 
NNSA officials stated were ultimately intended for the Chemistry and 
Metallurgy Research Replacement construction project. In the Fiscal Year 
2016 Stockpile Stewardship and Management Plan, NNSA shifted $1.7 
billion in planned spending out of program readiness and into the 
construction project’s line item, also under the infrastructure category. 
This shift appears to be an increase in the total amount for major 
construction activities in the 2016 budget materials. However, as noted 
above, the overall total for infrastructure declined slightly, in part because 
NNSA officials said that they determined that the remainder of the $3.1 
billion from program readiness is not required to support the project. 
Nevertheless, the $1.7 billion reported in the Fiscal Year 2016 Stockpile 
Stewardship and Management Plan is $214 million lower than the total 
estimates that NNSA reported in its 2016 congressional budget 
justification, which included a more detailed construction project data 
sheet for the project. An NNSA official confirmed that this amount should 
have been included in the plan and its omission was the result of a data 
entry error. Consequently, the amount for the project in the construction 
line item should be approximately $1.9 billion. 

The Fiscal Year 2016 Stockpile Stewardship and Management Plan 
includes a goal to stop the growth of the agency’s deferred maintenance 
backlog.22 The plan notes that there has been limited availability for 

                                                                                                                       
20NNSA’s 2016 budget justification notes that the budget for the project is not to exceed 
$6.5 billion.  
21The 2015 plan shows $200 million in estimates for the construction line item for 2012 
and zeroes for 2013 through 2019.  
22In general, deferred maintenance consists of maintenance activities that were not 
performed when they should have been or were scheduled to be and therefore are put off 
or delayed for a future period.    
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capital and maintenance funding in recent years, but NNSA officials 
stated that they are working to ensure that there is no increase in 
deferred maintenance relative to the level at the end of 2015. In August 
2015, we found that NNSA’s infrastructure budget estimates were not 
adequate to address its deferred maintenance backlog and that the 
backlog would continue to grow.23 We recommended that in instances 
where budget estimates do not achieve DOE benchmarks for 
maintenance and recapitalization investment over the 5-year budget 
estimates, NNSA identify in the budget materials the amount of the 
shortfall and the effects, if any, on the deferred maintenance backlog. We 
also recommended that until improved data about the importance of 
facilities and infrastructure to mission are available, NNSA clarify in the 
budget materials for the Future-Years Nuclear Security Program the 
amount of the deferred maintenance backlog that is associated with 
facilities that have little to no effect on programmatic operations and is 
therefore low priority to be addressed. NNSA concurred with our 
recommendations. Specifically, NNSA agreed to include more information 
on maintenance, recapitalization, and deferred maintenance on excess 
facilities and stated that it will address them in the 2017 budget request or 
budget support materials as appropriate. Similarly, NNSA officials agreed 
that until improved data about the importance of facilities and 
infrastructure to the mission are available, they plan to clarify in the 
budget materials for the Future-Years Nuclear Security Program the 
amount of the deferred maintenance backlog that is associated with 
facilities that have little to no effect on programmatic operations and is 
therefore low priority to be addressed.  

 
The estimates in NNSA’s 2016 nuclear security budget materials may not 
align with plans for some major modernization efforts for several reasons. 
In particular, the Fiscal Year 2016 Stockpile Stewardship and 
Management Plan includes several major modernization efforts that may 
require more funding in some years than the plan reflects, raising 
questions about the alignment of NNSA’s modernization plans with 
potential future budgets. In addition, for some nuclear weapon 
refurbishment programs, the low end of NNSA’s internally developed cost 
ranges exceeds the estimates included in the budget materials. Further, 
some costs, such as those for certain infrastructure upgrades, are not 
included in NNSA’s budget estimates, and dependency on other NNSA 

                                                                                                                       
23GAO-15-499.   

Budget Estimates Do 
Not Reflect All 
Elements of 
Modernization Plans, 
although the Full Cost 
Difference May Be 
Difficult to Assess  

http://www.gao.gov/products/GAO-15-499
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programs could lead to increases in program costs. NNSA officials 
provided various reasons for the discrepancies, which they said could be 
addressed in future planning. 

The Fiscal Year 2016 Stockpile Stewardship and Management Plan’s 
estimates for Weapons Activities are $4.4 billion higher than the out-year 
projections for funding levels in the President’s budget provided in the 
DOD-DOE joint report. Specifically, for the years 2021 through 2025—the 
5 years after the 2016 Future-Years Nuclear Security Program—the 
Fiscal Year 2016 Stockpile Stewardship and Management Plan’s 
Weapons Activities budget estimates total $56.6 billion. However, these 
budget estimates exceed a set of out-year projections for nuclear 
modernization and sustainment activities over the same time period. 
Specifically, the DOD-DOE joint report included additional information on 
out-year projections in the 2016 President’s budget for Weapons 
Activities through 2025. These out-year projections total $52.2 billion from 
2021 to 2025, or $4.4 billion less than DOE’s budget estimates over the 
same time period (see table 5).24  

Table 5: Comparison of the Fiscal Year 2016 Stockpile Stewardship and 
Management Plan’s Weapons Activities Budget Estimates and Out-Year Projections 
in the President’s Budget from the 2016 Department of Defense (DOD) and 
Department of Energy (DOE) Joint Report, Fiscal Years 2021-2025  
Dollars are in billions 

Source: GAO analysis of Fiscal Year 2016 Stockpile Stewardship and Management Plan data and out-year projections in the 
President’s budget.  |  GAO-16-290 

                                                                                                                       
24An NNSA official told us that the President’s budget out-year projections were provided 
by the Office of Management and Budget.  

Major Modernization 
Efforts Beyond the Future-
Years Nuclear Security 
Program May Cost More 
Than Budget Estimates 
Reflect  

Fiscal year 2021 2022 2023 2024 2025 2021–2025 (total)  
Fiscal Year 2016 Stockpile 
Stewardship and 
Management Plan’s 
Weapons Activities budget 
estimates  

$10.8 $11.0 $11.5 $11.5 $11.8 $56.6a 

DOD-DOE joint report’s 
out-year projections in the 
President's budget  

10.0 10.2 10.4 10.6 10.9 $52.2 

Amount the plan’s 
estimates exceed out-year 
projections in the 
President’s Budget  

$0.8 $0.8 $1.0 $0.9 $0.9 $4.4 
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Notes: Because of rounding, numbers presented may not total exactly. DOE stated that amounts 
identified in the DOD-DOE joint report as out-year projections in the President’s budget were provided 
by the Office of Management and Budget. 
aIn the Fiscal Year 2016 Stockpile Stewardship and Management Plan, we found that the National 
Nuclear Security Administration (NNSA) omitted $214 million in budget estimates for the Chemistry 
and Metallurgy Research Replacement construction project in the years beyond the 2016 Future-
Years Nuclear Security Program. An NNSA official confirmed that this amount—which was reported 
in the 2016 congressional budget justification—should have been included and its omission was the 
result of a data entry error. The budget estimates above reflect the revised data, which differ from the 
estimates contained in the Fiscal Year 2016 Stockpile Stewardship and Management Plan. 

 

This misalignment between the Fiscal Year 2016 Stockpile Stewardship 
and Management Plan and the estimates described as out-year 
projections in the President’s budget in the DOD-DOE joint report 
corresponds to a challenging period for NNSA modernization efforts, as 
the agency plans to simultaneously execute at least four LEPs along with 
several major construction projects, including efforts to modernize 
NNSA’s uranium and plutonium capabilities. The differences between 
these two sets of numbers raise questions about the alignment of NNSA’s 
modernization plans with potential future budgets. NNSA notes this issue 
in the Fiscal Year 2016 Stockpile Stewardship and Management Plan and 
states that it will need to be addressed as part of fiscal year 2017 
programming. According to an NNSA official from the office that 
coordinated production of the Fiscal Year 2016 Stockpile Stewardship 
and Management Plan, the additional line of out-year projections in the 
2016 President’s budget was included in the 2016 DOD-DOE joint report 
at the request of the Office of Management and Budget. This official told 
us that the out-year projections included in the DOD-DOE joint report 
represent DOE’s evaluation of what modernization activities will cost for 
these years based on current plans and available information. NNSA 
officials also stated that the President’s budget information was included 
in the 2016 DOD-DOE joint report to show that the administration has not 
yet agreed to fund these activities beyond the Future-Years Nuclear 
Security Program at the level reflected in NNSA’s budget estimates. In 
addition, NNSA officials stated that there is a high level of uncertainty in 
the budget estimates beyond the Future-Years Nuclear Security Program, 
which makes planning beyond 5 years difficult.  
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On the basis of our analysis of NNSA’s internally developed cost ranges 
for certain major weapon modernization efforts, we found that the low end 
of these ranges sometimes exceeded the estimates that NNSA included 
for those programs in its budget materials. We analyzed NNSA’s budget 
estimates for nuclear weapon refurbishments over the 25 years covered 
in the Fiscal Year 2016 Stockpile Stewardship and Management Plan—
the W76-1, the B61-12, the B61-13, the W80-4, and the IW-1, 2, and 3 
LEPs, as well as the W88 Alteration 370. The Directed Stockpile Work 
category in the plan and in the 2016 Future-Years Nuclear Security 
Program contain detailed budget information on weapon refurbishment 
efforts that includes specific budget estimates for each effort as well as 
high and low cost ranges that NNSA developed for them.25 For each 
effort, we assessed the extent to which the budget estimates aligned with 
its high-low cost estimates.26 Specifically, we examined instances where 
the low end of the cost range estimates was greater than the budget 
estimates.  

We found that the annual budget estimates are generally consistent with 
NNSA’s internal cost estimates; that is, in most years, the annual budget 
estimates for each weapon refurbishment effort fall within the high and 
low cost ranges that NNSA developed for each program. However, in 
some years, NNSA’s budget estimates for some refurbishment efforts 
may not align with modernization plans. Specifically, for some years, the 
low end of cost ranges that NNSA developed for some LEPs exceeds the 
budget estimates.27 This indicates potential misalignment between plans 
and budget estimates for those programs in those years, or the possible 
need for NNSA to increase budget estimates for those programs in the 
future. For instance, see the following:  

• The B61-12 LEP’s budget estimates during the 5-year period covered 
by the Future-Years Nuclear Security Program align with plans. 

                                                                                                                       
25According to NNSA, because the W76-1 LEP is the only weapon program that has been 
through the development phase and the majority of the production phase, NNSA uses it 
as the primary basis for modeling cost range estimates for all future LEPs. NNSA does not 
prepare high and low cost range estimates for it. 
26Because NNSA does not prepare high and low cost estimates for the W76-1, we 
compared the budget estimates for each fiscal year with the internal cost estimates NNSA 
developed for the LEP. 
27NNSA officials noted that the values in these cost ranges reflect idealized funding 
profiles and do not account for the practical constraints of the programming and budgeting 
cycle.  

Estimates for Some Major 
Modernization Efforts in 
NNSA’s Budget Materials 
Were Lower Than Its 
Program-Specific 
Estimates  
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However, the low cost range estimate of $195 million for the final year 
of production in 2025 exceeds the budget estimate of $64 million. 
NNSA officials said that this difference is not a concern because this 
misalignment occurs during the final year of the LEP effort and this 
estimate may overstate costs for the end of B61-12 program. 
 

• The W88 Alteration 370’s low cost range estimate exceeds its budget 
estimate for 2020. The budget materials report that the program’s 
budget estimate that year is $218 million; however, the low point of 
the cost range is $247 million. NNSA officials stated that this is not a 
concern because there is flexibility to address possible misalignments 
in future programming cycles. NNSA officials also stated that the total 
estimates for this program are above the total of the midpoint cost 
estimates for 2016 through 2020 and that funding for 2016 to 2019 is 
fungible and could be carried over to cover any potential shortfall in 
2020.   
 

• The W80-4 LEP’s low range cost estimate of $476 million exceeds its 
budget estimates of $459 million for 2020. NNSA officials stated that 
because the budget estimates for this LEP are above the low point of 
its estimated cost range during other years, the misalignment in 2020 
represents a small incongruity in an otherwise sound LEP profile.  
 

• The budget estimates for the IW-1 LEP are within the high and low 
estimated cost ranges for most years. However, the IW-1’s low cost 
range estimate of $175 million exceeds its budget estimate of $113 
million in 2020, which is its first year of funding. NNSA officials said 
that by shifting funding projected for 2021 to 2020, the IW-1 budget 
estimates would still be within the cost ranges. 

For the W76-1 LEP, we compared the budget estimates in the 2016 
Future-Years Nuclear Security Program and the Fiscal Year 2016 
Stockpile Stewardship and Management Plan with internal cost estimates 
NNSA developed for the LEP. We found that the budget estimates for all 
years within the Future-Years Nuclear Security Program, except for 2018, 
are below NNSA’s internal cost estimates for that program, raising 
questions about whether the budget for the LEP is aligned with 
anticipated costs. According to NNSA officials, the W76-1 LEP is nearing 
completion, and the model used to develop internal cost estimates for the 
W76-1 is predicting the LEP’s end-of-program costs in a way that may not 
reflect the rate at which the program winds down. For more information 
on the LEPs and their budget estimates and cost ranges in the Fiscal 
Year 2016 Stockpile Stewardship and Management Plan, see appendix II.   
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NNSA officials stated that the intent in providing budget estimates and 
cost range estimates for each weapon refurbishment effort is to show 
general agreement between the two sets of estimates. Notwithstanding 
the differences we identified between budget estimates and low-end cost 
range estimates for certain efforts in certain years, NNSA officials stated 
that the budget estimates and the cost range estimates are in general 
agreement for each LEP and alteration in terms of total costs and trend. 
In addition, NNSA officials stated that there is some flexibility in the 
funding for these efforts, and that the programs may carry over some 
funds from one year to the next if needed to cover costs, depending on 
the reason for the misalignment, among other things.  

In our August 2015 report on NNSA’s nuclear security budget materials, 
we found that not including information that identifies potential 
misalignments in LEP budget estimates compared with the LEP internal 
cost estimates can potentially pose risks to the achievement of program 
objectives and goals, such as increase in program costs and schedule 
delays. NNSA agreed with our recommendation from that report to 
provide more transparency with regard to shortfalls in its budget 
materials. Specifically, NNSA said that it would include, as appropriate, 
statements in future Stockpile Stewardship and Management Plans on 
the effect of funding an LEP effort at less than suggested by a planning 
estimate cost range. NNSA officials also said that the agency plans to 
incorporate this recommendation, among others, into its 2017 budget 
materials.   

 
We identified instances where certain modernization costs were not 
included in budget estimates or may be underestimated. For example, 
see the following: 

• The budget estimates for the W88 Alteration 370 with a conventional 
high explosive replacement—or “refresh”—are understated, according 
to NNSA officials. The budget estimates for the refresh reported in the 
2016 budget materials are roughly $300 million less than the refresh 
requires. Officials told us that the initial budget planning for the refresh 
contained a cost of approximately $500 million. However, NNSA 
found that this estimate was incorrect and increased it to 
approximately $800 million. NNSA officials stated that this project is 
still in the process of establishing a new, official baseline, which 
officials expect to complete in 2016. 
 

• The 2016 budget materials may not contain all necessary costs for 
NNSA’s efforts to maintain its enriched uranium capability, which 

Some Costs Are Not 
Included in Modernization 
Budget Estimates, and 
Dependency on Other 
Programs Could Lead to 
Increases in Estimates 
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include relocating select operations performed in Building 9212 to 
other existing buildings and constructing a series of smaller buildings. 
Specifically, NNSA officials stated that the budget estimates in the 
2016 budget materials for these efforts do not include the costs 
associated with infrastructure upgrades (such as ceiling repairs and 
heating, air conditioning, and other controls systems) in two existing 
buildings at the Y-12 site. NNSA officials stated that the scope to 
maintain operations in the existing facilities is being developed and 
prioritized into a multiyear effort among multiple programs, separate 
from the Uranium Processing Facility project. According to another 
NNSA official, these costs were still under development, but the 
official estimated that the upgrades may cost tens of millions of dollars 
for each building. 
 

• The costs of the plutonium infrastructure strategy—in which NNSA is 
currently preparing to move analytical chemistry and materials 
characterization capabilities into existing facilities as part of the 
Chemistry and Metallurgy Research Replacement construction project 
while also considering constructing new modular buildings under a 
separate project—are also uncertain and possibly underestimated. 
This uncertainty is due to the fact that NNSA has not yet determined 
the number of additional modular buildings that may be required, 
although the Fiscal Year 2016 Stockpile Stewardship and 
Management Plan calls for at least two. NNSA officials also stated 
that estimated costs for these efforts have not yet been baselined and 
that the cost of such a project cannot be estimated with any certainty 
until it has proceeded further into the planning process and 
established a baseline.   

In addition to some costs not being included in budget estimates, the 
estimates for some NNSA modernization efforts could increase in the 
future because of their dependency on successful execution of other 
NNSA programs. Specifically, NNSA managers for the LEPs stated that 
some of these programs could incur future cost increases or schedule 
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delays because of other NNSA programs supporting the LEPs.28 For 
instance, NNSA officials told us that the W80-4 LEP will require a new 
insensitive high explosive to support the system. This is because the B61-
12 LEP is consuming the currently available stocks of insensitive high 
explosive. As a result, NNSA is developing a new insensitive high 
explosive to meet the needs of the W80-4 LEP. However, NNSA officials 
told us that the performance of the new explosive currently being 
produced is not comparable to the quality of existing explosive being 
consumed by the B61-12 LEP. Consequently, these officials stated that 
the costs of the W80-4 LEP could rise because of additional funding that 
may be required to further develop the new explosive. The Fiscal Year 
2016 Stockpile Stewardship and Management Plan notes that as design 
options are down selected, the budget estimate for the W80-4 may shift in 
response. 

An NNSA official also stated that the IW-1 LEP budget estimates in the 
2016 budget materials are predicated on NNSA successfully modernizing 
its plutonium pit production capacity.29 The official stated that if there are 
delays in the current plutonium infrastructure strategy, the IW-1 LEP will 
bear costs that are greater than currently estimated to produce the 
number of additional plutonium pits it needs to support the program. The 
Fiscal Year 2016 Stockpile Stewardship and Management Plan notes that 
estimates for programs in their earlier stages, such as the IW-1 LEP, are 
subject to uncertainty. We previously found that NNSA has experienced 
significant cost increases and schedule delays in its earlier strategies to 
modernize its plutonium pit production support facilities at Los Alamos 

                                                                                                                       
28We found in December 2013 that the budget estimates for stockpile modernization do 
not represent the total cost for maintaining the stockpile. Because of the interconnected 
nature of NNSA’s activities, some budget estimates to support the stockpile are included 
in the infrastructure area and in the research, development, testing, and evaluation area of 
the NNSA budget. For example, some of the budget estimates for the LEPs include, 
where applicable, “other program money,” which is funding from other offices in NNSA to 
support the LEPs through activities such as technology maturation and component 
development, among other things. See GAO, Modernizing the Nuclear Security 
Enterprise: NNSA’s Budget Estimates Do Not Fully Align with Plans, GAO-14-45 
(Washington, D.C.: Dec. 11, 2013). 
29This capacity is consistent with NNSA’s updated plutonium infrastructure strategy, which 
includes ceasing operations in the Chemistry and Metallurgy Research building at the Los 
Alamos National Laboratory by 2019 and achieving plutonium pit production through a 
combination of new and existing buildings.   

http://www.gao.gov/products/GAO-14-45
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National Laboratory.30 We have ongoing work examining the Chemistry 
and Metallurgy Research Replacement construction project in more 
detail.  

 
We provided a draft of this report to DOE and NNSA for their review and 
comment. NNSA provided written comments, reproduced in appendix III, 
in which it stated that it will continue to enhance information on potential 
funding levels in future budget supporting materials.  

NNSA also provided technical comments separately, which we 
incorporated as appropriate. 

 
We are sending copies of this report to the appropriate congressional 
committees, the Secretary of Energy, the Administrator of NNSA, and 
other interested parties. In addition, the report is available at no charge on 
the GAO website at http://www.gao.gov.  

If you or your staff members have any questions about this report, please 
contact me at (202) 512-3841 or trimbled@gao.gov. Contact points for 
our Offices of Congressional Relations and Public Affairs may be found 
on the last page of this report. GAO staff who made major contributions to 
this report are listed in appendix IV.  

 
David C. Trimble 
Director, Natural Resources and Environment 

  

                                                                                                                       
30GAO, Modernizing the Nuclear Security Enterprise: New Plutonium Research Facility at 
Los Alamos May Not Meet All Mission Needs, GAO-12-337 (Washington, D.C.: Mar. 26, 
2012).  

Agency Comments  
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Our objectives were to assess (1) the extent to which the National 
Nuclear Security Administration’s (NNSA) budget estimates and plans for 
modernization activities reflected in its fiscal year 2016 nuclear security 
budget materials differ, if at all, from those in its fiscal year 2015 budget 
materials and (2) the extent to which the fiscal year 2016 nuclear security 
budget materials align with modernization plans as presented in the 
Stockpile Stewardship and Management Plan. 

We limited the scope of our review to NNSA’s Weapons Activities 
appropriations account, because NNSA’s activities in the Stockpile 
Stewardship and Management Plan are funded by this account. This 
scope is consistent with that of our August 2015 review.1 We focused our 
review on major modernization efforts—that is, the refurbishment of 
nuclear weapons through life extension programs (LEP) and alterations 
and major construction efforts to replace existing, aging facilities for 
plutonium and uranium.2 The budget projections in the 2015 and 2016 
Stockpile Stewardship and Management Plans each contain budget dollar 
figures for 25 years, presented in current dollar values. Our report 
presents all figures in current, or nominal, dollars, which include projected 
inflation, unless otherwise noted. Further, all years noted in our report 
refer to fiscal years, unless otherwise noted. 

To determine the extent to which NNSA’s budget estimates and plans for 
modernization activities differed from those in the 2015 nuclear security 
budget materials, we compared the information in the 2016 materials with 
the information in the 2015 materials. NNSA’s nuclear security budget 
materials are composed of two key policy documents that are issued 
annually: the agency’s budget justification, which contains estimates for 
the 5-year Future-Years Nuclear Security Program, and the Stockpile 
Stewardship and Management Plan, which provides budget estimates 
over the next 25 years. Specifically, we (1) compared differences 

                                                                                                                       
1GAO, Modernizing the Nuclear Security Enterprise: NNSA Increased Its Budget 
Estimates, but Estimates for Key Stockpile and Infrastructure Programs Need 
Improvement, GAO-15-499 (Washington, D.C.: Aug. 6, 2015). 
2LEPs extend, through refurbishment, the operational lives of weapons in the nuclear 
stockpile by 20 to 30 years and certify these weapons’ military performance requirements 
without underground nuclear testing. Much like a nuclear weapon LEP, a weapon 
alteration refurbishes components to ensure that a weapon can continue to meet military 
requirements. However, an alteration generally refurbishes fewer components than an 
LEP and is typically intended to fix a particular issue or extend the life of a particular 
component. 
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between the 2016 and 2015 budget materials in the four broad 
modernization areas—stockpile; infrastructure; research, development, 
testing, and evaluation; and other weapons activities—and (2) compared 
differences between the 2016 and 2015 budget materials for specific 
weapons refurbishment  activities and major construction projects. We 
interviewed knowledgeable officials from NNSA about changes we 
identified between the 2016 and 2015 budget materials. We also 
reviewed a third, integrated document on plans for the nuclear deterrent 
that includes information on the Department of Defense (DOD) and 
Department of Energy’s (DOE) modernization budget estimates. This 
annual report that DOD and DOE are required to submit jointly to the 
relevant Senate and House committees and subcommittees is referred to 
as the section 1043 report; in our report, we refer to it as the DOD-DOE 
joint report. We compared the information in the 2016 DOD-DOE joint 
report with that in the Fiscal Year 2016 Stockpile Stewardship and 
Management Plan. 

To determine the extent to which NNSA’s budget materials align with its 
modernization plans, we compared information on the budget estimates 
in the 2016 budget materials with the information on modernization plans 
in the materials as well as the DOD-DOE joint report, reviewed prior GAO 
reports to provide context for the concerns we identified, and interviewed 
NNSA officials to obtain further information on changes to modernization 
plans and discussed any perceived misalignments with them.  

For weapons refurbishment efforts under way during the 25 years 
covered by the Fiscal Year 2016 Stockpile Stewardship and Management 
Plan, we analyzed NNSA’s budget estimates for all those to be conducted 
over the 25-year period by comparing them against NNSA’s internally 
developed cost ranges for each LEP. According to DOE officials, for all 
LEPs besides the W76-1, DOE uses two different approaches to estimate 
the costs of LEPs. Under the first approach, according to officials, DOE 
develops specific budget estimates by year through a “bottom-up” 
process. DOE officials describe this as a detailed approach to developing 
the LEP budget estimates, which, among other things, integrates 
resource and schedule information from site participants. Under the 
second approach, which DOE refers to as a “top-down” process, DOE 
uses historical LEP cost data and complexity factors to project high and 
low cost ranges for each LEP distributed over the life of the program 
using an accepted cost distribution method. Officials noted that the values 
in these cost ranges reflect idealized funding profiles and do not account 
for the practical constraints of the programming and budgeting cycle. For 
the W76-1 LEP, DOE has developed specific budget estimates by year. 
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Because the W76-1 LEP is the basis of DOE’s top-down model, DOE 
does not develop high and low cost ranges for it. Instead, DOE published 
the W76-1 LEP estimates in the Fiscal Year 2016 Stockpile Stewardship 
and Management Plan as a comparison between the Future-Years 
Nuclear Security Program request and a single LEP model line. For the 
W76-1 LEP, we compared the budget estimates with the LEP model line.  

For all LEPs besides the W76-1, we assessed the extent to which the 
specific bottom-up budget estimates were aligned with the high-low cost 
ranges developed through the top-down model. Specifically, we examined 
where the specific budget estimates were under the low end of the cost 
range predicted by the top-down model. We did this by reviewing charts 
in the Fiscal Year 2016 Stockpile Stewardship and Management Plan and 
the underlying data for those charts. In instances where the low cost 
range exceeded the budget estimates, we followed up with NNSA officials 
for additional information.  

To assess the reliability of the data underlying NNSA’s budget estimates, 
we reviewed the data to identify missing items, outliers, or obvious errors; 
interviewed NNSA officials knowledgeable about the data; and compared 
the figures in the congressional budget justification with those in the 
Fiscal Year 2016 Stockpile Stewardship and Management Plan to assess 
the extent to which they were consistent. We determined that the data 
were sufficiently reliable for our purposes, which were to report the total 
amount of budget estimates and those estimates dedicated to certain 
programs and budgets and to compare them to last year’s estimates.  

We conducted this performance audit from May 2015 to March 2016 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 
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The National Nuclear Security Administration (NNSA) has developed 
budget estimates for its nuclear weapons life extension programs (LEP) 
and major alterations: the B61-12, the W76-1, the W80-4, the IW-1, the 
IW-2, the IW-3, and the B61-13 LEPs, as well as for the W88 Alteration 
370. The estimates include NNSA’s internally developed high and low 
cost ranges for each program. The budget estimates appear as bars for 
each year, while the high and low cost ranges are represented by lines 
across the figures. The following figures present budget estimates for 
each LEP and alteration. Similar figures also appear in the Fiscal Year 
2016 Stockpile Stewardship and Management Plan.  

B61-12: The B61 bomb is one of the oldest nuclear weapons in the 
stockpile. The B61-12 LEP will consolidate and replace the B61-3, -4, -7, 
and -10 bombs. According to the Fiscal Year 2016 Stockpile Stewardship 
and Management Plan, this consolidation will enable a reduction in the 
number of gravity bombs, which is consistent with the objectives of the 
2010 Nuclear Posture Review. The first production unit of the B61-12 is 
planned for 2020; the program is scheduled to end in 2026. In the Fiscal 
Year 2016 Stockpile Stewardship and Management Plan, NNSA 
estimates that the B61-12 LEP will require a total of $5.7 billion from 2016 
to 2026. See figure 1 for an illustration of budget estimates against 
projected cost ranges.  

 

Appendix II: Figures Showing Life Extension 
Program and Alteration Budget Estimates 
and Cost Ranges from the Fiscal Year 2016 
Stockpile Stewardship and Management 
Plan 



 
Appendix II: Figures Showing Life Extension 
Program and Alteration Budget Estimates and 
Cost Ranges from the Fiscal Year 2016 
Stockpile Stewardship and Management Plan 
 
 
 

Page 30 GAO-16-290 Nuclear Weapons Modernization  

Figure 1: B61-12 Life Extension Program Budget Estimates from 2015 to 
Completion  

 
 

W76-1: The W76 warhead was first introduced into the stockpile in 1978 
and is deployed with the Trident II D5 missile on the Ohio-class nuclear 
ballistic missile submarines. The W76-1 LEP is intended to extend the 
original warhead service life and address aging issues, among other 
things. The first production unit was completed in September 2008, and 
the program will end in calendar year 2020. In the Fiscal Year 2016 
Stockpile Stewardship and Management Plan, NNSA estimates that 
approximately $847 million will be required for this program from 2016 to 
2021. See figure 2 for an illustration of budget estimates against projected 
cost ranges.  
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Figure 2: W76-1 Life Extension Program Budget Estimates from 2015 to Completion  

 
Note: According to the National Nuclear Security Administration (NNSA), because the W76-1 life 
extension program is the only weapon program that has been through the development phase and 
the majority of the production phase, the Department of Energy uses it as the primary basis for 
modeling cost range estimates for all future life extension programs. NNSA does not prepare high 
and low cost range estimates for it.  

 

W80-4: The W80-4 LEP is intended to provide a warhead for a future 
long-range standoff missile that will replace the Air Force’s current air-
launched cruise missile. The first production unit is planned for 2025, and 
the program is scheduled to end in 2032. In the Fiscal Year 2016 
Stockpile Stewardship and Management Plan, NNSA estimates that the 
W80-4 LEP will require approximately $8.2 billion from 2016 to 2032. See 
figure 3 for an illustration of budget estimates against projected cost 
ranges.  
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Figure 3: W80-4 Life Extension Program Budget Estimates from 2015 to Completion  

 
 

W88 Alteration 370: Among other things, the W88 Alteration 370 will 
replace the arming, fuzing, and firing subsystem for the W88 warhead, 
which is deployed on the Navy’s Trident II D5 submarine-launched 
ballistic missile system. In November 2014, the Nuclear Weapons Council 
decided to replace the conventional high explosive main charge, which 
led to an increase in costs for the alteration. The first production unit is 
planned for 2020, and the program is scheduled to end in 2026. In the 
Fiscal Year 2016 Stockpile Stewardship and Management Plan, NNSA 
estimates that the program will require a total of $2 billion from 2016 to 
2026. See figure 4 for an illustration of budget estimates against projected 
cost ranges.  
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Figure 4: W88 Alteration 370 (with Conventional High Explosive Refresh) Budget 
Estimates from 2015 to Completion  

 
 

IW-1: The IW-1, also known as the W78/88-1, is the first ballistic missile 
warhead LEP in NNSA’s interoperable strategy to transition the stockpile 
to three interoperable ballistic missile warheads and two air-delivered 
warheads The first production unit is planned for 2030; the 2016 budget 
materials do not report an end date for the LEP. In the Fiscal Year 2016 
Stockpile Stewardship and Management Plan, NNSA estimates that the 
program will require a total of $13.4 billion from 2020 to 2040. See figure 
5 for an illustration of budget estimates against projected cost ranges.  
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Figure 5: IW-1 Life Extension Program Budget Estimates from 2020 through 2040  

 
 

IW-2: The IW-2 is an interoperable warhead intended to replace the 
W87/88 warhead. The Nuclear Weapons Council has not yet developed a 
more detailed implementation plan for this LEP. The first production unit 
is planned for 2034; the Fiscal Year 2016 Stockpile Stewardship and 
Management Plan does not contain a projected end date. In the Fiscal 
Year 2016 Stockpile Stewardship and Management Plan, NNSA 
estimates that the program will require a total of $12.1 billion from 2023 to 
2040. See figure 6 for an illustration of budget estimates against projected 
cost ranges.  
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Figure 6: IW-2 Life Extension Program Budget Estimates from 2023 through 2040  

 
 

IW-3: The IW-3 is intended to provide the third interoperable warhead for 
NNSA’s future strategy for the stockpile. The first production unit is not 
yet specified, and there is not yet a budgeted end date. In the Fiscal Year 
2016 Stockpile Stewardship and Management Plan, NNSA estimates that 
a total of $6.3 billion will be required for this program from 2030 to 2040. 
See figure 7 for an illustration of budget estimates against projected cost 
ranges.  
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Figure 7: IW-3 Life Extension Program Budget Estimates from 2030 through 2040  

 
 

B61-13: According to NNSA officials, the B61-13 LEP is intended to 
replace the B61-12 bomb. The first production unit is not yet specified, 
and there is not yet a budgeted end date. In the Fiscal Year 2016 
Stockpile Stewardship and Management Plan, NNSA estimates that a 
total of $1.2 billion will be required for this program from 2038 to 2040. 
See figure 8 for an illustration of budget estimates against projected cost 
ranges.  
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Figure 8: B61-13 Life Extension Program Budget Estimates from 2038 through 2040  
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The Government Accountability Office, the audit, evaluation, and 
investigative arm of Congress, exists to support Congress in meeting its 
constitutional responsibilities and to help improve the performance and 
accountability of the federal government for the American people. GAO 
examines the use of public funds; evaluates federal programs and 
policies; and provides analyses, recommendations, and other assistance 
to help Congress make informed oversight, policy, and funding decisions. 
GAO’s commitment to good government is reflected in its core values of 
accountability, integrity, and reliability. 

The fastest and easiest way to obtain copies of GAO documents at no 
cost is through GAO’s website (http://www.gao.gov). Each weekday 
afternoon, GAO posts on its website newly released reports, testimony, 
and correspondence. To have GAO e-mail you a list of newly posted 
products, go to http://www.gao.gov and select “E-mail Updates.” 

The price of each GAO publication reflects GAO’s actual cost of 
production and distribution and depends on the number of pages in the 
publication and whether the publication is printed in color or black and 
white. Pricing and ordering information is posted on GAO’s website, 
http://www.gao.gov/ordering.htm.  

Place orders by calling (202) 512-6000, toll free (866) 801-7077, or  
TDD (202) 512-2537. 

Orders may be paid for using American Express, Discover Card, 
MasterCard, Visa, check, or money order. Call for additional information. 
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