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We examined the U.S. Department of Agriculture’s (USDA) appropriation for 
fiscal year 1997 and budget request for fiscal year 1998 for selected budget 
accounts. Our objectives were to identify for congressional consideration 
potential rescissions’ to USDA’s appropriation for fiscal year 1997 and 
potential reductions or deferrals to USDA’s budget request for fiscal year 1998. 
Specifically, we reviewed selected USDA programs and projects to determine 
whether unobligated funds from USDA’s appropriations for fiscal year 1997 
and earlier years could be rescinded and whether USDA’s current budget 
request could, in part, be reduced or deferred. 

RESULTS IN BRIEF 

We identified the following potential opportunities for rescinding the budget 
authority for USDA’s current appropriations and for reducing or deferring the 
budget authority sought by USDA in its fiscal year 1998 request: 

- About $3 billion of the budget authority appropriated for the Food Stamp 
Program in fiscal year 1997 will remain unobligated at the end of the fiscal 
year, including $100 million that agency records indicate will not be needed 
for a contingency reserve fund. Accordingly, a rescission of up to $3 billion 
in budget authority currently available to USDA for this program may be 
possible. 

- USDA is seeking $2.5 billion in new budget authority in fiscal year 1998 for 
a contingency fund to cover unexpected expenses that may occur in the 
Food Stamp Program. However, this fund may not be needed. USDA’s 
records show that participation rates in the Food Stamp Program have 

‘A rescission is a cancellation of budget authority that is otherwise available 
for obligation. 
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steadily declined in recent years, and, as a result, the budget authority 
appropriated for the contingency fund in each of these years was returned 
to the U.S. Treasury. Thus, a reduction of up to $2.5 billion in the 
Department’s fiscal year 1998 budget request may be possible. 

- About $675,000 of USDA’s fiscal year 1997 appropriation for the Census of 
Agriculture may remain unobligated at the end of the fiscal year, primarily 
because of lower-than-expected printing costs. These funds will be carried 
over to fiscal year 1998 and will remain available for obligation. However, 
the Department did not consider the availability of these funds in 
formulating its fiscal year 1998 budget request for the agriculture census; 
therefore, a reduction or deferral of up to $675,000 to this request may be 
possible. 

About $58 million of the funds appropriated for major construction projects 
administered either by the Agricultural Research Service or by the Animal 
and Plant Health Inspection Service will remain unobligated at the end of 
fiscal year 1997. We noted that a number of these projects are on hold 
because of such factors as unresolved environmental, siting, funding, and/or 
legal and procedural issues. Thus, USDA will not be able to utilize the 
associated unobligated funds until these issues are resolved. USDA 
estimates that these projects will carry an unobligated balance of about 
$20 million at the end of fiscal year 1997. We also noted a number of 
projects with surplus funds remaining that USDA tentatively plans to 
redirect for other purposes. USDA estimates that these projects will carry 
an unobligated balance of about $11 million at the end of fiscal year 1997. 
Accordingly, a rescission of up to $31 million-the unobligated funds 
associated with projects either on hold or with surplus funds that will not 
be used for the original purpose intended-may be possible. 

FOOD STAMP’ PROGRAM 

Considered the cornerstone of federal food assistance programs, the Food 
Stamp Program provides low-income households with either coupons or 
electronic debit cards that can be used to purchase food at authorized grocery 
stores. In fiscal year 1995, this program provided about $22 billion in benefits; 
this amounted to a daily average of approximately $60 million in assistance to 
more than 10 million households and 25 million individuals, USDA administers 
the program at the federal level through its Food and Consumer Service (FCS); 
state welfare agencies administer the program at the state and local levels. 
The Food Stamp Program is considered an entitlement program-all households 
meeting specified income and other criteria are guaranteed benefits even if the 
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Congress must appropriate supplemental funds to meet the actual level of 
program activity in a given year. 

USDA estimates that about $3 billion of the budget authority that was 
appropriated for the Food Stamp Program in fiscal year 1997 will not be 
needed, and that these funds wiil be returned to the U.S. Treasury at the end 
of the fiscal year2 Approximately $2.5 billion of this amount is attributable to 
reductions in program participation and benefits resulting from the passage of 
the Personal Responsibility and Work Opportunity Reconciliation Act of 1996 
(commonly known as the welfare reform act), which became law after the 
passage of USDA’s appropriation for fiscal year 1997. Another $400,000 is 
attributable to factors unrelated to provisions of the welfare reform act, such 
as favorable economic conditions and relatively low inflation in food costs. 
The remaining $100 million was appropriated for a contingency reserve fund to 
cover unanticipated expenses. 

FCS officials told us that a rescission of part or all of the estimated $3 billion 
in excess budget authority could be risky and, in their view, would have no 
apparent budgetary benefit. Noting the entitlement status of the Food Stamp 
Program, these officials cautioned that if this budget authority were rescinded 
and the program subsequently ran short of funds because of unforeseen 
circumstances, such as a major economic recession, the Congress would need 
to pass a supplemental appropriation. 

FCS officials also told us that USDA’s estimate of the impact of the welfare 
reform act on the Food Stamp Program should be viewed with a note of 
caution because it is new law. For example, the act toughens employment 
requirements for able-bodied adults without dependents in a manner that 
should significantly reduce the food stamp benefits received by this category 
of individuals. However, the legislation also provides that states may seek 
waivers to these new requirements in areas with chronically high 
unemployment. FCS officials said it is difficult to predict how many states will 
request these waivers. 

F’inaJly, FCS officials said that there is no apparent budgetary benefit to 
rescinding the budget authority estimated to be excess. According to these 
officials, the rescission of these funds would not result in budgetary savings in 

2An appropriation for the Food Stamp Program remains available only until the 
end of the fiscal year for which the appropriation was made. 
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the context of deficit reduction because FCS would not be making outlays 
against this budget authority in any case. 

Despite the concerns raised by FCS officials, rescinding part or aII of the 
$3 billion in budget authority that USDA estimates wiII remain unobligated at 
the end of fiscal year 1997, including the $100 million appropriated for the 
contingency fund, is an option. FCS records indicate that participation in the 
Food Stamp Program has steadily declined in recent years. For example, 
average monthIy participation in the program declined from 27.5 million in 
fiscal year 1994 to an estimated 25.9 million in fiscal year 1997. Including the 
changes caused by the welfare reform act, USDA now estimates that average 
monthly participation in fiscal year 1997 will be 24.3 million. Furthermore, for 
fiscal years 1993 through 1996, more than $2 billion in budget authority 
appropriated for the Food Stamp Program remained unobligated at the end of 
each year; in each case, these funds were returned to the U.S. Treasury. 

In addition, for fiscal year 1998, USDA is seeking $2.5 billion in new budget 
authority for the Food Stamp Program’s contingency fund. However, because 
of declining program participation, contingency funds have not been needed 
since fiscal year 1992, according to FCS’ records. In each subsequent year 
through fiscal year 1996, the funds appropriated for the reserve were returned 
to the U.S. Treasury. FCS records indicate that the agency expects that the 
funds appropriated for the contingency fund in fiscal year 1997 wi.Il also not be 
needed. Therefore, it appears that some or aII of the $2.5 billion contingency 
fund requested by USDA for fiscal year 1998 may not be needed. 

CENSUS OF AGRICULTURE 

Responsibility for conducting the Census of Agricuhure-a census done every 5 
years to collect comprehensive data on the agricultural economy-was 
transferred from the Department of Commerce to USDA’s National Agricultural 
Statistics Service (NASS) at the beginning of fiscal year 1997. However, a 
number of issues related to personnel transfers, access to historical Census 
records, and the support to be provided to NASS by the Department of 
Commerce’s Bureau of the Census were still being addressed as of January 
1997, according to NASS officials. Nevertheless, these officials said that NAM 
planned to obligate most of the $17.5 million appropriated for the agriculture 
census in fiscal year 1997.3 

3An appropriation for the Census of Agriculture remains available until 
obligated. 
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About $675,000 of the funds appropriated for the agriculture census in fiscal 
year 1997 may remain unobligated at the end of the year primarily because of 
lower-than-expected printing costs. According to NASS! Administrator, a 
contract for the printing of the census questionnaire was awarded for about 
$1.8 million less than the $3.3 million that NASS had originally budgeted. 
However, the Administrator indicated that about $800,000 of these funds would 
be used for other purposes, including relocating newly transferred employees 
from space leased by the Bureau of the Census and contracting with a 
commercial firm for computer software support that NASS had anticipated 
would be provided by the Bureau. In addition, as part of its comments on a 
draft of this report, USDA indicated that approximately $525,000 of these funds 
would be used to improve the census mail list to achieve better coverage of 
minority and Native American farms and to maintain a separate process for 
handling census forms for farms in Puerto Rico. As a result, about $475,000 
may remain unobligated at the end of fiscal year 1997. 

In addition, the Administrator told us that $200,000 of the approximately 
$10.2 million that the agency is planning to use for support services to be 
provided by the Bureau in fiscal year 1997 is likely to remain unobligated at 
the end of the fiscal year. The Administrator said that these funds were 
intended primarily as a buffer in case a3.l of the bids for the printing contract 
had exceeded $3.3 million. 

In summary, about $675,000 of the funds appropriated in fiscal year 1997 for 
the agriculture census may remain unobligated at the end of the fiscal year; 
these funds will be carried forward to fiscal year 1998 for possible obligation. 
However, the Department did not consider the availability of these funds in 
formulating its fiscal year 1998 budget request for the agriculture census; thus, 
it may be possible to reduce this request by up to $675,000. 

MAJOR CONSTRUCTION PROJECTS 

We reviewed major construction projects (new construction or renovation of 
existing facilities) administered by two USDA agencies-the Agricultural 
Research Service (ARS) and the Animal and Plant Health Inspection Service 
(APHIS). Each of these projects has received funding appropriated to their 
agency’s or office’s Buildings and Facilities (B&F) budget account; the amount 

5 GAO/RCED-97-136R, Analysis of USDA’s Budgets, Fiscal Years 1997-98 



B-27669 1 

of B&F funds to be applied to each was specified in relevant conference 
committee reports.” 

For ARS and APHIS, we reviewed a total of 34 major construction projects 
with a total estimated cost, when completed, of approximately $1 billion. In 
total, these projects are expected to have about $58 million in unobligated 
funds at the end of fiscal year 1997. We noted that 10 projects were on hold 
because of such factors as unresolved environmental, siting, funding, and/or 
legal and procedural issues. USDA estimates that these projects will carry an 
unobligated balance of approximately $20 million at the end of fiscal year 1997; 
these funds cannot be obligated until USDA resolves the issue or issues 
delaying each project. We also noted that five projects had surplus funds 
remaining unobligated that USDA tentatively plans to redirect to other 
purposes. USDA estimates that these projects will carry a total unobligated 
balance of about $11 million at the end of fiscal year 1997. Accordingly, a 
rescission of up to $31 million-the unobligated funds associated with projects 
either on hold or with surplus funds-may be possible, either because the 
available funds will not be needed in fiscal year 1997 or because USDA does 
not intend to use the funds for the purpose for which they were appropriated. 

We noted two projects whose design and/or construction is on hold because of 
unresolved environmental issues that could lead to the selection of a new 
construction site. These projects include ARS’ National Swine Research 
Center and API-E’ National Germplasm Quarantine Center.5 Another project- 
API-E’ Methods Development Rearing Facility-is on hold because of possible 
resiting from Mission, Texas, to Phoenix, Arizona; this resiting may be done to 
consolidate development of cotton pest control methods at one location. 

We also found five projects whose design and/or construction is on hold 
because of a lack of sufficient funds to begin and complete the next discrete 

*Appropriations for major construction projects remain available until 
obligated. 

5Regarding the National Plant Germplasm Quarantine Center, the construction 
of the first two phases of this project has been delayed several years because 
of unresolved environmental issues. APHIS believes that these issues will soon 
be resolved and the construction site will not be changed. However, at the 
time of our review, these issues were still unresolved and, accordingly, the 
project was on hold. 
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phase of the intended work.6 These projects include ARS’ Water Conservation 
Laboratory, U.S. Vegetable Laboratory, Poultry Disease -Laboratory, Regional 
Poultry Research Center, and Soil and Water Laboratory. In some cases, these 
projects have not received additional funding in several years; USDA’s 1998 
budget request does not include funding for any of these projects. 

In addition, we noted three projects that are on hold pending resolution of 
legal or procedural issues, such as who will (1) hold the deed to a facility, (2) 
be responsible for the operation of a facility once constructed, and/or (3) be 
the source of construction and/or operating funds for a facility for which 
USDA’s involvement is limited to project design. These projects include ARS 
Ethanol Pilot Plant and National Swine Research Center and APHIS’ 
Screwworm Research Facility. 

Finally, we noted five projects that apparently have surplus funds that the 
cognizant agency tentatively plans to redirect to other purposes. These 
projects include ARS’ Hurricane Andrew/h-&i Repair project, 
Greenhouse/Sugar Beet Laboratory, Animal Health System Research 
Laboratory, Soil Erosion Center, and South Central Agricultural Research 
Laboratory. 

Enclosure I provides detailed information on the funding and status of each of 
ARS’ major construction projects. Enclosure II provides similar information 
for APHIS’ major construction projects. 

AGENCY COMMENTS 

We provided USDA with a draft of this report for the Department’s review and 
comment. USDA provided us with written comments on the draft report, and 
we met with the Associate and Deputy Directors of USDA’s Office of Budget 
and Program Analysis to discuss the Department’s comments. 

USDA did not specifically disagree with our conclusions on budget reduction 
opportunities for the Food Stamp Program. However, USDA indicated that the 
opportunity to rescind the full $3 billion in its fiscal year 1997 budget authority 
should be viewed with caution because of uncertainties in future program 
costs. While we recognize that there are uncertainties associated with USDA’s 

6We viewed a proj ect as being on hold for a lack of sufficient funds if all 
design and/or construction work for that project had or will come to a 
standstill before the end of fiscal year 1997. 
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forecast of food stamp expenditures, we based our review on the best 
information that USDA could provide on these expenditures. We also 
recognize that some cost categories associated with these programs may come 
in over budget, as suggested by USDA, and that there may be other cost 
categories that come in under budget. With regard to the opportunity to 
reduce the fiscal year 1998 budget request for food stamps by $2.5 billion, 
USDA said that contingency funds serve as insurance in the event of 
unforeseen changes in the economy. However, USDA did not specifically 
identify any national economic contingencies that would necessitate such a 
substantial reserve. Consequently, we have not changed our views on budget 
reduction opportunities for the Food Stamp Program. 

USDA also said that the savings suggested by our draft report for the Census 
of Agriculture appeared to be overstated. USDA cited two specific expenses 
associated with the agriculture census that it had not previously identified. 
Consequently, we included these expenses in our report and revised our 
estimate-from $1.2 million to $675,00O-of the potential reduction that could be 
made to USDA’s budget request for the agriculture census in fiscal year 1998. 

Finally, USDA took issue with our descriptions of the status of a number of 
construction projects, including whether specific projects are on hold or 
whether the funds to be used for a project have been redirected from the 
original purpose for which they were appropriated. While we revised the final 
report to include additional information offered by USDA on the status or 
financing of these projects, as appropriate, this information did not change our 
views on the potential rescissions associated with the projects. 

USDA’s comments and our responses are contained in enclosure III. 

SCOPE AND METHODOLOGY 

To determine whether USDA’s appropriation for fiscal year 1997 and request 
for fiscal year 1998 for selected programs and projects could be reduced, we 
reviewed budget information for the Food Stamp Program and the Census of 
Agriculture. In addition, we reviewed budget information for major 
construction projects, i.e., construction or renovation projects that were 
specifically highlighted for funding in conference committee reports, 
administered by ARS or APHIS. We examined pertinent USDA documents and 
interviewed knowledgeable USDA officials. For the programs and projects we 
reviewed, we identified the amounts actually appropriated for fiscal year 1997, 
unobligated funds remaining from prior years’ appropriations, and the amounts 
requested for fiscal year 1998. 
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We conducted our review from October 1996 through April 1997 in accordance 
with generally accepted government auditing standards, 

We are sending this report to you because of your role in overseeing the 
activities and funding of USDA for the issues discussed. We are also sending 
copies of this report to the Secretary of Agriculture and to the Director, Office 
of Management and Budget. In addition, we will make copies available to 
others on request. 

Please contact me at (202) 512-5138 if you or your staff have any questions. 
Major contributors to this report were Charles M. Adams, James R. Jones, Jr., 
and Roberto R. PiiIero. 

Robert A. Robinson 
Director, Food and 

Agriculture Issues 

Enclosures - 2 
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List of Congressional Committees 

The Honorable Richard G. Lugar 
Chairman 
The Honorable Tom Harkin 
Ranking Minority Member 
Committee on Agriculture, Nutrition, 

and Forestry 
United States Senate 

The Honorable Ted Stevens 
Chairman 
The Honorable Robert C. Byrd 
Ranking Minority Member 
Committee on Appropriations 
United States Senate 

The Honorable Thad Cochran 
Chairman 
The Honorable Dale Bumpers 
Ranking Minority Member 
Subcommittee on Agriculture, 

Rural Development, and 
Related Agencies 

Committee on Appropriations 
United States Senate 

The Honorable Robert F. Smith 
Chairman 
The Honorable Charles W. Stenholm 
Ranking Minority Member 
Committee on Agriculture 
House of Representatives 

The Honorable Bob Livingston 
Chairman 
The Honorable David R. Obey 
Ranking Minority Member 
Committee on Appropriations 
House of Representatives 
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The Honorable Joe Skeen 
Chairman 
The Honorable Marcy Kaptur 
Ranking Minority Member 
Subcommittee on Agriculture, 

Rural Development, FDA, and 
Related Agencies 

Committee on Appropriations 
House of Representatives 
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FUNDING AND STATUS OF MAJOR CONSTRUCTION PROJECTS ADMINISTERED BY 
THE AGRICULTURAL RESEARCH SERVICE fARS1. FISCAL YEAR 1997 

(Dollars in millions) 

‘reject Total Total Unobligated Projected Projected Status 
estimated appropriation balance as obligations unobligated 

cost as of fiscal of Mar. 31, for balance as 
year 199t’ 1997 remainder of Sept. 30, 

of fiscal 1997 
year 1997 

Vater 
>onservation 
.aboratory, 
Aaricopa, 
GZ. 

$52.200 $0.396 $0.396 $0.000 $0.396 Last appropriation in fiscal 
year (fy) 1995. Additional 
$51.8 million needed; not 
included in fy 1998 budget 
request. Project on hold 
until sufficient funding 
available for 
planning/design. 

rlational Rice 
qesearch 
Zenter, 
Stuttgart, 
Ark. 

11.234 11.234 0.977 0.432 0.545 Last appropriation in fy 
1996. No additional funds 
needed. Design is 
complete. Construction 
contract was awarded in fy 
1996 for scheduled 
completion in 1998. ARS 
anticipates using 
unobligated funds for 
future design/construction 
contingencies and contract 
closeout. 

Western 
Regional 
Research 
Center, 
Albany, Ca. 

28.500 27.919 6.080 5.580 0.500 Last appropriation in fy 
1997. No additional funds 
needed. Construction 
contract for last phase will 
be awarded in late fy 1997 
with expected completion 
by fy 1999. ARS 
anticipates using 
unobligated funds for 
future design/construction 
contingencies and contract 
closeout. 
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Project Total Total Unobligated Projected Projected Status 
estimated appropriation balance as obligations unobligated - 

cost as of fiscal of Mar. 31, for balance as 
year 199? 1997 remainder of Sept. 30, 

of fiscal 1997 
year 1997 

Horticultural 
Crop & 
Water 
Management 
Research 

5.560 3.359 Last appropriation in fy 
1995. Additional $23.4 
million needed; fy 1998 
budget request includes full 
amount. Construction on 
hold until sufficient funding 
is available. ARS 
anticipates using $100,000 
of the unobligated balance 

needed. Construction was 
completed in fy 1995, 
under budget. ARS 
redirected $700,000 to 
Animal Disease Center for 
incinerator construction. 
ARS plans to obligate 
$340,000 to modify heating 
and air conditioning system 
at salinity laboratory. ARS 
anticipates using 
unobligated funds for 
future design/construction 
contingencies and contract 
closeout. 
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reject Total Total Unobligated Projected Projected Status 
estimated appropriation balance as obligations unobligated - 

cost as of fiscal of Mar. 31, for balance as 
year 1997 1997 remainder of Sept. 30, 

of fiscal 1997 
year 1997 

iorticultural 
jesearch 
.aboratory, 
:t. Pierce, 
:la. 

34.770 34.770 31.407 28.638 2.769 Last appropriation in fy 
1997. No additional funds 
needed. Design is 
complete; construction 
contract award is 
scheduled for late fy 1997 
with completion by late fy 
1999. ARS anticipates 
using unobligated funds for 
future design/construction 
contingencies and contract 
closeout. 

iurricane 
dndrew/lniki 
qepair, Fla., 
iawaii, La. 

15.000 15.000 12.815 2.155 10.660 Last appropriation in fy 
1992~-$15 million 
emergency supplemental 
to repair damage caused 
by natural disasters such 
as Hurricanes Andrew and 
lniki and Typhoon Omar. 
No additional funds 
needed. Repairs 
completed in Hawaii and 
Louisiana; temporary 
repairs continue in Florida. 
ARS plans to use 
remaining funds for 
renovation and new 
construction at the 
Subtropical Horticultural 
Research Laboratory in 
Miami. 

Poultry 
Disease 
Laboratory, 
Athens, Ga. 

6.177 1.077 0.936 0.259 0.677 Last appropriation in fy 
1993. Additional $5.1 
million needed; not 
included in fy 1998 
request. Project on hold 
pending reassessment of 
scope of work and possible 
resiting. 
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Project Total Total 
estimated appropriation 

cost as of fiscal 
year 199? 

Unobligated Projected Projected Status 
balance as obligations unobligated 
of Mar. 31, for balance as - 

1997 remainder of Sept. 30, 
of fiscal 1997 

year 1997 

National 
Center for 
Agricultural 
Utilization 
Research, 
Peoria, III. 

81.900 11.730 6.620 4.775 1.845 Last appropriation in fy 
1997. Additional $70.2 
million needed; $8 million 
sought in 1998 request. 
Sufficient funds available to 
award construction contract 
for first phase of pilot 
plant.. Design of the 
chemical wing on hold until 
sufficient funds available to 
complete pilot plant. ARS 
anticipates using $300,000 
of the unobligated balance 
for future construction 
contingencies and contract 
closeout. 

Ethanol Pilot 
Plant, 
Edwardsville, 
Ill. 

20.000 1.500 1.500 0.000 1.500 Last appropriation in fy 
1997; grant for design of 
pilot plant in conjunction 
with Southern Illinois 
University for testing 
technologies for converting 
corn to ethanol fuel. No 
additional funds needed; 
construction costs--$1 8.5 
million--will be covered by 
nonfederal sources. 
Project design on hold 
because ARS is concerned 
that facility, as proposed, 
would be near commercial, 
not research, capacity. In 
addition, questions remain 
about sources of 
construction and operating 
funds. 
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reject Total Total Unobligated Projected Projected Status 
estimated appropriation balance as obligations unobligated - 

cost as of fiscal of Mar. 31, for balance as 
year 1997 1997 remainder of Sept. 30, 

of fiscal 1997 
year 1997 

ioil Erosion 
ienter, West 
.afayette, 
Id. 

4.320 4.320 0.010 0.000 0.010 Last appropriation in fy 
1981. No additional funds 
needed. Project completed 
in fy 1981. ARS views 
unobligated funds as 
surplus and available for 
redirection. 

Jational 
krimal 
Xsease 
>enter, 
imes, la. 

4.900 4.900 0.134 0.134 0.000 Last appropriation in fy 
1994. ARS also 
transferred $700,000 from 
salinity laboratory project. 
No additional funds 
needed. Construction will 
be completed in fy 1997. 

rlational 
swine 
qesearch 
Zenter, 
Jmes, la. 

26.829 14.107 2.107 0.100 2.007 Last appropriation in fy 
1995. Additional $12.4 
million needed to construct 
farm complex; not included 
in fy 1998 request. 
Off ice/laboratory 
construction completion 
anticipated late fy 1997. 
Farm complex design 
delayed because of 
environmental concerns 
and consideration of 
alternative site. In 
addition, legislation 
requires transfer of farm 
complex deed to Iowa 
State University; university 
does not want deed. ARS 
anticipates using $1.5 
million of the unobligated 
funds for the eventual 
design of the farm comple: 
and the remaining 
$500,000 for future 
construction contingencies 
and contract closeout. 
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Project Total Total Unobligated Projected Projected Status 
estimated appropriation balance as obligations unobligated - 

cost as of fiscal of Mar. 31, for balance as 
year 1997’ 1997 remainder of Sept. 30, 

of fiscal 1997 
year 1997 

Grain 
Marketing 
Research 
Laboratory, 
Manhattan, 
Kans. 

11.500 2.450 1.583 0.030 1.553 Last appropriation in fy 
1997. Additional $9.05 
million needed; not 
included in fy 1998 
request. Design work is 
scheduled for completion in 
fy 1997. Construction on 
hold until sufficient funds 
available. ARS anticipates 
using $253,000 of the 
unobligated balance for 
design contingencies and 
contract closeout; the 
remainder--$1.3 million-- 
will be put toward future 
construction. 

Southern 
Regional 
Research 
Center, New 
Orleans, La. 

42.900 17.836 0.490 0.245 0.245 Last appropriation in fy 
1996. Additional $12 
million needed for 
industrial wing; $1 .l million 
requested in fy 1998 for 
industrial wing design. 
Completion of chemical 
wing construction expected 
in late fy 1998. ARS 
anticipates using 
unobligated funds for 
future construction 
contingencies and contract 
closeout. 
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‘reject Total Total Unobligated Projected Projected Status 
estimated appropriation balance as obligations unobligated 

cost as of fiscal of Mar. 31, for balance as 
year 19971 1997 remainder of Sept. 30, 

of fiscal 1997 
year 1997 

rgricultural 
jesearch 
Zenter & 
Jational 
igricultural 
.ibrary, 
seltsville, 
nd. 

205.000 103.417 17.462 14.337 3.125 Last appropriation in fy 
1997; all appropriations to 
date have been for the 
research center. Additional 
$102 million needed to 
complete project; fy 1998 
request includes $3.2 
million for center and $6 
million for library 
renovations. ARS 
anticipates using 
unobligated funds for 
future design/construction 
contingencies and contract 
closeout. 

qegional 
‘oultry 
qesearch 
Zenter, East 
-ansing, 
tiich. 

18.600 0.462 0.002 0.000 0.002 Last appropriation in fy 
1993. Additional $18.1 
million needed; not 
included in 1998 request. 
Project on hold until 
sufficient funds available to 
complete design work. 

Soil and 
Water 
Laboratory, 
Morris, Minn. 

4.800 1.125 0.043 0.000 0.043 Last appropriation in fy 
1992. Additional $3.7 
million needed; not 
included in fy 1998 
request. First phase of 
construction completed in 
fy 1996; project on hold 
until sufficient funds 
available to complete 
construction of phases II 
and III. ARS anticipates 
using unobligated funds for 
future construction 
contingencies and contract 
closeout. 
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Unobligated 
balance as 
of Mar. 31, 

1997 

Project Total 
estimated 

cost 

Total 
appropriation 

as of fiscal 
year 1997’ 

Status Projected 
obligations 

for 
remainder 

of fiscal 
vear 1997 

Projected 
unobligated 
balance as 

of Sept. 30, 
1997 

Animal 
Health 
Systems 
Research 
Laboratory, 
Clay Center, 
Neb. 

5.627 5.627 0.018 0.000 0.018 Last appropriation in fy 
1990. No additional funds 
needed. Construction 
completed in fy 1990. 
ARS views unobligated 
funds as surplus and 
available for redirection. 

Last appropriation in fy 
1997. Additional $66 
million needed; $5 million 
requested in fy 1998. 
Total appropriation 
includes funds transferred 
from Animal and Plant 
Health Inspection Service. 
ARS anticipates using 
unobligated funds for 
future contingency 
expenses. 

Plum Island 
Animal 
Disease 
Center, 
G reenport, 
N.Y. 

90.000 24.029 8.545 8.530 0.015 

Greenhouse/ 
Sugar Beet 
Laboratory, 
Fargo, N. 
Dak. 

10.325 10.325 0.015 0.000 0.015 Last appropriation in fy 
1991. No additional funds 
needed. The sugar beet 
laboratory was completed 
in fy 1989; the greenhouse 
was completed in fy 1994. 
ARS views unobligated 
funds as surplus and 
available for redirection. 

South 
Central 
Agricultural 
Research 
Laboratory, 
Lane, Okla. 

5.310 5.310 0.012 0.000 0.012 Last appropriation in fy 
1992. No additional funds 
needed. Construction was 
completed in fy 1992. 
ARS views unobligated 
funds as surplus and 
available for redirection. 
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lroject Total Total Unobligated Projected Projected Status 
estimated appropriation balance as obligations unobligated 

cost as of fiscal of Mar. 31, for balance as - 
year 1997 1997 remainder of Sept. 30, 

of fiscal 1997 
year 1997 

llorthwest 
small Fruit 
qesearch 
>enter, 
:orvallis, 
Ireg. 

2.100 2.125 0.005 0.000 0.005 Last appropriation in fy 
1992. No additional 
funding needed. 
Construction was 
completed in fy 1995. 
ARS views unobligated 
funds as being available 
for post-construction 
contingency expenses. 

-astern 
qegional 
qesearch 
Zenter, 
JVyndmoor, 
‘a. 

39.000 13.278 4.000 0.000 4.000 Last appropriation in fy 
1997. Additional $25.7 
million needed; $5.2 million 
included in fy 1998 request 
to fund phase Ill and IV 
construction. ARS plans to 
put unobligated funds 
toward future construction. 

U.S. 
Vegetable 
Laboratory, 
Charleston, 
S.C. 

27.668 13.638 12.461 0.000 12.461 Last appropriation in fy 
1997. Additional $14.03 
million needed; not 
included in fy 1998 
request. Construction of 
phase I and design of 
phase II are on hold until 
sufficient funds are 
available to proceed. 

Plant Stress 
& Water 
Conservation 
Laboratory, 
Lubbock, 
Tex. 

16.100 16.103 13.365 12.797 0.568 Last appropriation in fy 
1997. No additional funds 
needed. Construction of 
phase I complete. ARS 
plans to award phase II 
(laboratory/off ice building) 
construction contract in fy 
1997. ARS anticipates 
using unobligated funds for 
future design/construction 
contingencies and contract 
closeout. 
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Project Total Total Unobligated Projected Projected Status 
estimated appropriation balance as obligations unobligated 

cost as of fiscal of Mar. 31, for balance as 
year 199? 1997 remainder of Sept. 30, 

of fiscal 1997 
year 1997 

Bee & 
Subtropical 
Agricultural 
Research 
Laboratories, 
Weslaco, 
Tex. 

23.857 13.149 7.774 6.688 1.086 Last appropriation in fy 
1997. Additional $15.1 
million needed: not 
included in fy 1998 
request. Bee Laboratory 
renovation completed in fy 
1996; $383,000 of funds 
appropriated for this work 
redirected to Subtropical 
Agricultural Research 
Laboratory. Renovation of 
the latter is under way. 
ARS anticipates using 
unobligated funds for 
future design/construction 
contingencies and contract 
closeout. 

National 
Center for 
Cool and 
Cold Water 
Aquaculture, 
Leetown, W. 
Va. 

12.000 7.921 7.813 1.200 6.613 Last appropriation in fy 
1997. Additional $6 million 
needed for construction; 
not included in fy 1998 
request. ARS plans to 
award design contract in fy 

* 1997. 
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Project Total Total Unobligated Projected Projected Status 
estimated appropriation balance as obligations unobligated 

cost as of fiscal of Mar. 31, for balance as - 
year 199? 1997 remainder of Sept. 30, 

of fiscal 1997 
year 1997 

Greenhouse 
for Cereal 
Crops, 
Madison, 
Wis. 

0.323 0.323 0.013 0.000 0.013 Last appropriation in fy 
1993. No additional funds 
needed. Greenhouse 
construction was 
completed in early fy 1997. 
ARS anticipates using 
unobligated funds for post- 
construction contingency 
expenses. 

Total $847.470 $387.881 $146.405 $86.260 $64.145 

aTotal appropriations include primarily Building and Facilities account funds; for a number of 
projects, total appropriations also include Repair and Maintenance account funds and/or 
redirected funds from other projects, accounts, or U.S. Department of Agriculture agencies. 

Source: ARS facilities and budget staff and agency documents. 
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FUNDING AND STATUS OF MAJOR CONSTRUCTION PROJECTS ADMINISTERED 
BY THE ANIMAL AND PLANT HEALTH INSPECTION SERVICE (APHIS), 

FISCAL YEAR 1997 

(Dollars in millions) 

Project Total 
estimated 

cost 

Total 
appropriation 

as of fiscal 
year 1997 

Unobligated 
balance as of 
Mar. 31, 1997 

Projected Projected 
obligations unobligated 

for balance as of 
remainder Sept. 30, 

of fiscal 1997 
year 1997 

Status 

National 
Plant 
Germplasm 
Quarantine 
Center, 
Beltsville, 
Md. 

$32.000 $25.000 $21.236 $19.236 $2.000 Last appropriation 
in fy 1993. 
Additional 
$7 million needed to 
complete phase III 
construction; not 
included in fy 1998 
budget request. 
Sufficient funds on 
hand for design and 
construction of first 
two phases and 
design of phase Ill. 
Construction 
delayed several 
years because of 
environmental 
issues. APHIS 
expects to receive 
environmental 
clearance during 
the Spring of 1997. 
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project 

Screwworm 
Research 
Facility, 
Darien Gap, 
Panama 

Methods 
Development 
Rearing 
Facility, 
Mission, Tex. 

Total 
estimated 

cost 

59.000 - 
124.000 

0.672 

Total 
appropriation 

as of fiscal 
year 1997 

0.672 

Unobligated 
balance as of 
Mar. 31, 1997 

0.672 

Projected 
obligations 

for 
remainder 

of fiscal 
year 1997 

Projected 
unobligated 

valance as of 
Sept. 30, 

1997 

0.672 

Status 

Last appropriation 
in fy 1993. APHIS 
role limited to 
design and 
environmental 
studies; no 
additional 
appropriated funds 
needed. 
Uncertainties 
remain regarding 
the source of 
construction funding 
to be obtained by 
U.S.-Panamanian 
Commission. 
Project currently on 
hold; APHIS 
anticipates using 
unobligated balance 
for design and 
environmental 
studies in fv 1998. 

Last appropriation 
in fy 1994. No 
additional funds 
needed. Project on 
hold pending 
possible resiting to 
Phoenix, Ark., to 
consolidate 
development of 
cotton pest control 
methods in one 
location. 

24 GAO/RCED-97-136R, Analysis of USDA’s Budgets, Fiscal Years 199’7-98 



ENCLOSUREII ENCLOSUREII 

Projected 
obligations 

for 
remainder 

of fiscal 
year 1997 

Projected 
unobligated 

balance as of 
Sept. 30, 

1997 

Project Total Total 
appropriation 

as of fiscal 
year 1997 

Unobligated 
balance as of 
Mar. 31, 1997 

30.000 12.000 0.000 0.000 Last appropriation 
in fy 1996. 
Additional $18 
million needed; not 
included in fy 1998 
request. Design is 
complete and 
project is planned 
for construction. 

National 
Wildlife 
Research 
Center, Ft. 
Collins, Colo. 

0.000 

Predator 
Research 
Building, 
Logan, Utah 

0.793 0.793 0.053 0.053 0.000 Last appropriation 
in fy 1993. No 
additional funding 
needed. 
Construction will be 
completed 1997. 

$122.465 
187.465 

$38.965 $22.461 $19.289 
I 

$3.172 

Source: APHIS facilities and budget staff and rel: ted agency documents. 
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COMMENTS FROM THE U.S. DEPARTMENT OF AGRICULTURE 

Note: GAO’s comments 
supplementing those in 
in the letter appear at the 
end of this enclosure. 

Mr. Robert A. Robinson 
Director, Food and Agriculture lssuss 
Resources. Community and 

Economic Development Division 
U.S. General Accounting Ottics 
Washington, D.C. 20549 

REF: GAOIRCED-97-135R 

Dear Mr. Robinson: 

Thank you for the opportunity 10 review the Draft GAO Report on Potential 
Rescissions and Reductions to USDA’s Ff 1997 Appropriation and FY 1999 Budget 
Request. We have reviewed your recommendations and are providing our comments 
on the enclosed paper. We appreciate the opportunity to provide our comments on 
this Report and are available to meet with your staff to discuss these .amments in 
further deteil. 

Sincerely, 

Director 
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See c 

See c 

UNITED STATES DEPARTMENT OF AGRICULTURE 
Responses to GAO’s Draft Report (RCED-97-135R) 

Analysis of Budgets Fiscal Years 1997-98 

GAO% drafl reporl examines selected programs and projects in the U.S. Depmment 
of Agricutture’s appropriations for Ascal Year (FY) 1997 and budget request for 
FY 1998. The objectives are to identify potential rescissions to the FY 1997 
appropriations and potential reductions to the budget request for FY 1998. 

Food (FSPL The Report recommends rescinding $3 billion projected 
to be unobligated by the end 01 PI 1997 and reduce the P/ 1998 budget request by 
the $2.5 billion contingency request. 

:omment 1. The Welfare Reform legislation made a number of changes to the FSP. The USDA 
estimate of the impact of the Wellare Reform legislation should be viewed with a note 
of caution. For example, it is diffiartt to predict how many states will request waivers 
for the new employment requirements for unemployed able-bodied adults without 
dependents. Since meeting wfth representatives of your office, 40 States and the 
District of Cohrmbia have requested waivers. We am in the process of preparing 
estimates ol the effect 01 the waivers we have approved: and it appears that more 01 
the casebad may be exempt from the new employment requirements than was 
assumed in the budget. As a result. food stamp benefit costs may be greater for this 
group than was assumed in the budget. 

Another provision of the Welfare Reform legislation deals with the eligibility of legal 
immigrants. This has been implemented somewhat differentty than assumed in the 
budget. States have received waivers to extend the certification period for legal 
immigrants receivtng food stamps, delaying the eligibility to late in the year. This will 
increase the Food Stamp benefit costs. 

In addition, an unantlcipatad effect of the Welfare R&form legislation is an increase in 
the demand for Food Stamp Program empbyment and training services. 

:omment 2. the oonttngency funds are not used unless they are needed. The benefit reserve 
serves as insurance pmt~UIng the program’s ability to get food lo people who need it 
in the event oi unkreseen changes in the economy. The contingency fund ensures 
that if such growth would occur, the funds would be readily available. Without the 
contingency fund, the Administration w&M need to request and the Congress would 
need to appropriate additional funds and thus raising the possibility that the time 
required lor suoh aEtkn would w a reoccurrence of the disruptions of the earty 
1990’s. Under current law the Seoretafy is required to submit monthly reporls and 
state whether supplemental appropriatfons are needed to support the program. If 
additional funds are needed, then not later than 80 days after such reporl the 
Secretary is to take steps to reduce allotments to food stamp participants. 
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See comment 3. Footnote 3 on page 4 of the report should be deleted. This redirection has not been 
submitted to or cleared by the Administration as of this date. 

Ce sus of m. The Report recommends a reduction or deferral of up to 
$1.: million in the M 1998 request. The Report notes that these savings are 
attnbutabte to “tower than expected printing costs”. 

See comment 4. The savings appear to be overstated and it is erroneous to assume that savings in 
one projected cost category results in an unobligated balance for the Census of 
Agriculture approprtation at the conclusion 01 the fiscal year. Other categories could 
come in over protecttons or unexpected costs not included in the in&tat cost projections 
could occur. For exampte, the agency is now committed to increasing the coverage of 
Native American and minority farm operators in the upcoming Census of Agriculture 
due to new policy guidance. To achieve better coverage of minority and Native 
American farms will require addltkwai work to build the census mail list. It is 
estimated that this work will costs approximately $375,WCl in N 1997. The agency 
met with Puerto Rican offk+ak and had ptedged to maintain the Puerto Rican farm 
definition of SSOCt in annual farm sates. something that the Census Sureau had not 
budgeted for since they planned to make the Puerto Rican farm definttbn the same as 
that in the U.S., and process those census forms under the same system as the rest 
01 the census. This will cost NABS an esttmated addttfonat $1WMlCt, not in&ding 
the reatlocation of staff resources to lhe project. Neither of these two items were 
inctuded in the budget. 

and Plant m The Report recommends a resdssion ol up to 
$31 million of unobligated hinds asskated with projects either on hotd or with surplus 
IUtldS. 

-- The GAO Repoti noted two projects whose design andlor oonstructton is on hold 
due to unresotved environmental issues that curkt lead to the sefectton of a new 
ccnstruction site. 

See comment 5. 

See comment 6. 

ARS. National Swine Research Center, Ames, Iowa ($2 million). GAO 
categorized this amount as being “on hold due to unresolved environmental 
issues,’ (page 8) and was tdenttfted for poesibte rescieskm. The $2 million is 
not on hold but is required for awWuction phase contingencies as well as for 
the ptanning and design of the Farm Complex portton of the swine lactlity. 

. 
APHIS, Nattonal Plant Germplasm Quaranttne Center. This Center is not on 
hold and has been designed and is undergoing design review. The agency is 
expecting tlnal environmental clearance during the Spring of 1997. The design 
is betng cbvebped for a Bettsvtlte, Maryland site. and msittng is not an option 
for this facility. 

2 
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See comment 7. -- ARS. Hurricane Andrew/In&i Repair Projscts ($10.7 million). This amount was 
categorized by GAO as “surplus funds which the agency plans to redirect for other 
purposes.” As originally planned, these funds will be used for the restoration of the 
Subtropical HoRicuttural Research Laboratory at Miami, Florida The status section 
of Enclosure I of the GAO Aepon does accurately reflect how the agency plans to 
use these funds. 

See comment 8. -- ARS, National Center for Cool and Cold Water Aquaculture, Leetown, West 
Virginia. The status section of Enclosure I of the GAO Repon indicates that an 
additional $4 million is required for the full construction cysts of this facility. The 
actual amount required is $6 million. 

See comment 9. -- APHIS, Methods Development Rearing Facility, Mission, Texas. In the status 
section of Enclosure I of the GAO Report, change the phrase “pest research” to 
‘pest methods development’. 

See comment 10. -- APHIS. Screwworm Research Facility. The GAO Report states that the 
Screwworm Research Facility is on hold. This facility is not on hold. The status 
reported in Enclosure I of the GAO Report indicates that APHlS is simply planning 
the facility. The Department of State issues have been resolved and APHIS is 
allowed to move 5 people to Panama to begin Screwworm eradication achities. 
APHIS will use carryover funds to conduct design and environmental shKCes for 
the facility in 1999: the location issue is resolved; and the source of construction 
funding is being addressed by the U.S.-Panama Commission. 

See comment 11. -- In the status section of Endowm II of the GAO Repart under the column lab&d 
“Unobligated baknoe as of March 31, 1997”, the figures mftected for the APHIS 
faciliies represent unobligated balances as of February 1,1997. The figures 
should be revised as follows: (1) National Plant Germplasm Quarantine Center 
($21.236 thousand): (2) National Wildlife Reseafoh Center (SO): and Predator 
Research Building ($53 thousand). 

m. The Repolt recommends a re&ction or deferral of $5 million 
for the project in FY 1999 due to the fact that about $19 million is expected to remain 
unobliied at the end of FY 1997. The Report stated tfwt USDA did not consider the 
availabilii of these funds in formulating the FY 1998 Budget reqwst. 

See comment 12. The Department recognizes that some planned obligations could ‘slip’ until FY 1998. 
However, the completion of the Belts4e Oftke Facility and of Phase I of the 
Modernization of the South Building are both necessary and all funds appropriated are 
needed to implement these pmjects. Construction of the Beltsville Facility is 
scheduled for completion in December 1997, and design of Phase I of the South 
Building Modernization, which began on January 17.1997, is proceeding quickly with 
completion scheduled by August 1997. 

3 
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30 

The South Building Modemizauon is a long term program presentfy planned in eight 
primary phases to upgrade the 60-year-old South Efuilding. Modernization of the 
South Building is akio crucial to the Washingtcn Strategic Space Plan to consolidate 
USOA agencies into two government-owned facilities, releasing approximately 18 
leased facilities which currently result in expenditure of about $30 million a year for 
leased space. The need for $5 million in FY 1996 does net depend on awarding all 
prior funds by September 1997. The 96 recfuested in N 1998 is needed in addition to 
current appropriations, in order to matte contfnued progress on the modernization. 

4 
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The following are GAO’s comments on the U.S. Department of Agriculture’s (USDA) letter 
dated April 25, 1997. 

GAO’S COMMENTS 

1. While USDA called attention to some uncertainties in Food Stamp Program costs for 
fiscal year 1997 and identified reasons why costs may be greater than it had originally 
anticipated, it did not estimate what these additional costs will be or provide a revised 
estimate of the excess budget authority that will be returned to the U.S. Treasury at the 
end of the year. We recognize that some cost categories associated with the Food Stamp 
Program may come in over budget; however, other cost categories may come in under 
budget. In addition, in developing its original estimate of excess budget authority, USDA 
made technical adjustments (i.e., reductions) totaling $430 million for anticipated waivers 
and exemptions to the new employment requirements contained in the welfare reform 
act. Thus, in the absence of new cost information from USDA, we continue to believe 
that a rescission of up to $3 billion in budget authority currently available to the Food 
Stamp Program may be possible. 

2. We continue to believe that a reduction of up to $2.5 billion to USDA’s fiscal year 1998 
budget request for a Food Stamp Program contingency fund may be possible because (1) 
program participation has steadily declined since fiscal year 1994, (2) contingency funds 
have not been needed to meet program caseload since fiscal year 1992, (3) more than$2 
billion per year in program budget authority was returned to the U.S.Treasury during 
fiscal years 1993 through 1996, and (4) economic conditions remain favorable-average 
monthly unemployment for the first 7 months of fiscal year 1997 was at one of the lowest 
levels in the last 25 years and inflation in food costs continues to be low. 

3. Deleted in final report. 

4. We recognize that some cost categories associated with the Census of Agriculture 
could come in over budget; however, other cost categories could come in under budget, 
as was the case with the printing contract for the census form. At the time of our review, 
we based our conclusions on the best information that USDA had available on planned 
expenditures for the agriculture census for fiscal year 1997. However, we included the 
new specific information on planned expenditures that USDA provided in its comments in 
the final report, and, as a consequence, we revised our estimate of the potential reduction 
that may be possible to USDA’s budget request for fiscal year 1998 from $1.2 million to 
$675,000. 

5. Although one phase of the National Swine Research Center’s construction is currently 
ongoing, this work will be completed before the end of fiscal year 1997. The other 
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phase-construction of a farm complex-is not expected to begin in fiscal year 1997, and 
the starting date for this work remains uncertain in light of unresolved environmental, 
siting, and legal issues. Because the construction work on this project will stop before 
the end of fiscal year 1997, we view this project as being on hold with respect to the 
funds expected to remain unobligated at the end of fiscal year 1997. Consequently, we 
continue to view these funds as potentially available for rescission. 

6. The construction of the first two phases of the National Plant Germplasm Quarantine 
Center has been delayed several years because of unresolved environmental issues. At 
the time of our review, these issues were still unresolved and planned construction work 
was at a standstill. Nevertheless, we amended the final report to reflect USDA’s comment 
that the outstanding environmental issues delaying this project may soon be resolved. 
However, until these long-standing issues are actually settled, the project will remain on 
hold. Therefore, we have not changed our view that the project funds expected to remain 
unobligated at the end of fiscal year 1997 could be considered for rescission. 

7. The funds for the Hurricane Andrew/In& Repair Project were originally appropriated 
in 1992 for the restoration of facilities destroyed or damaged by natural disasters such as 
Hurricanes Andrew and Iniki and Typhoon Omar. USDA’s current plans for these funds 
include not only additional hurricane-related repairs at its Subtropical Horticultural 
Research Laboratory in Miami, Florida, but also the renovation of old buildings and new 
construction at this facility. Although USDA did not provide a breakdown of the funds to 
be used for repairs, renovation, and new construction, Department officials have indicated 
that most of the remaining unobligated funds will be used for renovation and new 
construction. The use of these funds for these latter purposes appears to represent a 
redirection of the funds from the purpose for which they were originally appropriated- 
restoration necessitated by natural disasters. Thus, we categorized these funds as 
“surplus funds that the agency plans to redirect for other purposes.” We have previously 
addressed a similar redirection of funds appropriated for the repair of damage caused by 
Hurricane lrtiki at U.S. Fish and Wildlife Service facilities (GAO/RCED-94132R, Apr. 18, 
1994). 

8. Change made in final report. 

9. Change made in final report. Specifically, we changed the wording to “development of 
pest control methods” after consulting with USDA. 

10. We amended the final report to reflect USDA’s plan to eventually use the unobligated 
funds associated with the Screwworm Research Facility project for design work and 
associated environmental studies. However, design and construction work on this project 
is currently at a standstill and is not expected to begin until fiscal year 1998. Thus, this 
project remains on hold and we have not changed our view that the project funds 
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expected to remain unobligated at the end of fiscal year 1997 could be considered for 
rescission. 

11. As requested, we made these changes, which reflect additional obligations made for 
these projects between February 1, 1997, and March 31, 1997. In light of this updated 
information, we also made adjustments to the column reflecting projected obligations for 
the remainder of fiscal year 1997, as appropriate, after consulting with USDA. 

12. In response to USDA’s comments on the Strategic Space Plan project, we deleted the 
section of the report dealing with this construction project. 

(150718) 
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