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United States Government Accountability Office

Washington, DC  20548 

 

September 27, 2005 
 
The Honorable Joshua B. Bolten 
Director, Office of Management and Budget 
 
Subject: Improvements Needed to the Federal Procurement Data System-Next Generation 

 
Dear Mr. Bolten: 
 
Federal government purchases of goods and services have grown to more than $300 billion 
annually.1 The Federal Procurement Data System-Next Generation (FPDS-NG) is the only 
governmentwide system for obtaining information on how these funds are being spent. The 
FPDS-NG was intended to improve the prior FPDS system in several ways, including 
providing more timely and accurate data; enabling users to generate their own reports; and 
providing easier user access to data. The system was developed by Global Computer 
Enterprises, Inc., (GCE) under contract with the General Services Administration (GSA). The 
FPDS-NG is currently in a transition period, which is scheduled to end by October 2005. 
 
We initiated a review to assess the extent to which FPDS-NG has demonstrated the intended 
improvements, and to determine whether the FPDS-NG is currently capable of collecting and 
reporting on interagency contracting data. As discussed more fully in the scope and 
methodology section of this letter, we reviewed documents related to FPDS-NG; held 
discussions with officials from GSA, GCE, and the Office of Management and Budget (OMB), 
and with private sector and government users. We also made numerous attempts to use the 
system to generate reports.  
 
Based on our review, we have concerns regarding whether the new system has achieved the 
intended improvements in the areas of timeliness and accuracy of data, as well as ease of use 
and access to data. We also are concerned as to whether the FPDS-NG system has the 
flexibility to capture data on interagency contracting transactions. Completion of the FPDS-
NG transition provides an opportunity for assessing the implementation of the system to date 
and for considering needed adjustments as the contractor begins its next period of 
performance.2 We are recommending actions to help achieve the intended improvements for 
FPDS-NG, which should be considered as part of that assessment.  
 

BACKGROUND 
 
The Office of Federal Procurement Policy Act of 1974 required that the Administrator of the 
Office of Federal Procurement Policy (OFPP) within OMB establish a system for collecting 

                                                 
1The total dollar value of contracting actions reported in the Federal Procurement Data System-Next 
Generation exceeded $300 billion in fiscal years 2003 and 2004. 
 
2According to GSA, the FPDS-NG contract was for an initial 2-year and 5-month base period for 
development and maintenance. Additionally, the contractor can receive up to five 1-year contract 
options based on performance.  
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and developing information about federal procurement contracts.3 Subsequently, the FPDS 
was implemented in 1978. Since 1982, GSA has administered the system on OFPP’s behalf. 
The Congress, GAO, executive branch agencies, and the public rely on FPDS data for 
information on agency contracting actions, governmentwide procurement trends, and 
achievement of goals related to small business. 
 
Since 2000, efforts have been underway to modernize the FPDS. In April 2003, GSA awarded 
the FPDS-NG contract to GCE, Inc. The FPDS-NG became operational in October 2003 and 
entered into a 2-year transition period during which the contractor has worked with federal 
agencies to review and transfer their data, and validate and connect their contract writing 
systems to FPDS-NG.4 The FPDS-NG became available to the public in December 2004.  
 
GAO has reported on its concerns regarding the FPDS almost since the system’s beginning. 5 
In December 2003, we reiterated our concerns regarding long-standing inaccuracies and 
incomplete data in the system, and made specific recommendations to OMB to help improve 
the successor system, FPDS-NG, as it was being implemented.6 Subsequently, OMB issued a 
memorandum requiring federal departments and agencies to take certain steps to ensure 
their full participation in the FPDS-NG initiative.7  
 

KEY CONCERNS 

 
Our review raised concerns regarding whether the FPDS-NG has achieved its intended 
improvements.  The following examples reflect our key areas of concern regarding the new 
system: 
 

• Timeliness and accuracy of data:  Interviews with several users indicate a lack 
of confidence in the system’s ability to provide timely and accurate data. The 
FPDS-NG vision included improving the timeliness and accuracy of data by 
requiring agencies and departments to connect to FPDS-NG via contract 
writing systems. These systems enable the real-time electronic submission of 
data, thereby reducing the risk of errors by eliminating or reducing manual re-
keying into FPDS-NG. Although GSA and contractor officials believe that 
roughly 90 percent of agencies with contract writing systems have completed 
their connections to the FPDS-NG, this is not the case for the Department of 
Defense (DOD)—by far the largest contracting entity in the government. In 
fact, DOD has delayed its time frames for connecting to the system at least 

                                                 
3Office of Federal Procurement Policy Act of 1974, Pub.L. No. 93-400 (1974). 
 
4Contract writing systems are computer software that, among other things, allows agencies to report 
their contracting data electronically to FPDS-NG through a machine-to-machine interface. The Office 
of Management and Budget (OMB) directed federal agency and department heads to identify and 
allocate funds to ensure that their contract writing systems were capable of electronically transferring 
data directly to FPDS-NG no later than the end of fiscal year 2005. The reliability of data in FPDS-NG is 
expected to improve because agency submissions to FPDS-NG will be based on data already entered 
into the contract writing systems, reducing or eliminating separate data entry requirements and 
providing contracting data in real-time. 
 
5See the enclosure for a list of related GAO products.  
 
6GAO, Reliability of Federal Procurement Data, GAO-04-295R (Washington, D.C.: Dec. 30, 2003). 
 
7OMB memorandum: Timely and Accurate Procurement Data, August 25, 2004.  
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twice and currently estimates it will not be fully connected until sometime in 
fiscal year 2006 given the complexity of its reporting needs and other 
requirements.8 Given that DOD data represent about 60 percent of the 
contracting actions that will be captured within FPDS-NG, this delay 
significantly affects the ability of FPDS-NG to reflect timely and accurate 
procurement data. 

 
Additionally, prior to transferring data and connecting their contract writing 
systems to FPDS-NG, agencies and departments were to review their data and 
identify and correct any deficiencies, as well as to “certify” the accuracy and 
completeness of their fiscal year 2004 data with the FPDS-NG contractor. GSA 
officials informed us that the data review process, including certification of 
accuracy and completeness of fiscal year 2004 data, has been more rigorous 
than in prior years and that this might become an annual process. Although 
GSA officials told us that many agencies have reviewed and verified their data, 
GSA has not informed users about the extent to which agencies’ data are 
accurate and complete. This lack of confirmation perpetuates a lack of 
confidence in the system’s ability to provide quality data.  

 
• Ease of use and access to data:  The FPDS-NG Web site provides users the 

ability to generate reports at any time through standard report templates or an 
“ad hoc” reporting tool. Although GAO analysts attended contractor-provided 
training on these reporting tools, we did not find either easy to use. 9 We 
repeatedly encountered significant performance problems, including system 
time-outs and delays, when trying to generate both kinds of reports. 
Additionally, while the ad hoc reporting capability is a potentially useful new 
feature that allows users to create their own reports, it takes time and effort to 
build a customized report query, which then cannot be saved and must be 
rebuilt every time this feature is utilized. With respect to access, our 
interviews with private sector users, GSA officials, and the FPDS-NG 
contractor indicated that repeated requests have been made for 
governmentwide procurement data and a summary report, such as the prior 
FPDS Federal Procurement Report; however, such a report is not currently 
available. GSA officials have indicated that they are exploring ways to improve 
the ad hoc reporting tool and provide governmentwide procurement reports, 
and they expect some of these improvements to be implemented early in fiscal 
year 2006.  

 
While FPDS-NG has enabled users to access government procurement data 
more readily through its Web-based reporting features, some users have more 

                                                 
8DOD, Office of the Under Secretary of Defense memorandum, Transition to the Federal Procurement 

Data System-Next Generation, July 8, 2004; DOD, Office of the Under Secretary of Defense 
memoranda, Update on Transition to the Federal Procurement Data System-Next Generation, Dec. 
6, 2004; Jan. 24, 2005; and Aug. 1, 2005. 
 
9There are three ways to access FPDS-NG data: (1) direct Web site access, which includes a data query 
search tool, over 50 standard report templates, and an ad hoc reporting capability; (2) downloading 
fiscal year 2004 and fiscal year 2005 data files archived on the Web site; and (3) Web services access, 
which allows external systems to access data and “real-time” data updates. Access to the raw data 
through option (2) or (3) allows users to manipulate and present the data in different ways than 
available through the FPDS-NG standard templates or ad hoc reporting features. There is a one-time 
integration fee for the Web services option, which is typically used by commercial companies. 
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complex data needs that require the ability to access and download raw data.10 
These users can access data through archived files from the FPDS-NG Web 
site or through Web services, which provides an interface between external 
systems and the FPDS-NG. In either case, FPDS-NG presents the data in an 
XML format, which is a way to present data in a simple and machine-readable 
manner.11  However, our attempts to extract contracting data across multiple 
government agencies using current XML-compliant software were 
unsuccessful. Data had to be extracted separately for each agency from 
multiple archived files, involving over 1,000 tables for fiscal year 2004 alone. 
Subsequent discussions with the FPDS-NG contractor indicated this is the 
only means currently available for accessing the raw data. Obtaining this data 
through multiple XML files involves a significant increase in time and effort 
and does not facilitate user access to data to meet information needs. 

 
INTERAGENCY CONTRACTING TRANSACTIONS 
 
The need for collecting and tracking data on interagency contracting transactions has 
become increasingly important. In recent years, federal agencies have been making greater 
use of existing contracts provided by other agencies, such as multiple award schedules and 
governmentwide acquisition contracts, as well as interagency acquisition services provided 
through the use of franchise funds. However, total spending using other agencies’ contracting 
vehicles and services is unknown because there is currently no system that tracks and 
reports this information. Challenges associated with these acquisition vehicles and their 
management led GAO to designate interagency contracting as a governmentwide high-risk 
area in January 2005.12  

 
Over the last decade, Congress has repeatedly called for DOD to report on certain types of 
interagency contracting and financial data. Recently, the Senate Armed Services Committee 
conveyed its expectation that DOD business systems have the capability to track basic 
information about interagency transactions. This information includes the following: number 
and dollar value of transactions under each interagency contracting vehicle; the status of 
open transactions; the status of funds under interagency transactions (including 
appropriation type and year, and fund balance received, obligated, expended, and available); 
and the amount of any funds returned or to be returned to DOD or to the Department of the 
Treasury.13 DOD officials have indicated that they plan to use FPDS-NG to track interagency 
contracting data and to request changes to the system to capture more specific information in 
this regard.  
 
GSA documentation indicates that the vision for FPDS-NG included system capability that 
was flexible enough to change as new data collection needs arose, such as those related to 
interagency contracting activities. GSA officials told us that some interagency contracting 

                                                 
10Raw data are data that have not been processed; the data appear in the original format as entered into 
agencies’ contract writing systems and then reported electronically to FPDS-NG. 
 
11XML (Extensible Markup Language) is a flexible way to create common information formats and 
share both the format and the data on the World Wide Web, intranets, and elsewhere. While XML has 
been successful as a markup language for documents and data, the overhead associated with 
generating, parsing, transmitting, storing, or accessing XML-based data has hindered its use in some 
environments.  
 
12GAO, High-Risk Series: An Update, GAO-05-207 (Washington, D.C.: January 2005). 
 
13S. Rep. No. 109-69 at 352 (2005), accompanying S. 1042, 109th Cong. (2005). 
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data are available in FPDS-NG. However, our efforts to obtain data and to generate reports 
on interagency contracting transactions were unsuccessful. GSA officials also expressed 
concerns that FPDS-NG may not be the appropriate system to collect certain types of data on 
interagency transactions. Given these circumstances, it is unclear whether FPDS-NG has the 
flexibility to address these new data needs and whether it is the appropriate system for this 
purpose. 
 
CONCLUSION 
 
The FPDS-NG is currently the only system providing information on over $300 billion in 
annual government spending; however, concerns remain regarding the timeliness, accuracy, 
accessibility, and ease of use of the system. Additionally, the growth in interagency 
contracting and the associated challenges heightens the need for data in this area to provide 
sufficient oversight. Given that the FPDS-NG transition period is ending, the opportunity 
exists to address key areas of concern as the system’s implementation to date is assessed. 
  
RECOMMENDATIONS FOR EXECUTIVE ACTION 
 
In order to help achieve the intended improvements for FPDS-NG, we recommend that the 
Director of OMB take the following three actions: 
 

• Work with DOD and any other agencies that have not yet moved to an electronic 
data submission environment to connect to FPDS-NG via contract writing systems 
as soon as possible, and provide confirmation of agencies’ review and verification 
of the accuracy and completeness of their data in FPDS-NG. 

 
• Develop a plan to improve ease of use and access to data, including report 

generation, governmentwide reporting needs, and accessing raw data through 
more efficient means. 

 
• Determine whether the FPDS-NG currently has the capability to collect and report 

on interagency contracting data and whether it is the appropriate system to 
capture this data in the future. 

 

AGENCY COMMENTS 

 
We provided a draft of this letter to OMB and GSA for comment. OMB and GSA officials 
commented orally that their respective agencies concurred with the recommendations, and 
OMB stated that it would take into consideration the findings of the report, including whether 
the use, access and capability of FPDS-NG appropriately meets the government's needs. 
Officials from both agencies indicated that ensuring DOD connects its contracting writing 
systems to FPDS-NG as soon as possible is a top priority. Additionally, GSA agreed that an 
overall statement about the agencies’ verification of the accuracy and completeness of the 
data in FPDS-NG could be made now that most agencies have completed that process. OMB 
and GSA officials stated that new software is expected to improve reporting capability and 
that additional improvements are being explored to improve ease of use of the system. GSA 
added that additional reports and improved capability are planned for early in fiscal year 
2006.  
 
Regarding interagency contracting, OMB stated that currently FPDS-NG has a limited role in 
identifying and reporting information on interagency contracting transactions. GSA stated 
that FPDS-NG was not intended to collect information on financial transactions between 
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government agencies and that OMB would need to decide whether FPDS-NG should be 
modified so that the system could collect and report on this type of information.    
 

SCOPE AND METHODOLOGY 
 
The information in this letter is based on previous GAO reviews and limited additional work 
conducted from February through August 2005, in accordance with generally accepted 
government auditing standards. In conducting our work, we reviewed relevant GAO reports 
and audit documentation. We also held discussions with officials at GSA, OMB, GCE, and 
with several private sector and government users. We attended training at the GCE facility on 
FPDS-NG report generation; we attempted to generate standard reports and to build several 
ad hoc report queries using the FPDS-NG system; and we reviewed relevant documents 
concerning FPDS and FPDS-NG. 
 
We are sending copies of this letter to the Chairs and Ranking Members of the Senate 
Homeland Security and Governmental Affairs Committee, the House Government Reform 
Committee, and other interested congressional committees, as well as to the Administrator of  
General Services. We will provide copies to others upon request. This letter will also be 
available on GAO’s home page at http://www.gao.gov. If you or your staff has any questions 
about this letter, please contact me at (202)-512-4841. Contact points for our Offices of 
Congressional Relations and Public Affairs may be found on the last page of this report. This 
letter was prepared under the direction of Bill Woods. GAO staff who made contributions to 
this letter were Amelia Shachoy, Assistant Director; Art James; Julia Kennon; William 
McPhail; Lisa Simon; Shannon Simpson; and Robert Swierczek.  
 
Sincerely yours, 
 

 
Katherine V. Schinasi 
Managing Director 
Acquisition and Sourcing Management 
 
Enclosure 
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GAO. Contract Management: Impact of Strategy to Mitigate Effects of Contract Bundling 

on Small Business Is Uncertain. GAO-04-454. (Washington, D.C.: May 27, 2004). 
 
GAO. Reliability of Federal Procurement Data. GAO-04-295R. (Washington, D.C.: Dec. 30, 
2003). 
 
GAO. Contract Management: No Reliable Data to Measure Benefits of the Simplified 

Acquisition Test Program. GAO-03-1068. (Washington, D.C.: Sept. 30, 2003). 
 
GAO. Contract Management: Civilian Agency Compliance with Revised Task and Delivery 

Order Regulations. GAO-03-983. (Washington, D.C.: Aug. 29, 2003). 
 
GAO. Small Business: HUBZone Program Suffers from Reporting and Implementation 

Difficulties. GAO-02-57. (Washington, D.C.: Oct. 26, 2001). 
 
GAO. OMB and GSA: FPDS Improvements. GAO/AIMD-94-178R. (Washington, D.C.: Aug. 19, 
1994). 
 
GAO. The Federal Procurement Data System—Making It Work Better.  
GAO/PSAD-80-33. (Washington, D.C.: Apr. 18, 1980). 
 
GAO. The Federal Procurement Data System Could Be an Effective Tool for Congressional 

Surveillance. GAO/PSAD-79-109. (Washington, D.C.: Oct. 12, 1979). 
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