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Navy’s Trans’fer Of Power System To 
Financially Troubled Guam Power 
Authority Has Been Delayed 

The Island-Wide Power System on Guam is 
jointly operated under an agreement be- 
tween the U.S. Navy and the Guam Power 
Authority. Since 1975, the Authority has 
experienced financial difficulties and trans- 
fer of operational control to it has been 
delayed. The Government of Guam claims 
the Power Pool Agreement is inequitable 
and has been the primary cause of the 
Authority’s financial problems. GAO be- 
lieves the Agreement is basically equitable 
and does not see its provisions as being a 
deterrent to the transfer of operational 
control. 
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COMPTROtfmER GENERAL O$ THEJJMITED STATES 

WASHI NOTON D.C. 20542 

B-206987 

The Honorable Antonio B. Won Pat 
Chairman, Sub~committee on Insular Affairs 
Committee on Interior and Insular Affairs 
House of Representatives 

Dear Mr. Chairman: 

As requested in your letter dated July 28, 1981, we are 
reporting on our review of the Island-Wide Power System on Guam. 

We are sending copies of this report to the Director, Office 
of Management and Budget; Secretary of the Interior: Secretary of 
the Navy; Secretary of Defense; Administrator,; Environmental 
Protection Agency: and other interested parties. 

Sincerely yours, /I 

Comptroller General 
of the United States 





COMPTROLLER GE~EERAb~'S REPORT aNAVY"S TRAMSPER OF POWER 
TO TBE SUBCOMMITTEE OBlj SYSTEM TO FINANCIALLY 
INSULAR AFFAIRS TROUBLED GUAM POWER 
COMMITTEE ON INTERIOR AED AUTWORITY HAS BEEN DELAYED 
INSULAR AFFAIRS 
HOUSE OF REPRESEWTATIVES 

DIGEST -m--m- 

The Island-Wide Power System on Guam is joinkly 
~pel;anutebd by the4 U,S, Navy and the Guam Polwer 
Authority. Ial 1972, Navy and the Authori,ty, 
entered inta a formal agreement providing for 
the pooling a’f pwer generation and transmissljion 
facilities8 an'd the'prorated sharing of costs, 
The Po'wer Pod Agreement, as originally formu- 
lated, was to be a short-term arrangement to 
permit t#he Auth#ority to demonstrate it could 
successfully operate the system and eventually 
assume operatianal control of the entire system. 

Since 1975, the Authority has experienced finan- 
cial difficulties, and transfer of operational 
control has been delayed. The Government of Guam 
claims that the Agreement is inequitable and has 
been the primary cause of the Authority's finan- 
cial problems. 

Because of the continual controversy surrounding 
the power situation on Guam, GAO initiated a 
review of the arrangement between Navy and the 
Authority for providing power to the Island. 
Shortly after the review began, the Chairman, 
Subcommittee on Insular Affairs, expressed inter- 
est in GAO's review and asked that GAO report to 
him. 

GAO believes the Agreement is basically equi- 
table and that the Authority's financial diffi- 
culties stem primarily from an inadequate rate 
structure, undercapitalization and the dramatic 
rise in fuel oil prices. 

While there are areas of disagreement between 
the Wavy and the Authority that need to be 
resolved, GAO believes the current arrangement 
has the necessary mechanism to permit the Author- 
ity to assume operational control of the Island- 
wide Power System and for Navy's transition to 
a customer status. In GAO's opinion, the pro- 
visions of the Agreement are not a deterrent to 
the Authority's accomplishing this goal and the 
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two parties should work as rapidly as possible 
to accomplish the objective of transfering 
operating centroll l 

_CUAH COIWTE#DG @AVlr 
CIRCI#VEWIE~D ICMPEWT OF ORGANIC ACT 

On January 6, 19192, the Government of Guam filed 
suit against the United States, claiming the 
Congress intendled for Navy to transfer the entire 
power system tea Guam’s civilian government under 
provision of the Organic Act of 1950. Section 
28(a) of thse Act required that all property owned 
by thie United States o’n August 1, 1950, and 
employed by the Naval Government of Guam in the 
administration caf the civil affairs of Guam be. c 
trans’ferred to the civilian government of Guam. 
Wavy sub’sequently transferred the portion of its 
electrical distribution system which served the 
civilfan community to the new civilian govern- 
ment. 

Section 28(b) of the Act permitted the President 
to reserve from transfer by October 30, 1950, 
any property owned by the United States. Presi- 
dent Trumm acted to reserve to the United States 
Guam’s power generating facilities and certain 
other properties on the Island. (See p. 1.) 

GUAM CbAIMS POWER POOL 
AGREEMENT IS INEQUITABLE 

Government of Guam officials claim the agreement 
is inequitable on grounds that: 

--Navy charges amortization costs for 
its fixed assets in the power pool. 
(See p. 15.) 

--Navy overvalued its fixed assets 
included under the agreement. 
(See p. 22.) 

--Navy’s higher per unit operating costs 
under the cost-sharing arrangement results 
in the Authority subsidizing the Navy. 
(See p. 24.) 

GAO supports the concept of full cost recovery. 
Amortization charges on Navy assets are a legit- 
imate cost and should be included as an item of 



power pool ooist. However, GAO believes the 
valuation a,nd,Jor slorvioe live’s assigned to cer- 
tain Wavy ass5ets are open to question. 
(See p. 316.) 

GAO found the Navy lacked sufficient documentet- 
tion to sEauppo~rt, the service lives assigned ,to 
the YFP-JII power barge and the Orate and Agana 
power pxallytsi i;;’ Infarmation was unavailable also 
to assess tM accuracy o’f the value assigned to 
the polwcer barge when it was included in the 
power pool in 1972. L’onger service lives than 
justified or overvaluation of the cost of an 
asset can result in excess amortization charges. 
(See pp. 16 to 24.) 

Wavy’s unit costs associated with its participa- 
tion in the Power Pool Agreement are higher than 
the AuthorityIs. GAO does not believe this 
represents an inequity in the Agreement. The 
power pool is an arrangement where both parties 
pool and share costs to run the power system. 
The fact that one party may have to share the 
higher costs of the other party is inherent in 
such an arrangement. (See p. 24.) 

NAVY AND THE AUTRORITY DIFFER 
ON SYSTEM RESERVE CAPACITY 

Navy and the Authority disagree on the levels of 
reserve capacity needed for the Island-Wide Power 
System. The Authority contends these reserve 
levels are high and represent extra reliability 
built into the system by Wavy to meet unique 
military requirements. Navy contends that the 
current system requirements are consistent with 
sound public utility practices. (See pp. 27 to 
32.) 

G$O recognizes Wavy must be assured of adequate 
power to meet critical military needs. However, 
a continual assessment should be made of these 
critical needs to ensure that extra reliability 
is not being imposed on the system solely to meet 
military requirements. If additional military 
assurance is required, the cost should be borne 
by the military. (See p. 27.). 

THE AUTHORITY’S FINANCIAL POSITION 
HAS DETERIORATED 

The Authority incurred losses in 6 of the 13 
years it has operated and without a rate increase 



or se>me other financdal assistance, it projects 
another Loss fcm firsal year 1982. In GAO's 
opinion, the Authority's eu:rrent financial 
position has been caused by insufficient rate 
increitks~es during periads of rising operating 
costs 0" Thaw sevrriit;y of the problem.became s'o 
aout@-that tha AukholrSity needed (a $36 million 
Federal loan in April 1977 to refinance certain 
outs~tandisrig d&&s on which it had defaulted. 
The k~oqm sMwdu3Lad to matur,,e in December 1978 
was aub~sequently erteanded to December 1990. 
(See ppw 36 ta 44.) 

GAQ believes Awthority power rate increases must 
keep abrcatast of rising costs. In the meantime, 
the Authority needs an infusion of funds to make 
needed improvements in the power system. 
(See p. 36.) 

The Authority's financial difficulties could be 
compounded if it is required to install expen- 
sive anti-pollution devices to comply with the 
Clean Air Act. The Authority's intermittent con- 
trol strategy for pollutants does not adversely 
affect the air quality on Guam or other populated 
areas and no environmental benefit would accrue 
to the Island from installation of the devices. 
However, the Act permits only continuous control. 
GAO believes requiring the installation of the 
antipollution equipment would significantly add 
to the Authority's already poor financial position 
and might require Federal assistance to bring the 
Authority into compliance with the Act. Legisla- 
tion is pending in the Congress to grant the 
Authority a waiver from the continuous control 
requirement of the Clean Air Act. (See p. 42.) 

AGENCY COMMEWTS AND GAO EVALUATION 

GAO requested and received comments from the 
Departments of the Interior and the Navy, the 
Environmental Protection Agency, and the Guam c 
Power Authority* Where considered appropriate, 
the comments are reflected in this final report. 

Interior agreed with GAO's conclusions. The 
Environmental Protection Agency believes that 
the report's discussion of the Clean Air Act is 
incomplete. The GAO discussion was to present 
the issues involved and the possible financial 
impact of the Clean Air Act on the Guam Power 
Authority. GAO has no recommendation or opin- 
ion regarding application of the Act to the 
Island of Guam. 
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sion system of accounts prescribed for 
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to the provisions of the Federal Power 
Act. 

watt The rate of energy transfer equivalent 
to 1 ampere under a pressure of 1 volt 
at unity power factor. 





CHAPTER l* ' 

The Island of Guam receives its electrical power from the 
Island-Wide Power Sys;tem (IWPS), a system jiointly operated by the 
U.S. Navy and the Guam Power Authority (GPA)--an autonomous agency 
of the Government of Guam (GOVGUAM), The present paver system is 
basically t'he development and expan,sion of the pre-1950 Navy system 
when the U.S. Navy golverned Guam and was the sole supplier of elec- 
tric power to the ICsland. after passage of the Organic Act of Guam ' 
in 1950, which set up a civilian government, GOVGUAM established 
the Public Utility Agency of Guam to distribute the Wavy's excess 
power to the civilian community. This arrangement continued until 
1968 when GOVGUAM established GPA and b'egan to take a more active 
role in expanding the power system. For the next several years, 
GPA sold revenue bonds to finance construction of its own gener- 
ating plants. 

In 1972rthe Wavy and GPA entered into a formal Power Pool 
Agreement which provides that each party will own and operate its 
respective facilities to mutually supply all of the island-wide 
electric requirements. The output of the individual plants is 
pooled and the cost of operation is shared based on usage by both 
parties. From time-to-time since 1972, the arrangement has been 
amended to reflect changing operational and economic conditions. 

When the Power Pool Agreement was originally formulated, it 
was to be a short-term arrangement to permit GPA to demonstrate 
it could successfully operate the system and eventually take 
over operational control of the entire system. Navy and other 
installations would then become customers of GPA. Operational 
contol has been delayed and the Agreement remains in force amid 
claims that the pooling arrangement is inequitable, has caused 
GPA's financial difficulties, and results in Guam's civilian 
population subsidiaing the Navy's power costs. 

GUAM CONTENDS NAVY CIRCUMVENTED 
ORIGINAL INTENT OF ORGANIC ACT OF 1950 

On January 6, 1982, GOVGUAM filed a complaint in the District 
Court of Guam against the United States of America. Guam contends 
that the Congress intended for the Navy to transfer the entire 
power system to Guam's civil government under provision of the 
Organic Act of 1950. In this complaint, Guam demands that by 
judgment it be declared and adjudged that the United States has no 
right, title or interest in the property retained by the Navy in 
1950. 



Ceded to the United States by Spain in 1898, Guam was placed 
under the jurisdiction of the Navy and administered by it until 
December 1941, when Japanese forces seized the Island. Retaken 
by the United States in July 1944, Guam was governed by the Navy 
until enactment of the Organic Act of Guam on August 1, 1950 
(48 U.S.C. 1421 et seq.). The Organic Act established a civilian 
government for Guam and transferred jurisdiction from the Navy to 
the Department of the Interior. 

Section 28 of the Act pertained to the transfer of title of 
real and personal property to GOVGUAM. Among the property owned 
by the Navy at the time the language of the Organic Act was being ' 
drafted was the Island's electrical power system. It is the con- 
tention of GOVGUAM that the electrical power system, owned by the 
U.S. Navy, should have been turned over to GOVGUAM in 1950 pursuant, 
to section 28(a) of the Organic Act. 

Guam's power system, then, as now, served the power needs of 
both the military and civilian populations of the Island. Sec- 
tion 28(a) required that all property owned by the United States 
on August 1, 1950, and employed by the Naval Government of Guam 
in the administration of the civil affairs of the inhabitants of 
Guam be transferred to the civilian government of Guam no later 
than October 30, 1950. Specifically covered by section 28(a) 
were "water and sewerage facilities, bus.lines and other util- 
ities * * * .n Guam's power system was not specifically listed 
for transfer. On July 31, 1950, 1 day prior to enactment of the 
Organic Act, the Naval Government deeded the power system to the 
united States "for its own use." 

OBJECTIVES, SCOPE, AND METHODOLOGY 

As a result of the controversy surrounding the current 
arrangement for providing power to the Island of Guam, we initi- 
ated a review of the situation. During the early stages of the 
review the Chairman, Subcommittee on Insular Affairs, Rouse Com- 
mittee on Interior and Insular Affairs expressed interest in our 
review and asked that we report to him. The Chairman asked that 
we pay particular attention to such matters as the original trans- 
fer of power-generating equipment to GOVGUAM by the U.S. Navy 
under provisions of the Guam Organic Act of 1950; and the equita- 
bility of the Power Pool Agreement involving the U.S. Navy and GPA. 
In addition to the congressional request, the Deputy Assistant 
Secretary, Territorial and International Affairs, U.S. Department 
of the Interior expressed concern regarding certain activities 
of GPA which relate to the power agreement. 

The objectives of our review were to ascertain the 

--circumstances surrounding the transfer of power equipment 
and facilities under the Organic Act of Guam in 1950, 



--equitability of the Power Pool"Agr&ement between the Navy 
and GPA, and 

--cause(s) of GPA's financial difficulties. 

Our review was' performed in accordance with our current 
"Standards for Audit of Governmental Organizations, Programs, 
Activities, and Function~s." We researched the history of the 
of the Organic Act of 1950 and examined subsequent laws authorizing 
or appropriating funds for military construction to determine 
whether they were concerned with Guam's power system. 

To evaluate the equitability of the Power Pool Agreement, we 
examined provisions of the Agreement and prepared various cost 
analyses based on data ob'tained from the Navy's and CPA's monthly, 
cost-sharing settlement sheets. We reviewed the Navy's and GPA's 
accounting records, a Federal Energy Regulatory Commission study, 
and a private engineering company report to determine the reason- 
ableness of original cost values assigned to power pool assets 
when the Agreement was formulated. In addition, we assessed the 
results of several studies prepared by private consulting firms 
dealing with Guam's IWPS. 

Audit work for the assignment was performed primarily on Guam 
at the Navy's Public Works Center and the CPA office. We inter- 
viewed officials having primary responsibility and involvement in 
the power operations of the Island, including the Center's Com- 
manding Officer and GPA's General Manager. Also, we interviewed 
officials of Guam's Public Utility Commission and Environmental 
Protection Agency. We held discussions with Guam's Governor; mem- 
bers of the legislature; and the Commander, Naval Forces, Marianas, 
Guam. 

In addition to these discussions we talked with officials of 
the Naval Facilities Engineering Command in Washington, D.C., and 
Honolulu, Hawaii; the Department of the Interior in Washington, 
D.C.; and the Corps of Engineers in Hawaii. In the private sector, 
we interviewed officials of Guam Oil and Refining Company; Hawaiian 
Electric Company: and Peat, Marwick, Mitchell and Company. 

The review was not intended to be a financial audit of either 
the Navy's or GPA's accounting records or procedures. The majority 
of our work involved analysis and evaluation of existing data pro- 
vided by the two parties. We should point out, however, that GPA 
undergoes an annual audit by a certified public accounting firm. 
We reviewed the annual financial statements and opinions of the 
accountants, dating back to fiscal year 1972. We were unable to 
review similar financial statements for the Navy's power operations 
because they are not prepared, nor are they required. However, the 
Navy Public Works Center is periodically audited by the Naval Audit 
Service. 
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* 
CHAPTER 2 

THE HISTORY OF IWPS IS MARKED BY GROWTH AND DISAGREEMENT 

The relationship between the Navy and GOVGUAM with respect 
to the power system began Tollawing the Organic Act of Guam in 
1950 l For many years Navy was’ the sole producer and distributor 
of electric pcoiwer fQr the Island. Power was s’upplied to non- 
military customers, avlstly for GOVGUAM official use, as it was 
available after es’sentierl military requirements were met. 
Beginning in 1968 with the establishment of GPA, the Island 
government too’k a mire active role in the power operations on Guam. 
Subsequ’ently in 1972, the U.S. Government and GPA formally entered 
intQ what was to be a short-term arrangement whereby the parties 
agreed to pool their power assets and share the associated 
costs. It was envisioned that within a few years, operational 
control of the power system would transfer to GPA, and the Navy 
role would change from a partner to a customer status. However, 
transfer of the operational control of the system has been delayed 
and the Power Pool Agreement continues in force. 

NAVY PLAYED DOMINANT ROLE IN POWER AND 
DEVELOPMENT OF GUAM BETWEEN 1944 AND 1968 

Following the devastation of the Island in World War II, the 
U.S. Naval Government on Guam resumed jurisdiction, and embarked 
upon the task of rehabilitating the Island. One of the Navy's 
immediate concerns was to provide power to its defense facilities. 
As a result, the Navy designed and built an electric utility 
system consisting of several separate but interconnected diesel 
plants located at the principal military load centers that were 
controlled from a central dispatch unit. 

In 1950 the Organic Act of Guam established Guam as a U.S. 
Territory and released the Navy from its responsibility to admin- 
ister Guam. The Act established a civilian government on Guam 
under the Department of the Interior’s supervision. It also 
authorized the transfer to the new government, title to all prop- 
erty owned by Guam's Naval Government which was used for the 
administration of civil affairs, including all utilities. Under 
the Act, Guam’s new government received the electrical distribution 
system which exclusively served the villages and were surplus to 
the needs of the military. However , because of the Navy’s military 
mission on Guam, the Navy retained all of the electrical generation 
and transmission assets. 

Following passage of the Organic Act, the Navy provided power 
to the civilian community under an agreement with the Department of 
the Interior. Under the terms of the agreement, the Navy sold its 
excess power to the Public Utility Agency of Guam for resale to the 
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civilian consumers. The initial alloement of power provided under 
the Interior agreement was 5,000 kilowatts for-the entire civilian 
community. However, as the population and the demand for electric- 
ity on Guam grew, GGVGUAM began to take a more active role in the 
IWPS by eontribwting funds to the system's expansion. As a result, 
the 1960s was a period marked by Navy/GOVGUAM financing programs. 
By the end of 1967 GCVGUAM had contributed ab'out $4.4 million to 
expand the Navy's' Piti power plant. In return for financial 
investment, the lotcal government was assured by the Navy of 
receiving 26.4 megawatts of firm power. Navy also provided an 
annual financing credit to GGVGUAM to reflect this investment 
in the s'ystem. Title to the power system, except that portion 
transferred to GOVGUAM under the Organic Act, was retained by 
the U.S. Government. 

In 1967 it became apparent to GOVGUAM that the U.S. Congress 
would no longer appropriate funds to enlarge the Navy's electric 
generating anal transmission facilities which would be used to 
primarily serve the civilian population. It was clear that GOV- 
GUAM would have to take a larger role in the power generation and 
distribution aspects of the system. The shift in congressional 
policy, and Navy's active consideration of ways to transfer owner- 
ship and/or operation of the power system to the private sector, 
caused GOVGUAM to plan for not only its civilian expansion needs 
but also for the ultimate takeover of the entire power system on 
the Island. To fill this need GOVGUAM in 1968 established the 
GPA and, among other things, authorized GPA to acquire the Navy- 
owned system. In addition, GOVGUAM transferred all of the electric 
utility assets and functions of the Public Utility Agency of Guam 
to the newly established agency. 

GPA ESTABLISHED TO ASSUME ROLE 
OF PROVIDING GUAM ELECTRICITY 

In 1968, GPA began planning the task of expanding the IWPS and 
the eventual takeover of the entire system--a goal which had the 
support and cooperation of the Navy. By mid-1972 GPA had made 
major strides in the electric utility business. GPA was now 
responsible for 77 megawatts of generating capacity out of the 
total 1710megawatt capacity of the Island system. Construction 
was already underway on Tanguisson No. 2 (26.5 megawatts)--GPA's 
initial increment of steam-generating capacity. Also, GPA had 
been given authorization by GOVGUAM to sell revenue bonds to 
finance construction of additional generating equipment and to 
expand the transmission and distribution systems to handle the 
higher energy loads. As a result of GPA's increased role in 
the electrical power program on Guam, the Navy and GPA saw the 
need to establish an effective, equitable and administratively 
feasible means of pooling their power production and transmission 
capabilities and sharing costs. This led to the formulation and 
adoption of the 1972 Power Pool Agreement. 



Power Pool A$reement provide% for 
poolinq assets and sharing costs 

The Power Pool A,greement entered into on October 5, 1972, 
was to be a s’hort-term, interim arrangement until GPA demon- 
strated its ability to a,ssme operational control of the IWPS 
from Navy. The Agreement provides for the pooling of generation 
and transmission facilities and the prorated sharing of associated 
costs based on each party’s demand and energy.consumption. 

The Agreement calls for s’haring all costs associated with 
generating, transm8itting and distributing electricity in the joint- ’ 
use system, including variable, overhead, and fixed costs. Vari- 
able costs incurred by each party are the direct expenses which 
are tied to the power output of the system, and the overhead costs 
are a function of variable costs. Originally, Navy and GPA fixed 
costs were determined based on an annuity factor l/ applied to each 
party’s total investment in the Agreement. This gethod was modi- 
fied in 1979 when Navy began paying GPA a debt service coverage 
on GPA’s fixed investment in the system. This is discussed in 
more detail on page 11. 

It is important to note that not all costs incurred by Navy 
or GPA for pro’viding electricity are shared. Only those which 
mutually benefit both parties or joint-use costs are included in 
the cost-sharing computation,. Power costs which are applicable to 
Department of Defense (DOD) only or GPA only services are not 
shared. This generally applies to costs associated with distrib- 
uting electricity to certain Navy or GPA customers. 

The Joint Coordinating Committee established by the Agreement 
is comprised of two members each from Navy and GPA, and is charged 
with implementing provisions of the Agreement. Specific responsi- 
bilities and duties include (1) establishing schedules for system 
dispatching; (2) scheduling the retirement of generating units; and 
(3) collecting, reviewing, and approving Agreement cost-sharing 
information. However, under the existing four-member makeup of 
the Committee, when the two sides are split on an issue, nothing 
changes. 

Matters which cannot be resolved by the Joint Coordinating 
Committee can be raised to the next level--the Chairman of the 
Board of GPA and the Commanding Officer, Navy Public Works Center, 
Guam. If the parties still cannot come to an agreement at’this 
higher level, the problem can be escalated to the level of a 
dispute and submitted to the Federal Energy Regulatory Commission 

L/A monthly charge to the fixed cost component of the Power Pool 
Agreement which will recover with interest over a period of 
30 years the average investment in power pool facilities for 
the month. 



(FERC) for investigation and recommentiation. If the problem is 
still unresolved, then the dispute can be processed in accordance 
with the Defense Acquisition Regulations. While the Agreement 
has provided a mechanism to resolve disagreements, at times this 
has been a slow process. 

A key aspect of the Power Pool Agreement concerns the transfer 
of operating control of the power system from Navy to GPA. Control 
of the system as defined in the Agreement includes dispatching the 
system, and operation and maintenance of the generation, trans- 
mission, and distribuition facilities except for certain Navy facil- , 
ities which it elects to retain for military mission requirements. 
No transfer of ownership of Navy facilities is provided for under 
the Agreement. 

The Agreement was drawn up in a way which provided for the 
gradual turnover of control by Navy to GPA. Embodied in the Aqree- 
ment were certain requirements, outlined below, which had to be met 
before GPA could assume control of the IWPS. 

--Navy and GPA have to agree that GPA has completed 1 year of 
successful commercial operation of Cabras No. 1. 

--Navy has the option to continue the cost-sharing Agreement 
until GPA has paid its share of the deferred Navy capital 
fixed charges with accrued interest. 

--GPA has to have successfully operated Tanguisson Unit Nos. 1 
and 2 in a safe, efficient and reliable manner, according to 
accepted electric utility practices. 

--Both parties must agree to procedures which would return IWPS 
control to the Navy if GPA is abolished or would fail to pro- 
vide electric power requirements to DOD installations. 

--At least 1 year prior to control transfer, the parties shall 
determine the number and classification of personnel affected 
by the tr,ansfer and shall agree upon arrangements permitting 
the transfer of such personnel to GPA at substantially the 
same compensation they were receiving, from the Navy. 

--On or before transfer the parties shall have entered into a 
contract or contracts for electric service to DOD instal- 
lations. 

According to the terms of the Agreement, the Control Transfer Date 
could have occurred as early as August 1975--the date Cabras No. 1 
completed 1 year of successful commercial operation. It should be 
noted that Amendment VIII recognized that GPA had successfully 
operated the Tanguisson plant up until June 14, 1979. Bowever, no 
agreement had been reached by August 1975 on preconditions con- 
cerning (1) GPA employment for displaced Federal employees, (2) 



future DOD electric ser;icekontracts, and (3) procedures for the 
for the Navy to reassume IMPS control if GPA defaults. Therefore, 
the Power Pool Agreement continued in force. 

GPA's role changed from a purchaser 
of power to a producer/partner 

Between 1972 and mid-1975 GPA made major advances in the power 
business on Guam. Maj,or capital improvement programs which were 
begun in 1969 with the sale of GPA's first revenue bonds--$11 mil- 
lion to finance the construction of two diesel plants--continued 

' during this 3-year period. EPA expectations were high, reinforced 
by over a decade of double-digit growth in civilian power usage on 
Guam. 

This same 3#-year period also saw significant increases in 
GPA"s investment in the power system. Beginning in 1972--the 
start of the Power Pro~ol Aqreement --GPA's share of joint-use invest- 
ment in the system was approximately $7.6 million--most of which 
represented GOVGUAM's contribution to the construction of Navy's 
Piti power plant in the mid-1960s. However, with the completion of 
several capital improv6;ment projects, GPA's investment in the total 
joint-use system had increased to about $60 million. The following 
table shows the increases in GPA's investment in the power system. 

GPA's Joint-Use Investment Under the Power Pool Agreement 
(October 5, 1972 through June 30, 1975 and August 31, 1981) 

Steam 
production (note b) 

Other 
production (diesel) 

Transmission plant 

Distribution plant 

General plant 

Total plant value 

10/5/72 6/30/73 6/30/74 6/30/75 8/31/81 
(note a) 
-----------------(millions)---------------- 

$4.2 $11.8 $12.1 $46.6 $47.8 

3.0 3.0 3.0 3.1 2.6 

. 5 .9 7.6 9.7 

.4 1.8 2.2 2.6 3.6 

0 - .l - .3 

$7.6 $17.1 $18.2 $60.0 $64.0 

a/Effective date of Power Pool Agreement. 

b/Includes $4.2 million in each total for GPA's contribution to 
construction of Navy's Piti power plant. 

c/Investment less than $0.1. 
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In 1972 GPA's $7.6 million share in Power Pool Agreement 

joint-use facilities damblunted to 12 percent of the t@rtal Wavy//GBA 1 
inves'tment o'f $6'1 million. However, by 1975 EPA's $6#0 million 
investment account&l folr ablomut 56 percent of total joint%se plant 
of approximately $&09.2~million. Overall, GPA's investment in the 
system during this perio~d increased about 700 percent.. 

In 1972 when the Agreement was formulated, GPA-owned capacity 
in the system was only 11 megawatts but it operated two military 
facilities --'the YFP-14 power barge (30 megawatts) and Tanguisson 
power plant unit Mo. 1 (26.5 megawatts). By the end of fiscal 
year 1975, GPA had moved from basically a consumer of electricity 
to the primwy pradu@reEr of electricity on Guam.' At the present 
time 90 percent of erlectrical generation for the IWPS ia done 
by GPA, and GPA customers consume about 57 percent of the elec- 
tricity used on the Island. GPA is responsible for 205 megawatts 
of the system's 2&4 megawatts installed capacity, including the 
two Cabras units, each with a capacity of 66 megawatts, which are 
tha newest and macrs't efficbmt. All generation on the Island is 
by oil-fired generating units. 

The Navy owns most of the system's electrical transmission 
facilities and eguipent, including about 90 of the 122 miles of 
transmission lines plus the system's only dispatch control center. 
However, GPA is expected to take over the dispatching function 
after its new dispatch controlmcenter comes online. The facility. 
is nearly cornplated and the Navy and GPA are drawing up plans to 
include the center in the system. Appendix II provides a listing 
of the current IWPS'a generating plants and capacities. 

Financially troubled GPA moves to 
terminate the Power Pool Agreement 

While 1975 represented a high point in GPA's history in the 
electric utility business, it also marked the beginning of a number 
of financially troublesome years. GPA has incurred operating 
losses in 5 of the 7 years since 1975. In mid-1977 GPA--citing 
the Agreement as contributing to its financial problems--began to 
take action to terminate the Agreement. Subsequently, GPA commis- 
sioned a study by R.W. Beck and Associates to assess the impact 
of the Agreement on CPA's financial condition. The results of this 
study served as a basis for proposing revisions to the Agreement. 

In August 1978, GPA submitted a written proposal to Navy to 
amend the Agreement. Essentially, it called for each party to meet 
its own expenses for generating and transmitting energy and for the 
Navy to reimburse GPA for energy it supplied to the Navy. Navy and 
GPA discussions concerning the proposed amendment proved unsuccess- 
ful and in December 1978 GPA notified the Navy that it was offi- 
cially terminating the Agreement as of June 30, 1979. During the 
negotiations, the Navy recognized the need for some revision to 
the Agreement as evidenced by a Navy September 1978 position paper, 
based on a review of GPA's proposed amendment. The Navy position 
was that: 



"The power pool agreement works well in all areas with 
the exceptic6n of allowing CPA to obtain a 'fair share' 
of d&t s~ervfce coverage from the Navy. * * * True the 
Power Pool AgrseWnt'has been in force longer than 
originally envisioz~d* * * * However, this does8n't 
invalidaite! thea d;oncleslpts. * * * It does, however8 breed a 
good case for an increased debt service coverage payment 
by Navy to GPA until Navy transitions to a cus'tomer 
status * * +.'I 

Although a number of provisions in the original Agreement were 
discussed during the negotiatio'ns, such as required reserve 
capacity and the valuation of Navy's fixed assets, much of the 
discussion focused on coming up with an equitable Debt Service 
Coverage &/ which would provide CPA with additional funding from 
Navy to ease WA's financial burden. 

Amendment VIII provides 
financial relief to GPA 

On April 6, 1979, following continual negotiations a formal 
Memorandum of Understanding was signed which set forth the prin- 
ciples and understandings that eventually became the formal amend- 
ment to the Power Pool Agreement--Amendment VIII. Major changes 
brought about by the new amendment signed on June 14, 1979, 
include: 

--Navy's share of GPA's charge for fixed assets in the 
Agreement are determined by using a Debt Service 
Coverage. The Navy agreed to pay a 2.0 Debt Service 
Coverage for the initial 120 days after the amendment 
was signed. After 120 days, the Navy would pay a Debt 
Service Coverage equal to that which GPA realized from 
its retail customers. However, in no event would Navy's 
coverage be less than 1.5. Prior to this revision, the 
Navy paid an annutty on GPA's fixed assets. 

--The Navy reduced the value of certain of its fixed 
assets in the .Agreement, including the YFP-14 
(Inductance) power barge, and the Piti, Orote, and 
Agana power plants. 

l-/Debt Service Coverage is the ratio of funds available from Navy 
and GPA customers to pay CPA's debt service, which is the total 
amount of funds required to pay principal and interest on its 
outstanding debt. A one-to-one matchup of available funds to 
scheduled payments of principal and interest would be the 
equivalent of a 1.0 Debt Service Coverage. 
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-The Control Transfer Date was changed to October 1, 1980, 
or as gioon thereefte;ir as events in Article 10, as amended, 
are accomplished %ncluding (11 establishing electric 
service contracts for DOD installations: (2) agreeing to 
make arrangements for QPA employment of displaced Navy 
civilian amployecs; (3) having GPA's dispatch and control 
system for the IWPS constructed, tes'ted, and ready for . 
operatfon: and (4]*paykng by GPA of its deferred Power 
Pool Agreement fixed charges to Navy. 

--To achieve a 2.0 Debt Service Coverage from its retail 
cust~mess, GBA requested and obtained a two-phase rate 
increase --GPA's first rate increase since 1972. 

Changes brought ab'out by Amendment VIII, particularly the 
provisions dealing with Debt Service Coverage and the reduction 
in value of Navy fixed assets, had the anticipated effect of 
increasing Navy's payment to GPA in the monthly allocation of 
costs for the IWPS. The Navy estimated that Amendment VIII would 
increase its annual payment to GPA by $1.5 million when the amend- 
ment was signed and by $2.7 million annually after October 1, 1980, 
when the value of its fixed assets listed in the amendment were 
reduced. Our analysis of cost-sharing data showed that Navy's,pay- 
ment under the debt service methodology was increased by about 
$37,000, in May 1980 and by about $214,000 in May 1981. To make 
our analysis we had to estimate GPA's average interest percentage 
for the months analyzed. 

The analysis is not intended to show the exact amount of the 
Navy's payment to GPA under the debt service methodology but to 
show Navy's payment has increased under the revised methodology. 
The GPA Controller confirmed that the Navy is paying more to GPA 
since the change to the Debt Service Coverage. 

GPA's continued financial problems have delayed 
transfer of control of the power system 

Although GPALs financial position improved slightly in fiscal 
year 1980 following Amendment VIII and the electric rate increase, 
economic conditions on Guam remained poor and GPA experienced an 
operating loss in fiscal year 1981. Although the Navy is still 
committed to turning over operation of the power system to GPA, it 
is taking a more cautious approach. Basically, the Navy wants 
assurance that its mission requirements will be met, once GPA 
is operating the system and the Navy is a customer. Navy has 
expressed the following concerns regarding GPA's ability to 
assume control of the IWPS. 

--Financial viability of the Authority--since 1972 GPA 
has experienced a number of unprofitable years. 

--GPA's electric power rates are inadequate--GPA has had 
only one, two-phase rate increase since 1972. 



--CPA's poor maintenance of its transmission and distribu- 
tion faoiliti~~--generally only essential maintenance 
receives attention. 

--GPA's inaufffcie~tit trained personnel in the transmission 
and distribution arcas--CPA doe,s not have formal, in-house 
training. 

--Political interference in the management of GPA--GPA is 
not a completely autonomous agency. 

Despite these concerns, the Commanding Officer of Navy's Public 
Works Center osn Guam told us the Navy has not altered its position 
about getting out of the electric utility business and becoming a 
GPA customer. Although Navy fully intends to become a customer of 
GPA, it has slowed the speed at which it is moving toward that 
goal. 

Before operational control of the power system can be turned 
over to GPA the prerequisites set out in the Agreement have to 
be met. One of these preconditions is a cost-of-service study 
which is to serve as the basis for future electric service con- 
tracts between the Navy and GPA. The study is being prepared by 
the private consulting firm of Stone and Webster Management Con- 
sultants, Inc. 

The study's preliminary final report dated April 23, 1982, 
states that GPA has established an excellent record of safe and 
efficient operation of the generation facilities under its control. 
The report states that operation and maintenance of GPA's trans- 
mission and distribution systems needs to be significantly 
improved, and training programs for substation electricians and 
linemen must be established to improve productivity. It is the 
opinion of the consultants that GPA can, under satisfactory finan- 
cial conditions, operate the IWPS if major portions of Navy trans- 
mission and distribution facilities are placed under its control. 
The study suggests however, that Navy should continue to maintain 
its transmission and distribution transformers and breakers until 
GPA can demonstrate to Navy's satisfaction that it has an adequate 
maintenance program and management commitment to properly maintain 
the equipment. 

In the final analysis the consultant recommends that Navy 
continue as an active partner in the Island-Wide Power System and 
that it should not become a GPA customer. It adds that as GPA's 
financial condition improves and after it has demonstrated long- 
term financial stability, Navy may wish to re-evaluate the risks 
and benefits of becoming a GPA customer. 

Until the cost-of-service study is final and agreement is 
reached on an equitable electric service contract, the system 
will be operated within the framework of the Power Pool Agreement. 
Even though GPA has moved in the past to unilaterally terminate 



the Power Pool Agreement, its withdrawal from the arrangement 
would be difficult becaus'e af the integrated nature o'f the system. 
GPA would be unable to operate its own power system as it is 
dependent upon the Navy's transmission system to supply most of 
the Island's electricity. Although Navy could supply power to 
meet the military's needs independently of GPA, it would have an 
adverse financial impact on the military because the Navy's 
generating units are less efficient and more costly to operate 
than GBA's units. 

GOVGUAM disatis'faetion with the Agreement stems from their 
contention that the arrangement is inequitable on the grounds 
that GPA should not pay an annuity charge for Mavy assets used in 
the Agreement: Niavy's assets included in the Agreement are over- 
valued: and Navy's higher costs per kilowatt hour under the cost- 
sharing arrangement result in GPA subsidizing military operations 
on Guam. These contentions are discussed in the following chapters. 



CHAPTER 3 

TBE PGWER POOL AGREEMENT 
IS E~QUlcTAR&R BUT DHSAGRE~EMEMT CONTINUES 

In 1972 when the Power Pool Agreement was formulated by the 
Navy and GPA, the colnsensus was that the arrangement was fair and 
equitable to both parties. In 1975, primarily because of GPA's 
financial problems, operational control of the IWPS, was not trans- 
ferred and the'Agreem#ent was continued beyond the anticipated 
expiration. GPA continued to experience financial difficulties. 
Some optimism was shawn that GPA would begin to recover from its 
financial problems following Amendment VIII and a rate increase in 
1979. Although GPA's financial picture improved somewhat in 1980, 
it again experiencsd operating losses in 1981. Periodically over 
the life of the Agreement., GOVGUAM and GPA have claimed that 
inequities in the Agreement have been the cause of GPA's financial 
problems. 

In our opinion, the Agreement is not,the primary cause of 
GPA's financial problems. We believe the Agreement is basically 
an equitable arrangement. We do question, however, certain aspects 
of Navy's handling of its fixed asset accounts which could have 
resulted in GPA absorbing more in amortization charges than neces- 
sary. 

CLAIMS OF AGREEMEEU'T INEQUITIES 
ARE NOT SUBSTANTIATED 

In negotiations leading up to Amendment VIII, several issues 
were discussed, but no definitive list of inequities was presented 
during the negotiating process. Subseauent to Amendment VIII, GPA 
continues to experience financial difficulties and claims of ineq- 
uities continued. The claimed inequities are the Navy 

--includes an amortization cost for its fixed assets in 
the Power Pool Agreement costs, 

--overvalued its fixed assets in the Agreement, and 

--has higher per kilowatt hour operating costs under 
the cost-sharing Agreement, resulting in GPA subsi- 
dizing the Navy. 

Navy's amortization charge 
is claimed to be inappropriate 

Article 5 of the Power Pool Agreement provides, in part, that 
the Navy and GPA shall be entitled to charge monthly, to the fixed- 
cost component of the Power Pool Agreement, an annuity which will 
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recover with interest over a period of 30 years their average 
investment in power pool facilities for such month. 

In 1972, Wavy's fixed investment in the Agreement was estab- 
lished at $53.3 million and GPA"s at $7.6 million. GPA is paying 
to use U.S. Government assets to supply electricity to its cus- 
tomers and, because the costs are shared based on demand, GPA pays 
only for the portion of the Navy assets used to supply power to 
GPA customers. Since 1972 GPA has paid about $15 million to the 
Navy in amortization charges, using this method. Over time GPA 
and GOVGUAM officials have perceived Navy's charges to be inequi- 
table and the issue has been the subj:ect of discussion in a number q 
of studies contracted by GPA to identify inequities in the Power 
Pool Agreement. Guam officials claim that the Congress intended 
Navy's power facilities be used for both civilian and military 
customers without cost to the civilian community and that Navy 
charges to the fixed-cost component of the Agreement are not a 
legitimate cost to be included in the power'pool. 

Two major studies commissioned by GPA to identify problems 
with the Agreement did not find anything wrong with the annuity 
methodology, but instead questioned the value of the assets on 
which the percentage was applied. The R.W. Beck and Associates 
report, completed in November 1978, addressed the financial bene- 
fits to GPA if an alternative fixed charges methodology had been 
used. The Touche Ross & Co., study completed in August 1981, took 
exception to how the annuity concept was applied in some cases. 

The Navy justifies amortization charges or full cost recovery 
under provisions of DOD Directive 7410.4 governing industrial fund 
operations. These regulations require the Navy to recover total 
cost, including depreciation/amortization costs, when doing busi- 
ness with any agency outside the Federal Government. 

We support the concept of full cost recovery and believe 
amortization charges are a legitimate cost, are in accordance with 
the intentions of the Congress, and should be included in Navy's 
Power Pool Agreement costs. However, we do question the service 
lives assigned to some of Navy's fixed assets included in the 
Agreement. 

Asset service lives assigned I 
by Navy are open to question 

In our review of Navy assets included in its initial investment 
we noted three cases where there is some question as to whether 
Navy's assigned service lives are reasonable. In question are 
the service lives given to the YFP-14 power barge, the Orote 
diesel plant, and the Agana diesel plant. 

The crux of the issue is that Navy has no firm criteria to 
support the service lives assigned to its assets in the Agreement. 
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Except for the power barge and diesel plants, however, the service 
lives used by Navy are comparable to those used by others in the 
industry. 

In 1972 when Navy as'sets came under the Agreement, some of 
the equiplent was c:loss to or at the end of its useful life. Since 
the Agreement was originally intended to last only 3 years, the 
age of Navy asester wglll not a critical factor. However, with the 
continuance of the pooling arrangement, assigned service lives 
became more importmt. Although the annuity is based on 30 years, 
beginning in 1972, Ihe full 30 years may not be collected on each 
item because when the s;ervice life of an asset expires the value 
of the asset is removed from the total investment in the Agreement 
and annuity charges on that asset cease. The service life of an 
asset starts when the asset is first put into public service. 
In some cases this was well before the Power Pool Agreement went 
into effect in 1972, If either party assigns a service life to 
an asset that is longer than justified, the cost of the asset 
remains in the Agre~ement and the annuity charge continues. 

YFP-14 power barge 

The barge was built in 1943 for the U.S. War Pro'duction Board 
and used to meet urgent power needs in the United States during 
World War II. It was leased in 1946 and subsequently sold in 1947 
to the City of Jacksonville, Florida. In 1966 the Army Corps of 
Engineers purchased the barge from Jacksonville. The Army had the 
barge overhauled and then towed to Okinawa where it was leased to 
the Ryukyu Electric Corporation, an instrumentality of the U.S. 
Government. In 1971 the barge was no longer needed on Okinawa and 
the Navy requested it for use on Guam. In November 1971 the YFP-14 
arrived on Guam and was loaned to GPA for use in the IWPS. The 
barge began generating power for the system in March 1972. When 
the Power Pool Agreement was instituted the barge was included in 
the initial value of Navy's fixed assets. The Army Corps of 
Engineers transferred accountability for the YFP-14 to the Navy in 
1977. The Navy valued the barge at $5.9 million which is the value 
assigned by the Army. Under Amendment VIII the value of the barge 
was reduced to $91,000 and in December 1981 the YFP-14 was retired 
from service and removed from the Power Pool Agreement. 

FERC guidelines provide that the estimated service life of an 
asset begins when it is first devoted to public service. The Navy 
used 1946 as the "in use" date for the YFP-14, which is the date 
the City of Jacksonville, Florida, purchased it. However, the 
barge was built in 1943 by the War Production Board and used to 
generate electricity in the United States during World War II. 
Based on this, the "in use" date for the YFP-14 service life 
should be 1943 instead of 1946. 

The Navy could not immediately provide us information 
regarding the service lives of assets included in the Power Pool 
Agreement. On December 17, 1981, a Navy official stated in a 
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memorandum to us that: “‘We are unable to locate in our records 
specifically assigned estimated service lives for Navy’s fixed 
assets in the PPA fPcwer Pool Agreement.]” The official did 
furnish a table showiag what he “believed to be the service lives 
of Navy*& fixed asa’ets in the PFA [Power Pool Agreement.]” The 
table showed 35 years for the YFP-14. 

We gwestjtomed the,Mavy regarding the assigned life and an 
official told- us the 359year life was assigned to the barge because 
it is a “steml plant’ and the service lives of other Navy steam 
plants in the IMPS are 35 years. We noted, however;that Navy had 
assigned a 3Q-ye’ar service life to another power barge, the YFP-10, ’ 
which was also a stemm plant and was included in the Power Pool 
Agreement until 1974. Navy attributes the difference to the YFP-10 
being a converted cargo freighter while the YFP-14 was built as a 
power barge. 

In our opinion there is no firm basis for assigning a longer 
service life to the YFP-14 than was assigned to the YFP-10. The 
power barges were more subject to the effects of salt air and 
adverse weather conditions than land-situated steam plants in the 
system. By assigning a 35-year life to the YFP-14 the Navy effec- 
tively extended the barge’s life until 1981, using the Navy’s 1946 
in-use date. Had the Navy ass’igned a 30-year service life and a 
1943 in-service date to the YEP-14, the value of this asset would 
have been removed from the Power Pool Agreement in 1973, and GPA 
would not have absorbed about $1.1 million in amortization costs. 

The YFP-14 has not been used in the IWPS since June 1975-- 
about the time the second GPA Cabras unit started generating elec- 
tricity. Initially the barge was not used because it was not 
needed in the system. According to GPA, it was severely damaged 
during Typhoon Pamela in Elay 1976 and was not able to generate 
power even if needed. The barge remained in damaged condition 
until it was overhauled in 1980, for subsequent return to the Navy, 
at a cost of $2.4 million of which the Navy share was $1.1 million. 
Although the Navy reduced the value of the barge in 1979, it 
remained in the power pool and the Navy continued to collect fixed 
charges during the period the barge was inactive. 

Orate and Aqana diesel power plants 

The Navy has assigned a 30-year service life to the Orote 
and Agana diesel plants whereas other utilities and industry 
standards indicate a lower estimated life is normal. The plants, 
originally built in 1950, were removed from the Power Pool Agree’- 
ment in 1975, as they were no longer needed to support the IWPS. 
In 1976 and 1978, respectively, the Orate and Agana plants were 
put back into the Power Pool Agreement for reserve purposes to 
ensure reliability to the IWPS. 

According to published industry standards, the estimated 
lives of prime movers and generators for diesel power plants range 
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between 16 and 24 years. In 1964 Rogers Engineering Company, as 
part of its study to determine the original costs of Navy assets, 
assigned 25-year estimated service lives to the Qrote and Aqana 
diesels (prime movers and generators). The study pointed out that 
the 25-year period was somewhat shorter than for similar plant 
items in other parts of the United States, but due to climatic 
and other physical conditions existing on Gwam it was appropriate. 
Also the Hawaiian Electric Company us8es8 a 20-year life for high- 
spee’d diesels and a 25-year life for medium- and low-speed diesels-- 
Navy’s diesels are low speed. GPA also uses a 25-year life for its 
diesel units. 

Based on the above, the Navy’s estimated service lives 
assigned to the Orote and Agana plants seem to be longer than 
normal. If the Navy had used a 25-year life for the equipment 
instead of 30, the prime movers and generators would have been 
removed from the Agreement for amortization purposes in 1975-- 
4 years prior to when they were actually removed--and GPA would 
not have absorbed about $170,000 in amoritization costs. 

We believe establishing asset service lives is something that 
should have b’een done at the outset of the Agreement since it has 
a direct bearing on charges GPA must pay. ’ In our opinion, the Navy 
had no firm basis for the service lives assigned to the YFP-14 
power barge and the Orote and Agana diesels and the “in-use” date 
for the barge. 

Navy fixed assets assigned to the 
Aqreement are claimed to be overvalued 

The methodology the Navy used to establish the value of its 
assets assigned to the Power Pool Agreement seems to be reasonable. 
The value assigned to the YFP-14 barge, however, is open to ques- 
tion. 

The first systematic approach to arrive at the original cost 
values of Navy’s joint-use electric plant facilities was carried 
out in the mid-1960s by the Rogers Engineering Company. The 
majority of Navy power facilities were constructed from the late 
1940s to the early 1960s. The Navy pointed out that power plants 
constructed immediately after World War II were built in conjunc- 
tion with larger construction projects, and associated costs of 
individual facilities were not always identified separately in the 
total project costs. Rogers Engineering found that the Navy did 
not have or maintain adequate records to show original costs. 
Based on these limitations, Rogers Engineering estimated the origi- 
nal costs using available records, equipment design characteristics, 
and an extensive physical inventory. 

The most recent effort to estimate the original cost of the 
Navy assets came in 1969 when the Navy requested the assistance 
of the Federal Power Commission 
Commission 

--now the Federal Energy Regulatory 
--to set up electric plant accounts to conform with the 
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Uniform System of Accounts. The res’ults of the study were to 
serve as a reasonable baslis to value the joint-use electric plant 
facilities when they would ultimately be conveyed to CPA. As was 
the case in the earlier Rogers Study, the Commission staff encoun- 
tered numerous problems with the lack of supporting documents. 
Consequen’t ly , it was agreied between Navy and Commission personnel 
to adopt the Rogers Study as the mos’t reliable beginning source of 
information on the value of Navy’s fixed assets. Working on this 
basis the Commission staff made certain adjustments to the Rogers’ 
estimates from information obtained from Navy files and records 
and arrived at a value for Navy assets as of June 30, 1969. These 
adjustments to the Rogers’ estimates included such additions as 
overhead costs for the Piti power plant, land costs,, and costs 
associated with Piti Unit No. 6. These values were adjusted to 
reflect additions and deletions to Navy assets between June 30, 
1969 and October 1972, the date of the Power Pool Agreement. 

Original cost assigned to YFP-14 
power barge insufficiently documented 

The value the Navy assigned’ to the YFP-14 barge was based on 
information given to the Navy by the Army. Because sufficient 
documentation was not available, we were unable to determine what 
the value should have been. 

Originally the barge was purchased from the U.S. Government 
by Jacksonville, Florida, in 1947 for the sum of $2.5 million. 
In 1966, the Army Corps of Engineers bought it for $1.2 million 
from Jacksonville for use on Okinawa. The barge was overhauled 

+ before being towed to Okinawa. The barge was used on Okinawa and 
subsequently in 1971 it was leased to the Navy on Guam which in 
turn leased it to GPA. At the time the barge was transferred to 
Guam, the Army valued it at approximately $5.9 million. According 
to the Navy and our review of available information, the additional 
amount was to account for the cost of overhauling the barge after 
it was purchased by the Army. In 1979 during Amendment VIII nego- 
tiations, the Navy agreed that the value of the barge for annuity 
purposes would be reduced to $91,000. 

Since the barge did not arrive on Guam until 1971, it was not 
included in Navy’s power plant assets which were reviewed as part 
of the Rogers’ evaluation in 1965, or the Federal Power Commission 
study of 1969. At the formation of the Power Pool Agreement the 
Navy valued the barge at about $5.9 million. A Navy official told 
us the value of the barge was based solely on the value assigned 
by the Army when it was transferred to Navy and that Navy did not 
question this amount, 

The Army’s value for the YFP-14 may have been the best infor- 
mation available to the Navy. FERC procedures provide that the 
Navy should have used the amount the U.S. Government paid to build 
the barge in 1943, or if the original cost is not available, such 
cost should then be estimated. 



While FERC criteria require that an asset be valued at its 
original cost, it alsllo permits the capitalization of certain costs 
associated with overhauling the equipment. When acquired property 
is in such physical condition as to require substantial rehabili- 
tation in order to bring it up to the standards of the utility, 
the cost of such work except replacements, can be included as part 
of the purchase price of the property. An Army Corps of Engineers 
official told us that at the present time the total cost associated 
with an overhaul would be capitalized and added to the value of the 
asset , 

The Army did have the barge overhauled before it was towed 
to Okinawa. However , adequate property records were not available 
to assess whether such overhaul costs were properly accounted for. 
Therefore, we are unable to determine if the $5.9 million was 
correct. 

Navy’s higher operating costs are claimed 
to result in a GPA subsidy to Navy 

The Power Pool Agreement is a cost-sharing agreement whereby 
the costs of ownin’g, maintaining, and operating one system are 
shared on the basis of consumption and demand. The Navy per kilo- 
watt hour operating costs for its generating units and labor are 
higher than GPA’s. As long as the older, less-efficient Navy 
assets are deemed necessary to ensure the stability and reliability 
of the integrated system, this cost differential will continue. 

Navy Public Works Center officials point out that the majority 
of their plants were built in the 1950s and 196Os, resulting in 
more maintenance and less-efficient operation than the newer GPA 
generating plants. However, the Navy contends that its plants 
cannot be removed from the system because they are needed for the 
system’s safe reliable operation. 

The philosophy of operating one integrated system is to dis- 
patch the most efficient generating units first. Since GPA’s 
Cabras units are newer and more efficient, they are operated in 
the IWPS first. The Cabras units supply most of the system’s 
electricity. Navy’s Piti units, which are the next most efficient, 
are operated on an as-needed basis but generally at less than their 
optimum level. This causes a higher per kilowatt hour cost for 
Navy units because even though the Piti units are not generating 
electricity, operational and maintenance expenses are still 
incurred. The primary savings is in fuel costs. Navy officials 
in Guam told us they could operate the Piti units at a higher out- 
put level which would reduce their per kilowatt hour cost and make 
them look better. However, the net effect on the system would be 
to raise total production costs. 

Navy’s higher operating costs are also the result of higher 
labor rates. A comparison of generation labor costs from August 
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1981 Power Pool Agreement statements, excluding overhead, shows 
an average hourly rate for Navy of $15.29 per hour versus GPA's 
average rate of $10*45 per hour, a 46-percent difference. 

As shown in th'e folNlowing table, Navy's cost to produce a 
kilowatt hour of elelctrfckty was 13.4 cents as compared to 5.8 
cents for GPA. The Navy is responsible for most of the joint-use 
transmission system, and therefore Navy's transmission and dis- 
tribution costs are also higher than GPA's. 

h?Ewy GPA 
!mdal cost cost/ cost/ 
(note a) kilowatt hour ?btal cost kilowatt hour 

Kilowatt hour output 

Production cost 

114,025,850 

Fixed (amortization expense) $ 1,920,873 $.0169 
Variable: Gperation and 5,896,731 .0517 

maintenance 
Fuel 71499,947 .0658 

Total production cost $15,317,551 $.1344 

Transmission/distribution costs 

Fixed (amortization expnse) $ 1,040,231 - 
Variable 1,787,717 - 

Total transmission and distri- 
bution cost $ 2,827,948 

TUtal cost $18f145,499 

906,101,500 

b/S 4,724,885 
4,991,856 

43,004,210 

$52,720,951 

bJ$ 1,181,221 
113291144 

$ 2,510,365 

$55,231,316 

$a0052 
.0055 

.0475 

S.0582 

dB?avy facilities are considered necessary to meet the system's peak demand. 
Kven if a plant is not generating electricity, the costs continue since power 
must be available when demanded. These are termed "capacity costs." 

b/IQ make Mavy's and GPA's fixed costs comparable, we added an annuity and an 
allowance for inventory to GPA's fixed investment. Since Navy no longer pays 
GPA fixed costs under an annuity methodology, we applied the annuity factor 
uised in the April 1979 Power prx>l Agreement settlement sheet-this was the 
last month GPA computed costs on an annuity basis--to GPA's 1980 total fixed 
investment. 



Both parties derive benefits from the pooling arrangement. The 
fact that one party’s per kilowatt hour costs may be higher, and 
the other party will have to share in the higher costs, is inher- 
ent in such a pooling arrangement. CPA’s newer, larger, and more 
efficient generating units are the primary source of electricity 
for the system. Navy1 8 older c less-efficient generating units 
provide system stability and reliability. 



CHAPTER 4 

DIFFERENCES BETWEEN 
NAVY AHD WA ON RESERVE CAPACITY 

The Navy and GFA dis~agsee on the amounts of res8:8erve capacity 
the IWPS requir$is. The underlying concern from EPA's standpoint 
is its belief that the Navy has built extra reliability into the 
IWPS to meet essential military requirements, resulting in GPA 
civilian customers having to share in the costs of this added 
reliability. The Navy disagrees with this position and states 
that the current IWPS requirements are consistent with sound 
public utility practices. 

To assess the adequacy of reserve requirements for a utility 
system, factors such as the size and mix of the generating units 
and the probability that a loss of load will occur s'hould,be 
considered. If the military is imposing extra requirements then 
it should bear the additional costs resulting from such added 
requirements, not GPA's civilian customers. 

NAVY AND GPA DIFFER ON REQUIRED 
LEVEL OF RESERVE GENERATING CAPACITY 

Required reserve generating capacity is the extra capacity 
built into a system to meet unusually high demand or loss of 
regular generating capacity. The current level of required reserve 
capacity the IWPS must have is prescribed by the Power Pool 
Agreement. The Agreement defines the required reserve capacity as 
the sum of the dependable capacities L/ of the largest and second 
largest electric generating units of the Island-Wide Power System. 
Navy and GPA differ on what this capacity should be. The Navy 
believes the required reserve should be the two largest units in 
the system-- the two GPA Cabras units at 66 megawatts each (132 
megawatts). GPA, on the other hand, believes the requirement 
should be the largest unit in the system and the next largest 
unit by size-- one 66 megawatt Cabras unit and one 26.5 megawatt 
Tanguisson unit (92.5 megawatts). The current required reserve 
capacity for the IWPS is 132 megawatts. 

Required reserve capacity is important because it determines 
the total capacity the system requires to reliably meet the peak 
demand. The higher the required reserve the higher the total 
system capacity must be. Using the current reserve level, if the 
system's peak demand is 143 megawatts then the system would require 

L/Dependable capacity is the power output a generating unit 
is capable of sustaining for a specified time interval and 
period. 
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generating capacity of 275 megawatts. If GPA's lower reserve 
estimate is used then the system would require only 235.5 mega- 
watts. 

The system's required. reserve has economic implications for 
GPA. Specifically, a lower reserve capacity could allow certain 
generating units to b'e retired (principally some of the Navy's 
older, less-efficient units) which could significantly reduce 
GPA's costs. 

GPA and Navy have received different conclusions from private 
studies done on what constitutes an acceptable IWPS reserve capac- 
ity. In 1978 the R.W. Beck Company, in a study done for the GPA, 
concluded that a single contingency reserve equivalent to one of 
the Cabras units was definitely adequate for the IWPS, particularly 
in view of the existence of DOD onsite emergency generation at 
critical locations. (See app. III.) Stone and Webster has per- 
formed a study of reserve capacity as part of its cost of service 
study which was jointly commissioned by Navy and GPA. Stone and 
Webster's preliminary findings support Navy's specifications for 
reserve capacity. While the reserve criteria which the IWPS uses 
is high compared with most other utilities, Guam is completely 
isolated and thus cannot rely on any outside sources of emergency 
power, justifying the high reserve margin. 

In June 1981 GPA proposed to the Navy that the required 
reserve capacity be lowered. GPA, in its supporting analysis, 
concluded that the (1) required reserve should be reduced because 
the system peak demand declined from 149 in 1980 to 143.7 megawatts 
in 1981, and (2) system's operating history indicated that the 
probability of the Cabras plant experiencing a complete outage is 
remote. To accomplish this reduction, GPA suggested retiring 
several of Navy's older, less-efficient generating units. GPA's 
analysis shows that using its interpretation of required reserve 
(92.5 megawatts) and retiring the Navy units, the power system 
still has sufficient capacity to meet a peak demand higher than the 
1981 peak of 143.7 megawatts. 

The Navy responded to the GPA proposal in October 1981, 
stating that considerably more information is required before 
meaningful discussion for lowering the required reserve can begin. 
Although the Navy is studying GPA's proposal its position remains 
that the double contingency (132 megawatts) is a "logical and 
practical basis for establishing the required reserve for an 
isolated power system * * *." The Navy pointed out that in 
reevaluating the required reserve, the size and mix of the gener- 
ating units is the most significant factor. 

The Navy, as part of its review of GPA's proposal, is per- 
forming a loss of load probability study. Stone and Webster is 
also performing a similar probability analysis as part of the 
ongoing cost-of-service study. The Navy believes that the results 
of these two studies and GPA's analysis will provide the basis for 
a decision on the IWPS required reserve capacity. 
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NAVY AND GPA DISAGREE QlN 
LEVEL OF SPINNING RESERVE 

Spinning reserve is the amount of excess generating capacity 
a system has which is ready to immed’iately su,pply additional power 
when needed. It includes the capacity available in generating 
units which are operating at less than their capacity. The prin- 
ciple behind spinning reserve is that in the event of a loss of 
generation or a drop in frequency, such reserves will maintain 
adequate system voltage and frequency levels to allow the auto- 
matic load shedding L/ circuits to begin operating, and thus 
prevent a major system failure. GPA’s Manager of Generation told 

’ us the current level of spinning reserve being carried on the sys- 
tern is excessive and said it could be lowered. The Navy believes 
the current reserve is appropriate to ensure system stability. A 
lower spinning reserve would mean lower costs to the system. 

Navy information shows that for an isolated system, such as 
on Guam, the safest operating condition would be to maintain a 
spinning reserve equal to the amount of power being generated by 
the largest unit on the system. However, the cost of this con- 
dition would be prohibitive. The other extreme would be to match 
the generating capacity to the load, with little or no spinning 
reserve. However, this would be impractical from a system reli- 
ability standpoint. Therefore, the IWPS. spinning reserve has 
been established at a point between these two limits. 

Over the years the amount of spinning reserve required to be 
carried on the system has been reduced. Navy officials told us 
that during the 1975-76 time period when the Cabras 66 megawatt 
units were being tested on the line, and until they were proven 
ready for normal operation, a level of spinning reserve was 
carried equal to the largest load on either Cabras unit. Later, 
after the Cabras units were shown to be reliable and additional 
load-shedding capability was added to the system, the spinning 
reserve was reduced to 45 megawatts, and then to 33 megawatts. 
In the latest revision, effective December 1980, the Navy and GPA 
agreed to a compromise and the minimum spinning reserve was estab- 
lished at 26 megawatts. GPA had proposed a spinning reserve of 
17 megawatts. 

Several studies have addressed the level of spinning reserve 
for the IWPS, but their results have been inconclusive. One study 
prepared by Westinghouse Corporation in June 1979 for the Navy 
stated that the need for spinning reserve is universal, but no 
specific guidelines or standardized practices appeared to be 

&/Load shedding is the sequential discontinuance of power to 
electricity users on a priority basis to prevent a total 
system outage. 
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readily available. <The study supported a variable spinning reserve 
level for Guam's system and proposed that the practical limits 
should be between 6 percent and 20 percent of the system load. 

The impact of spinning reserve 1evel.i.s felt in overall system 
costs. Navy cost calmputations presented during October 1980 
discussions to reduce the spinning reserve showed that lowering the 
reserve from 33 megawatts to 28 megawatts would save about $765,000 
annually. The current ongoing Stone and Webster study estimates 
that about $1 million a year would be saved by reducing spinning 
reserve from 33 megawatts to 15 megawatts. The study cautions 
that any savings from reducing spinning reserve should be weighed 1 
against the increased risk of blackouts if a large generating unit 
is lost.. Presently, if one of the Cabras generating units fails, 
there is insufficient spinning reserve on the system to make up for 
the loss. 

The December 1980, Joint-Coordinating Committee instructions, 
which implemented the new spinning reserve level, also established 
how the spinning reserve available on each generating unit will be 
determined. The instructions established a spinning reserve of 
6 megawatts each fo'r the two 66 megawatt Cabras units at all oper- 
ating levels. GPA's Manager of Generation told us that this limita- 
tion is incorrect and is a cause of the excessive spinning reserve 
being carried on the system. He said the level of spinning reserve 
assigned to the Cabras units should vary according to the load each 
is carrying. 

Available spinning reserve for most of the generating units 
in the IWPS is computed by subtracting the load on the generator 
from the generator's rated capacity. If a unit is rated at 25 
megawatts and is operating at 15 megawatts, the spinning reserve 
is 10 megawatts. However, Navy's power consultant told us that 
the Cabras units were assigned a constant spinning reserve level 
because they are reheat units and the time required for them to 
pick up additional load is longer than nonreheat units. Therefore, 
based on the Westinghouse study, the reserve capability is rated 
at 6 megawatts each for purposes of instantaneous spinning reserve 
regardless of the load being carried. The Cabras units are the 
only reheat units in the power system. 

The constant reserve level assigned to reheat units in the 
power system differs from the level assigned to reheat units 
by the Hawaiian Electric Company. Hawaiian Electric Company 
officials told us that the spinning reserve capability of their 
reheat units varied based on the load being carried by the unit 
and was determined from actually testing the unit. The spinning 
reserve capability is based on a 3-second response time or, the 
instantaneous response capability of the units. 

Navy and GPA officials told us that the Cabras units' spinning 
reserve capability was not determined from actual operating experi- 
ence. The level of spinning reserve assigned to the Cabras units 
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obviously has an impact on the overriding question of the spinning 
reserve level for the systam and it seems reasonable that the level 
assigned be dsrterminsd by actual operating experience. Since it 
was not, GBA's concerns about limiting the Cabras spinning reserve 
designation to 6 msgawatts may be valid. 

THE MILITARY'S CRITICAL MISSION ELECTRICITY 
REQUIREMENTS 

Navy officials state that it has not imposed extra reliability 
on the IWPS because af unique military needs, rather system require- 
ments are in line with commercial utility practices. GPA believes, ' 
however, that greater reliability than necessary is being imposed 
on the civilian population of Guam. An important factor in asses- 
sing this issue is the level of the military's critical mission 
electricity requirements in relationship to the reserve require- 
ments imposed on the system. When we asked Navy officials on 
Guam for this information, we were told that it was not readily 
available and would have to be compiled. The Navy subsequently 
provided this information which shows that the DOD critical mis- 
sion electricity requirements are about 18.5 million kilowatt I 
hours monthly. This equates to a peak monthly demand of about 
38 megawatts. These requirements are military estimates of needs 
to keep vital military operations going. These operations primar- 
ily include hospitals, cold storage warehouses, air trafic control 
facilities, radar facilities, communications facilities, air field 
lighting and control towers, and ship repair and drydock facilities. 

During 1981 the military's average monthly consumption of elec- 
tricity for all uses was 32.3 million kilowatt hours out of a total 
Island average monthly consumption of about 73.6 million kilowatt 
hours. DOD's critical mission requirements of 18.5 million kilo- 
watt hours account for approximately 57 percent of its total monthly 
usage. 

These critical requirements are a significant portion of the 
military's electricity consumption. A Navy official on Guam told 
us that the power system must be able to meet the military's crit- 
ical requirements and therefore the level of reserve capability 
and spinning reserve is vital. The official also said that the 
current required reserves ensure that in the event of a system 
disturbance, little or no load will be lost. 

DOD's emergency/standby qenerating units 
could meet critical mission requirements 

The military on Guam is not totally dependent upon the IWPS 
for its critical power needs because the military has emergency/ 
standby generating units which can meet these essential needs if 
there is a power outage. The Navy provided us information which 
identified approximately 24 megawatts of emergency/standby gener- 
ating capacity (see app. III), some of which is at critical 
locations, that can meet the military's essential needs. Navy 
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officials pointed out that the standby capability is mostly made 
up of small units which are intended to be used only for short 
periods of time and cannot be relied on for continuous long-term 
generation. Navy states, and we concur, that the 24 megawatts 
of emergency/standby generating capacity should not be a part of 
the IWPS reserve generating capacity requirements. The emergency/ 
standby generatcx units are ins'talled to insure continued critical 
power requirements for military operation beyond that expected 
from the IWPS. 

In addition to these small units, the Navy identified two of 
its diesel power plants, each being capable of providing 6 mega- 
watts of electriefty, which could also provide support to the DOD 
activities in an emergency. These diesel plants are currently in 
the power pool and part of the system's required reserve. If these 
units are added to DOD's standby capability the total emergency 
capacity is about 36 megawatts. 

Based on this available emergency generating capacity it 
appears that in the event of a system disturbance, the military's 
essential requirements could be met. We recognize that comparing 
gross megawatts does not take into account the fact that there may 
not be a perfect match between the location of the critical need 
and the generating unit. However, it appears that in most critical 
areas there is some generating capacity which could be brought into 
service on a short-term basis. 



CWABTER 5 

DISPUTED AND QUESTIoNABLE 
ACCd31~UMTIBG, PRACTICES 

We did not find any significant deficiencies in the accounting 
for costs by Navy or GPA. We did observe, however, an area of 
disagreement concerning GPA's accounting for deferred fuel oil 
costs and certain questionable accounting practices. 

NAVY DISPUTES GBA'S ACCOUNTING 
FOR DEFERRED FUEL OI,L CBARGES 

In July 1979 GPA revised its accounting procedures in order 
to defer certain fuel oil costs to the month it received revenues 
for such costs. The Ravy has not accepted the deferred fuel oil 
accounting procedure and has withheld a portion of its payment 
to GPA under the Power Pool Agreement cost settlement. Although 
the Agreement provides a mechanism for settling disputes arising 
under the Agreement, the mechanism has not been used for this 
dispute. 

Prior to July 1, 1979, GPA recorded the cost of fuel used for 
generating power for the IMPS in the month it was actually used or 
burned. Since this was a period of rising fuel prices, that part 
of the fuel cost in excess of fuel costs recovered in GPA's base 
rate schedule was billed to customers in subsequent months under 
a fuel adjustment clause. Effective July 1, 1979, GPA adopted 
the accounting policy of deferring fuel costs in excess of base 
rate costs until the revenue was recovered through billings to 
its customers. Effective April 1, 1980, Guam’s Public Utility 
Commission authorized GPA to revise its fuel oil billing procedure 
to bill the increased fuel costs in the month of increase which 
would also be the month the fuel was burned. At the time this 
change took effect, GPA decided that unrecovered fuel costs of 
approximately $2.2 million, 
vious deferral method, 

which were accumulated under the pre- 

beginning in June 1980. 
would be amortized over a 24-month period 

The Navy disagrees with GPA's treatment of deferred fuel cost 
as it impacts on the debt-service coverage computation. Navy’s 
position has been that the accounting change, following so closely 
after the debt service coverage procedure was adopted under Amend- 
ment VIII, was made in 6rder to increase Navy's payment to GPA. 
Under the revised accounting procedures, GPA claimed that at the 
end of fiscal year 1981, Navy owed $770,000 in debt service cover- 
age payments relating to deferred costs. Navy states that under 
the procedures in effect prior to July 1979, it has paid $298,000 
above the minimum debt-service coverage payment as of January 1982, 
leaving $472,000 still in dispute. 
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GPA officials stated that the change in accounting policy 
was instituted in order to obtain a better matching of costs and 
revenues. It was done at a time when GPA was experiencing sharp 
and significant increases in the price of fuel. The GPA Controller 
cites an opinion of the American Institute of Certified Public 
Accountants Q’ as a basis for changing to a deferred fuel oil 
accounting policy. According to the opinion, such a deferral pro- 
cedure is a generally accepted accounting principle for regulated 
industries, b’ecause it more closely matches expenses with revenues. 
The opinion adds that this is appropriate only when it is clear 
that the cost will be recoverable out of future revenues. GPA’s 
certified public accountants reviewed the deferred fuel accounting ’ 
change and, in their opinion, CPA’s records were maintained in 
accordance with generally accepted accounting principles and FERC 
requirements. 

Although it appears that GPA’s accounting change is a gener- 
ally accepted procedure, we learned that GPA never billed its 
customers to recover the deferred fuel oil costs. Although 
GPA’s failure to charge its customers for these costs has no effect 
on the amount under dispute with the Navy, GPA has foregone $2.2 
million in revenue. 

On a number of occasions Navy and GPA attempted to resolve 
the issue through discussions in the Joint Coordinating Committee 
but were unsuccessful. In an attempt to resolve this dispute, the 
Committee sent a memorandum on March 24, 1981, to the Chairman of 
the Board of GPA and to the Commanding Officer of Navy’s Public 
Works Center informing them of the committee’s inability to resolve 
the dispute and recommending that it be settled in accordance with 
Article 14 of the Power Fool Agreement. Article 14 provides that 
if the Chairman of the Board of GPA and the Commanding Officer, 
Navy Public Works Center, Guam cannot resolve a problem, it will 
be submitted to FERC for investigation and recommendation. If 
the dispute still cannot be settled after FERC’s findings, it 
will be processed in accordance with the Defense Acquisition Reg- 
ulations. Resolution of the dispute has not progressed past the 
March 24, 1981, memorandum.. 

We found no evidence that GPA changed its accounting policy 
merely to increase Navy’s monthly payment to GPA. The accounting 
practice appears to be a generally accepted procedure for regulated 
utilities. GPA’s public accountants have stated that its records 
meet (1) generally accepted accounting principles and (2) Amendment 
VIII principles for debt ser,vice calculation. For the Navy to deny 
GFA payment on the deferred fuel oil issue because a provision of 
Amendment VIII now makes it more costly to the Navy, seems to be a 
a questionable position. 

L/Addendum to Accounting Principles Board, Opinion No. 2, issued 
December, 1962. 



If the Navy and GPA cannot resolve the dispute, it should 
immediately be handled in accordance with provisions in the Power 
Pool Agreement. 

QUESTIONABLE NAVY AND GPA 
CURRENT ACCOUNTING PROCEDURES 

We also noted some questionable current accounting practices 
by both Navy and GPA. The Navy has capitalized some costs which 
appear to be maintenance items. In one case, the Navy capitalized 
the total costs associated with work done on plant equipment, such 
as repainting a building and replacing windows and doors with ones 
that are typhoon-proof. Under provisions of the Uniform System of 
Accounts, the Navy should have only capitalized the betterment por- 
tion of those improvements. The betterment portion would be the 
difference between the cost of the new item and the current cost 
of replacing the original item without betterment. It should be 
pointed out that the capitalized costs, which were for maintenance, 
should be charged as an expense in the Power Pool Agreement settle- 
ment computation. 

We also noted in a few cases that the values shown for Navy 
fixed assets in the Agreement may be understated as compared to 
the values shown in the ledger accounts. Information was not 
available from the Navy to determine which value was correct. 
Therefore, we were unable to assess the net effect of the items 
in question. GPA accounting records also lacked original cost 
data to assess the value of GPA assets included in the Power Pool 
Agreement in 1972. 

Accounting deficiencies were noted in maintenance of current 
GPA ledger accounts. The ledgers between 1969 and 1972 do not 
show an individual breakdown of items included in the utility 
plant in-service account. Beginning in 1973, GPA revised its 
ledger accounts in accordance with the numbering system in the 
Uniform System of Accounts. Although plant account totals in the 
recent ledgers agree with values initially assigned to GPA assets 
in the Power Pool Agreement, there was no way to trace these 
amounts back to original records to verify their accuracy. 

In reviewing the GPA ledger accounts for July 31, 1981, we 
found that a number of balances in,the general ledger were not 
comparable to amounts shown in the Power Pool Agreement settle- 
ment sheets for the same time period. As a result, the settle- 
ment sheet fixed asset total for GPA was about $334,000 higher 
than the same total shown in GPA's ledger accounts. The GPA 
Controller provided us with a reconciliation of the two amounts 
showing the settlement sheet total as being correct. He explained 
that the ledger information was not up to date because of personnel 
shortages in the accounting department. The Controller said that 
the necessary adjustments would be made to the ledger accounts. 



CHAPTER 6 

CPA'S FINANCIAL POSITION HAS DETERIORATED IN THE 
PAST 7 YESARS AND IT COULD GET WORSE 

GPA has incurred losses in 6 of the 13 years it has operated 
and without a rate increase or some other financial assistance, it 
projects another loss for fiscal year 1982. In addition, GPA may 
be required to spend as much as $35 million to install antipollu- 
tion devices in order to comply with the Clean Air Act. This 
expenditure could be avoided if pending legislation is approved by * 
the Congress granting GPA a waiver from the continuous control 
requirement of the Clean Air Act. 

GPA's financial situation has been caused by several inter- 
related conditions. In our opinion, GPA's primary problem stems 
from not increasing power rates to cover increasing costs. When 
it did raise rates, however, the projected revenues did not mate- 
rialize because electricity consumption declined. We believe also 
that GPA's financial position is partly attributable to its under- 
capitalization. To improve its financial position, GPA needs to 
increase power rates sufficiently to cover costs and provide 
working capital, and to obtain an infusion of cash to make needed 
improvements in its transmission and distribution systems. 

GPA HAS NOT INCREASED POWER 
RATES TO MEET RISING COS?%- - 

GPA's operating costs have increased dramatically between 
fiscal years 1971 and 1981, however, its rate increases did not 
keep pace with the rising operating costs. During the ll-year 
period, GPA raised its electric power rates only two times--the 
second was a two-part increase. 

Between July 1970 and June 1981, GPA's total operating 
expenses, including interest charges, increased 757 percent from 
$6,933,505 to $52,488,386. However, during that time its revenues 
only increased 650 percent from $7,674,789 to $49,897,652 (see 
app.. IV). The shortfall in revenues was caused by not increasing 
power rates to cover increases in nonfuel costs. GPA's rate struc- 
ture calls for it to pass on increased fuel costs to its customers 
through a fuel adjustment factor. c 

To increase rates for nonfuel costs GPA must have formal 
approval, which, until recently, consisted of a public hearing and 
concurrence by Guam's Public Utility Commission. In December 1981, 
the Commission was abolished and now GPA rate proposals must be 
submitted to Guam's legislature for approval before a new rate can 
become effective. 
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GPA has been slow to increase electricity rates to its cus- 
tomers and when rates were increased consumption declined, causing 
shortfalls in projiected revenues. In October 1972, GPA received 
a rate increase and operated profitably until fiscal year 1974. 
However, according to GPA's Controller, over the next 5 years GPA 
did not increase or request a rate increase even though they incur- 
red losses in all but 1 year. In September 1979 in an attempt to 
achieve a 2.0 debt service ratio-- a condition included in Amendment 
VIII to the Agreement --GPA obtained a 10.7 percent rate increase. 
The provisions of the 1979 increase also permitted GPA a second- 
phase increase of 2.1 percent in July 1980. However, these two 
rate increases were not sufficient to cover GPA's nonfuel costs. 

A contributing factor to the insufficiency of GPA's 1979-1980 
rate increase was the drop in projected demand. In fiscal year 
1980, GPA electricity sales declined by 3.3 percent after a 6.2 
percent increase in fiscal year 1979. Electricity sales declined 
again in fiscal year 1981 by 4.5 percent. A major contributing 
factor to the decreases in demand was the pass-through of sharply 
rising fuel oil costs. Between October 1979 and August 1980, fuel 
prices increased from about $20 to $32 per barrel. When the elec- 
tricity usage decreased, GPA's rate did not generate the amount of 
revenue predicted. Although GPA earned a profit in fiscal year 
1980, it again incurred an operating loss for fiscal year 1981. 
(See app. V.) Although reduced consumption may keep down 
the overall cost of fuel, certain operational costs, such as labor, 
maintenance, and interest, do not decrease as consumption declines. 
Instead, these costs cause pressures to increase rates even more, 
to make up for the decline in revenues. 

GOVGUAM has restricted GPA efforts to increase 
rates 

Since 1981, GOVGUAM has rejected two attempts by GPA to 
increase electricity rates. In June 1981, GPA submitted a request 
for a rate increase. GPA's budget indicated the increase would 
offset a projected $10.3 million loss for fiscal year 1982 and pro- 
vide a 2.0 debt ratio. However, Guam's Governor and the legisla- 
ture opposed the increase at that time and GPA withdrew the request. 
The legislature subsequently provided GPA with a $4.3 million sub- 
sidy to cover its budgeted shortfall for the first half of fiscal 
year 1982. 

In January 1982, GPA again filed for a rate increase. Since 
Guam's Public Utility Commission was abolished in December 1981, 
GPA's proposal was submitted to the legislature which has the 
authority to approve or disapprove new electricity rates for 
civilian customers. The proposed increase would have raised the 
electric rates an average of 25 percent and increased annual reve- 
nue by an estimated $12 million. 

On March 19, 1982, the Guam legislature passed Public Law 
16-73 blocking the proposed increase in the electricity rate. The 
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legislation which was enacted on March 20, 1982 requires, among 
other things, that GPA “charge customers for electric service at 
rates which do not exceed those set in rate schedules and rules 
which were in effect on January 26, 1982.” The law is silent on 
how long the rate freeze will remain in effect. 

According to WA’s Controller GPA will run out of funds in 
1982, without a rate increase ar some other financial assistance. 
He added that because of existing financial problems, GPA has 
already cut back on needed maintenance for the power system and 
this latest En&ion to freeze the rate will exacerbate the problem. 

CPA’S POWER RATES DO NOT GENERATE 
SUFFICIENT WORKI'M CAPITAL 

The failure of EPA electricity rates to generate sufficient 
revenues has resulted in repeated annual operating losses through- 
out its financial history. These continual losses have reduced 
the equity GPA earned in the early 1970s and part of the equity 
it had when it was established. GPA’s equity has decreased from 
a high of $12.5 million in 1974 to $5.4 million at the end of 
fiscal year 1981. GPA’s retained earnings at the end of fiscal 
year 1981 was a negative $2.5 million. (See app. IV.) 

The seriousness of GPA’s liquidity problems has been pointed 
out in its annual financial statements. In fiscal year 1981 GFA’s’ 
certified public accountants would not express an opinion on its 
future financial viability. They stated in essence that the con- 
tinuation of GPA as a going concern was dependent upon future 
profitable operations and/or the extension of GPA’s loan with the 
Federal Government. (See p. 42 for a discussion of the Federal 
loan.) The accountants also pointed out that existing electricity 
rates were inadequate and without a rate increase GPA would not be 
able to meet its obligations when they mature. They added that the 
possibility of insolvency exists. (See app. V.) 

The inadequacy of GPA’s working capital is also reflected in 
its operations. According to the Director of Operations, GPA has 
lacked funds to properly maintain facilities and train personnel 
in the transmission and distribution areas. Navy and GPA, as well 
as private consultants which have studied aspects of the IWPS, 
agree that GPA’s transmission and distribution systems need 
improvement. Navy cites GPA’s poor maintenance record of these 
facilities as one reason it is reluctant to transfer operational 
control of the system to GPA. 

To correct the transmission and distribution problems, GPA’s 
Director of Operations currently estimates it will cost about 
$10 million. Needed improvements include upgrading transmission 
facilities and distribution lines, completing preventive mainte- 
nance work on underground distribution facilities, purchasing new 
equipment and vehicles, and training GPA personnel. However, it 



is questionable whether GPA will be able to obtain the money to 
finance these improvements without a rate increase or other 
infusion of funds. 

The extent of GPA'ea liquidity problem is illustrated in the 
difficulty it encauntered in paying its fuel oil supplier. As 
of April 1981 GPA had accumulated a $'12 million fuel oil bill. 
The problem became so acuts that the fuel supplier required GPA 
to pay cash for further fuel deliveries. GPA's Controller told 
us the reason it accumulated the fuel oil bill was because it did 
not have enough money to pay all of its creditors. GPA elected 
to pay other creditors before paying the fuel supplier and, as a 
result, the $12 million bill accumulated. GPA was also building 
its Dispatch Control Center during this period using operating 
funds. As of December 31, 1981, GPA had reduced this outstanding 
fuel oil debt to $6 million. 

GPA's financial difficulties are not unique 

The financial problems being encountered by GPA are in some 
respects similar to those of other power utilities. As we pointed 
out in our 1981 report l/ which highlighted issues and problems 
facing electric utilities, the power industry is the Nation's most 
capital-intensive industry and with the overall forecasts projec- 
ting a 3.4 percent peak demand average annual growth rate through 
1990, capital requirements for electric utilities are likely to 
increase. 

GPA is in a situation where it needs capital. Since electric- 
ity demand on Guam is not expected to increase, GPA's capital needs 
are for necessary improvements in the power system and not for large 
expansion projects. According to GPA estimates, the demand for 
electricity on Guam through 1990 will remain at current levels-- 
no increases are forecast. In fact, over the past 3 years begin- 
ning in 1979 demand on Guam has been declining. In 1981 the 
decrease was 4 percent from the 1980 demand for power. 

The electric power industry as a whole has been experiencing 
sharp rises in the costs of providing electricity to its customers. 
As pointed out in our December 1981 report, escalating power rates 
on a nationwide basis during most of the 1970s following the 1973 
oil embargo was the rule rather than the exception. Since 1973, 
excluding rate adjustments for fuel, GPA had only a single, two- 
phase rate increase. Nationwide increases have been attributed to 
the rise in the price of fuel oil and subsequent voluntary conser- 
vation measures by consumers which reduced utility revenues. 
Similar conditions have been experienced on Guam. 

L/"Electric Power: Contemporary Issues and the Federal Role in 
Oversight and Regulation" (END-82-8, Dec. 21, 1981). 



CPA rates are high, but not the highest 

Aad CPA power rates been included in the July 1481 nationwide 
rankings prepared by the National Association of Regulatory Utility 
Commissioners, they would rank fifth behind eommwnit’ies in Rhode 
Island, Eilawaii, and New York City. As the following Cable shows, 
when GPA's rates are compared to the island systems in the State 
of Hawaii, they’also rank fifth. 

Electric Power Rates 
for Selected Bawaiian Islands (note a) and Warn 

August 1981 

Rank Island community 

Power rate based on 
a 1,000 kilowatt hour 

usage per month 
(cents per kilowatt hour) 

1 Molokai, HI 17.79 
2 Kauai, HI 14.92 
3 Oehu (Honolulu), HI 11.94 
4 Maui, HI 
5 

&/11.05 
Guam 11.02 

6 Hawaii, HI 10.83 

a/Rate information provided by Hawaii State Public Utility 
Commission. 

h/Maui's rate increased to 13.54 cents per kilowatt hour in 
January 26, 1982. 

A POOR CAPITAL STRUCTURE HAS 
CONTRIBUTED TO GPA'S FINANCIAL PROBLEMS 

Some of @PA's financial problems have been caused by under- 
capitalization. On June 30, 1969, about the time GPA began to 
operate, it had about $9 million worth of assets and only a small 
amount of working capital, This clearly was not sufficient to 
achieve the objectives established for GPA when it was created by 
the Guam legislature. GPA has subsequently increased the value 
of its assets to about $92 million; however, in doing so GPA's 
debt-to-equity ratio has changed from about $1 of debt to each $3 
of equity at the end of fiscal year 1969 to $14 of debt to each $1 
of equity at the end of fiscal year 1981. GPA's interest expense 
has increased over 300 percent from $1.5 million to $6.4 million. 

GPA’s inability to secure long-term financing 
necessitated Federal assistance 

GPA capital expansion projects for the IWPS have been financed 
primarily through the sale of long-term bonds and by obtaining 
short-term loans. In the past GPA's inability to sell bonds to 
refinance short-term obligations caused it to default on certain 



obligations, n~eetssltating a loan from the Federal Government. 
Because of EPA’s poor financial position it was unable to repay 
the Government loan when ‘it was due in December 1981 and the loan 
was extended to December 1,990. 

GPA embarked on its capital expansion program for the IWPS 
in 1969 when GPA issued its first authorization of revenue bonds 
totaling $11 million. These initial bond sales gave CPA the needed 
capital to fund such projects as the Tamuning and Dededo diesel 
generators and the Tanguisson MO. 2 steam generator. To meet the 
increasing demand for power on Guam, the CPA Board authorized a 
second bond issue in October 1972, totaling $52 million. The 
expected proceeds from this second bond authorization were intended 
to finance part of GPAps 5-year capital improvement program, 
including the Cabras generating units. 

The 1972 bond authorization for $52 million was intended to 
be marketed in three series in 1972, 1974, and 1975. GPA was suc- 
cessful in selling the first series ($25 million) in November 1972, 
however, the rest of the plan to market the bonds never materi- 
alized. In 1974 when the second series of bonds totaling $17.5 
million was to be sold, a market could not be found for the rela- 
tively low interest rate bonds. At the time, because of Guam’s 
usury law, GPA was not permitted to sell bonds at an interest rate 
higher than 7 percent. As a temporary measure, until Guam’s legis- 
lature raised the interest ceiling, GPA sold in July 1974, $17.5 
million worth of short-term bond anticipation notes which were to 
mature on June 1, 1976. In 1977 we reported l/ that after a 
lengthy delay, the legislature did raise the interest ceiling twice 
to 9 and 11 percent, however, by that time the bond market could 
not accept GPA’s bonds due to its poor financial position. 

During this 1974-1975 time period, GPA’s financial problems 
were compounded by a number of other factors, such as: 

--Fuel oil prices increased from $6.35 to $11.85 per barrel 
between 1974 and the end of fiscal year 1975. 

--GPA’s plant investment increased significantly between 
1974 and 1975 as the two Cabras units began operations. 
Start-up costs for the new units were incurred without 
increases in revenue. It should be noted that GPA did 
not raise its electricity rates until late 1979. 

--The demand for power dropped below earlier projections 
because of poor economic conditions on the Island. 

--GPA experienced serious problems in collecting revenues 
from its customers. 

&/“Technical Assistance: A Way to Promote Better Management of 
Guam’s Resources and to Increase Its Self-Reliance” (GGD-77-80, 
Sept. 13, 1977). 
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A combination 'of these factors caused a GPA operating loss in 
fiscal year 1975 of more than $2 million and, as a result, the 
major bond-rating agencies reduced or withdrew their ratings on 
GPA's outstanding securities. The following year, in May 1976, 
a typhoon struck Guam causing damage exceeding $1 billion through- 
out the Island, including the loss of electrical service. 

As a result of the'se various factors, GPA in 1976 found itself 
in a position of not being able to refinance its bond anticipation 
notes or pay its, ather debts, particularly those associated with 
the construction of the Cabras units. It was at this time that the 
Department of the Interior offered to guarantee a $36 million loan 1 
with the Federal Financing Bank which would be used to pay certain 
of GPA's outstanding obligations. Interior was granted congres- 
sional authorization in September 1976 to guarantee a loan to GPA. 
The $36 million loan was approved in April 1977 to mature, ini- 
tally on December 31, 1978, but the loan provided for an extension 
to December 31, 1980, with the approval of the Secretary of the 
Interior and the concurrence of the Secretary of the Treasury. 
The loan was subsequently extended. 

At the time the loan was approved it was envisioned that the 
assistance would give GPA a period in which it could demonstrate 
its economic viability and thus return to the private capital 
market. However, GPA's financial problems continued and although 
it had been meeting its obligations to repay earlier bond indebted- 
ness (see app. V) it has been unable to repay the Federal Financing 
Bank loan. Following congressional authorization, the maturity 
date of the $36 million loan was initially extended to December 31, 
1981, and in January 1982 it was again extended by the Secretary 
of the Interior to December 31, 1990, with the concurrence of the 
Secretary of the Treasury. 

COMPLIANCE WITH THE CLEAN AIR ACT 
MAY COST GPA MILLIONS OF DOLLARS 

GPA, already in financial trouble, may have to spend more 
than $35 million over the next several years to comply with the 
continuous sulfur dioxide emission control provisions of the Clean 
Air Act. Legislation currently before the U.S. House of Represent- 
atives would grant GPA a waiver from the Act's provisions, thereby 
relieving it of this expenditure. 

Currently, GPA is operating under a delayed compliance order 
from the U.S. Environmental Protection Agency that permits it to 
employ intermittent strategies in controlling sulfur emissions 
while GPA tests one alternative solution--seawater based scrubbers. 

The compliance order expires on February 15, 1985, at the 
latest, depending upon the alternative control solution chosen. 
GPA is required under the order to decide by August 15, 1982, 
whether it will install seawater scrubbers, install conventional 
scrubbers or switch to low sulfur oil as the means of complying 



with the Clean Air Act continuous emission control requirement. 
According to EPA, the requirement of such a control election, 
unless it is modified or altered by interim legislative, adminis- 
trative, or judicial action, would require GPA to enter into 
contracts for needed technology or procurement of more expensive 
fuels, and thus incur substantial financial obligations. 

The GPA power plants are located on the leeward shoreline of 
Guam and the prevailing winds carry the plant's flue gas emissions 
out to sea. The wind blows from the land out to sea about 90 
percent of the time, and the nearest land mass to Guam is the 
Philippine Islands which is 1,500 miles away. The intermittent 
strategy employed by GPA is to burn 3 percent sulfur fuel when the 
wind is blowing seaward and to burn low sulfur (.75 percent) fuel 
when the wind blows toward land. The Guam Environmental Protection 
Agency monitors Guam's air quality and an Agency official told 
us that installing continuous controls will provide no environ- 
mental benefits to Guam. 

The Clean Air Act requires a system of continuous emission 
controls, and taking advantage of "atmospheric conditions" does 
not qualify as continuous control. There is no provision in the 
Act for a waiver from the continuous control requirement. However, 
in May 1981, legislation (H.R. 3658) was introduced into the U.S. 
House of Representatives which would grant GPA a waiver from this 
requirement. The legislation has been referred to the Committee 
on Energy and Commerce. If this bill or similar legislation does 
not pass, and if there is no interim administrative or judicial 
action taken to modify or alter current requirements facing GPA, 
GPA will have to select one of three alternatives to comply with 
the Act. 

--Continuous burning of low-sulfur fuel ($15 to $16 million 
annually). 

--Install scrubbers at Cabras and Tanguisson power plants 
($17 to $35 million construction cost and $3.5 to $4.5 
million annual additional operating cost). 

--Install a scrubber system at Cabras and build a 253-foot 
stack at Tanguisson ($17 to $30 million construction cost 
and $2 to $2.5 million annual additional operating costs). 

GPA officials told us that selecting any one of these alter- 
natives would be a serious financial burden. Only by selecting the 
alternative of continuously burning low-sulfur fuel would GPA be 
able to immediately charge its customers for the higher cost 
through the fuel adjustment charge. However, GPA projects that 
if they passed through the significantly higher fuel cost, their 
uncollectible accounts would increase dramatically. The other two 
alternatives would require GPA to obtain loans to finance the con- 
struction but, as previously discussed, GPA's poor financial posi- 
tion limits its ability to obtain such financing. GPA has said 



that it would in all likelihood have to ask the U.S. Government 
for the funds necemary to bring it into compliance with the Clean, 
Air Act. 

It appears that the current intermittent control strategy 
employed by GBA does not adversely affect the air quality on Guam 
or other populated area&. The installation of expensive pollutior 
contro'l devices would appear to provide no environmental b'enefit 
to Guam. In add~ition, considering GPA's poor financial position, 
we believe Federal funds might be required to bring GPA into com- 
pliance with the Clean Air Act. 
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CWAPTER 7 

CONC!LUSHGRSfl AGENCY CQMMEESTS, AND 
blp EVALUATIOEJ 

The Power Pool Agreement between the Navy and GPA is basically 
an equitable arrangement far the sharing of the costs of owning, 
operating, and maintaining a single island’-wide power system. The 
Agreement has b’een amlended to maintain equity. We do not believe 
the intervening periods of possible inequity have had a measurable 
adverse impact on CPA’s financial condition. GPA’s financial pro- ’ 
blems stem primarily from inadequate rates, undercapitalization, 
and the dramatic increase in fuel oil prices. 

Both parties derive b’enefits from the Power Pool Agreement. 
The Agreement is a cost-sharing arrangement where both parties’ 
costs are pooled and shared based on the amount of electricity 
each consumes. The fact that one party’s costs may be higher, and 
the other party will have to share the higher costs, is inherent in 
such an arrangement, The Navy benefits from GPA’s newer, larger, 
more efficient generation capability. The Navy’s generation capac- 
ity provides system stability and reliability. Although Navy’s 
unit costs associated with its older, less efficient generating 
units are higher, we do not believe they are inequitable. 

The fixed asset charge on Navy’s investment under the Agree- 
ment is a legitimate expense and should be included in the Agree- 
ment costs. However, the lack of documentation precluded us from 
determining the specific criteria used by the Navy to assign 
service lives to its assets and, in the case of the YFP-14 power 
barge, the valuation of the asset. Based on industry standards, 
and Navy practices regarding other fixed assets, the service lives 
assigned to the power barge, and the Orote and Agana diesel power 
plants are open to question. An overstatement of service lives 
and overvaluation of asset cost results in excess amortization 
costs. 

The DOD crtitical mission electricity requirements are a 
significant portion of the military’s total electricity needs. We 
recognize that the Navy must be assured of adequate power to meet 
its critical mission needs. We believe, however, that continual 
assessment should be made of the military power requirements to 
ensure that additional requirements are not being imposed on the 
system to meet military needs. The cost of extra requirements 
related solely to military needs should be borne by the military. 

GPA power rates did not keep pace during periods of rising 
operating costs, resulting in operating losses in 5 of 7 years 
since 1974. Power rates increased only once, a two-part increase 
in 1979-1980. For GPA to improve its financial position, we 
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believe that rate increases must keep abreast of rising costs. 
In the meantime, GPA needs an infusion of cash to make necessary 
improvements in the power s’ystem. 

GPA efforts to overcome its financial difficulties could be 
severely hampered if it is required to meet current requirements 
of the Clean Air Act. CPA’s intermittent control strategy for 
pollutants appears not to adversely affect the air quality on Guam 
or other populated areas. Requiring the installation of expensive 
anti-pollution devices would significantly add to GPA’s already 
poor financial position and might require Federal assistance to 
bring GPA into compliance with the Act. 

The current arrangement has the necessary mechanism to (1) 
permit GPA to assume operational control of the IWPS, and (2) 
change Navy’s position to a customer’s status. For this to occur 
the following things, which are in various stages of completion, 
must be accomplished: 

--GPA must have entered into contracts to provide electric 
service to DOD installations based on a cost-of-service 
study. 

--The two parties will have agreed to arrangements for GPA 
employment of displaced Navy civilian employees. 

--CPA’s dispatch control center must be constructed, tested, 
and ready for operation. 

--GPA will have paid Navy for deferred Power Pool Agreement 
fixed charges. 

Despite GPA’s poor financial situation, the Navy continues to 
offer support, working within the provisions of the Power Pool 
Agreement, until CPA assumes control of IWPS operations. We do 
not see the provisions of the Agreement as being a deterrent to 
CPA’s accomplishing this goal. The Agreement and the conditions 
contained therein should be allowed to operate and both the Navy 
and GPA should work as rapidly as possible to accomplish the 
objectives of the Agreement-- turning over operational control to 
GPA and the Wavy becoming a customer. 

AGENCY COMMENTS AND OUR EVALUATION 

We requested and received written comments from the Department 
of the Interior and the Environmental Protection Agency, which are 
in Appendix VI. The Department of the Navy furnished official com- 
ments to us in a meeting on May 5, 1982. The Navy comments were 
technical in nature and are reflected in this report. 

Comments were received from the Guam Power Authority, and 
where considered appropriate, the Authority’s technical comments 
are reflected in this report. 



The Department of the Interior expressed agreement with our 
conclusions. Interior st,ated that they are in complete agreement 
that Navy and GPA should work as rapidly as possible to transfer 
the operational cantro’l oif the Island-Wide Power System to GPA 
and for Navy to become a customer. Interior agrees that there 
have been an insufficient number of rate increases and that addi- 
tional funds are required if GPA is to continue as a viable power 
utility. However, it-does not believe that rate increases alone 
will solve all of GPA@s present and future financial, dilemma, and 
that GPA and Navy must continue to explore options for reducing 
operating costs. In this regard the Department will be working 
with GPA and Wavy in examining the possibility of using alternate 
sources of fuel which will ensure a reliable supply of energy at 
reasonable rates. 

With regard to discussion on page 42 of compliance with the 
Clean Air Act, the Environmental Protection Agency stated that our 
report should either be limited to the problem of the relationship 
of the Navy to the Guam Power Authority or expanded to discuss the 
general financial condition of GPA with a comparable degree of 
thoroughness and analytical detail. In its opinion the report’s 
discussion of the Clean Air Act requirements is incomplete. 

The Department of the Interior, however, states that it has 
supported Guam’s exemption from sections of the Clean Air Act 
because there is no public health benefit to be gained by its 
application since Guam’s air quality exceeds the National Ambient 
Air Quality standards and for economic reasons. Interior states 
that it is working closely with EPA to resolve this issue. 

Our discussion of the application of the Clean Air Act to 
the Island of Guam is intended only to present the issues involved 
and the possible financial impact on GPA. As we did not perform 
an in-depth analysis of the Act we have presented no opinion or 
recommendation regarding its applicability to the Island of Guam. 

The Guam Power Authority believes we should reconsider our 
conclusion that the Agreement is an equitable arrangement. GPA 
believes the report lists enough concerns regarding operating 
costs, spinning and required reserves, asset values and asset 
lives to raise serious doubt about the equitability of the Agree- 
ment. 

We recognize in the report that past inequities may have 
existed, but that the Agreement has been amended to maintain 
equity. Although differences of opinion exist between Navy and 
GPA, we believe the Agreement is basically equitable and should 
be allowed to function toward the objective of turning over oper- 
ating control of the system to GPA. 



APPENDIX I APPENDIX I 

July 28, 1981 

Mr. Milton J. Socalar 
Acting Comptroller General 
General Accounting Office 
441 G Street, W.W. 
Washington, D. C. 20548 

Dear Mr. Socolar: 

I am writing to express my grave concern over the current 
problems which exist between the Guam Power Authority and the 
U.S. Navy. These two entities currently have a joint use agree- 
ment for power generation on the island of Guam. It is the con- 
tention of the Governor of Guam and many other officials on the 
island that the Guam Power A-uthority is facing serious economic 
difficulties due to the nature of the Joint Use Agreement and un- 
less something is done soon, I have considerable concern about 
the future economic viability of the Guam Power Authority. 

Several years ago, at my request, Congress authorized a $36 
million loan guarantee for GPA to help pay off the agency's credi- 
tors. Since that time continued economic pressures, including the 
dramatic increase in the price of crude oil, has put GPA further 
and further behind in its ability to meet its commitments. 

It is my understanding that the International Division of GAO 
is currently planning to send members of its Hawaii regional office 
to Guam later next month to review this situation, I also under- 
stand that the International Division has been consulting with the 
Office of Territorial and International Affairs in the Department 
of the Interior on this same matter, I applaud your interest in 
the GPA/Navy Joint Use Agreement and am very pleased to know that 
GAO will be giving the situation closer review. 

As Chairman of the Subcommittee on Insular Affairs, however, I 
believe that the current crisis needs to be much more closely re- 
viewed that is currently being planned by the International Division 
of GAO. The proposed survey would fall short of a full-scale re- 
view which I and my subcommittee colleagues would desire if this 
situation is ever to be totally resolved and the problems fully 
understood so corrective action can be implemented by the appropriate 
authorities including Congress if necessary. 
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Accordingly, I strongiy urge that your office upgrade the status 
of the planned survey on Guam t:o that of a full-scale study and report 
back to my subcommittee your findings as soon as possible. The infor- 
mation contained in a complete review will be invaluable to my Sub- 

committee which may have to study a number of options should the Guam 
Power Authority beccme unable to service its debt under the federal 
loan guarantee I mentioned earlier in this letter. 

To ensure that the review be as comprehensive as possible, I sug- 
gest that it include s,uch matters as the original transfer of power 
generating equipment to the Government of Guam by the U.S. Navy in 1950 
under the provisions of the Guam Organic Act and the impact of the 
GPA/Navy Joint Use Agreement on the economic capabilities of Guam to 
meet its requirements to the people of the island whom I represent in 
the Congress. 

I would appreciate hearing from you at the earliest opportunity and 
please feel free to have your staff contact either Roger Stillwell or 
George Eustaquio of my office for further details. 

Sincerely yours, 

ANTONIO B. WON PAT 
Chairman 

Subcommittee on Insular Affairs 
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Navy 

Biti 

GUAM'S I&LARD-WIDE POWER SYSTEM 

DCPR&U%RLE~IN[STALLED GERERATING CAPACITY 

ASS OIF ~DECEMEILR L, 1'981 

Generating unita 

(staam~ 
Tanguieson Ro. 1 (steam)(note c) 
Agana (diesel) 
Orote (diesel) 

4 67 67 
1 26 26.5 

10 6 6 
10 6 6 

Total 105 105.5 

Guam Power Authority 

C&bras (steam1 
Tanguisson No. 2 (steam) 
Tamuning (diesel) 
Dededo (diesel) 
Cabras (diesel) 

132 132 
26 26.5 
4 5 
8 10 

5 

Total 170 178.5 

Nunrber 
Ud.tS 

Dependable Installed 
capacity capacity 
(note a) (note b) 

-------(megawatts) --..---e 

Total Island-Wide Power System 275 284.0 - 
a/Power output of generators based on a rating for a specified time 

interval and period. 

&/Power output of generators based on manufacturers specifications 
at time of.installation--nameplate rating. 

q/Plant operated by Guam Power Authority. 
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DE~pARTIUIEZ+T OF D&!!FEEdS'E STANDBY/EMERGENCY 

PmmR GEIE~~TIrn WNIITS ON GUAM 

AS OF DEiCgMBER 9, 1981 

EJumber of 
Activity unite (note a) 

Naval Communications Station 
Barrigada 

Naval Commnications Station 
Fimhrieagaym 

Naval Reagional Medical Center 
(Hospital) 

EJaval Air Station Agana 
Ninita Hill 
Ship Repair Facility Guam 
Finnegayan Naval Communications 

Station 
Barrigada Naval Communications 

Station 
Naval Supply Center Guam 
Naval Magaeine Guam 
Naval Rebgfonal Medical Clinic Guam 
Naval Facility Guam 
Andersen Air Force Base 

Total 

2 

3 6 

1 
8 
1 
1 

3 

1 
1 
4 
1 
3 

51 - 

80 
= 

Total 
capacit 

(megawatL) 

5 

1.25 
1.3 

.15 

.04 

.a 

.15 

.05 

.76 

.02 

.47 
7.91 

23.90 

a/Generating units are not included in the Island-Wide Power 
system. Bawsvear , come units are connected to the system 
and can generate power for the entire system. 
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1969 1970 I"; 
1971 $ 7r67L9 
1972 10,278,749 
1973 13,541,417 
1974 17,x9,624 
1975 26,765,674 
1976 25,700,610 
1977 22,4m,o29 
1978 26,311,609 
1979 2%1,@92,247 
1980 40,2lfh106 
1981 49,%97,652 

&JIr?cludea interest i3lcxme. 

m FZSG%L YEWS 1969 THRcex;H 1981 

yitzr; 
l?rofit 
(loss) !iitzZ$ 

(4 $ 68,179 $ 68,179 

$ 6,kIE 
( 103,167) ( 34,988) 

741,281 883,575 
10,052,211 226,538 1,110,113 
12,053,501 i,487,916 2,598,029 
15,659,210 1,710,414 4,3Q8,443 
28,,,676 (2,044,002~ 2,264&l 
25,014,864 fE/685,746 2,950,187 
23,619,200 (1,131,17i) 1,819,016 
28,l23,708 (l,Sl2,099) 6,917 
32,038,359 (3,146,112) (3,139,1951 
36,979,370 f/3,238,728 99,533 
52,#&9,3fJ6 -t2,590,7341 (2,491,201) 

d/$ 6,248,701 
x/ 6,336,324 
i!j/ 8,7&1,3l2 

9,007,&w 
10,4%,%9 
12,4%,@33 
10,162,881 
10,&48,627 
9,717,456 
7,905,357 
4,759,245 
7,997,973 
5,407,239 

b&t&h adjusted to mflect elimination of accrued in-lieu tax amI allmzms3 for 
fmdaulasriduringmnstzx&km. 

cJInfomtion mt avdhble. 

4/m* aJ%mlAM caltributians in that year. 

~$l,800,000oueuwapapfiti~ar~~tofaFederdlgrant. WithmttheFederal 
gmritthiswuldhave?mma $1.1millionlogis. 

$$2,018,141 of th@ profit is a result of an accounting change. 
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P 
1 Peat, Marwick,MitchelI&Ca 

Certified Public Accountants 

Guam International Trade Center 
P.O. Box P 
Agana, Guam,M.I.96910 

The Board of Directors 
Guam Power Authority: 

WC have examined ehe balance sheets of Guam Power Authority (GPA) as of June 30, 
1981 and 1980 and the related statenmnts of operations and retained earnings 
(deficit) and changes in financial position for the years then ended. Cur exami- 
nations were made in accordance with generally accepted auditing standards, and 
accordingly included such tests of the accounting recprds and such other auditing 
procedures as we considered necessary in the circumstances. . 

AE explained in note 6 to the financial statements, certain portions of’ the 
mnthly power pool setelements have not been resolved which results in a $770,000 
receivable in 1981 and 1980 that is contested by the Navy. The final resolution 
of this matter cannot presently be determined. 

The accompanying financial statements have been prepared in conformity with gener- 
ally accepted accounting principles which contemplate continuation of GPA as a 
going concern; however, GPA suetained an operating loss during fiscal year 1981. 
In addition, the $36,000,000 loan from ths Federal Financing Bank (see note 4) is 
due in fiscal year 1982. Continuation as a going concern is dependent upon future 
profitable operations and/or extending the Federal loan. We do not express an 
opinion as to GPA’s ability to sustain profitable operation8 or refinance existing 
debt. 

In our opinion, subject to the possible effects of the matters discussed in the 
second and third paragraphs, the aforementioned financial statemanta present 
fairly the financial position of Guam Power Authority at June 30, 1981 and 1980 
and the results of its operations and the changes in its financial position for 
tha years then ended, in conformity with generally accepted accounting principles 
applied on a consistent basis. 

August 28, 1981 
Source: Guam Power Authority 
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Statkmarrcta o’f Opmatiamr and EZetaimed Earnings (Deficit) 

Yca~e ended June 30, 1981 and 1980 

RQvanue6 : 
Sealas-of electricity 
Property rental 
Hiscellaneous 

Opereting and maintenance expeneest 
Product ion fuel 
Other product ion 

Trmamisaion and dirtribution 
Cuatomere’ accounting 
Mministr6t iv@ end general 
Depreciation 
Leis cost8 recovered from power pool (note 6) 

Operating incoma 

Other deductions (income) t 
Intereat expenea 
Allowance for funde ured during construction 
Intweet incoPPa 
Elkiacrtion of accrual of in-lieu tax (note 5) 

Net income (loep) before cumulative effect 
of a ch8ngEe in accounting principle 

Cumulative effect on prior yeatr (to June 30, 1979) of 
changing to the deferr81 method of recognizing 
fuel coets (note 81 

Ret income (lose) 

Retained earning8 (deficit), beginning of year 

Retained earnings (deficit), end of year 

See accompanying notee to financiat etatementr. 

1981 1980 

$ 48,493,293 39,074,235 
330,000 330,000 
462,924 137,911 

49,286,217 39,542,146 

S3,962,228 36,009,680 
5,002,41!i 4,613,374 

58,964,643 40,623,054 
4,197,523 2,873,384 
1,436,511 1,550,95& 
2,995,OlO 3,072,493 
2,630,331 2,554,438 

(23,658,389) (16,569,870) 

46,565,629 34,104,457 

2,720,58a 5,437,689 

6,414,629 S,364,057 
(491,872) - 
(611,435) (675,960) 

(470,995) 

5,311,322 4,217,102 

(2,590,734) 1,220,587 

2,018,141 

(2,590,734) 3,238,720 

99,533 (3,139,195) 

$ (2,491,201> 99,533 
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GUAM POW&R AUTHORITY 

heata 1981 1980 

Utility plant, at costt 
Electric plant in service 
Intangible 
Construction worR in progress 

Less accumulated depreciatioa 

Bond reserve funds (trustee) 

Deferred fuel cost (note 8) 

Current assets: 
Cash funda: 

Rewenue 
Maintenance and operation 
General 
Interest and principal (trustee) 
Escrow - fuel oil contract 

Accounts receivable (note 3) 
Materials and supplies 
Puel oil 
Power pool settlement due from Il. S. Navy (note 61 
Prepaid expenses 

Total current seaets 

Other assetr 

See accmpanying notes to financial statements. 

$ 83,406,986 82,118,433 
4,177,479 4,177,479 
8,922,682 5,496,475 

96,507,147 91,792,387 
20,463.226 17,997,9&l 

76,043,921 73,794,446 

2,895,653 2,887,475 

1,033,616 2,161,197 

215,018 984,068 
197,679 808,915 
374,996 1,128,608 

1,461,148 1,407,134 
500) 000 

2,248,841 4,828,725 
6,322,402 5,612,143 
1,256,782 679,016 
1,037,116 1,122,603 

830,804 1,946,208 
312,276 210,090 

12,008,221 14,398,785 

49,362 118,230 

$ 92,030,773 93,360,133 
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Balance Sheet - June 30, H&l end 1980 

Liabilities 

Capitalieation: 
Equity t 

Grant by GaNvermmt of” Gum (note 2) 
Retained eemin~r (deficit) 

Tottl equity 

Long-term debt, less currant maturities hot@ 4) 

Total capitalization 

Current liabilities: 
Current maturities of long-tens debt (note 4) 
Accounts peyeble: 

Fuel oil 
Construction 
Operat ione 

Accrued payroll and employee benefits (note 7) 
Intereat payable 
Cwtomrs’ deposit0 

Total current liabilities 

Retirement Fund deferred contributions (note 7) 

1981 1980 

0 7,898,440 7,898,440 
(2,491,201) 99,533 

5,407,239 7,997,973 

37,873,OOO 33,060,000 

43,280,239 41,057t973 

37,203,OOO 36,465,OOO 

3,299,097 a, 250,679 
179,032 1,461,438 
895,354 511,251 

3,006,467 2,142,327 
1,435,647 1,263,382 

725,630 676,636 

46,744,227 50,770,713 

2,006,307 1,531,447 

$ 92,030,773 93,360,133 



, 

APPENDIX V APPENDIX V 

St~temmaa of Chungee in Financial Position 

Year6 ended June 30, 1981 and 

Funds provided: 
Opera t ions : 

Net incoms (loae~ bmefore cumulative 
affect of accounting change 

Cumulative effect of changing to the deferral 
method of recognizing fuel coats (note 8) 

Met incma (lose) 

Add charges to operations which do not use 
workin% capital: 

lkprsaciation 
Amortizetion 
Retirement Fund defamed contributions 

Funds provided from opemtians 

Other nourcee (uees) of funds: 
Decrease (increase) in working capital (note 10) 
Paymenta and current maturities of long-term debt 
Decrease (incream) in deferred fuel cost’s 
Decrease in other aseetr 
(Increase) in bond funds 
Proceeds from long-term borrowing 

Total funds used for construction 
expenditures 

Construction expenditures: 
Balance, end of year 

Balance, beginning of year 

Add back (lese) credits (debits) on disposalr: 
Dapreciation 
Cost of removal 
Sale proceeds 

See accompanying notee to financial atatemnts. 
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1980 

$ (2,590,734) 1,220,587 

2,018,141 

(2,590,734) 3,238,728 

2,630,331 2,554,438 
(34,553) 16,821 
474,860 568,876 

479,904 6,378,863 

(1,635,922) 37,999,304 
(1,413,OOO) (36,585,OOO) 

1,127,581 (2,161,197) 
103,421 46,754 

(8,178) (8,223) 
6,226,OOO - 

$ 4,879,806 5,670,501 

96,507,147 91,792,387 

91,792,387 86,270,186 

4,714,760 5,522,201 

158,985 115,215 
23,893 33,085 

(17,832) - 

$ 4,079,806 5,670,SOl 
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lutes to Financial StatePrents 

June 30, 19S1 and 1980 

APPENDIX V 

(1) $umg elf Si~mificant kcanilnting Policie8 

The Guam P-r Authority (CPA) hae adopted rhe Uniform Syatem of Account6 
prescribed by the Fadaral Encrg,y Regulatory C~om4.saion (PRRC). 

Urilirp pl,aat ia etaued at costl which aa to certain plant transferred from 
the pewer division of Public Utility Agency of Guam in 1969, is baaed on 
artimarsd mat as datemined by an independent appraiecr. Cart inc luder 
$4,177,479 for GPA’r share of the coat of 8 plant owned by the United States 
Ravy which is opera’ted by tha Navy for the irlandvide power system described 
ia note 6. Core aleo includeu an allowance on certain projects for fund% 
used during construction baaed on the net coat of borrowed funds ueed for 
coaatructio~m purposes, The coat of utility plant retired or otherwise dir- 
pseed cof, plus ranrovnl coatr and lem salvage, ir charged to accuraulated 
depreciatioo. Contributione in aid of construction are deducted from the 
coat QL the utility plant. 

Uepreciation is coruputed uring the rtraight-line cmrethod over the estimated 
useftd live& of the arretr. Depreciation expense for 1981 and 1980 var 
appt~mimetely 3.1X of the average coat of depreciable properties. Such 
depraeiatio~n includes amortization over 30 year% to 1995 of GPA’s share of 
coat of the navy plant. 

hnmsalI Laura and Sick Leave 

A66ruad modal leeve and nick leave is paid to employees upon termination of 
th#eir employment. Accordingly, the GPA accrues theoe benefits in the period 
earned. 

Bond Premium and Expenaer 

Bond pmmiupr and expenses are being amortized under the straight-line mcthod 
over the terma of the issues to which they pertain. 

RecLaa’sifieation of Prior Tear Data 

Certain reclaraifications have been made to the 1980 financial statement 
amounte for comparative purposes. 

(2) Cramt by Gevarmment of Guam 

The gtamt by the Government of Guam represents the aaeete and liabilities of 
the power division of the Public Utility Agency of Guam which were trano- 
ferred to CPA when it coEPoaenced operations on April 1, 1969. 
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Notes to Pinlcncial Statements, Cone inued 

(3) Account@ Receivable 

Accounts receivable et June 30, 1981 and 1980 are eumarired ar follovr: 

Cuetomers billed-private 
Customers billard-gov4xnment 
Accrued, unbilled 

Otherr 
Leas allowance for doubtful accounta 

Ir;i) Long-Term Debt 

1981 1980 

$ 3,668,428 3,047,160 
2,459,142 1,642,828 
1,275,666 1,055,780 

7,403,236 5,745,768 
497,764 1,227,088 

(1,578,598) (1,360,713) 

$ 6,322,402 5,612,143 

Long-term debt at June 30, 1981 and 1980 is summarized as followr: 

Bonda : 
1969 Series A, 6.90X, due $50,000 on July 1, 

1981 and in increasing amounta thereafter 
to $110,000 in 1994 

1969 Series B, 7X, due $155,000 on July 1, 
1981 and in increaring amounts thereafter 
to $400,000 in 1995 

1969 &tier C, 6,50X, due $135,000 on July 1, 
1981 and in incresaing alaounts thereafter 
to $365,000 in 1996 

1972 Serisa A, 6.10X, due July 1, 2007, 
sinkiq fund payment8 due $200,000 on 
July 1, 1981 and in increasing mwunta 
thereafter to $2,025,000 in 2007 

Total bonds 

Notaa Feyeble: 
Guam Oil and Xefining Company, ~nc., 

noninterest-bearing, due in 56 monthly install- 
ments of $110,553 commncing January 1, 1982 

United States of America, Federal Financing 
Bank, 13.9353, due December 31, 1981 

Leaa current installmmte 

1981 

$ 1,060,OOO 

3,910,ooo 

3,710,000 

24,205,OOO 

32,885,OOO 

6,191,OOO 

36,000,OOO 

75,076,OOO 

37,203,OOO 

$ 37,873,OOO 

1,105,000 

4,055,ooo 

3,835,OOO 

24,530,OOO 

33,525,QOO 

36,000,OOO 

69,525,OOO 

36,465,OOO 

33,060,OOO 
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APPENDIX V 

Principal and interest on the note payable to the Federal Financing Bank are 
payable solely from funds derived from revenues obtained from CPA’s system or 
from the proceeds of aale of the first additional revenue bonds or promissory 
notes issued by the Roard of Directors of GPA. CPA is not obligated to pay 
the same except from said funds. This note is a special obligation of GPA+ 
secured as a faresaid , and is issued subject to and subordinate to all out- 
standing revenue bmds heretofore issued by CPA. The note matures 
December 31, 1981 and may be extended by the Secretary of the Interior to 
December 31, 1990 with the concurrence of the Secretary of the Treasury a8 
authorized by Congress in Public Law 97-205. 

X11 gross revenues af CPA have been pledged to repay the bond principal and 
interest. Bonds of 1969 Series A, B and C maturing by their terms on or 
before July 1, 1981 are not redeemable prior to such dates. Bonds of 1969 
series maturing subaequent to July 1, 1981 are redeemable prior to their 
maturity dates under certain conditions and with certain premiums. The bonds 
of 1972 Series A are redeemable prior to their maturity date, et the option 
of GPA on any date, as a whole or in part by lot under certain conditions and 
with certain premiums. 

At June 30, 1981 GPA owed Guam Oil and Refining Co., Inc. $9,487,392. The 
parties have agreed to repayment terma formalized subsequent to June 30, 1981 
composed of the following: cash payments, $2,119,596; short-term promissory 
note, interest at 22.252, payable from the proceeds of CPA’s receivable from 
Public Utility Agency of Guam, $1,176,796; and long-term promissory note, 
$6,191,000. 

(5) In-Lieu Tax 

On August 11, 1981 the Legislature in PL 16-25 repealed Government of Guam 
Code Section 21509(b) which required GPA to pay a 4% in-lieu tax on 
applicable sales of electricity. The Government of Guam has forgiven the 4% 
in-lieu tax for the years ended June 30, 1981 and 1980. The forgiveness of 
taxes in the year ended June 30, 1980 included the tax accrued for the 
calendar year 1979 and the first six months of 1980, resulting in a net 
credit of $470,955. 

(61 Agreements with United States Navy 

The islandwide power system for Guam consists (with minor exceptions) of 
production and transmission facilities owned or operated by the Navy and 
GPA. Since October 1972, costs of operating and maintaining the islandwide 
Power system together with a return on the parties’ investmenta therein are 
shared, based on power delivered to the parties as provided in a “Power Pool 
Agreement.” 

An amendment in 1979 to the agreement provides for continued sharing of 
operating and maintenance costs and a return to the Navy on Navy’s investment 
in pool assets, and provides for a modified method for a settlement to CPA 
coaawnsurate with GPA’s debt service coverage obtained for its customers, but 
regardless of other conditions Navy has agreed to a minimum level of coverage 
applicable to ite share of GPA’s assets used in the pool. 
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In March 1981 the Joint Coordinating Committee identified a dispute between 
Navy and GPA. The Navy contests GPA’s method of accounting for fuel oil 
costs, asserting that GPA has no right to report earnings which Navy feels 
would result in higher debt service payment under the terms of the Power Pool 
Agreement. 

The Navy has not paid approximately $770,000 which GPA contends is due them 
in accordance vith the debt service section of the Power Pool Agreement. The 
resultant dispute has been forwarded to the Chairman of the Board of 
Directora of the Gusm Power Authority and the Commanding Officer, Navy Public 
Marks Center, Guam, for resolution. If it remains unresolved, it will be 
referred to PERC for review and decision; the ultimate step in reaolving a 
dispute is serccting an arbitrator. There is no way to foretell the outcome 
of the dispute at this tims? 

(7) Employees’ Retirement Plan 

Substantially all easrployeea are members of the Government of Guam Employees’ 
Retirement System, a defined benefit, contributory pension plan. The Plan is 
administered by the Government of Guam Retirement Fund to which GPA contrib- 
utes based upon a fixed percentage of the payroll for those employees who are 
members of the Plan. 

As a result of the most recent actuarial valuation, performed as of 
September 30, 1979, it has been determined that, for the years ended June 30, 
1981 and 1980, an employer contribution rate of 17.73% plus employee 
contributions at the statutory rate of 6.5X of covered payroll is required to 
appropriately fund the current cost and amortize the prior aervice cost over 
periods of 14 and 40 years, reapectiveLy. GPA has accrued contributions of 
7.626% of covered payroll to provide for the difference between the valuation 
rate of 17.73% and the employer’s statutory contribution rate of 10.104%. 

Subsequent to the most recent survey date, amendments to the Retirement Fund 
have extended certain retirement syetem benefits. The effect of these amend- 
ments on required contributions and unfunded prior service costa .has not been 
determined by actuarial survey nor reflected in the 1981 or 1980 accrual 
figure . 

Tha cost to GPA for retirement contributions for the years ended June 30, 
1981 and 1980 was approximateLy $1,240,000 and $1,170,000, respectively. The 
amounts include ‘cash contributions at statutory rate and accruals of $474,860 
and $568,876, respectively, for current and prior period coats in excess of 
statutory contribution rates. 

The most recent actuarial valuation performed aa of September 30, 1979 did 
not provide a breakdown of actuarial present value of vested and nonveeted 
accumulated plan benefits, net assets available for benefits and assumed 
rates of return for determining the actuarial present values of vested and 
nonvested accumulated benefits. 
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GUAM POVER AUTHORITY 

&tea CQ Pioanci.51 Statements, Cant inued 

(8) account inp CXmmc 

Prior to Juts 1, 1979 CPA recorded the cost of fuel uaed for generation in 
the month bummed. That pert of fuel cost in excess of fuel coata contained 
in GPA’r octet achadule ~5 billed to customer8 in subsequent months under the 
fuel adjusmmt: claumr. 

Effectivt July L, 1979 CPA adopted the accounting policy of deferring fuel 
coats in exceaa of bese rate costs contained in rate schedules until the 
billing recovery of such exceaa costa to its customera. Deferral of the 
excess fuel coat8 for accounting purposes ~5s adopted dut to the sharp and 
aignifieent increaser in the coat of fuel. This policy obtain5 a better 
metching of coats and revenues. 

This accounting change resulted in a decrease in fuel coat5 for 1980 of 
$143,056, .sna $Z,Glg,L4L representing the cumulative effect of the change 
prior to July 1, 1979. 

Eficctive April I, 1980 rhe Authority w5a authorized to revise its fuel bill- 
ing procedure to bill incre5aed fuel costs in the month of increase which 
will alao be the month burned. Unrecovered fuel costs at the time of the 
reviaion are being 5mortized over a 24-month period. 

(9) Contingencies 

The Pederel Environmental Protection Agency (EPA) has directed CPA to bring 
its Cabras Island Steam Power Plent into full compliance with the Rev Source 
Performance Standarda (IBSPS) promulgated under Section 111 of the CLesn Air 
Act and subsequent 1977 amendments. 
(0~01 on day 15, 1981. 

EPA issued its Delayed Compliance Order 
The DC0 will enable GPA to test innovative technology 

in 5 aeewater scrubber designed to reduce aulphur dioxide emiaaions to 
compliance Levela until August 15, 1982, by which date CPA will have resolved 
what mode of compliance it will edopt to meet NSPS. 



APPENDIX V APPENDIX V 

GIJAH IWWER AUTHOMTY 

Motes to Fioantial Statements, Continued 

Cash and cash item 
Accounts receivable 
Inventories 
Power pool sett ement 
Prepaid expense* 
Other current maturities of long-term debt 
Accou-ts payable: 

Fuel oil 
Construction 
Opera t ions 

Accrued payroll and employee benefits 
Interest payable 
Accrued power barge overhaul costs 
Accrued in-lieu tax 
Customers’ deposits 

(101 Chsnker in Working Capital 

The increase (decrease) in working capital for the years ended June 30, 1981 
and 1980 as affected by the changes ia the individual components is detailed 
as follorr : 

m 1980 

$ (2,579,884) (457,100) 
710,259 2,567,426 
492,279 481,955 

(1,115,404) 1,926,392 
102,186 (123,174) 

(738,000) (36,075,OOO) 

4,951,582 (4,886,504) 
1,282,406 (1,311,585) 

(384,103) (34,959) 
(864,140) (1,268,148) 
(172,265) (183,579) 

946,240 
470,995 

(48,994) (52,263) 

$ 1,635,922 (37,999,304) 
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Unird States Department of the Interior 

May 7, 1982 

Mr. Henry Eschwege 
Director 
Community and Economic 

Development Division 
U.S. General Accounting Office 
Washington, D. C. 20548 

Dear Mr. Eschwege: 

Secretary Watt has asked me to respond to your letter of April 8, 
1982. We have reviewed the proposed report entitled, "Navy's 
Transfer of the Island-Wide Power System to the Guam Power 
Authority Has Been Delayed." We offer the following comments on 
the report. 

Foremost, we are in complete agreement with the report's con- 
clusion that Navy and the Guam Power Authority (GPA) should work 
as rapidly as possible to accomplish the objectives of the agree- 
ment, which are to transfer the operational control of the island- 
wide power system to GPA and for Navy to become a customer. 

The Department agrees that there has been an insufficient number 
of rate increases. We believe GPA needs to be more timely in 
seeking rate increases in order to keep in line with the high 
costs of power production and making necessary system improvements. 
We feel this has been a contributing factor to GPA's precarious 
financial condition. However, we do not believe that rate increases 
alone will solve all of GPA's present and future financial dilemmas. 
Moreover, GPA and Navy must continue to explore options for reducing 
operating costs. In this regard, the Department will be working with 
GPA and Navy in examining the possibility of using alternate sources 
of fuel which would ensure a reliable supply of energy at reasonable 
rates. As stated in the report, we realize that additional funds 
are required if CPA is to continue as a viable power utility. 

Regarding the application of the Clean Air Act to Guam, the Depart- 
ment has supported Guam's exemption from Sections 111 and 123 of 
the act because there is no public health benefit to be gained by 
its application since Guam's air quality exceeds the National 
Ambient Air Quality standards and for economic reasons. We are 
working closely with the Environmental Protection Agency on 
resolving this issue. 

64 



APPENDIX VI APPENDIX VI 

We feel that more information is required regarding the as'signment 
of service lives to the YFP-14 power barge and the Orote and 
Agana power plants and the valuation of the YFP-14 power barge. 
We agree with the report's conclusion that continual assessment 
should be made of the military reserve requirement. Adjustments 
to the power pool agreement should be made accordingly or the 
Navy should bear the extra costs. 

In summary, we believe that GPA and Navy must continue to work 
together in resolving the current financial problems. Both parties 
have a vested interest in the establishment of a viable power 
utility for the island of Guam. During the period of transition 
from the power pool arrangement to a single utility, the power 
pool agreement must be continuously reviewed and adjusted to 
reflect changes in GPA's and Navy's operations. Eventual establish- 
ment of a single utility should have immediate cost savings through 
the elimination of the duplicate management and administrative 
functions being performed by Navy and GPA. 

Thank you for the 

and International Affairs 
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UNITED $TA,TE$ ENVIRONMENTAL PROTECTION AGENCY 
WASWIMGTON,D.C. 20460 

MAY 7 1982 

Mr. kieslry Eschwege 

OffICE Of 

POLICY AMOT R~IWUNJRCE MANAGLYENT 

Director- 
Community ati Economic Development 

Division 
U.S. General Accounting Office 
Washington, D.C. 20548 

Dear Mr. Eschwege: 

The Environmental Protection Agency (EPA) has reviewed the 
General Accounting Office (GAO) draft report" "Navy's Transfer 
of the Island-wide Power System to the Guam Power Authority 
Has E&en Delayed" (ID-82-28). As required by Public Law 96-233, 
EPA submits these comments for review and consideration 
while the final report is prepared. 

As a preliminary matter, it seems that the final report 
should either be limited to the problem of the relationship 
of the Navy to the Guam Power Authority (GPA) or expanded to 
discuss the general financial condition of GPA with a comparable 
degree of thoroughness and analytical detail. As it now 
stands, the report's discussion of the Clean Air Act requirements 
in the latter connection is incomplete. At a minimum, we 
feel the report should be revised to reflect the following 
points. 

On page 64, lines 5 and 6, the following sentence appears: 
"On August 15, 1982, the order expires and GPA must decide 
how they will comply with the Act." 

The current delayed compliance order for GPA will expire 
by February 15, 1985 (depending upon the control option 
chosen). However, by August 15, 1982, according to the current 
order, GPA must decide on the type of technology or fuel it 
will use So that GPA complies with the Clean Air Act's 
continuous emission control provision, This decision will 
require GPA to make financial obligations for one or more 
contracts necessary to provide for essential technology or 
fuel. 

GPA will make the necessary decisions on a compliance 
method by August 15, 1982, in the absence of interim relief, 
which either modifies the consent decree or alters current 
Clean Air Act requirements affecting GPA. 

We suggest the report be changed to reflect the current 
situation. Perhaps the following language would be useful 
as substitute language: 
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"While the delayed compliance order expires on February 
15, 19&S, at the latest (depending upon the alternative control 
solution chosen), GPA is required under the order to decide 
by August 15, 1982, whether it will (1) install seawater 
scrubbers, (2) install conventional scrubbers or (3) switch 
to low sulfur oil as the means of complying with the Clean 
Air Act continuous emission control requirement. The requirement 
of such a control election, unless it is modified or altered, 
would require GPA to enter into contracts for needed technology 
or procurement of more expensive fuels, and thus incur sub- 
stantial financial obligations." 

On page 64, second paragraph, it should be noted 
that the interim strategy of using intermittent controls 
does not meet air quality standards; violations of the interim 
strategy constitute a violation of the delayed compliance order. 

On page 65, lines 2 and 3, the following sentence appears: 
"If this bill does not pass, GPA will hav@ to select one of three 
alternatives to comply with the Act." 

Again, this sentence should be modified to acknowledge 
that interim administrative or judicial relief could be 
granted. Furthermore, the sentence should acknowledge the 
possibility of similar or alternate legislation (other 
than H.R. 3658) being introduced. 

Therefore, we suggest this sentence be modified to read 
as follows: . 

"If this bill or similar legislation does not pass, and 
unless other action is taken to modify or alter current 
requirements facing GPA, GPA will have to select one of 
three alternatives to comply with the Act," 

We appreciate the opportunity to comment on this draft 
report prior to its publication. We hope you find these 
cements useful in clarifying the report. 

Sincerely yours, 

R* L 
. Cannon 

Acting Associate Administrator 
for Policy and Resource Kanagement 

(467301) *U.S. GOVEIWMENT PRINTING OFFICE 1982 361~@3,'2156 
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