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Executive Summary

Purpose Operations Desert Shield and Desert Storm highlighted the need to quickly
deliver combat forces and their support to theaters of operation other than
Europe. To ensure that a sufficient amount of mobility assets would be
available to support contingencies in the post-Cold War environment,
Congress directed the Department of Defense (DOD) in fiscal year 1991 to
assess both intertheater (from one theater of operations to another) and
intratheater (within the same theater of operations) lift requirements and
develop an integrated plan to meet them. In its 1992 Mobility Requirements
Study and 1995 Mobility Requirements Study Bottom-Up Review Update,
DOD addressed the intertheater portion of the directive. According to Joint
Staff officials, the 1996 Intratheater Lift Analysis addressed the
intratheater portion of the directive. DOD is planning to update this analysis
as part of its 1999 Mobility Requirements Study.

Army officials told us that DOD plans to spend $1.7 billion through fiscal
year 2003 to implement the Army’s tactical wheeled vehicle acquisition
plan, as recommended in the Intratheater Lift Analysis. If the airlift
recommendations in the analysis were implemented as well, another
approximately $2.7 billion (fiscal year 1996 dollars) could be spent.
Because these recommendations are intended to serve as a basis for
proposed intratheater lift acquisitions, the Chairman and Ranking Minority
Member of the Senate Committee on Armed Services requested that GAO

report on the results of the 1996 Intratheater Lift Analysis. Specifically, GAO

determined whether (1) the analysis and recommendations in the study
were appropriately linked, (2) the study considered all options in meeting
the requirements for various lift assets, and (3) improvements could
enhance the study’s value as a decision-making tool.

Background Members of the defense community agree that intratheater lift
requirements are more difficult to establish than intertheater
requirements. The type, amount, and timing of lift that will be needed
within the theater of operations depend on the theater infrastructure and
the course of the contingency, which can change rapidly. Five modes of
intratheater transportation—airlift, highway, rail, coastal waterways, and
pipeline—present several options for lift, all of which must be considered
as the contingency progresses. For example, if outsize cargo—the largest
items in the Army’s inventory such as the M1 battle tank—need to be
delivered by air, the availability of outsize-capable airlifters must be
considered. The C-5 and the C-17 are the only airlifters capable of
transporting outsize cargo. The Air Force plans to procure 120 C-17s. The
final 80 aircraft are being procured under a June 1996 multiyear contract.
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The C-130, with a smaller payload capacity, is the Air Force’s primary
intratheater airlifter.

The 1996 Intratheater Lift Analysis was led by the Joint Staff with support
from other DOD agencies, the military services, and theater commands. The
study assessed lift requirements for a nearly simultaneous Korea and
Southwest Asia scenario. It also determined the mobility assets needed to
move troops and equipment from the airfields and seaports in the theaters
of operation to destination air bases, staging areas, and tactical assembly
areas.

Results in Brief The Intratheater Lift Analysis does not adequately fulfill the congressional
directive to determine lift requirements and develop an integrated plan to
meet them. The study contains recommendations that would cost billions
of dollars to implement, but the study’s analysis generally did not support
these recommendations. The disconnect between the analysis and
recommendations is especially evident in the information regarding
tactical wheeled vehicles and outsize airlift capability.

In addition, the study’s analysis did not incorporate several assets that can
contribute significantly to the intratheater lift mission; as a result, the
study’s requirements and solutions may be overstated. The analysis did not
consider (1) commercial vehicles provided by host nation support; (2) the
use of the current and planned fleet of outsize-capable intertheater
airlifters such as the C-5 and C-17; and (3) the extent to which Army
watercraft could reduce the need for alternative sources of lift.

Furthermore, improvements could enhance the study’s value to
decisionmakers. These improvements include requirements stated as a
range rather than as absolute numbers and tradeoff assessments based on
the cost and capability of the various lift assets. A range would have better
reflected the dynamic nature of intratheater requirements, and system
tradeoff assessments would have provided choices based on cost and
capability.

The 1999 Mobility Requirements Study and updated Intratheater Lift
Analysis will afford DOD a good opportunity to address these issues and
provide Congress with a basis for acquisition decision-making in future
budget cycles.
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Principal Findings

Intratheater Lift Analysis
Contains Unsupported
Recommendations

The Secretary of Defense’s 1997 Annual Report to the President and the
Congress cited the Intratheater Lift Analysis as a basis for DOD’s future
force structure and investment decisions. However, the study does not
adequately fulfill congressional direction to determine intratheater lift
requirements and establish an integrated plan to meet those requirements.
The recommendations in the Intratheater Lift Analysis support the Army’s
current procurement plans but are not based on the requirements
identified in the study. The disconnect occurred in some cases because of
invalid assumptions, but in other cases the cause for the disconnect is
unclear. Assumptions about the mission of the Heavy Equipment
Transporter System, for example, did not reflect the way the Army plans to
use this asset. As a result, the recommendation for the system’s acquisition
supports the Army’s planned acquisitions but is not supported by the
study. The Intratheater Lift Analysis also identified a requirement for 
16 Palletized Load System companies but recommended that the Army
continue its planned procurement of 32 companies. In addition, the study
recommended that excess Heavy Equipment Transporter Systems and
Palletized Load Systems, as well as host nation support, be used to offset
shortfalls in other categories of tactical wheeled vehicles. However, the
study did not include a cost-effectiveness analysis that assessed the
relative cost and capabilities of using potential excesses to offset
shortages.

The 442 C-130s currently in the fleet exceed the requirement identified in
the Intratheater Lift Analysis for the Korea and Southwest Asia scenarios
as well as other lift requirements generated by theater commanders
outside of these scenarios. However, the study recommended that
additional C-17s beyond the planned procurement of 120 (a squadron of
14, according to DOD officials) should be used to augment C-130 capability
primarily by transporting outsize cargo. Although this recommendation is
not currently a DOD acquisition objective, it has been supported by the
Defense Science Board and theater commanders. The cost to implement
the recommendation could be about $2.7 billion (fiscal year 1996 dollars).
The study’s analysis, however, does not support the need to procure more
than the planned 120 C-17s. The combat units relocated by the C-17 in the
two scenarios were considered apart from the rest of the battle, and the
time frames for delivery of the units were neither incorporated into the
overall mobility scheme nor directly related to a specified intratheater lift
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requirement. The Air Force has asserted that the currently planned
procurement of 120 C-17s, along with the current C-130 fleet, will be
sufficient to meet intratheater lift requirements as they arise.

Intratheater Lift Analysis
Does Not Consider All
Intratheater Lift Assets

Commercial vehicles provided by host nation support were not considered
in the Intratheater Lift Analysis, although such support is cited throughout
the study as a potential offset to U.S. mobility force structure. The theater
commanders’ current operation plans for the Korea and Southwest Asia
scenarios rely extensively on host nation support to provide transportation
of cargo, heavy tracked vehicles, and fuel within the theater. Host nation
support was instrumental in transporting heavy tracked vehicles and other
cargo during Operations Desert Shield and Desert Storm. Furthermore, the
1995 Mobility Requirements Study Bottom-Up Review Update, which
identified the intertheater requirements for the same war-fighting scenario
as the Intratheater Lift Analysis, assumed that commercial cargo trucks,
fuel tankers, and heavy equipment transporters would be provided by the
host nations. Such support would limit the amount of equipment that the
United States would have to transport into the theater. The defense
community is currently debating the appropriate level of host nation
support to offset U.S. force structure, but agreements have not been
reached. A study that considers U.S. intratheater requirements with and
without host nation support offsets, as opposed to only one scenario with
no host nation support, would provide decisionmakers with more
flexibility as they consider acquisition plans.

The Intratheater Lift Analysis also did not consider the potential
contribution of the C-5 airlifter. Air Mobility Command officials said that
the C-5, although an intertheater asset, would be a candidate for
intratheater lift of outsize cargo if destination airfields can accommodate
the aircraft. The Command has surveyed 46 of the 67 airfields used in the
Intratheater Lift Analysis to determine whether they are accessible to the
C-5. The survey results show that the C-5 can land on 34, or 74 percent, of
the 46 airfields. This number would likely be higher during a contingency,
when airfields that have not yet been surveyed would be made available.
The ability to rely on both the C-5 and the planned 120 C-17s to deliver
outsize cargo as needed could increase flexibility and eliminate the need
for additional large airlift capability dedicated to an intratheater role.

Finally, even though the Intratheater Lift Analysis modeled the assets
currently in the inventory, it did not consider that additional watercraft
could offset requirements for other lift assets. The Army’s logistics support
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vessels and landing craft transport personnel and cargo from large
strategic sealift ships to the shore and provide intratheater transport
capability. Army watercraft were successfully used in Operations Desert
Shield and Desert Storm and could be a significant means of transporting
tracked vehicles, ammunition, and other cargo via coastal waterways in
Korea and Southwest Asia. However, the study did not include any
tradeoff or cost-effectiveness analyses to identify the benefits of additional
watercraft. A separate watercraft study, completed in November 1996,
found that theater commanders have not identified their intratheater
requirements for watercraft. The role, capability, and requirements for
Army watercraft, and potential tradeoffs with ground transportation
assets, have not been determined.

Use of Ranges and
Cost-Effectiveness
Analysis Could Enhance
Study’s Value

Because intratheater requirements are subject to change based on the
combat situation and theater infrastructure, requirements stated as ranges,
rather than as absolute numbers, would better reflect the dynamic nature
of intratheater lift. DOD’s 1988 Worldwide Intratheater Mobility Study
recommended that all future statements of intratheater mobility
requirements be expressed in ranges when possible and that those
requirements not expressed as ranges should be understood to be
approximations. The Intratheater Lift Analysis, however, stated
requirements as absolute numbers, which lessens the study’s value as a
management tool. A range of requirements would allow decisionmakers to
consider different factors, such as the effect of damage to airfields or
seaports, weather, or various threat scenarios, on the number and type of
lift assets needed.

The Intratheater Lift Analysis also failed to conduct a tradeoff analysis
among various lift assets based on cost-effectiveness, thereby limiting the
information available to those making investment decisions within a
sensitive budget environment. For example, the analysis identified excess
Palletized Load Systems in the Army’s acquisition objectives for fiscal 
year 2003 but recommended that the doctrine for the system be revised to
allow the system to carry cargo other than ammunition so that it could
alleviate shortfalls in 22.5-ton line haulers. The ammunition role was the
sole mission on which the Palletized Load System originally was
determined to be cost-effective, and a new cost-effectiveness analysis has
not been done to justify the system’s expanded role. A company of
Palletized Load Systems costs about $18.8 million (1996 dollars) compared
with only $9.5 million (1996 dollars) for a company of 22.5-ton line haulers,
according to an analysis performed by the Tactical Wheeled Vehicles
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Requirements Management Office. According to Joint Staff officials,
limited tradeoff assessments were discussed in carrying out the
Intratheater Lift Analysis, but these assessments did not consider cost and
were not documented.

Recommendations GAO recommends that the Secretary of Defense direct that the planned
1999 update of the Intratheater Lift Analysis

• link the study’s recommendations to its analysis and include assumptions
that consider current Army doctrine, if acquisition plans are to be based
on the doctrine;

• consider host nation support as a means of accomplishing intratheater lift
and ensure that host nation support assumptions are consistent with those
in intertheater studies;

• include the potential contribution of the C-5 airlifter and planned fleet of
120 C-17s;

• reflect the role, capability, and requirements for Army watercraft in an
intratheater role, including an analysis of the extent to which these assets
can alleviate identified shortfalls in tactical wheeled vehicles;

• state intratheater requirements as ranges to reflect their dependence on
the combat situation; and

• include cost-effectiveness analyses that examine tradeoffs among lift
assets to reflect capability, cost, and requirements.

Agency Comments In commenting on a draft of this report, DOD generally concurred with
GAO’s report and agreed to take into account GAO’s recommendations in
conducting its 1999 mobility study. However, DOD did not agree with GAO’s
finding that the recommendations of the Intratheater Lift Analysis are not
supported by the study’s analysis. DOD stated that the study used
computationally-derived data, along with additional analysis and military
judgment, to develop the study’s recommendations. DOD cites service
acquisition programs, input from theater commanders, and substitution of
one type of intratheater asset for another as examples of the additional
analysis considered in developing the requirements and recommendations
in the Intratheater Lift Analysis. DOD points to the study’s recommendation
to use excess Heavy Equipment Transporter Systems in place of 34-ton
line haulers as being based on service acquisition programs and theater
commander input.
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The Intratheater Lift Analysis does not link its requirements to its
recommendations. Rather, its recommendations merely support the
Army’s acquisition plans with no explanation of the disconnect between
those plans and the study’s requirements. In discussing GAO’s draft report,
agency officials acknowledged that the Joint Staff had difficulty linking the
Army’s fiscal year 2003 acquisition program to the Intratheater Lift
Analysis requirements and that, for this reason, the study’s reliance on the
acquisition program is not clearly explained. Furthermore, during GAO’s
review, Joint Staff officials asserted that the decisions reached by the
study’s working groups concerning, for example, tradeoff assessments and
the airlift tactical unit moves analysis, were not documented. Without an
explicit link in the Intratheater Lift Analysis between the study’s
requirements and recommendations, and without a means of reviewing the
factors or additional analyses that led to the final recommendations in the
study, GAO has no basis on which to concur that a link exists. Moreover,
GAO questions the reliability and independence of a DOD requirements study
that bases its requirements and recommendations on service acquisition
programs without examining the disconnects between those programs and
the study’s own findings.

Concerning DOD’s example, the number of Heavy Equipment Transporter
Systems identified as a requirement in the Intratheater Lift Analysis is less
than the number reflected in the study’s recommendation. According to
theater commanders’ input to the study and GAO’s discussions with Army
officials, the Heavy Equipment Transporter System is not an effective or
economical substitute for 34-ton line haulers. GAO agrees with DOD’s
statement that service acquisition programs were used to support the
study’s recommendations for Heavy Equipment Transporter Systems. It is
this fact that leads GAO to conclude that the recommendations in the
Intratheater Lift Analysis were not based on the requirements identified by
the study’s analysis, but rather were based on service acquisition programs
that had already been established.

DOD’s comments are addressed at the end of each chapter, and the
complete text of DOD’s comments is in appendix II.
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Chapter 1 

Introduction

In the National Defense Authorization Act for Fiscal Year 1991, Congress
directed the Department of Defense (DOD) to determine intertheater (from
one theater of operations to another) and intratheater (within a theater of
operations) mobility requirements for the armed forces and develop an
integrated plan to meet those requirements. DOD assessed its intertheater
requirements in the 1992 Mobility Requirements Study. This study was
updated in 1995 based on the results of the 1993 Bottom-Up Review.
According to Joint Staff officials, intratheater requirements were
addressed in the July 1996 Intratheater Lift Analysis (ILA), which was DOD’s
first published intratheater lift requirements study since the 1988
Worldwide Intratheater Mobility Study. The ILA was sponsored by the Joint
Staff, with representatives from the Office of the Secretary of Defense for
Program Analysis and Evaluation, military services, U.S. Central
Command, U.S. Forces Korea, U.S. Pacific Command, and U.S.
Transportation Command. At the time of our review, the ILA had not been
submitted to Congress.

Historically, DOD has focused on intertheater lift requirements because
intratheater lift requirements are more difficult to establish. The
time-phased force deployment data process, which sets out the mode and
timing of transportation of each unit, typically concentrates on the
intertheater leg of the deployment. Intratheater lift requirements depend
more on the combat situation and the theater concept of operations,
which may not be known until the start of hostilities and are always
subject to change. Intertheater lift transports troops, equipment, and
supplies from U.S. airfields and seaports or prepositioned locations to the
airfields and seaports in the theater of operations. The intratheater lift
phase transports the troops and equipment from these airfields and
seaports to the tactical assembly areas and foxholes in the theater. 
Figure 1.1 illustrates “fort-to-foxhole” deployment.
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Figure 1.1: Fort-to-Foxhole Deployment
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The Secretary of Defense’s 1997 Annual Report to the President and the
Congress states that the mobility objectives identified in the updated 1995
Mobility Requirements Study and the 1996 ILA will guide future force
structure and investment decisions. Officials from the Joint Staff and the
Office of the Secretary of Defense for Program Analysis and Evaluation
said that the ILA is the official DOD study that the military services should
use in developing their procurement plans for intratheater lift assets. The

GAO/NSIAD-98-53 DOD’s Mobility RequirementsPage 13  



Chapter 1 

Introduction

Army plans to spend about $1.7 billion through fiscal year 2003 to
implement the ILA’s recommendations for tactical wheeled vehicles; if the
airlift recommendations were implemented as well, another approximately
$2.7 billion (fiscal year 1996 dollars) could be spent.

According to Joint Staff officials, a new Mobility Requirements Study is
expected to be completed in 1999. That study is expected to incorporate
the Quadrennial Defense Review scenarios and force structure,1 include an
update to the ILA, and examine intertheater and intratheater lift
requirements simultaneously rather than separately.

Modes of Intratheater
Lift

Five alternate modes of transportation—airlift, highway, coastal
waterway, rail, and pipeline—present several options for intratheater lift.
The availability of these options depends on the combat situation and
theater infrastructure. For example, if the 176 bridges and 11 tunnels
between Pusan and Seoul, South Korea are damaged or destroyed or if the
bridges cannot accommodate heavy tracked vehicles, such as main battle
tanks, alternative modes of transportation must be arranged.

Airlift enables immediate positioning and delivery of unit equipment and
sustainment, but it is costly and provides limited cargo capacity. The C-130
airlifter is the primary aircraft used for intratheater lift. Large intertheater
airlifters, such as the C-17 and C-5, can also be used for intratheater lift if a
larger payload capacity or the transport of outsize cargo—the largest items
in the Army’s inventory—is needed and airfields can accommodate the
aircraft.

Tactical wheeled vehicles are key to (1) moving units to assembly areas in
the theater of operations in preparation for combat and (2) sustaining
forces with supplies essential for successful operations. The tactical
wheeled vehicles included in the ILA were the Heavy Equipment
Transporter System (HETS), the Palletized Load System (PLS), 5,000- and
7,500-gallon fuel tankers, and 22.5- and 34-ton line haulers. The Army’s
watercraft fleet consists of 245 craft that transport cargo and combat
vehicles from ship to shore or to locations in the theater of operations via
intracoastal waterways. The Logistics Support Vessel can accommodate 

1In May 1997, DOD issued the Quadrennial Defense Review, its fourth comprehensive review of the
military since the end of the Cold War. This review, required by the Military Force Structure Review
Act in the National Defense Authorization Act for Fiscal Year 1997, examined U.S. defense needs from
1997 to 2015. The Quadrennial Defense Review continued to base force structure requirements on
nearly simultaneous scenarios in Korea and Southwest Asia, but it also noted that the demand for
smaller contingency operations is expected to remain high over the next 15 to 20 years. A limited
mobility analysis, focusing on intertheater lift requirements, was done for the study.
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24 M1 main battle tanks and has the capacity to carry 2,000 tons. Rail, an
important mode of transport in Korea, can alleviate some highway
transportation requirements, according to the ILA. Appendix I shows some
intratheater lift assets.

ILA Methodology The war-fighting requirements on which the ILA was based were
established in the updated 1995 Mobility Requirements Study. That study,
which formed the basis for DOD’s current intertheater lift program,
developed a requirement that would accomplish, with moderate risk, U.S.
objectives established by the Joint Staff’s Tactical Warfare model (TACWAR)
for a nearly simultaneous Korea and Southwest Asia scenario.2 The study
assessed intertheater lift requirements to deliver combat and support
forces to airfields and seaports in the two theaters of operations. The 1995
study, however, did not address the intratheater lift requirements needed
to transport the units to their final destinations within the theaters.

The ILA, through the Scenario Unrestricted Mobility Model for Intratheater
Simulation (SUMMITS), modeled the intratheater lift—including airlift,
tactical wheeled vehicles, Army watercraft, and rail—needed to transport
the troops and equipment from the airfields and seaports and
prepositioning sites in the theater to destination air bases, staging areas,
and tactical assembly areas.3 SUMMITS considers required delivery date,
payload, rate of movement, loading and unloading times, and the available
transportation assets and network capabilities; examines every feasible
path from origin to destination; and selects the fastest path through the
network, subject to user-defined mode selection rules. For example, the
mode selection rules direct that airlift, which is more expensive than
ground transportation, is to be used only if ground transportation would
be late and airlift would result in an improvement of at least 24 hours.

2Developed by the Joint Staff for a North Atlantic Treaty Organization-Warsaw Pact conflict, TACWAR
is a theater-level combat model that examines the interaction of strategic and tactical forces in a
conventional and chemical environment. TACWAR is a deterministic model; that is, for a given set of
input data, the model provides an associated set of output results. TACWAR has recently been
criticized by the National Defense Panel, appointed to review the Quadrennial Defense Review, and
the Air Force Chief of Staff for failing to account for the contributions of military activity beyond
force-on-force direct attack scenarios. A new model, planned to be fully operational by 2001, is
expected to better represent future warfare.

3SUMMITS is an intratheater deployment simulation model that quantifies the lift needed to deliver a
specified force to its final destination in the theater of operations and then to sustain that force. The
model moves commodities, such as ammunition, bulk fuel, unit equipment, and personnel through an
interconnected network of air routes, roads, pipeline, railroads, and coastal waterways.
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Objectives, Scope,
and Methodology

Because its recommendations are intended to serve as the basis for
proposed DOD acquisitions, the Chairman and Ranking Minority Member of
the Senate Committee on Armed Services requested that we report on the
results of the 1996 ILA. Specifically, we determined whether (1) the
analysis and recommendations in the study were appropriately linked,
(2) the study considered all options in meeting the requirements for
various lift assets, and (3) improvements could enhance the study’s value
as a decision-making tool. To determine whether the ILA’s analysis and
recommendations were appropriately linked, we reviewed the ILA, its
Catalogues of Data and Assumptions, and other information supporting
the study; theater command input to the ILA; Army and Air Force doctrine
and procurement plans for tactical wheeled vehicles and airlifters;
information on intratheater mobility in Operations Desert Shield and
Desert Storm and Operation Joint Endeavor; the 1997 and 1998 Air
Mobility Master Plans; RAND’s 1997 Documented Briefing, “Should C-17s
Be Used To Carry In-Theater Cargo During Major Deployments?”; and
other relevant documents. We reviewed our prior reports on Operations
Desert Shield and Desert Storm, PLS, HETS, and C-17. We visited the tactical
wheeled vehicles training facility at Fort Eustis, Virginia. We discussed the
ILA’s assumptions, analysis, and recommendations with officials from the
following organizations:

• Joint Staff, Washington, D.C.;
• Office of the Assistant Secretary of Defense for Strategy and

Requirements, Washington, D.C.;
• Office of the Under Secretary of Defense for Policy for Program Analysis

and Evaluation, Washington, D.C.;
• U.S. Central Command, MacDill Air Force Base, Florida;
• U.S. Forces Korea;
• U.S. Pacific Command, Camp H. M. Smith, Hawaii;
• U.S. Transportation Command, Scott Air Force Base, Illinois;
• Air Force Headquarters, Washington, D.C.;
• Air Combat Command, Langley Air Force Base, Virginia;
• Air Mobility Command, Scott Air Force Base, Illinois;
• Army Headquarters, Washington, D.C.;
• Army Training and Doctrine Command, Fort Monroe, Virginia;
• Army Combined Arms Support Command, Fort Lee, Virginia;
• Army Tactical Wheeled Vehicles Requirements Management Office, Fort

Eustis, Virginia; and
• Boeing Corporation (formerly McDonnell Douglas Corporation), Rosslyn,

Virginia.
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To determine whether the ILA considered all options in meeting the
requirements for various lift assets, including host nation support, the C-5,
and Army watercraft, we reviewed the ILA and its supporting Catalogues of
Data and Assumptions; DOD’s 1997 Quadrennial Defense Review; theater
commands’ operation plans for Southwest Asia and Korea; DOD documents
concerning host nation support in Operations Desert Shield and Desert
Storm; the DOD Inspector General’s 1997 report on host nation support in
Southwest Asia; the Air Mobility Command’s May 1997 Airfield Suitability
and Restrictions Report; Air Force and contractor documents concerning
C-5 operations and capabilities; the Logistics Management Institute’s
November 1996 report, “Joint Logistics Over The Shore Causeway Systems
and Support;” the November 1996 Army Watercraft Master Plan; and other
documents. We obtained information on the potential contribution of
these lift assets from officials at the Joint Staff; theater commands; the
Office of the Under Secretary of Defense for Policy for Program Analysis
and Evaluation; the U.S. Transportation Command; Army Headquarters;
the Army Training and Doctrine Command; the Army Combined Arms
Support Command; the Air Combat Command; the Air Mobility Command;
and Lockheed Martin Corporation, Crystal City, Virginia. We also toured
the Army watercraft docked at Fort Eustis.

To determine whether improvements could enhance the study’s value as a
decision-making tool, we reviewed the 1988 Worldwide Intratheater
Mobility Study, 1992 Mobility Requirements Study, 1995 Mobility
Requirements Study Bottom-Up Review Update, and the 1996 Defense
Science Board Task Force Report on Strategic Mobility. We also reviewed
the theater commands’ input into the ILA, information on tactical wheeled
vehicle cost and capability from the Tactical Wheeled Vehicle
Requirements Management Office, and our prior reports on the 1992 and
1995 Mobility Requirements Studies. We obtained additional information
from the Joint Staff; the Office of the Under Secretary of Defense for
Policy for Program Analysis and Evaluation; the Office of the Assistant
Secretary of Defense for Strategy and Requirements; Air Force
Headquarters; Air Force Studies and Analyses Agency; Air Combat
Command; Air Mobility Command; Army Headquarters; and Army
Combined Arms Support Command.

We did not assess the validity of the requirements or objectives identified
in the fiscal year 2003 Total Army Analysis and did not independently
verify the computer-generated data from the SUMMITS or TACWAR models.
Our analysis focused on the decisions that were justified based on the
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output of these models. Our assessment of whether the outputs were
properly used did not require a determination as to the accuracy of the
models and the data they produce. We evaluated the links between the
ILA’s recommendations and the requirements generated by the models.

We performed our review between September 1996 and November 1997 in
accordance with generally accepted government auditing standards.
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ILA Recommendations Are Not Based on the
Study’s Analysis

The ILA contains several recommendations that are not based on
requirements developed by the study’s analysis. In some cases, this
disconnect appears to be the result of invalid assumptions. For example,
assumptions about how the Army would use HETS were not consistent with
Army doctrine. In other cases, the cause of the disconnect is unclear.
Further, the recommendations for tactical wheeled vehicles supported the
Army’s planned acquisition objectives, but the study’s analysis would have
resulted in a different recommendation for most types of tactical wheeled
vehicles (e.g., the PLS and the 34-ton line hauler). Finally, the ILA found that
the current C-130 fleet is more than sufficient to meet airlift requirements
but recommended that an additional squadron of C-17s, beyond the
planned procurement of 120 aircraft, should be used for intratheater lift,
particularly for outsize cargo. This recommendation is not supported by
the analysis in the study.

Tactical Wheeled
Vehicle
Recommendations
Are Not Based on the
Study’s Requirements

The tactical wheeled vehicle acquisition plan recommended by the ILA

does not reflect the requirements determined by the study’s analysis. The
ILA recommended that the Army continue with its tactical wheeled vehicle
acquisition objectives based on the biennial Total Army Analysis for fiscal
year 2003,1 even though the ILA requirements differed significantly from
that analysis. The ILA recommended that shortfalls in some types of
tactical wheeled vehicles be alleviated either by host nation support or
tradeoffs with other types of excess vehicles. However, because the ILA

requirements differ significantly from the Army’s acquisition objectives,
the excesses asserted in the ILA may not actually exist. Further, the ILA did
not consider tactical wheeled vehicle host nation support (the treatment
of host nation support is discussed in ch. 3) or include a cost-effectiveness
analysis of the tradeoffs among various types of vehicles. Table 2.1 shows
the ILA requirements (number of companies) and recommendations for
tactical wheeled vehicles. Appendix I shows the number of assets in each
company.

1We did not assess the requirements or objectives of this Army-generated analysis and thus cannot
comment on their validity.
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Table 2.1: ILA Requirements and
Recommendations Asset ILA requirement a ILA recommendation b

HETS 4 companies The ILA recommended supporting the
Army’s doctrinal requirement of 18
companies and using HETS to offset a
shortfall in 34-ton line haulers. (The study
identified excess HETS capability.)

5,000-gallon fuel
tanker

12 companies The ILA recommended 12 companies as
the absolute minimum. (The Army’s
acquisition objective is 43 companies.)

7,500-gallon fuel
tanker

41 companies The ILA recommended 41 companies as
the absolute minimum. (The Army’s
acquisition objective is 48 companies.)

PLS 16 companies The ILA recommended that the Army’s
acquisition objective of 32 companies be
continued and that the PLS doctrine be
changed so that the additional capability
could alleviate the 22.5-ton line hauler
shortfall.

22.5-ton line hauler 54 companies The ILA recommended continuing the
Army’s acquisition program of 33
companies but stated that 54 companies
should be the minimum. Additional PLS
capability could be used to alleviate the
shortfall.

34-ton line hauler 87 companies The ILA recommended 87 companies as
an objective and that the Army’s acquisition
objective of 49 companies be continued.
(These companies are already on hand.)
The study recommended using HETS,
7,500-gallon fuel tanker tractors, and host
nation support to offset the shortfall.

aThe ILA refers to the requirements as “workloads.”

bThe Army acquisition objective is for fiscal year 2003.

HETS Assumptions Are
Not Consistent With Army
Doctrine

The ILA’s recommendation for the procurement of HETS is not consistent
with the requirement identified in the study. The ILA requirement is for 
4 HETS companies, but the recommendation supports the Army’s plan to
buy 18 companies. The ILA did not model the use of HETS according to
current Army doctrine and thus derived a much lower HETS requirement
than the Army’s analysis. The ILA Catalogue of Data and Assumptions
states that HETS were used to transport tracked vehicles only when the
vehicles’ time to self-deploy would exceed the time required to load them
on a HETS, transport them, and unload them. According to Army officials,
however, under current Army doctrine, battle tanks do not self-deploy
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unless the distance to be traversed is 3 miles or less. This mission was
added in 1991, before which time HETS only evacuated tanks from the
battlefield. The Army’s objective of 18 HETS companies reflects the Army’s
plan to procure enough HETS to relocate a heavy brigade and its support in
a single lift. Another reason for ILA’s lower HETS requirement is that the
study assumed a steady, even flow of heavy equipment arrivals by sea,
with no surges as a result of weather or chance.

Fuel Tanker Requirements
Are Not Accurate

The ILA identified a need for fewer 5,000-gallon fuel tankers than the Army
plans to procure, but it recommended that the Army’s acquisition program
be continued. The ILA acknowledges that its 5,000-gallon fuel tanker
requirements are understated. According to Joint Staff and Army officials,
one reason for the inaccuracy is that the ILA did not factor in fuel
requirements for the tankers or the additional cargo line haulers that the
analysis showed were needed to meet requirements. Another reason for
the difference between the Army and ILA estimates is that the TACWAR

battle on which the ILA was based was fought at a low-to-moderate
intensity level. If the level of intensity had been higher, fuel requirements
would have been greater.

PLS Recommendation Is
Not Supported

The ILA’s recommendation to continue the Army’s plan to procure 32 PLS

companies is not based on the ILA’s requirement of 16 companies. Rather
than recommend a reduced number of PLS to reflect the requirements, the
ILA recommended that the Army continue toward its acquisition objective
and use the surplus PLS to help alleviate the 22.5-ton line hauler shortfalls.
However, on the basis of a cost and operational effectiveness analysis, the
cost-effectiveness of the PLS was determined only for an ammunition role.
Further analysis has not been done to determine the cost-effectiveness of
the PLS in a cargo-carrying role. One PLS costs about $391,000 (1996 dollars)
compared with $158,000 (1996 dollars) for one 22.5-ton line hauler,
according to an analysis by the Tactical Wheeled Vehicle Requirements
Management Office. Because alternative uses for the PLS have not been
assessed for cost-effectiveness, the ILA’s recommendation for the PLS is
premature and not supported by analysis.

Line Hauler
Recommendations Are Not
Consistent

The ILA identifies a minimum requirement for 54 22.5-ton line hauler
companies but also supports the Army’s acquisition objective of 33
companies. The ILA states that excess PLS assets can help alleviate this
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shortfall. However, the PLS mission would have to be changed, and a
cost-effectiveness analysis for such a change has not been done.

The ILA also identified a large shortfall in the 34-ton line haulers, but the
Army believes enough of these assets are already in its inventory and
therefore does not plan to procure any more. The ILA recommends 87 of
these companies as an objective but supports the Army’s plan not to
procure any additional trucks, stating that shortfalls can be offset with
excess HETS assets, 7,500-gallon fuel tanker tractors (the same tractor used
with the 34-ton line hauler), and host nation support. None of these
options, however, were modeled.

Recommendation for
Additional Airlift Is
Not Supported

The number of C-130s in the fleet exceeds the number that the ILA

identified as a requirement for the Korea and Southwest Asia scenarios.2

To determine the number of additional C-130s that would be needed
worldwide for contingencies unrelated to these scenarios, the Joint Staff
surveyed the theater commanders. Even with their additional requirement,
the C-130 fleet still exceeds the number needed for intratheater lift.
However, on the basis of analyses by the Air Force Studies and Analyses
Agency, the ILA recommended using additional C-17s beyond the planned
procurement of 120 (a squadron of 14, according to DOD officials) to
augment the C-130s by providing outsize cargo capability. This
recommendation has been supported by the Defense Science Board Task
Force on Strategic Mobility (in a 1996 report) and by theater commanders.
The Air Force analyses, however, do not support this recommendation
because they only demonstrated that the C-17 could move cargo more
quickly than the C-130 under certain circumstances. No intratheater
requirement was established based on the C-17’s contribution to meeting
TACWAR timelines, and the relative cost-effectiveness of the two aircraft
was not taken into account.

The Air Force is not currently planning to acquire more than the planned
120 C-17s so that a squadron could be dedicated to an intratheater role. An
Air Force document shows that no C-17s are allocated solely for
intratheater lift but that the U.S. Transportation Command would continue
to support the intratheater lift needs of war-fighting commanders, as
demonstrated in Operation Joint Endeavor in Bosnia. RAND’s National
Defense Research Institute evaluated intratheater concepts of operations

2As of fiscal year 1997, the Air Force had 442 C-130s in its fleet. This number does not include the
additional aircraft used for training and as backup for aircraft undergoing maintenance.
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for the planned C-17 fleet of 120 aircraft. In a 1997 Documented Briefing,3

RAND identified the advantages of using the C-17 in an intratheater role
and concluded that about one squadron of C-17s could be used effectively
in each of the two theaters of operation. These C-17s would be part of the
planned procurement of 120 aircraft and would be based in the theater,
unavailable to fly intertheater missions. RAND acknowledged that
deploying these C-17s as intratheater assets would slow the flow of
intertheater cargo, but stated that this effect would be offset by the
improved intratheater deliveries afforded by the C-17. DOD officials
commented that, during the halting phase, a delay in the strategic airlift
flow may not be acceptable. RAND also determined that fewer C-17s
would need to be dedicated to the theater if some C-17s arriving in the
theater were delayed to perform intratheater missions and then re-entered
the intertheater airlift flow. According to RAND, this concept could allow
nondedicated C-17s to fly most of the missions that would otherwise
require theater-assigned C-17s.

Further Analysis of
Potential C-17 Role Is
Warranted

In support of the ILA, the Air Force Studies and Analyses Agency used its
own models, along with SUMMITS, to determine the number of C-130s
needed to meet TACWAR requirements after the addition of a squadron of
C-17s beyond the 120 planned aircraft. The analysis found that about
50 percent more cargo could be delivered with only two-thirds as many
sorties. However, because the C-130 fleet was more than sufficient to
deliver the ILA workload, the faster deliveries resulting from the addition of
C-17s were not necessary to meet the TACWAR battle requirements.

The ILA also stated that, on the basis of its capability to deliver bulk cargo,4

every additional C-17 could replace three C-130s. However, the ratio of
three C-130s to one C-17 does not take into account either cost or the
reduced flexibility that would be provided to a theater commander who
may need three C-130s for multiple deliveries rather than one C-17 for a
single delivery.

Finally, dedicating a squadron of large airlifters, such as the C-17, for
intratheater use could be an inefficient use of the asset. Intratheater
missions typically involve small loads. In Operations Desert Shield and
Desert Storm, for example, the average C-130 load was only 3.2 tons per
sortie, although the C-130 can carry 17 tons. During the three peaks in the
airlift operation—August and September 1990 and February 1991—the

3“Should C-17s Be Used To Carry In-Theater Cargo During Major Deployments?” RAND, 1997.

4Bulk, or palletized, cargo includes ammunition, supplies, and food.
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average C-130 load was 3.5 tons per sortie, which is only 5 percent of the
C-17’s 65-ton cargo-carrying capacity.

The Air Force stated that more analysis is needed before a definitive
conclusion on the intratheater contribution of C-17s can be reached. The
ILA notes that, due to SUMMITS’ limited ability to model airlift, C-17 and
C-130 capability tradeoffs warrant further analysis. The Air Force Studies
and Analyses Agency had planned to complete a more detailed study of
C-17 and C-130 capability in September 1996, but, according to an Air
Force official, that study has been delayed indefinitely.

Unit Relocation Analysis
Used Questionable
Assumptions and Was Not
Tied to the TACWAR
Requirement

The Air Force also performed an analysis of the advantages and necessity
of the C-17 in theater airlift operations by identifying ways the C-17 could
augment the C-130 in conducting specific unit relocations in the theater.
This analysis was conducted outside of the SUMMITS and TACWAR models
because the TACWAR battle plan does not relocate specific units once they
have arrived at their target destinations. An ILA working group determined
the units that should be relocated to specific airfields based on how the
move could improve the theater commander’s tactical advantage. On the
basis of these discussions, the Air Force modeled 11 different unit moves,
including Patriot batteries, Multiple Launch Rocket System battalions, and
the 101st Air Assault Division.

The Air Force analysis showed that, if a squadron of C-17s were dedicated
to the theater, the selected units could be delivered to their destinations
more rapidly than they could by the C-130. However, because the time
frames in the analysis were not directly related to a specified requirement
in the TACWAR battle plan, the benefit of the units’ earlier availability was
not measured. For example, even if the analysis showed that a Patriot
battery could reach its destination 3 days earlier on the C-17 than it would
by other means, the analysis did not assess the effect of this unit’s move
on the rest of the battle. In addition, the analysis did not assess the ripple
effect of earlier delivery of the selected units on other units because the
analysis was intended only to examine how the C-17 could speed the
arrival of the 11 selected units.

Further, the C-17 unit relocation analysis assumed that the aircraft could
land on 18 planned fields. However, according to the May 1997 Air
Mobility Command Airfield Suitability and Restrictions Report,5 only 9 of

5This report is updated quarterly and includes factors such as airfield dimensions, obstructions, lights,
and other potential limitations to airlifter use.
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the 18 airfields have been surveyed for airlift operation suitability, and
only 7 have been determined to be suitable for use by the C-17. The
remaining two airfields have not been assessed for C-17 operations.

Conclusions The ILA does not adequately fulfill congressional direction to develop
intratheater lift requirements and establish an integrated plan to meet
them because the study’s recommendations are not supported by the
analysis. The ILA’s tactical wheeled vehicle recommendations, even though
they support the Army’s acquisition objectives, are not consistent with the
requirements identified in the ILA. In addition, some ILA assumptions are
either not consistent with Army doctrine or are invalid for other reasons.
These discrepancies call into question the basis for the study’s
recommendations. Due to the inconsistencies between the ILA

requirements and the Army’s acquisition objectives, for example, excess
HETS and fuel tanker tractor assets may not actually exist. In addition, the
ILA’s recommendation to use another squadron of C-17s, beyond the
planned procurement of 120 aircraft, for intratheater lift is not based on
sound analysis. The ILA did not establish a relationship between the use of
the C-17 in a dedicated intratheater role and the rest of the battle, so the
effect of the faster C-17 deliveries was not measured. Furthermore, even
though the Air Force’s analysis assumed that the C-17 would be able to use
all of the airfields identified by the ILA working group, there is no
guarantee that they would be accessible to the C-17. The updated ILA,
planned as part of the 1999 Mobility Requirements Study, will provide a
good opportunity for DOD to reconsider the basis for intratheater lift
requirements and ensure that they are linked appropriately to the study’s
analysis.

Recommendations We recommend that the Secretary of Defense direct that the 1999 ILA

update (1) link the study’s recommendations to its analysis and (2) include
assumptions that consider current Army doctrine when acquisition plans
are based on the doctrine.

Agency Comments DOD concurred with our recommendations. DOD noted that, although study
assumptions are generally based on military service doctrine, DOD must be
free to analyze changes to that doctrine in the interest of enhancing joint
capability. However, DOD did not agree with our finding that the ILA’s
recommendations are not supported by the study’s analysis. DOD stated
that the study used computationally derived data, along with additional
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analysis and military judgment, to develop its recommendations. DOD cites
service acquisition programs, input from theater commanders, and
substitution of one type of intratheater asset for another as examples of
the additional analysis considered in developing the requirements and
recommendations in the ILA. DOD points to the study’s recommendation to
use excess HETS in place of 34-ton line haulers as being based on service
acquisition programs and theater commander input.

The ILA does not link its requirements to its recommendations. Rather, its
recommendations merely support the Army’s acquisition plans with no
explanation of the disconnect between those plans and the study’s
requirements. In discussing our draft report, agency officials
acknowledged that the Joint Staff had difficulty linking the Army’s fiscal
year 2003 acquisition program to the ILA requirements and that, for this
reason, the study’s reliance on the acquisition program is not clearly
explained. Furthermore, Joint Staff officials told us during our review that
the decisions reached by ILA working groups concerning tradeoff
assessments and the airlift tactical unit moves analysis were not
documented. Without an explicit link in the ILA between the study’s
requirements and recommendations, and without a means of reviewing the
factors or additional analyses that led to the final recommendations in the
study, we have no basis on which to concur that a link exists. Moreover,
we question the reliability and independence of a DOD requirements study
that bases its requirements and recommendations on service acquisition
programs without examining the disconnects between those programs and
the study’s own findings.

Concerning DOD’s example, the number of HETS identified as a requirement
in the ILA is less than the number reflected in the study’s recommendation.
According to theater commanders’ input to the study and our discussions
with Army officials, the HETS is not an effective or economical substitute
for 34-ton line haulers. We agree with DOD’s statement that service
acquisition programs were used to support the study’s recommendations
for HETS. It is this fact that leads us to conclude that the recommendations
in the ILA were not based on the requirements identified by the study’s
analysis, but rather were based on service acquisition programs that had
already been established.
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The ILA did not incorporate the potential contribution of several lift assets
that could assist in meeting intratheater lift requirements. Specifically, the
ILA did not include (1) the potential contribution of host nation-provided
tactical wheeled vehicles, (2) the ability of the C-5s currently in the
inventory and the planned fleet of 120 C-17s to meet outsize intratheater
airlift requirements as needed, and (3) the potential for Army watercraft to
supplant tactical wheeled vehicle requirements. As a result, the study’s
requirements and solutions may be overstated.

Host Nation Support
Can Significantly
Contribute to
Intratheater Lift

Host nation support (HNS) is the civil or military assistance provided by a
nation to foreign forces within its territory during peacetime, crisis, or war
based on agreements mutually concluded between the nations. In
Operations Desert Shield and Desert Storm, HNS included commercial
cargo line haulers, fuel tankers, personnel transporters, and HETS. Of the
1,404 HETS used in the Persian Gulf conflict, 333 were provided by Saudi
Arabia. DOD reported that support from host and other nations during the
conflict was critical and that it gave the United States the flexibility to
deploy substantial amounts of combat power early in the
contingency—when the risks were the greatest—while reducing the
amount of tactical wheeled vehicles that needed to be deployed from the
United States.

The 1995 Mobility Requirements Study Bottom-Up Review Update, based
on the same TACWAR battle as the ILA, assumed that HNS in Southwest Asia
and Korea would include commercial cargo line haulers, fuel tankers, and
HETS. However, the potential HNS tactical wheeled vehicle contribution to
intratheater lift was not modeled in the ILA. Thus, ILA assumptions are
inconsistent with the assumptions made in the updated 1995 Mobility
Requirements Study. According to the ILA, HNS was not modeled because of
a lack of signed agreements with some of the host nations. In addition,
theater commanders wanted the ILA to model a worst case scenario
without any HNS offsetting U.S. force structure. The ILA, however, notes
repeatedly that HNS has the potential to reduce some of the reported lift
shortfalls in several categories of tactical wheeled vehicles. HNS would also
limit the amount of equipment required to be moved into the theater.
Because it did not reflect HNS, the ILA depicted the worst case scenario as
the only scenario for intratheater lift.

The theater commanders’ operation plans portray HNS as very important, if
not critical, to the successful outcome of wars in Southwest Asia and
Korea. Even the lack of formal HNS agreements in Southwest Asia does not
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limit the operation plans’ expectations of substantial HNS. The Southwest
Asia operation plans assume that HNS will be available in either the
amounts received during Operations Desert Shield and Desert Storm or in
amounts negotiated and approved bilaterally between the host nations and
the United States. The plans note that outsourcing logistical requirements
within the theater of operations may completely preclude the need to
deploy some logistical assets or units from the United States. The
operation plans for a war in Korea state that U.S. Pacific Command forces
can expect to receive significant wartime HNS from the Republic of Korea.
The United States negotiated a wartime HNS agreement with the Republic
of Korea in 1991. Cargo transportation was one of the components of this
agreement, which also included medical, bulk fuel transport, maintenance,
engineering, and ammunition support.

The key factors in making HNS successful are availability of the right
numbers of assets when and where they would be needed and the
commitment of host nation drivers and other equipment operators to
perform their assigned missions. Members of the defense community,
including the military services, theater commanders, the Joint Staff, and
the Office of the Secretary of Defense, are debating the extent to which
HNS should offset U.S. force requirements. This debate is not likely to be
resolved in the near future.

Intertheater Airlifters
Can Help Meet
Outsize Intratheater
Requirements

The current intertheater airlift fleet includes the C-5 and C-17, which are
capable of carrying outsize cargo. The C-5 Galaxy is the Air Mobility
Command’s largest intertheater airlifter, with the capacity to carry 89 tons
of cargo and 36 pallets, and the smaller C-17 is capable of carrying 65 tons
of cargo and 18 pallets. Although the C-5 and C-17 are intertheater lift
assets, they can also be used for intratheater lift if warranted, assuming
that airfields can accommodate them. However, the ILA did not model the
potential contribution of the C-5 and considered the planned 120 C-17s as
an offset to the C-130 fleet only in Southwest Asia. Use of the existing
airlift fleet for intratheater missions as needed could increase flexibility
and decrease the need to procure additional outsize airlift capability.
Although the C-5 and C-17 are primarily intertheater airlifters, the ability to
divert them for intratheater missions is recognized in Air Force
operational documents.

The Air Force has highlighted the C-17’s ability to deliver outsize cargo to
small, austere airfields as a key factor in its dual role as an intertheater
and intratheater airlifter. Small, austere airfields usually have a short
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runway and are limited in one or a combination of the following factors:
taxiway systems, ramp space, security, materiel handling equipment,
aircraft servicing, navigation aids, weather observing sensors, and
communications. If delivering outsize cargo to small, austere airfields is
necessary, the C-17 would likely be needed. However, if the airfields could
accommodate the C-5, it could accomplish the mission. For example, the
C-5 can quickly facilitate unit relocations. A Patriot battalion requires only
9 C-5 sorties compared with 15 sorties for the C-17.

Of the 67 airfields in the ILA, 46 have been surveyed by the Air Mobility
Command and are listed in its Airfield Suitability and Restrictions Report.
Analysis of the 46 airfields common to the ILA and the Airfield Suitability
and Restrictions Report showed that 34 airfields, or 74 percent, are
suitable for all types of airlifters, including the C-5. In Korea, the C-5 can
use 70 percent of the airfields, and in Southwest Asia, the C-5 can use
77 percent of the airfields. Further, the number of airfields available to the
C-5 would likely be higher during a contingency, since other airfields that
have not been surveyed would be available at that time.

Potential Contribution
of Army Watercraft
Was Not Determined

Due to their cargo capacity and demonstrated multiple mission capability,
Army watercraft could be used for intratheater transportation and could
reduce the need for reliance on rail, tactical wheeled vehicles, and HNS.
However, the ILA did not identify a requirement for Army watercraft and
deferred a recommendation on these assets pending a planned study by
the Logistics Management Institute. That study, issued in November 1996
(4 months after the ILA), found uncertainty among planners at the theater
commands about the capability and availability of watercraft for
intratheater operations. The Army has developed a long-range fleet
management plan that includes an acquisition strategy to procure more
watercraft, but the role and capability of watercraft to help meet
intratheater requirements have not been addressed at the joint level.

At the end of fiscal year 1997, the Army had 245 watercraft in its fleet,
according to an Army official. Some of these watercraft, such as the
Logistics Support Vessel and the Landing Craft, Utility-2000 (LCU-2000),
provide intratheater movement of equipment, cargo, and combat vehicles
and transport cargo from ship to shore. The Logistics Support Vessel can
self-deploy anywhere in the world to provide intratheater transport of
large quantities of cargo, tracked and wheeled vehicles, and equipment.
These vessels provided intratheater transport during Operations Desert
Shield and Desert Storm. The LCU-2000 can perform tactical resupply
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missions to remote or underdeveloped coastlines and inland waterways.
During Operation Uphold Democracy in Haiti, this vessel transported
about 38,548 tons of equipment and supplies to fishing villages that had
small piers or ramps.

Army watercraft employment is phased to meet the theater commanders’
requirements to offload combat and support forces during major regional
contingencies. During the first 3 weeks of a conflict, Army watercraft
operations would focus on port operations and offloading combat and
support equipment from prepositioned ships and large strategic sealift
ships. After the first 3 weeks, watercraft would continue port operations
and begin to transition to sustainment operations, which include
establishing intracoastal main supply routes and transporting equipment
and cargo to forward areas in the theater. During Operations Desert Shield
and Desert Storm, for example, watercraft delivered main battle tanks,
ammunition, and other cargo to several locations on the Persian Gulf
coast. Thus, although the port operations are the key mission for Army
watercraft during the first part of a contingency, watercraft can contribute
significantly to intratheater lift missions during later phases.

In several cases, the ILA demonstrated how Army watercraft could be used
to offset reliance on rail, tactical wheeled vehicles, and HNS by
repositioning forces in the theater of operations and moving tanks
prepositioned on land to tactical assembly areas. However, the ILA did not
recommend that these potential offsets be implemented, and the
contribution of watercraft to intratheater lift was not reflected in the ILA’s
recommendations for tactical wheeled vehicles as part of a tradeoff
analysis.

The Logistics Management Institute study evaluated the role of watercraft
for logistics-over-the-shore and intracoastal main supply route operations
in the Korea and Southwest Asia scenarios. The study did not establish an
intracoastal transportation requirement, however, because of a lack of
data from theater commanders regarding the types and amounts of cargo
and equipment that could be transported on watercraft. The study
recommended that the Joint Staff provide theater command planners the
analytical tools to match intratheater lift requirements with intracoastal
transportation capability.
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Conclusions Because several potentially significant contributions to intratheater lift
were not thoroughly considered in the study, the requirements in the ILA

may be overstated. Given the experience of Operations Desert Shield and
Desert Storm, the inclusion of HNS in the theater commanders’ operation
plans, and the fact that the 1995 Mobility Requirements Study update
assumed HNS would be available, it is unreasonable to exclude HNS from
the analysis. A more flexible mobility study that reflected requirements
with and without HNS would better assist decisionmakers in determining
the effects of HNS on U.S. mobility requirements. U.S. Central Command
officials agree, acknowledging that requirements stated with and without
HNS would have added flexibility to the ILA. In addition, the C-5s and the
planned fleet of C-17s could be considered as needed if an outsize
intratheater airlift requirement is identified. Use of these airlifters would
ensure that the potential contributions of DOD’s current assets are fully
taken into account. Finally, Army watercraft has the potential to reduce
reliance on tactical wheeled vehicles and HNS, but a requirement for these
assets that reflects their intratheater role has yet to be defined. The
potential contributions of tactical wheeled vehicle HNS, the current
outsize-capable airlift fleet, and Army watercraft to meeting intratheater
lift requirements warrant incorporation into the 1999 ILA update.

Recommendations We recommend that the Secretary of Defense direct that the 1999 updated
ILA (1) consider HNS as a means of accomplishing intratheater lift and
ensure that HNS assumptions are consistent with those in intertheater lift
studies; (2) include the potential contribution of the C-5 airlifter and
planned fleet of 120 C-17s; and (3) reflect the role, capability, and
requirements for Army watercraft in an intratheater role, including an
analysis of the extent to which these assets can alleviate identified
shortfalls in tactical wheeled vehicles.

Agency Comments DOD concurred with our recommendations and added that, as the potential
intratheater role of the C-17 and C-5 are investigated, an analysis should be
done to assess the impact on the warfight of taking these assets out of the
intertheater airlift flow. We agree that such an analysis would be an
important part of future studies that consider the use of these airlifters in
an intratheater role.
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Value as a Decision-Making Tool

Intratheater lift requirements depend on the course of the battle and
theater infrastructure and thus are difficult to quantify. However, because
the ILA requirements and solutions were stated as absolute numbers rather
than ranges, the study does not reflect the dynamic and often
unpredictable nature of intratheater lift requirements. In addition, the ILA

did not include a cost-effectiveness analysis to assess tradeoffs between
various lift alternatives. Such an assessment would provide
decisionmakers with information needed to make investment decisions in
a sensitive budget environment.

Lift Requirements
Were Not Stated as
Ranges

The 1995 updated Mobility Requirements Study determined lift
requirements through an iterative modeling process that examined various
war-fighting and mobility schemes. However, the ILA did not use an
iterative modeling process to determine requirements, which precluded
the ILA from stating lift asset requirements and solutions as ranges. Rather,
the ILA stated the requirements and solutions as absolute numbers. Given
the dependence of intratheater lift requirements on the course of the battle
and the theater infrastructure, requirements stated as ranges would
provide a more accurate depiction of the dynamic intratheater situation. It
would also allow decisionmakers the flexibility to determine the type and
quantity of lift assets needed to meet requirements while accounting for
such factors as potential enemy actions to disrupt airfields and seaports,
chemical or biological warfare, weather, HNS, and various threat scenarios.

DOD’s 1988 Worldwide Intratheater Mobility Study noted that intratheater
mobility requirement statements are extremely dependent on the theater
concept of operations. The study recommended that all intratheater
mobility requirements be expressed as ranges when possible and that
those requirements not expressed as ranges be understood as
approximations. The 1996 Report of the Defense Science Board Task
Force on Strategic Mobility noted that the deployment phase most subject
to disruption by the adversary is the intratheater movement of troops and
equipment to their final destinations.

DOD officials said that the ILA could not express requirements as ranges
because SUMMITS would have had to be rerun with a different input
requirement. The officials told us that only one concept of operations was
available—the TACWAR battle established for the 1995 updated Mobility
Requirements Study. They stated that expressing the ILA requirements as
ranges could have required amending the TACWAR battle timelines after the
1995 study had been completed and that this option was not seriously
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considered. The officials said, however, that SUMMITS and TACWAR are
capable of interacting and that iterations can be modeled.

Cost-Effectiveness
Analysis Is Needed to
Assess Tradeoffs
Between Lift Assets

The 1995 updated Mobility Requirements Study, which is the basis for
DOD’s procurement strategy for intertheater lift assets, included a
cost-effectiveness analysis that assessed tradeoffs between various
intertheater lift assets. The study developed a set of options consisting of
possible additions to current airlift, sealift, and afloat prepositioning
programs. Life-cycle cost estimates were developed for each option, and
cost was a factor in the analysis leading to the final recommendations.
However, a cost-effectiveness analysis that examined tradeoffs between
the assets was not done to support the ILA recommendations. According to
Joint Staff officials, limited tradeoff assessments were discussed as part of
the ILA, but these assessments did not include cost and were not
documented.

The ILA states that the study’s workloads for the 34- and 22.5-ton line
haulers can be met by other means, such as excess HETS or PLS. However,
tradeoff assessments were not made to determine whether these
alternatives would be cost-effective uses of the HETS or PLS. The ILA

identified a requirement for fewer HETS and PLS than the Army’s acquisition
objectives for fiscal year 2003, but the study did not recommend that the
Army procure fewer of these expensive assets. As of January 1996, each
HETS cost $414,000 compared with $118,000 for the 34-ton line hauler,
according to the Tactical Wheeled Vehicle Requirements Management
Office’s Catalog of U.S. Army Tactical Wheeled Vehicles. Army officials
noted that the HETS would provide excess capacity in a line-haul role. In
addition, even though a PLS company can carry 17 percent more cargo, it
costs almost twice as much as the 22.5-ton line hauler. A PLS company
costs $18.8 million (1996 dollars) compared with $9.5 million (1996
dollars) for a company of 22.5-ton line haulers, according to an analysis
performed by the Requirements Management Office. DOD officials noted,
however, that the PLS can self-load and unload containers, thereby
requiring fewer personnel than the 22.5-ton line hauler.

In addition, a cost-effectiveness analysis was not conducted on the ILA’s
proposed use of a squadron of 14 C-17s, beyond the planned procurement
of 120 aircraft, for intratheater lift. Since the C-130 fleet is more than
sufficient to meet requirements, according to the ILA, and outsize airlift
capability exists with the planned procurement of C-17s and the current
fleet of C-5s, it is important for a recommendation to procure additional
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C-17s beyond the currently planned 120 aircraft to be based on an analysis
that includes cost-effectiveness as a criterion. In addition, a tradeoff
assessment has not been conducted to consider the extent to which C-130s
could be retired if additional C-17s were procured for intratheater lift.1

Conclusions The value of DOD’s future lift studies as decision-making tools can be
strengthened if they state intratheater requirements and solutions as
ranges rather than as absolute numbers to reflect the uncertainty
associated with predicting lift requirements within the theater of
operations. An iterative process resulting in requirements ranges may have
shown, for example, that allied forces would not lose key objectives or
incur additional casualties under a range of intratheater delivery schemes
that required fewer lift assets to accomplish. Since the planned 1999
Mobility Requirements Study and ILA update are expected to be conducted
simultaneously, concerns about changing the TACWAR battle by establishing
a requirements range should be alleviated. Furthermore, if future mobility
studies are to be the basis for the services’ acquisition plans, it would be
prudent to determine the appropriate type and number of mobility assets
to procure based on a tradeoff analysis of the capability and
cost-effectiveness of different options. Tradeoff assessments of the lift
alternatives considered in the study would provide decisionmakers the
flexibility to take into account competing investment options within a
constrained budget. The 1999 updated ILA will provide an opportunity to
address these concerns so that decisionmakers can have a more
substantive basis on which to determine DOD acquisition strategies.

Recommendations We recommend that the Secretary of Defense direct that the 1999 updated
ILA

• determine intratheater requirements and solutions as ranges to reflect
their dependence on the combat situation and

• include a cost-effectiveness assessment of the alternatives considered in
the study that examines tradeoffs among the lift assets to reflect
capability, cost, and requirements.

1RAND’s 1997 Documented Briefing noted that outsize cargo items that require a C-17 for air transport
could be delivered over roads if their delivery dates allowed. RAND noted that the lack of a tradeoff
assessment that considered alternative modes of transportation was a limitation of its analysis.
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Agency Comments DOD concurred with our recommendation concerning requirements ranges.
DOD stated that cost-effectiveness analysis would be accomplished if
appropriate and that DOD has in place an acquisition process that considers
cost-effectiveness when making programmatic decisions. DOD officials
explained that detailed cost-effectiveness analyses would significantly
expand the time frame and cost of mobility studies. Our recommendation
is directed at system tradeoff analyses that would provide decisionmakers
information on the relative costs and capabilities of systems in light of
identified requirements. The ILA made programmatic recommendations
that included, to an extent, tradeoffs among lift assets. We believe that
cost-effectiveness should be a part of a requirements study that makes
acquisition recommendations.
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Airlifters, tactical wheeled vehicles, and watercraft are all used for
intratheater lift. The following sections provide information these assets.

Airlifters The C-130 Hercules is the Air Force’s primary intratheater airlifter. It can
carry 6 pallets and 17 tons of cargo and accommodate 90 passengers. The
C-17 Globemaster, being produced by the Boeing Corporation, can carry
18 pallets and 65 tons of cargo and accommodate 102 passengers. The C-5
Galaxy can be loaded with 36 pallets and can carry 89 tons of cargo and 73
passengers. Figures I.1 through I.3 show the C-130, C-17, and C-5 airlifters,
respectively.

Figure I.1: C-130 Hercules

Source: Lockheed Martin Corporation.
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Figure I.2: C-17 Globemaster

Source: Boeing Corporation (formerly McDonnell Douglas Corporation).
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Figure I.3: C-5 Galaxy

Source: Air Force.

Tactical Wheeled
Vehicles

The primary mission of the Heavy Equipment Transporter System is to
(1) deliver main battle tanks to forward assembly areas fully fueled,
armed, and ready for combat and (2) evacuate tanks from the battlefield.
The tank’s crew rides in the cab of the system. The Palletized Load System
consists of a truck, trailer, and removable cargo beds. It is used by
artillery, ordnance, and transportation units to move ammunition to and
from transfer points. The 7,500-gallon fuel tanker and the 34-ton line
hauler use the same tractor and transport fuel and cargo, respectively,
from ports to corps supply points, which are located farthest from the
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battle front. The 5,000-gallon fuel tanker and the 22.5-ton line hauler also
use the same tractor and operate primarily in the division and brigade
areas, which are closer to the battle front where roads are generally less
developed. Table I.1 shows the number of tactical wheeled vehicles per
company.

Table I.1: Number of Tactical Wheeled
Vehicles Per Company System Number per Company

Heavy Equipment Transporter System 96 trucks and 96 trailers

Palletized Load System 48 trucks and 48 trailers

22.5-ton line hauler 60 tractors and 120 trailers

34-ton line hauler 60 tractors and 120 trailers

5,000-gallon fuel tanker 60 tractors and 60 5,000-gallon tankers

7,500-gallon fuel tanker 60 tractors and 60 7,500-gallon tankers

Figures I.4 through I.6 show the Heavy Equipment Transporter System, the
Palletized Load System, and the 34-ton line hauler, respectively.

Figure I.4: Heavy Equipment
Transporter System
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Figure I.5: Palletized Load System

Source: Army.

Figure I.6: 34-Ton Line Hauler

Source: Army.
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Army Watercraft The Logistics Support Vessel has the capacity to carry 2,000 tons and
accommodate 24 M1 main battle tanks or 25 20-foot containers (50 if they
are double-stacked). Each Landing Craft, Utility-2000 has the capacity to
carry 350 tons and accommodate 5 M1 main battle tanks or 12 20-foot
containers (24 if double-stacked). Figures I.7 through I.9 show the
Logistics Support Vessel and the Landing Craft, Utility-2000.

Figure I.7: Logistics Support Vessel

Source: Army.
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Figure I.8: Logistics Support Vessel Unloading Trucks

Source: Army.
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Figure I.9: Landing Craft, Utility-2000

Source: Army.
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Now on pp. 7 and 25.

Now on pp. 7 and 31.

Now on pp. 7 and 34.
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