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This report responds to your request that we review key events related to
the fiscal year 1997 budget “shortfall” of the National Weather Service
(NWS), a component of the National Oceanic and Atmospheric
Administration (NOAA) within the Department of Commerce. Although NWS

was able to operate within its appropriated level in fiscal year 1997, it had
to operate with a smaller budget than 1996 and absorb increased costs.
NWS referred to this difference in available funds as a budget “shortfall.”
The objectives of our review, based on subsequent discussions with your
offices, were to (1) describe the formulation and execution of the NWS

fiscal year 1997 budget and (2) identify key events regarding NWS’ fiscal
year 1997 budget “shortfall” and efforts to address it. We did not assess the
impact of NWS’ reduced budget on NWS’ ability to meet its mission
effectively.

Results in Brief Based on guidance provided by the department and the Office of
Management and Budget (OMB), NOAA prepared a fiscal year 1997 budget
proposal for each of its components—including NWS. The Department of
Commerce reviewed this proposal and asked OMB to include $693 million
for NWS in the President’s budget. Based on OMB’s direction regarding
NOAA-wide and NWS-specific reductions, this request was revised to the
$671 million that appeared in the President’s budget submission to the
Congress. The Congress further reduced this amount, enacting
appropriations that included $638 million in fiscal year 1997.

Although NWS believed it had a budget “shortfall” because of the reductions
that OMB and the Congress made to its fiscal 1997 budget request, as well
as inflationary and other cost increases, NOAA and NWS reported varying
amounts to the Congress about the size of this “shortfall.” Consequently,
some Members of Congress were confused by the varying amounts of the
reported “shortfall.” According to NOAA and NWS officials, the information
provided to the Congress responded to specific questions asked at
particular points in time and did not necessarily include all known
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elements of the “shortfall.” NWS ultimately succeeded in staying within its
fiscal year 1997 budget level by implementing a number of temporary and
permanent actions.

Other events associated with the “shortfall” raised concerns among
department officials and the Congress. The first event centered on an NWS

reprogramming request to NOAA and NWS’ intention to start filling critical
field vacancies prior to receiving NOAA authorization. NWS assumed that the
reprogramming request would be approved by Commerce and funds
would be available to fill these vacancies. NOAA, however, informed NWS

that the vacancies could not be filled because the reprogramming request
had not yet been approved.

The second event involved NWS’ effort to obtain certification approval from
NOAA to consolidate, automate, and/or close weather service offices. Upon
learning that NWS would not be able to fill critical field vacancies, NWS

recommended to NOAA that selected certification packages be held back
because, according to NWS, this would have resulted in a degradation of
weather services at certain locations. NWS had assumed that these
vacancies would be filled when the certification packages were forwarded
to NOAA for approval. However, in commenting on a draft of this report, the
Department of Commerce noted that the certification packages, as
submitted by NWS on April 22, 1997, did not indicate that there were
vacancies in these offices that would preclude proceeding with
certification. Likewise, no link was made during this time between the
ability to proceed with certification and the need for reprogramming
approval by the Congress. NOAA subsequently did not take action on any of
the certification packages NWS sent to it in 1997.

Background The primary mission of NWS is to help protect life and property by
providing weather and flood warnings, public forecasts, and advisories for
all of the United States, adjacent waters, and ocean areas. NWS operations
also support other agencies’ missions and the nation’s commercial
interests. For example, NWS provides weather forecasts and warnings to
support aviation and marine safety.

To fulfill its mission, NWS uses a variety of systems and manual processes
in collecting, processing, and disseminating weather data to and among its
network of field offices and regional and national centers. Many of these
systems and processes are outdated. NWS began a nationwide
modernization program in the 1980s to upgrade observing systems, such as
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satellites and radars, and design and develop advanced computer
workstations for weather forecasters. The goals of the modernization are
to achieve more uniform weather services across the nation, improve
forecasts, provide better detection and prediction of severe weather and
flooding, permit more cost-effective operations through staff and office
reductions, and achieve higher productivity.

In conjunction with its modernization, NWS plans to restructure its field
offices, reducing their number from 256 to 119. However, delays in
implementing the Advanced Weather Interactive Processing System have
slowed progress in office restructuring. NWS now expects the
modernization to be completed before the end of fiscal year 1999.

In the past, we and others have identified several weaknesses in NWS’
actions to modernize its operations and manage its information technology
resources. In February 1995, we designated the NWS modernization as an
area of high risk due to its cost, complexity, past problems, and criticality
to the NWS mission.1 Because of continuing concerns over cost increases
and schedule delays associated with the modernization, it remains in the
high-risk category today.2

NOAA has also been plagued by financial management problems. For
example, Commerce’s Office of the Inspector General noted in
February 1997 that NOAA could not provide all the financial information
required by the Chief Financial Officers Act of 1990, as expanded by the
Government Management Reform Act of 1994, or ensure the accuracy of
certain components of financial information in its consolidated financial
statements. The independent certified public accounting firm auditing
NOAA’s fiscal year 1996 financial statements was unable to express an
opinion on these statements due to inadequacies in NOAA’s accounting
records and internal controls. The auditors identified 11 material
weaknesses in NOAA’s internal controls, including budgetary execution
transactions that were not supported or reconciled. The auditors
recommended that NOAA focus on communicating the importance of
financial management and fiscal responsibility to its program offices.

Scope and
Methodology

To describe key events related to the formulation and execution of NWS’
fiscal year 1997 budget, we examined guidance developed by OMB,
including the communication of budget requests and apportionments, as

1High-Risk Series: Overview (GAO/HR-95-1, February 1995).

2High-Risk Series: Information Management and Technology (GAO/HR-97-9, February 1997).

GAO/AIMD-98-69 National Weather ServicePage 3   

http://www.gao.gov/cgi-bin/getrpt?HR-95-1
http://www.gao.gov/cgi-bin/getrpt?HR-97-9


B-277958 

well as congressional guidance provided in appropriation acts and
accompanying congressional committee reports on the execution of NWS’
budget. We also obtained and reviewed relevant budget documents for
NWS, including its budget request and its requests for the reprogramming of
funds.

To identify key events regarding NWS’ fiscal year 1997 budget “shortfall”
and efforts to address it, we examined records of communication among
NWS, NOAA, and Commerce, as well as communications to the Congress.
This included memoranda, briefings, electronic messages, and statements
to the Congress.

We interviewed Commerce, NOAA, and NWS budget and program officials to
identify key events related to the NWS budget for fiscal year 1997. We also
examined relevant reports, such as An Assessment of the Fiscal
Requirements to Operate the Modernized National Weather Service During
Fiscal Years 1998 and 1999.3 We also reviewed the audit report prepared
by the Department of Commerce’s Office of Inspector General and an
independent certified public accounting firm on NOAA’s fiscal year 1996
financial statements, dated February 26, 1997.4

We performed our work at NOAA headquarters in Washington, D.C., and at
NWS headquarters in Silver Spring, Maryland, from July 1997 through
January 1998. Our work was performed in accordance with generally
accepted government auditing standards. We requested comments on a
draft of this report from the Secretary of Commerce or his designee. The
Secretary provided written comments, which are discussed in the “Agency
Comments” section and are reprinted in appendix I.

NOAA’s Budget
Formulation and
Execution Process

In developing their internal budget preparation instructions and
formulating budget requests, executive agencies follow guidance
contained in OMB Circular A-11, Preparation and Submission of Budget
Estimates. This circular provides detailed guidance on the form and
content of budget requests and the basis for making budget estimates. At
NOAA, this guidance is supplemented by a budget handbook that reinforces
many of the circular’s principles.

3Brigadier General (Retired) John J. Kelly, Jr., October 14, 1997.

4National Oceanic and Atmospheric Administration: Financial Statements, Fiscal Year 1996 (Audit
Report No. FSC-8841-7-0001, February 26, 1997).

GAO/AIMD-98-69 National Weather ServicePage 4   



B-277958 

According to the NOAA handbook, the NOAA Comptroller with input from
the NOAA components—the National Weather Service; National Ocean
Service; National Marine Fisheries Service; Oceanic and Atmospheric
Research; and National Environmental Satellite, Data, and Information
Service—prepares a draft budget request for departmental review and
approval. NOAA’s fiscal year 1997 budget request contained several
appropriation accounts, including operations, research and facilities;
construction; and fleet modernization, shipbuilding and conversion. The
operations, research and facilities account, the largest appropriation,
includes separate estimates for each of NOAA’s components and provides
the majority of their funding. This account contains no-year funding
authority—that is, its appropriation remains available for obligation for an
indefinite period of time. There is no appropriation account specific to
NWS.

Table 1 provides a snapshot of the development of the NWS fiscal year 1997
budget. This process began when the department submitted a fiscal year
1997 budget request of nearly $2 billion to OMB for NOAA operations,
research, and facilities, including a request of $693 million for NWS.

Table 1: Development of NWS’ Fiscal Year 1997 Budget
Dollars of budget authority in millions

Organization
Request to

OMB
OMB passback a

cut

Request in
President’s

budget
Congressional

reductions
Fiscal year 1997

appropriations

NOAA $1,988.0 $16.8 $1971.2 $117.1 $1854.1

NWS $693.0 $22.3 $670.7 $32.7 $638.0

— operations $494.0 $22.3 $471.7 $10.9b $460.8

— systems $199.0 $0 $199.0 $21.8 $177.2
Note: Dollar amounts for NOAA and NWS refer only to NOAA’s operations, research, and facilities
appropriation. This appropriation contains the majority of NWS’ funding.

aAmounts in this column represent the cumulative result of the passback process and include
spending increases for some items and spending reductions for others. Although NOAA’s
passback amount includes NWS’ passback, its cumulative reduction is smaller overall than NWS’
total passback amount because increases and reductions for NOAA’s other components are also
included.

bNWS included $10.5 million of this reduction as part of its budget “shortfall” and reported to the
Congress in February 1997 on how it would address this reduction.

Sources: NOAA’s fiscal year 1997 budget request, congressional committee report
accompanying NOAA’s fiscal year 1997 appropriations, and internal NWS documents.

GAO/AIMD-98-69 National Weather ServicePage 5   



B-277958 

OMB reviews each department and agency budget request based on
presidential priorities and other factors and makes an initial proposal on
how resources will be allocated. Departments and agencies are notified of
OMB’s initial resource allocation decisions about 2 months after making
their initial budget submissions. This notification is commonly referred to
as a “passback.” Agencies may appeal their passbacks.

The OMB passback to the Department of Commerce resulted in overall
reductions for NOAA as well as a specific reduction of about $22 million for
NWS’ portion of NOAA’s operations, research, and facilities request. As
required by OMB Circular A-11, NOAA revised its budget request to bring it
into accord with these decisions. Both OMB and NOAA budget preparation
guidance instruct staff to support the ultimate request in the President’s
budget. In response to the passback, NWS revised its fiscal year 1997
budget to about $671 million, the amount contained in the President’s
budget request to the Congress.

The final step in the budget formulation process is congressional review of
the agency’s budget and the enactment of appropriations. After holding
hearings and deliberating on NOAA’s budget request, the Congress reduced
the amount for NOAA’s operations, research, and facilities request by about
$117 million and specified that NWS absorb about $33 million5 of the cut,
resulting in a fiscal year 1997 budget for NWS of $638 million.

After an agency’s appropriation is enacted, the agency receives an
apportionment6 from OMB. Apportionment and subsequent allotments7

within the agency are established, often by calendar quarter and by
program or major activity, to prevent obligations in a manner or at a pace
that would result in the agency exceeding appropriated levels.

As an agency executes its budget, it may feel changes from planned
spending levels are needed. To allow for efficient and effective execution
of agency budgets while still maintaining appropriate oversight of
executive actions, the Congress has provided reprogramming guidelines

5Of the $33 million cut, $10.5 million was based on a recommendation in a report by the Department of
Commerce’s Office of Inspector General (National Weather Service Should Streamline Its
Headquarters and Support Operations, Audit Report No. NOA-6979-6-0001, February 29, 1996) to
eliminate nonessential NWS headquarters functions and positions.

6The action by which OMB distributes amounts available for obligation, including budgetary reserves
established pursuant to law, in an appropriation or fund account.

7An authorization by either the agency head or another authorized employee to incur obligations
within a specified amount. The amount allotted by an agency cannot exceed the amount apportioned
by OMB.
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that define when changes from planned spending levels require
congressional notification. Reprogramming is the shifting of funds within
an appropriation for purposes other than those contemplated at the time
of appropriation. For example, to help address its budget “shortfall,” NWS

requested a $7.9 million reprogramming of NOAA funds in April 1997.

There are no governmentwide reprogramming guidelines; guidance varies
among appropriation subcommittees. For example, the annual Commerce,
Justice, State, the Judiciary and Related Agencies Appropriations Act
typically provides that no funds are available for a reprogramming which
results in, among other things, the creation of a new program; elimination
of a program, project, or activity; or relocation of an office or employees
unless the Appropriations Committees of both Houses of Congress are
notified 15 days in advance of the reprogramming.8

Appendix II contains a chronology describing the key events related to the
formulation and execution of the NWS fiscal year 1997 budget.

Key Events
Associated With NWS’
Budget “Shortfall” and
Efforts to Address It

Due to the reductions that OMB and, subsequently, the Congress made to
NWS’ fiscal year 1997 budget request, as well as inflation and other cost
increases, NWS believed it had a budget “shortfall.” NWS officials felt that
NWS’ fiscal year 1997 budget was not sufficient to provide desired levels of
services. NWS appeared to define its “shortfall” generally as the gap
between its final 1997 budget (less a one-time program increase of
$14 million for modernization and associated restructuring demonstration
and implementation) and its 1996 budget adjusted for inflationary and
other increased costs, such as pay raises.

Varying Amounts of Budget
“Shortfall” Were Reported
to the Congress

NOAA and NWS reported varying amounts to the Congress about the size of
NWS’ estimated budget “shortfall.”9 For example, after receiving its fiscal
year 1997 appropriations, NOAA and NWS officials noted spending
reductions of $27.5 million in a February 14, 1997, briefing to
congressional staff. Two months later, in an April 4, 1997, briefing to
congressional staff, NOAA noted spending reductions of $42.2 million. By
May 1997, the reported “shortfall” had increased to $47.4 million. Table 2
shows the varying estimates of “shortfall” reported to the Congress and
the changing components associated with each estimate.

8Public Law 104-208, § 605(a), 110 Stat. 3009, 3009-64 (1996).

9The budget “shortfall” estimate relates to NWS’ operations only.
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Table 2: Budget “Shortfall” Amounts
Reported to the Congress

Element
February 1997

briefing
April 1997

briefing
May 1997
testimony

Proposed reductions arising from

—streamlining the certification
procedures for closing weather offices $7.4 $7.4a $7.4

—personnel and administrative
streamlining reductions 7.0 7.0a 7.0

—privatization of specialized weather
services 2.6 2.6a 2.6

Congressional reduction to NWS’ base
operations budgetb 10.5 10.5a 10.5

Inflation increases for salaries and
other expenses 9.7 9.7

Increase in NWS’ contribution for
NOAA-wide support services 5.9

Costs associated with personnel
separations 5.0 5.0

Reprogramming of funds to restore
proposed cuts to the National Centers
for Environmental Prediction (0.7)

Total $27.5c $42.2 $47.4d

aIn the April 1997 briefing, NOAA and NWS presented these “shortfall” amounts as part of the
$27.5 million reduction in base operations.

bThe conference committee report accompanying NWS’ appropriations bill specified that NWS
should apply the reduction to the operations and staffing levels in NWS central headquarters
activities in the national capital area. According to the Department of Commerce, there were also
staffing reductions in centralized operations activities located in the national capital area.

cThe briefing stated that this $27.5 million figure represents the difference between NWS’ fiscal
year 1996 appropriations and the fiscal year 1997 base operations budget.

dThe Assistant Administrator for Weather Services testified that this figure represented NWS’ fiscal
year 1997 total budget “shortfall.”

Sources: February 14, 1997, and April 4, 1997, briefings to House and Senate Appropriations
Subcommittees and May 15, 1997, testimony before the Subcommittee on Science, Technology
and Space, Senate Committee on Commerce, Science, and Transportation.

In a May 15, 1997, hearing before the Subcommittee on Science, Space and
Technology, Senate Committee on Commerce, Science and
Transportation, some Members of Congress indicated that they were
confused by the varying amounts of reported budget “shortfall.” According
to NOAA and NWS officials, the varying amounts provided to the Congress
responded to specific questions asked at particular points in time and did
not necessarily include all known elements of the “shortfall.” For example,
although a January 3, 1997, NWS memorandum to NOAA mentioned the
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withholding of inflationary increases and a March 18, 1997, NWS

memorandum to NOAA mentioned the increased NWS contribution for
NOAA-wide support services, these elements of the “shortfall” were not
provided to the Congress in the February 1997 and April 1997 briefings,
respectively.

A Variety of Measures
Were Planned to
Address the
“Shortfall”

To address its budget “shortfall,” NWS planned a number of measures, both
temporary and permanent. Table 3 describes a set of planned actions to
address the “shortfall” reported in May 1997.
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Table 3: Planned Actions to Address
Budget “Shortfall” as of May 7, 1997 Dollars in millions

Action Amount Subtotal

Permanent reductions in the national capital area

Subtotal $10.5

Agencywide permanent and one-time reductions

Accelerate transition program staffing activities $7.3

Accelerate transition program office close-outs 4.7

Consolidate mainland regions-southern region 1.1

Other 2.4a

Subtotal 15.5

Temporary reductions not sustainable through fiscal year
1998

Reduce centralized logistics quantities 2.2

Reduce operational supplies and stock levels 1.3

Defer maintenance for central communications network 1.0

Reduce field staff training 1.0

Freeze operational equipment replacement 1.0

Subtotal 6.5

Other actions taken to fund inflationary costs

Deobligate prior-year PCSb costs (one-time) 4.2

Reduce regions and NCEPc across the board (temporary) 3.3

Other 2.2c

Subtotal 9.7

Other one-time and temporary actions taken to offset
additional NOAA withholdings

Reduce all organizations across the board 3.9

Deobligate prior-year PCS costs 2.0

Subtotal 5.9

Reprogramming offsets and associated permanent costs (.7)

Total Reductions $47.4
aThis amount was rounded upward.

bPermanent change of station

cNational Centers for Environmental Prediction

Source: National Weather Service

NWS ultimately succeeded in staying within its fiscal year 1997 budget level
by implementing a number of actions. According to a December 1997 NWS
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analysis, NWS reduced (1) contracts and services by $15.2 million, (2) rent,
communications, and utilities by $9.4 million, (3) salaries and benefits by
$4.4 million, (4) employee relocations by $3.6 million, and (5) travel by
$3 million. It also deobligated10 prior year funds, primarily permanent
change of station costs, by $6.6 million. In commenting on a draft of this
report, the Department of Commerce stated that NWS did not fill field office
operational vacancies as they occurred throughout fiscal year 1997. This
was done to enable NWS to place employees in available positions, thereby
mitigating the negative impact of a planned major reduction-in-force. It
further stated, however, that the longer these operational vacancies
remained unfilled, the more critical the need to fill the positions became.
As we will discuss in the next section, NWS also received congressional
concurrence on a reprogramming request to NOAA, giving NWS $5.4 million11

 that enabled it to restore funding to maintain its operational equipment
and fund some personnel separation costs.

Reprogramming Request
and Certification Process
Contributed to Confusion
on “Shortfall”

Two key events to address the NWS budget “shortfall” appeared to cause
confusion among department officials. The first event centers on an NWS

reprogramming request to NOAA. According to an April 18, 1997, NWS

schedule, NWS requested a reprogramming of $7.9 million12 to address its
“shortfall.” This request was forwarded to the Department’s Acting Chief
Financial Officer by the NOAA Under Secretary on May 29, 1997.

Our review of e-mail correspondence between the Counselor to the NOAA

Under Secretary and an NWS Budget Analyst showed that there were
several inquiries made about the status of the reprogramming request
between May 6, 1997 to June 6, 1997, but there was no official
communication that the request had been approved. However, the NWS

Deputy Assistant Administrator for Operations assumed that the
reprogramming request would be approved by Commerce and that funds
were available to hire personnel to fill vacancies in the field that had been
deferred because of the “shortfall.” This official told NOAA officials on
June 13, 1997, that NWS intended to start filling critical field vacancies.

10Deobligation is an agency’s cancellation or downward adjustment of a previously recorded
obligation.

11The $5.4 million involved reprogramming $3.6 million from NOAA’s National Environmental Satellite,
Data, and Information Service satellite programs, and $1.8 million from NOAA’s Economic
Development Revolving Fund.

12Of the $7.9 million reprogramming request, $4.3 million was to pay for the one-time cost associated
with personnel reductions, $3.1 million for maintenance of operational equipment, and $0.5 million for
training.
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On June 16, 1997, the NOAA Deputy Under Secretary informed the NWS

Deputy Assistant Administrator for Operations that NWS could not fill the
vacancies because it had a “deficit on the books.” This was primarily
because the reprogramming request had not yet been approved, which
meant that funds NWS believed were available for new hires would need to
be retained to pay for possible personnel separations. Indeed, the
department’s Acting Chief Financial Officer did not notify the Congress of
the reprogramming request until July 3, 1997, nearly 3 months after the
original request. By this time, the request for $7.9 million had been revised
to $5.4 million13 because the department, based on input from NWS,
determined that less money was needed to address personnel reductions
associated with the streamlining of NWS. The Subcommittee on the
Departments of Commerce, Justice, and State, the Judiciary and Related
Agencies, House Committee on Appropriations, informed the department
on July 16, 1997, that it had no objections to the reprogramming proposal.

The second event involves NWS’ effort to obtain certification approval from
NOAA to consolidate, automate, and/or close weather service offices. On
April 22, 1997, 4 days after NWS submitted the reprogramming request for
$7.9 million, NWS forwarded 83 certification packages to the NOAA Under
Secretary for approval. Section 706(b) of Public Law 102-567 specifies that
the Secretary of Commerce must certify that consolidating, automating,
and/or closing of field offices will not result in any degradation of service
to the affected service areas. The NWS Deputy Assistant Administrator for
Modernization told us that he briefed the Secretary of Commerce on this
certification process on June 10, 1997.

Upon learning that NWS would not be able to fill vacancies in the field
because the aforementioned reprogramming request had not yet been
approved, the NWS Deputy Assistant Administrator for Modernization
recommended to the NOAA Deputy Under Secretary on June 20, 1997, that
27 of the 83 certification packages be held back. This was because the
packages included about 27 affected areas whose responsible weather
field offices contained vacancies. The NWS Deputy Assistant Administrator
for Modernization stated that the vacancies, if left unfilled, would result in
a degradation of services for the area served by that weather field office.
The NWS Deputy Assistant Administrator for Modernization told us that he
had assumed all along that these vacancies would be filled when the

13Of the $5.4 million reprogramming request, $3.6 million was to pay for deferred maintenance of
operational equipment, $1.6 million for the one-time costs associated with personnel reductions, and
$0.2 million to maintain the current staffing level (approximately 45 positions) at NWS’ southern
regional headquarters.
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certification packages were forwarded to the NOAA Under Secretary for
approval.

Subsequent to the NWS Deputy Assistant Administrator for Modernization’s
recommendation, the NOAA Under Secretary did not take action on the 83
certification packages sent to him in 1997. The NWS Deputy Assistant
Administrator for Modernization told us that NWS plans to forward about
80 certification packages for consolidation, automation, and/or closure of
offices in 1998.

Additional Developments
Relating to the “Shortfall”

Only 5 days after the NWS Deputy Assistant Administrator for
Modernization recommended that the 27 certification packages be held
back, the NOAA Under Secretary announced on June 25, 1997, the
reassignment of the Assistant Administrator for Weather Services. The
NOAA Under Secretary claimed that NOAA had been receiving conflicting
information from NWS on how it would provide essential weather services
while recognizing that the public expects government agencies to reduce
their costs. At the same time, the Under Secretary announced his intention
to appoint an outside Special Advisor on Weather Services to conduct a
rigorous evaluation of the NWS budget and operations.

According to the Special Advisor’s subsequent October 14, 1997, report to
the Secretary of Commerce,14 Commerce and NOAA financial management
information systems, coupled with NWS’ complex budget structure, budget
formulation/execution policies and management processes, limit visibility
of operational and overhead costs and the traceability of these costs to
products and services. The Secretary of Commerce later announced on
October 23, 1997, that he plans to hire a chief financial officer for NWS to
address the need for management and budget reforms. NOAA’s Chief of
Audit and Internal Control told us that the department is currently
reviewing the position description for the NWS Chief Financial Officer and
intends to advertise for it soon.

Lastly, the Special Advisor felt that the fiscal year 1998 proposed budget
and the 1999 department submission to OMB contained inadequate base
funding. He recommended to the Secretary that the fiscal year 1998 budget
for NWS be $680 million to provide essential public services and complete

14See footnote 3.
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modernization activities.15 The Congress enacted appropriations that
provided about $668 million in November 1997.16

Agency Comments In commenting on a draft of this report, the Department of Commerce
stated that the report accurately reflected the events surrounding the fiscal
year 1997 budget and acknowledged that we had conducted thorough
work in researching and documenting the complex events and issues
included in the report. For additional clarity in the report, the department
provided several technical comments and changes that have been
incorporated into the report as appropriate.

As agreed with your offices, unless you publicly announce the contents of
this report earlier, we plan no further distribution until 15 days from the
date of the report. At that time, we will send copies to the Chairmen and
Ranking Minority Members of the Senate Committee on Commerce,
Science, and Transportation; the Senate and House Committees on
Appropriations; the Senate Committee on Governmental Affairs; and the
House Committee on Government Reform and Oversight; and the Director,
Office of Management and Budget. We will also send copies to the
Secretary of Commerce and to the Administrator of the National Oceanic
and Atmospheric Administration. Copies will also be made available to
other parties upon request.

Please contact me at (202) 512-6253, or by e-mail at
willemssenj.aimd@gao.gov, if you have any questions concerning this
report. Major contributors to this report are listed in appendix III.

Joel C. Willemssen
Director, Civil Agencies Information Systems

15Of the $680 million, $473 million would be for base operations and modernization and associated
restructuring demonstration and implementation, and $207 million, for systems acquisition and
construction.

16This appropriation includes about $520 million for NWS operations, research, and facilities, and
about $148 million for NWS capital asset acquisition.
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Now on p. 2.

See comment 1.

Now on p. 8.

See comment 2.

Now on p. 8.

See comment 1.

Now on p. 11.

See comment 1.
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Comments From the Department of

Commerce

The following are GAO’s comments on the Department of Commerce’s
letter dated February 20, 1998.

GAO’s Comments 1. Report has been modified to reflect agency comments.

2. The Department of Commerce noted that the $27.5 million figure should
include $5 million in personnel separation costs, which would bring the
total to $32.5 million. We did not change the table because the
$32.5 million figure is not contained in the February 1997 briefing.
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Appendix II 

Chronology of Key Events Related to the
Formulation and Execution of the NWS
Fiscal Year 1997 Budget

Date Description

11/95 Department of Commerce’s fiscal year 1997 budget request
submitted to OMB included $2 billion for NOAA’s operations,
research, and facilities which included $693 million for NWS.

11/95-1/96 OMB passback and subsequent discussions resulted in reductions of
$16.8 and $22.3 million to NOAA and NWS budgets, respectively.

2/5/96 President’s budget for fiscal year 1997 submitted to Congress
included about $2 billion request for NOAA’s operations, research,
and facilities. The President’s backup book included about $670.7
million for NWS—about $471.7 million for operations and research
and $199 million for systems acquisition. It also showed that the
request included increases in the operations, research and facilities
over fiscal year 1996 for pay raise and within-grade step increases.

4/30/96 and
5/14/96

House and Senate Appropriations Subcommittees on Commerce,
Justice, and State, the Judiciary, and Related Agencies held hearings
on Commerce’s budget request. In testimony, NOAA’s Under
Secretary noted that NWS’ fiscal year 1997 request for operations and
research funds to provide public weather and flood warnings and
forecasts and applied research in support of the weather service
modernization was reduced by $18.2 million from the base.

9/30/96 The Omnibus Consolidated Appropriations Act for fiscal year 1997
appropriated $1.85 billion for NOAA operations, research and
facilities. The Conference Report provided $638 million for NWS of
which $460.8 million was for operations and research. The
appropriations represented a reduction of $117.1 million for NOAA
and $32.7 million for NWS. Of NWS’ reductions, $10.9 million was cut
from NWS’ operations and research request and $21.8 million was cut
from NWS’ systems request.

1/3/97 Memorandum from NWS’ Director of Management and Budget Office
to NOAA Chief Financial Officer mentioning a $36.3 million NWS base
deficit for fiscal year 1997 and expressing deep concern over
NOAA’s withholding of within grade adjustments of $1.9 million.

2/14/97 Congressional briefing by NOAA and NWS officials, including the
NOAA Deputy Under Secretary, the Assistant Administrator for
Weather Services, and the NWS Deputy Assistant Administrator for
Operations, noting that fiscal year 1997 Base Operations Budget
showed reductions of $27.5 million based on the fiscal year 1997
enacted appropriation versus the fiscal year 1996 appropriation and
planned actions of $27.5 million to address the reductions.

3/18/97 The Modernization Transition Committee recommended that the
Assistant Administrator for Weather Services approve over 80
certifications for consolidation, automation and/or closure of weather
service offices.

3/18/97 Memorandum from Assistant Administrator for Weather Services to
NOAA Deputy Under Secretary stating that the “operational deficit”
facing NWS in fiscal year 1997 is $36.3 million rather than $27.5
million. The memo also cites another $6.8 million in withheld
adjustments to base which raises the “operating deficit” to $43.1
million.

(continued)

GAO/AIMD-98-69 National Weather ServicePage 21  



Appendix II 

Chronology of Key Events Related to the

Formulation and Execution of the NWS

Fiscal Year 1997 Budget

Date Description

3/21/97 Department of Commerce press release on NWS’ plans to restructure
operations to meet lower budget allocations discusses recommended
actions, which include (1) accelerating planned reductions in staffing
and operations at headquarters, regional offices, central operations
and field offices and (2) reengineering certain programs, including
accelerating plans for up to 200 reduction-in-force actions and
closing the southern region headquarters office.

4/1/97 Analysis of NWS “deficit” showing $42.2 million “deficit” and $42.2
million in actions to meet “deficit,” including $15.5 million in
permanent and one-time reductions, $6.5 million in temporary
reductions, and $9.7 million of reductions to absorb inflationary costs.

4/4/97 Congressional briefing by NOAA and NWS officials on Base
Operations-Fiscal Year 1998 Funding Restoration showing reductions
of $42.2 million, composed of $27.5 reduction plus $9.7 million in
inflationary costs plus $5 million in estimated personnel separation
costs. The briefing also lists $42.2 million in actions taken to meet the
reductions.

4/8/97 Hearings before the House Committee on Appropriations
Subcommittee on Commerce, Justice, and State, the Judiciary, and
Related Agencies indicate the NOAA Under Secretary said NWS
could fulfill its public safety mission with fiscal year 1997 funding.
Assistant Administrator for Weather Services referred to components
comprising a $27.5 million reduction and noted that NWS and all
agencies must absorb 3-percent pay raises. The Assistant
Administrator for Weather Services further noted that in an operational
organization such as the weather service, ongoing degradation as a
result of that ongoing absorption of pay raises will eventually lead to a
much smaller weather service.

4/17/97 Notification to House Appropriations Subcommittee on Commerce,
Justice and State for $0.7 million reprogramming to NWS for the
National Hurricane Center.

4/18/97 NWS schedule on $7.9 million reprogramming request for fiscal year
1997 operations and research.

4/22/97 Assistant Administrator for Weather Services forwarded over 80
certifications for consolidation, automation, and/or closure of weather
service offices to NOAA Under Secretary for approval.

5/6/97 E-mail message from Counselor to the NOAA Under Secretary to
NWS Budget Analyst noting that the NWS reprogramming request for
$7.9 million for fiscal year 1997 has not been acted upon yet by
NOAA.

5/15/97 NOAA Under Secretary and the Assistant Administrator for Weather
Services testify before the Senate Subcommittee on Science,
Technology and Space on the components of the $47.4 million
“shortfall,” including NWS funding reductions and increased costs,
such as pay-related costs and the cost of NOAA support and
centralized services.

5/16/97 E-mail message from Counselor to NOAA Under Secretary to NWS
Senior Budget Analyst stating that the reprogramming package is
with NOAA Deputy Under Secretary and is on its way to NOAA Under
Secretary for signature.

(continued)
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5/22/97 Memorandum from NOAA Chief Financial Officer to NOAA Under
Secretary requesting a reprogramming for NWS of $7.9 million.

5/29/97 Memorandum from NOAA Under Secretary to Department of
Commerce Acting Chief Financial Officer requesting a
reprogramming of $7.9 million for NWS.

6/6/97 E-mail message to NWS Senior Budget Analyst stating that the NOAA
reprogramming is under review and that hopefully there will be a
Department of Commerce decision late the next week.

6/19/97 E-mail from NWS Deputy Assistant Administrator for Operations to
NOAA Deputy Under Secretary asking for guidance on how to
proceed with vacancies. E-mail notes that on June 16 NOAA Deputy
Under Secretary indicated that NWS would not be able to fill the
vacancies because NWS still had a deficit on the books. E-mail notes
that this was a surprise to NWS because of NOAA’s previous
commitment to pay the separation costs.

6/20/97 NWS Deputy Assistant Administrator for Modernization recommended
in an e-mail to NOAA Deputy Under Secretary that the certification
packages for approximately 27 offices be held back because of
staffing vacancies.

6/25/97 E-mail message from NWS’ Management and Budget Office Director
to NWS Senior Budget Analysts stating that the Department has
requested that the NOAA fiscal year 1997 reprogramming request be
submitted 6/25/97.

6/25/97 Department of Commerce press release notes that the Assistant
Administrator for Weather Services is reassigned to other duties within
NOAA.

7/3/97 Reprogramming Notification from the Department of Commerce
Acting Chief Financial Officer to the Congress on a $5.4 million
reprogramming for NWS operations and research.

7/16/97 House Committee on Appropriations, Subcommittee on Commerce,
Justice, and State, the Judiciary, and Related Agencies, responded
to Department of Commerce Acting Chief Financial Officer on the
$5.4 million reprogramming notification for NWS that it has no
objection to reprogramming $3.6 million from satellite programs for
deferred maintenance and related activities, but directs the
department to transfer the additional $1.8 million from the Economic
Development Fund.

7/21/97 E-mail message forwarded by Counselor to NOAA Under Secretary to
NWS Senior Budget Analyst stating that the House and Senate have
officially concurred with the $5.4 million reprogramming for NWS.
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