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Illegal immigration is a long-standing problem, and it has been exacerbated
by the pull of the strong domestic economy, economic and/or political
turmoil in the developing world, and recent natural disasters in Central
America. To address this continuing problem, the Attorney General in
1994 announced a broad, five-part strategy to strengthen the nation’s
immigration laws including, among other things, strengthening border
enforcement. The Illegal Immigration Reform and Immigrant
Responsibility Act of 1996 (1996 Act) requires us to track, monitor, and
evaluate the Attorney General’s strategy and to report our findings to
Congress annually for 6 years. Our first report' discussed the Immigration
and Naturalization Service’s (INS) progress toward implementing the
Attorney General’s strategy for reducing and deterring illegal entry along
the southwest border. This, our third report,” provides additional
information on the key issues raised in our first report. Specifically, this
report addresses (1) INS’ progress in implementing the southwest border
strategy during fiscal year 1998, (2) interim results of the strategy, and (3)
actions taken on our recommendation that the Attorney General develop
and implement a plan for a formal, cost-effective, comprehensive, and
systematic evaluation of the strategy.

' Tllegal Immigration: Southwest Border Strategy Results Inconclusive; More Evaluation Needed

(GAOTGGD9821), Dec. 11, 1997).

* Our second report, lllegal Aliens: Significant Obstacles to Reducing Unauthorized Alien Employment
Exist (GAOG/GED=99-33, April 2, 1999), focused on the strategy’s objective to enforce workplace
immigration laws.

Page 1 GAO/GGD-99-44 Southwest Border Strategy


http://www.gao.gov/cgi-bin/getrpt?GGD-98-21
http://www.gao.gov/cgi-bin/getrpt?GGD-99-33

Results in Brief

B-281961

INS is continuing to implement its southwest border strategy. Although
some of the expected interim results continue to occur, available data do
not yet answer the fundamental question of how effective the strategy has
been in preventing and deterring illegal entry.

In fiscal year 1998, INS' Border Patrol transitioned into the second phase
of its four-phased approach, which called for increasing Border Patrol
agents and resources to sectors in Arizona and South Texas. Consistent
with this planned approach, INS allocated 740 of 1,000 new agent positions
authorized in fiscal year 1998 to sectors in these locations. INS also added
18 miles of fencing in California and Arizona, increased both the
proportion and total amount of time Border Patrol agents at the southwest
border spent collectively on border enforcement, and deployed additional
technologies such as remote video surveillance cameras. In addition, in
January 1999, INS was testing a resource and effectiveness model to help it
determine the right mix of staffing, equipment, and technology for all of its
Border Patrol sectors.

To complement the Border Patrol's efforts between ports of entry, INS
Inspections added 179 inspectors to southwest land-border ports of entry
in fiscal year 1998 and undertook training and enforcement efforts in
conjunction with other agencies located at these ports. INS also began
testing an inspections program designed to measure how well it conducted
inspections of travelers.

Although evaluative data on the overall impact of the strategy continue to
be limited, available data suggested that several anticipated interim effects
of the strategy have occurred. For example, apprehensions of illegal aliens
continued to shift from traditionally high entry points like San Diego and
El Paso to other locations along the border, as resources were deployed.
Also, southwest border ports of entry inspectors apprehended an
increased number of persons attempting fraudulent entry and there were
reports of higher fees being charged by smugglers, which INS said
indicated an increased difficulty in illegal border crossing. However, data
were not available on whether the other expected results--a decrease in
attempted reentries by illegal aliens who previously have been
apprehended and a reduction in border area crime--had occurred.

Available information on the interim results of the strategy does not
provide answers to the most fundamental questions surrounding INS’
enforcement efforts along the southwest border. That is, given the billions
of dollars that INS has invested in implementing the strategy, how effective
has the strategy been in preventing and deterring aliens from illegally
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Background

crossing the border? Pursuant to our 1997 report recommendation to
conduct a comprehensive evaluation, INS contracted with private research
firms in September 1998 for evaluative studies. As of April 1999, according
to INS, one contractor was working on an evaluation design and analysis
plan. INS could provide us with no other information on the contractor’s
progress. Consequently, we do not know to what extent the contractor’s
evaluation plan will provide the information needed to determine the
extent to which the Attorney General's strategy has been effective.

In February 1994, the Attorney General and INS Commissioner announced
a five-part strategy to strengthen enforcement of the nation’s immigration
laws. The strategy’s first priority was to strengthen enforcement along the
southwest border. The strategy to strengthen the border called for
“prevention through deterrence,” that is, raising the risk of apprehension
for illegal aliens to “make it so difficult and so costly to enter this country
illegally that fewer individuals even try.”” The objectives of the strategy
were to close off the routes most frequently used by smugglers and illegal
aliens (generally through urban areas) and shift traffic through the ports of
entry that inspect travelers or over areas that were more remote and
difficult to cross. With the traditional routes disrupted, INS expected that
illegal alien traffic would either be deterred or forced over terrain less
suited for crossing, where INS believed it would have the tactical
advantage.

To carry out the strategy, the Border Patrol was to

concentrate personnel and resources in a four-phased approach’ starting
with the areas of highest illegal alien activity,

increase the time Border Patrol agents spend on border-control activities,
make maximum use of physical barriers, and

identify the appropriate quantity and mix of technology and personnel
needed to control the border.

To complement the Border Patrol’s efforts, the strategy called for INS
Inspections to enhance efforts to deter illegal entry at the ports of entry
and increase the use of technology to improve management of legal traffic
and commerce.

’ Building A Comprehensive Southwest Border Enforcement Strategy (Washington, D.C.: Immigration
and Naturalization Service, June 1996), p. 3.

‘ Phases I, I, and III pertain to Border Patrol sectors on the southwest border; phase IV pertains to all
other Border Patrol sectors.
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Scope and
Methodology

INS’ Border Patrol and Inspections are the two components chiefly
responsible for deterring illegal entry along the southwest border. These
two components represented 28 percent of INS’ total budget of $3.8 billion
in fiscal year 1998. INS also provides support for the strategy by allocating
funds to other INS programs for computer automation, technology
procurement, construction of facilities and barriers, and detention and
removal of illegal aliens.

INS’ Border Patrol is responsible for preventing and detecting illegal entry
along the border between the nation’s ports of entry. The Border Patrol is
divided into 21 sectors, 9 of which are along the southwest border. The
Border Patrol’s budget for fiscal year 1998 was $877 million, a 20-percent
increase over its fiscal year 1997 budget of $730 million. As of September
1998, there were about 8,000 Border Patrol agents nationwide. About
7,400, or 93 percent, were located in the 9 sectors along the southwest
border. (App. I contains detailed staffing and selected workload data for
the Border Patrol.)

INS Inspections and the U.S. Customs Service’ share responsibility for
inspecting all applicants seeking admission at U.S. ports of entry. Among
other things, these inspections are to prevent the entry of inadmissible
applicants by detecting fraudulent documents, including those
representing false claims to U.S. citizenship or permanent residence status.
INS’ Inspections fiscal year 1998 budget for land-border inspections was
about $171 million, a 12-percent increase over its fiscal year 1997 budget of
about $152 million. As of September 30, 1998, Inspections had about 2,000
inspectors at land ports of entry nationwide, of which about 1,500 were
located at the southwest border land ports of entry. In fiscal year 1998,
INS and Customs inspectors along the southwest border inspected about
303 million people, including 213 million--or 70 percent-who were aliens,
and 90 million--or 30 percent-who were U.S. citizens. (App. I contains
detailed staffing and selected workload data for INS Inspections.)

To determine the progress made in implementing the strategy during fiscal
year 1998, we (1) analyzed INS staff allocations to determine if they were
consistent with its strategy, (2) reviewed INS performance reviews of its
fiscal year 1998 Priorities and Performance Management Plan, (3) analyzed
INS’ budget and Border Patrol and Inspections workload data, and (4)
interviewed INS Border Patrol and Inspections headquarters officials.

* INS and Customs inspectors perform inspections at the primary inspection booths at land ports of
entry. INS and Customs inspectors are cross-trained and cross-designated to carry out both agencies’
inspection responsibilities at U.S. land ports of entry.
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INS Continued to
Implement the
Attorney General’s
Strategy

Also, we reviewed a study commissioned by the Office of National Drug
Control Policy (ONDCP), which estimated the number of Border Patrol
agents needed to control the southwest border. In addition, we reviewed a
Department of Justice Office of Inspector General’s (OIG) report on INS’
implementation of its automated biometrics identification system (IDENT)
along the southwest border.

To determine the strategy’s interim effects, we analyzed INS data on
apprehensions made along the southwest border and the number of
persons apprehended while attempting to enter the United States illegally
at the southwest border land ports of entry. We also reviewed sections
from INS’ performance reviews of its fiscal year 1998 Priorities and
Performance Management Plan that reported on the strategy’s interim
effects.

To determine what actions have been taken to implement our
recommendation that INS develop and implement a comprehensive
evaluation of the strategy, we obtained written comments on INS’
evaluation plans from INS’ Executive Associate Commissioner for Policy
and Planning; and we discussed the comments with an official from INS’
Office of Policy and Planning.

We did not independently verify the validity of INS computer-generated
workload or apprehensions data. However, as we did for our first report,’
we discussed with INS officials their data validation efforts. These
officials were confident that the data could be used to accurately portray
trends over time.

We conducted our work between August 1998 and February 1999 in
accordance with generally accepted government auditing standards. We
requested written comments on a draft of this report from the Attorney
General. The Attorney General did not provide comments but instead
requested INS to respond to our request. INS’ oral comments are
discussed on page 28.

During fiscal year 1998, INS continued to make progress toward
implementing the Attorney General’s strategy. As called for in the strategy,
INS allocated its new Border Patrol agent positions according to its four-
phased approach and increased the amount of time agents spent on border
enforcement activities. INS constructed additional fencing along the
southwest border and continued to deploy technologies such as night

*GAO/GGD9821, . 10.
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vision devices and remote video surveillance systems. Further, INS was
testing a computer model designed to determine the appropriate mix of
staffing, equipment, and technology in Border Patrol sectors.

New Agents Allocated
According to Strategy

During fiscal year 1998, INS completed phase I of its strategy, which called
for concentrating resources in the San Diego, CA, and El Paso, TX, sectors,
and transitioned to phase II, which called for increasing resources in the
Tucson, AZ, sector and three sectors in south Texas—Del Rio, Laredo, and
McAllen, according to INS officials. Consistent with the strategy, INS
allocated 740 (74 percent) of the additional 1,000 Border Patrol agent
positions authorized in fiscal year 1998 to phase II sectors in Arizona and
Texas.

The strategy was designed to allow for flexibility in responding to
unexpected changes in the illegal immigration flow. To address an
increase in the number of apprehensions of illegal aliens in the El Centro,
CA; Yuma, AZ; and Marfa, TX, sectors, INS allocated 215 agents authorized
in fiscal year 1998 to these sectors, even though these sectors were not
originally scheduled to receive resources until phase III of the strategy.

As aresult of these and previous staff increases, the number of agents
along the southwest border increased from 3,389 as of October 1993 to
6,315 as of September 1997 to 7,357 as of September 1998, an increase of
117 percent between October 1993 and September 1998. Figures 1, 2, and
3 show the increase in the number of agents in sectors along the southwest
border during this period.
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Figure 1: Number of On-Board Border
Patrol Agents Increased in Phase |
Sectors Between October 1993 and
September 1998
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Figure 2: Number of On-Board Border
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Figure 3: Number of On-Board Border
Patrol Agents Increased in Phase I
Sectors Between October 1993 and
September 1998
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To accommodate the increased number of Border Patrol staff, INS
budgeted almost $29 million in fiscal year 1998 for the expansion and
replacement of older Border Patrol facilities. INS’ hiring of Border Patrol
agents is slowing, despite congressional direction that INS continue hiring
and a study that estimated that the Border Patrol may need substantially
more agents along the southwest border. The 1996 Act’ states that the
Border Patrol shall hire 1,000 agents each year for fiscal years 1997
through 2001. In addition, a study commissioned by ONDCP estimated
that the Border Patrol would need about 16,100 agents in the 9 southwest
border sectors to control and deter unauthorized crossings.” This number

"P.L. 104-208, sec.101.

*F. Bean, R. Capps, and C.W. Haynes, An Estimate of the Number of Border Patrol Personnel
Necessary to Control the Southwest Border (Austin, TX: Center for U.S.-Mexico Border and Migration
Research, University of Texas), July 1998.
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is more than twice the 7,357 agents on board along the southwest border
as of September 1998.

INS does not expect to meet Congress’ requirement that it hire 1,000
Border Patrol agents each year. INS brought on board 449 new Border
Patrol agents between the end of September 1998 and the middle of March
1999. However, INS lost 377 agents during the same time period, resulting
in a net gain of 72 agents. An INS headquarters official said that INS
expects to fall short of its fiscal year 1999 Border Patrol agent hiring goal
by 600 to 800 agents. In addition, the administration’s fiscal year 2000
budget does not request any additional Border Patrol agent positions. In
March 1999, the INS Commissioner testified’ that nearly 48 percent of the
Border Patrol agents had less than 3 years of experience, and law
enforcement experts had indicated that it is risky to allow an agency’s
overall ratio of inexperienced to experienced officers to exceed 30
percent. Also, according to an INS official, INS lacks adequate facilities to
support the increased number of agents along the southwest border.
Therefore, according to INS, maintaining staffing at the fiscal year 1999
level will give INS time to develop more experienced agents and allow INS
to allocate the funds it needs to improve facilities.

Amount of Time Spent on
Border Enforcement
Activities Has Increased

The strategy also called for the Border Patrol to increase the amount of
time agents spend on border enforcement activities, as opposed to
program support activities--such as processing aliens who have been
apprehended—supervision, and training. During fiscal year 1998, agents in
the nine sectors along the southwest border collectively spent 66 percent
of their total time on border enforcement activities, 6 percent more than
the 60 percent spent in fiscal year 1997.

Due to the increase in the number of on-board agents, INS also has
increased the total amount of time agents spend on border enforcement
activities. The fiscal year 1998 Priorities Implementation Plan set a goal
that 8.1 million hours nationwide should be devoted to border enforcement
activities.” According to INS data, the Border Patrol spent about 9 million
hours on border enforcement in fiscal year 1998, exceeding its goal by
about 11 percent and representing a 32 percent increase over the 6.8
million hours spent on border enforcement in fiscal year 1997.

’ Testimony of Commissioner Doris Meissner, Immigration and Naturalization Service Concerning the
President’s F'Y 2000 Budget Request before the Committee on Appropriations, Subcommittee on
Commerce, State, and the Judiciary, United States Senate, March 16, 1999.

" Border enforcement operations include activities such as, patrolling the immediate border areas,
examining vehicles at traffic checkpoints, and boat and air patrol.
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New Barriers and
Technology Deployed Along
the Border

The strategy called for “maximum utilization of lighting, fencing, and other
barriers” to deter illegal entry. In our 1997 report," we stated that as of
July 1997, INS had about 46 miles of fencing in place and another 23 miles
under construction. A Border Patrol official told us that between August
1997 and September 1998, INS constructed about 18 miles of fencing in the
Yuma, Tucson, and San Diego sectors.” INS also built barriers between
the ports of entry to prevent vehicles from driving across the border
illegally.

It is not clear how much additional fencing and other barriers INS plans to
build. The House report accompanying INS’ fiscal year 1999
appropriations” required INS to prepare a report by November 15, 1998, on
its plans for road and fencing improvements along the New Mexico border.
INS reported to Congress on February 12, 1999," that it is developing initial
assessments of border fence and road improvements for New Mexico and
other border areas for archaeological and other environmental
considerations. INS expects to complete these assessments in the summer
of 1999.” According to an INS headquarters official, the final report will
include an integrated plan for lighting and technology in urban corridors
along the southwest border and will be phased in over a 3 to 5 year period.
Two specific border projects are currently scheduled for fiscal year 1999 in
New Mexico. Both projects were funded with military engineering support
funds.”

With respect to automation and technology, INS received $47 million in
fiscal year 1998 for increases in these areas at the border."” Of these funds,

11
AO 98

" The San Diego sector built 9 miles of fencing (including 3 miles of secondary fencing), Tucson built 5
miles, and Yuma built 4 miles.

" H.R. 105-636 at 34 (1998).
" According to an INS official, INS was granted an extension to February 15, 1999.

" INS is performing these assessments as part of an update to a Programmatic Environmental Impact
Statement done in 1994 for projects along the entire southwest border, in order to comply with the
National Environmental Policy Act.

' Department of Defense (DOD) engineers provide engineering and construction services to construct
roads and fences along U.S. borders as authorized by the National Defense Authorization Act for Fiscal
Year 1991, sec. 1004. DOD assistance is provided to federal, state, and local law enforcement agencies,
such as the Border Patrol, which may request assistance in controlling the flow of illegal drugs across
the southwest border.

'" The House report accompanying INS’ fiscal year 1999 appropriations required INS to develop and
submit a plan by December 1, 1998, on its long-term modernization plan “for the development, testing,
and deployment of all current technologies, as well as any other additional technologies that the INS is
pursuing.” The report also directed “that this plan address INS’s plans to train Border Patrol agents in
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INS spent $16.2 million to expand IDENT" and ENFORCE,"” systems
designed to track and identify illegal crossers and criminal aliens, $7.5
million to purchase 26 remote video surveillance systems, $3 million to
upgrade its integrated sensor and mapping system, and $1 million to
purchase additional sensors.

INS also used its automation and technology funds for the Border Patrol to
initiate, along with the Army Corps of Engineers, the Geographical
Information Systems (GIS) project. The goal of the GIS project is to
develop a computerized mapping system for the Border Patrol
nationwide,” adapting technology originally designed for military use. The
Border Patrol anticipates that GIS will be used for such purposes as (1)
displaying where apprehensions are made, (2) displaying where agents or
ground sensors are deployed, (3) analyzing intelligence data, and (4)
displaying the terrain agents will be patrolling to help ensure officer safety.
The first of three phases of GIS—developing system requirements—began
in January 1999 at a cost of $800,000.

INS Is Testing a Model to
Help Identify Appropriate
Resource Mix

To identify the appropriate quantity and mix of personnel, equipment, and
technology needed to control the border, in January 1999, INS
headquarters was testing a Resource and Effectiveness Model designed to
measure how changes in resources affect the Border Patrol’s effectiveness
in apprehending illegal aliens and seizing narcotics. In fiscal years 1997
and 1998, INS spent approximately $1.37 million on contractor costs to
develop the computer model, according to a Border Patrol official. At the
time of our review, the model was not yet operational in any of the
southwest border sectors. The Border Patrol official stated that INS plans
to issue another contract to deploy the model to sectors at a cost of
$700,000 in fiscal year 1999.

the use of these technologies and how current operational doctrine would need to be adjusted to
effectively utilize the information gathered with high technology systems” (H.R. 105-36 at 34). INS
submitted its report to Congress on February 19, 1999.

“ IDENT is an automated fingerprinting system that uses a personal computer, camera, and single
fingerprint scanner. IDENT captures left and right index fingerprints, photographs, and basic
apprehension data for illegal aliens apprehended by INS.

“ ENFORCE is a computer-based system, which standardizes INS processing forms into one
centralized database. ENFORCE is intended to provide the full range of case-tracking information
from arrest processing through deportation.

* The Del Rio, Laredo, Tucson, and San Diego sectors developed independent mapping applications,

and did not use standardized data or formats. The GIS project proposes to use field experiences to
develop a standardized nationwide system.
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The model uses data such as the number of apprehensions; the amount of
technology and equipment--such as lighting, fencing, and barriers--used to
deter and detect aliens; and the number of agents. In addition, the model
is to include an estimate of the number of aliens who eluded INS
apprehension. The model is designed to help identify the appropriate mix
of personnel and technology by measuring the impact that any changes in
either of these factors would have on the level of effectiveness, with
effectiveness defined as the proportion of the estimated number of illegal
aliens who had entered the United States and were apprehended.

We did not review the model; therefore, we cannot assess how well it is
likely to measure the Border Patrol’s effectiveness. However, one of the
factors in the model--an estimate of the number of aliens who eluded
apprehension--historically has not been amenable to reliable measurement.

Inspections Activities
Continued to Support
Strategy

The strategy postulated that increased enforcement between the ports of
entry would cause an increase in port-of-entry activity, including increased
attempts to enter through fraudulent means. Since March 1997, INS added
179 inspectors to ports along the southwest border to handle this
anticipated increased activity, bringing its inspector staffing level to 1,454
as of September 1998, just short of the 1,485 inspectors that were
authorized. These land ports of entry are under the jurisdiction of five INS
district offices located along the southwest border. (See fig. 4 for the
number of inspectors in southwest border districts.)
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Figure 4: Number of On-Board Inspectors Increased at Land Ports of Entry in INS District Offices Along the Southwest Border
Between September 1994 and September 1998
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According to an INS official, during fiscal year 1997, INS and Customs
officials began discussing the level of staffing necessary to conduct
primary inspections along the southwest border. As of April 1999, no
staffing decisions had been made. Consequently, INS did not request any
additional southwest land-border inspector positions in its fiscal year 1998
and 1999 budgets.

According to INS'’ fiscal year 1998 review of its Priorities and Performance
Management Plan, at land-border crossings, INS Inspections has
concentrated on increasing the use of technology to facilitate the entry of
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legal traffic into the United States. One such effort has been the
construction of dedicated commuter lanes that use technology to
automatically identify vehicles and validate the identity of occupants who
have passed a preclearance process.” The goal of the dedicated commuter
lanes is to reduce the time it takes to complete an inspection at ports of
entry by segregating high frequency, low-risk, prescreened travelers from
other traffic. Construction delays prevented INS from adding two
dedicated commuter lanes at the San Ysidro, CA, port of entry as originally
planned. INS plans to complete these two lanes and a new lane in El Paso,
TX, during fiscal year 1999.%

To increase enforcement efforts, southwest border ports continued
activities such as using joint enforcement teams to inspect travelers and
conducting multiagency cross-training, according to INS reports.

To improve its effectiveness in deterring illegal entry, in July and August
1998, INS conducted a 2-month test of the Inspections Travelers’
Examinations (INTEX) process. INTEX consists of reinspecting a
randomly selected number of travelers to determine if the primary
inspector made the correct decision.” The INTEX test included 10 air and
10 land ports of entry. Of the 3,511 travelers inspected during the INTEX
test, 3,452 people, or 98 percent, were correctly admitted into the United
States by the primary inspector. Primary inspectors incorrectly admitted
59 people or about 2 percent. According to an INS official, while the
preliminary INTEX test was satisfactory, the sample was too small for INS
to be able to project the results to the universe of nearly 500 million
inspections INS conducts yearly.

By the end of fiscal year 1999, INS plans to have conducted enough
random inspections to be able to project the results. Contingent on INS’
appropriations, INS plans to expand INTEX to 65 additional ports in fiscal
year 2000, bring the total number of ports using INTEX to 85 ports. INTEX
is to be used to suggest how the inspection process can be improved as
well as help INS comply with the Government Performance and Results

* The Secure Electronic Network for Travelers’ Rapid Inspection (SENTRI) program is an interagency
initiative that uses automated technology to process individuals who have been prescreened for the
program. The automated photo identification and card system is designed to allow registered vehicles
and occupants to pass through the port of entry quickly.

* A dedicated commuter lane is operational in the Otay Mesa port of entry in the San Diego sector.

* A primary inspector can either admit the traveler or refer the traveler to “secondary,” where other
inspectors conduct a more detailed inspection.
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Interim Effects of the
Strategy

Act of 1993, which requires agencies to establish systems for measuring
program performance.

As the strategy along the southwest border is carried out, the Attorney
General has anticipated the following interim effects: (1) an initial
increase in the number of illegal aliens apprehended in locations receiving
an infusion of Border Patrol resources, followed by a decrease in
apprehensions; (2) a shift in the flow of illegal alien traffic from sectors
that traditionally accounted for most illegal immigration to other sectors;
(3) increased attempts by aliens to enter the United States illegally at the
ports of entry; (4) increased fees charged by alien smugglers and the use of
more sophisticated smuggling tactics; (5) an eventual decrease in
attempted reentries by illegal aliens who previously have been
apprehended; and (6) reduced violence at the border.

Although evaluative data continue to be limited, available data indicated
that some of the anticipated effects continued to occur since our last
report. INS’ apprehension data indicated a continued shift in illegal alien
traffic from traditionally high illegal entry points to other areas as INS
resources were deployed according to the planned approach. Such shifts
in apprehensions have been associated with a change in the causes and
locations of alien deaths along the border, leading INS to initiate a Border
Safety Initiative in cooperation with the Mexican government. Inspectors
at southwest border ports of entry apprehended an increased number of
persons attempting fraudulent entry and, according to an INS report,
smugglers in the Tucson sector were charging higher fees.

However, data are inconclusive or lacking on certain key aspects of the
strategy. For example, INS has not analyzed data on whether the
strategy's prediction of an initial increase in apprehensions followed by a
decrease, as resources are applied, has occurred in sectors receiving
resources in phase II of the strategy. Further, data were unavailable on
whether there has been a decrease in attempted reentries made by illegal
aliens who previously have been apprehended. In addition, crime data
being collected do not appear to be useful for gauging the strategy’s impact
on reducing border violence.

*P.L. 103-62 (1993).
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Changes in Illegal Alien
Apprehensions

The strategy anticipated an initial increase in the number of apprehensions
of illegal aliens in locations that had received an infusion of Border Patrol
resources, followed by a decrease in the number of apprehensions when a
“decisive level of resources” had been achieved, indicating that illegal
aliens were being deterred from entering. INS had not defined the criteria
for achieving a “decisive level of resources” in a particular area, so the
timing of such changes in apprehension levels remains unclear. In
addition, INS had not analyzed apprehension data over time to determine if
the predicted pattern of increases followed by decreases had occurred in
the phase II sectors that received resources in fiscal year 1998.

Figures 5 through 7 present data on apprehensions by Border Patrol sector
and strategy phase. It is difficult to determine the meaning of these
numbers at this time, because INS is still implementing phase II of the
strategy. Apprehension levels in fiscal years 1997 and 1998 in the two
phase I sectors (San Diego and El Paso) were considerably lower than they
were in fiscal year 1993. (See fig. 5.)
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Figure 5: Number of Apprehensions
Decreased in Phase | Border Patrol
Sectors Between Fiscal Years 1993 and
1998
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In two of the phase II sectors (Tucson and Del Rio), apprehension levels
increased in both fiscal years 1997 and 1998. In the other two phase II
sectors (Laredo and McAllen), apprehension levels increased between
fiscal years 1993 and 1997, then decreased in fiscal year 1998. However in
fiscal year 1998, apprehension levels in these two sectors were still higher
than in fiscal year 1993. (See fig. 6.)
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Figure 6: Number of Apprehensions Increased in Phase Il Border Patrol Sectors Between Fiscal Years 1993 and 1998
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In two of the three phase III sectors (El Centro and Yuma), apprehension
levels increased in both fiscal years 1997 and 1998, as compared with fiscal
year 1993, whereas in Marfa apprehension levels have remained relatively
constant during these 3 years. (See fig. 7.)
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Figure 7: Number of Apprehensions
Increased in Two of Three Phase Il
Border Patrol Sectors Between Fiscal
Years 1993 and 1998
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Shift in Illegal Alien
Apprehensions

The strategy also anticipated a shift in the flow of illegal alien traffic from
sectors that had traditionally accounted for most illegal immigration
activity to other sectors as well as shifts within sectors from urban areas,
where the enforcement posture is greater, to rural areas. Our analysis of
INS apprehension data indicated, since our previous report, that such a
shift continued to occur. We found that apprehensions in San Diego and
El Paso—sectors that had traditionally accounted for the most illegal alien
traffic—decreased 9 percent, from 408,265 apprehensions in fiscal year
1997 to 373,127 apprehensions in fiscal year 1998. As a percentage of all
southwest border apprehensions, apprehensions in El Paso and San Diego
decreased from 68 percent in fiscal year 1993 to 30 percent in fiscal year
1997 to 24 percent in fiscal year 1998. (See fig. 8.)
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Figure 8: Percentage of Southwest
Border Apprehensions Decreased in
San Diego and El Paso Border Patrol
Sectors Between Fiscal Years 1993 and
1998

Percentage of southwest border apprehensions

100
90
80 32%
70
70%
60
24% 76%
50
40
30
44% 9%
20 8%
. _
0 /e
1993 1997 1998
Fiscal years
I:l Other sectors a // Indicates a break in time

[ ] EPaso
- San Diego

“Other sectors include El Centro, Yuma, Tuscon, Marfa, Del Rio, Laredo, and McAllen.
Source: GAO analysis of INS data.

The percentage of southwest border apprehensions increased significantly
in some sectors. For example, the Tucson sector’s percentage of all
southwest border apprehensions increased from 8 percent in fiscal year
1993 to 26 percent in fiscal year 1998. Similarly, the percentage in the El
Centro sector, east of San Diego, increased from 2 percent of all southwest
border apprehensions to 15 percent over the same time period.

Some data indicated that preventing illegal entry in certain traditional
entry points along the southwest border and shifting illegal alien traffic to
areas that are more remote and difficult to cross has resulted in an
unanticipated effect—that is, a change in the causes and locations of the
deaths of some illegal aliens who attempt to cross the border at these
remote border areas. A 1998 University of Houston study estimated the
number of undocumented migrant deaths at more than 1,600 between 1993
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and 1997.” Although the study did not find that the overall number of
migrant deaths had increased significantly over the 5-year period, it
concluded that the causes and locations of the deaths had changed
markedly. Death from environmental causes, such as hypothermia and
dehydration, increased in California and Texas, as did deaths from
drowning in the All-American Canal in Imperial County, CA. Deaths from
automobile/pedestrian accidents, homicides, and drowning in the San
Diego area decreased.

According to INS officials, reports of migrant deaths prompted the INS
Commissioner to announce, in June 1998, a Border Safety Initiative
designed to reduce injuries and prevent fatalities along the southwest
border. INS developed the initiative in cooperation with the Mexican
government and state and local officials in border communities to (1)
prevent deaths and injuries by informing and warning potential illegal
aliens of the realities and dangers of crossing the border at particular
routes, (2) target search and rescue operations in hazardous areas, and (3)
establish procedures and resources to help local officials identify the
bodies of persons who have died while attempting to cross the border.

INS developed a methodology to track migrant deaths in 40 counties that
are contiguous to the border or have historically been known for migrant
deaths due to routes of travel and environmental conditions. INS
estimated that 254 migrants died while trying to cross the border in fiscal
year 1998. INS was also developing a model to track Border Patrol rescues
along the border, beginning in fiscal year 1999.

Increases in Fraudulent
Entries

The strategy postulated that there would be increased attempts by illegal
aliens to enter the United States illegally at the ports of entry as it became
more difficult to enter between the ports. No direct indicators of the
number of illegal entry attempts currently exist. However, land ports of
entry along the southwest border experienced a 17-percent increase in the
number of fraudulent documents intercepted, from 70,155 in fiscal year
1997 to 82,101 in fiscal year 1998. These ports of entry also had a 4-percent
increase in the number of false claims to United States citizenship, from
19,667 in fiscal year 1997 to 20,496 in fiscal year 1998. It is difficult to
determine whether the increases in the number of fraudulent documents
intercepted and false claims to U.S. citizenship were a result of actual
increases in illegal entry attempts at the ports and/or a result of greater
efforts made to detect fraud.

* K. Eschbach, J. Hagan, N. Rodriguez, R. Hernandez-Leon, and S. Bailey, Death at the Border
(Houston: Center for Immigration Research, University of Houston), October 1998.
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Some Evidence of Increased
Smuggling Fees

As it became more difficult to cross the border illegally, INS anticipated an
increase in fees charged by alien smugglers and the use of more
sophisticated smuggling tactics. There is some evidence that these interim
effects have occurred. For example, a January 1999 report by the Tucson
Border Patrol sector indicates the cost of smuggling and the sophistication
of smuggling techniques through that sector increased.” According to this
report, based on interviews with apprehended illegal aliens conducted by
personnel from Tucson’s Anti-Smuggling Unit, the cost of being smuggled
from the border to the interior of the United States had increased. For
example, the cost of being smuggled 1,000 miles reportedly increased from
about $1,000 in fiscal year 1996 to an estimated $1,350 in fiscal year 1998.
At the same time, the Tucson report also stated that alien smugglers were
using more sophisticated smuggling tactics. The report attributed these
changes to the increase in Tucson sector personnel that resulted from the
implementation of the border strategy.

Currently, INS is expanding data collection on smuggling fees across the
entire southwest border. In fiscal year 1998, the El Paso Intelligence
Center” collected baseline data for a 2-month period, on fees charged for
smuggling Central American and Mexican aliens from the southwest
border to secondary staging areas and final destination points or work
locations. A summary of the findings in INS’ fiscal year 1998 Priorities and
Performance Management Plan review stated that smuggling fees from
border areas to various cities in the interior of the United States, such as
New York and Los Angeles, ranged from $600 to $1,200. Although the
review stated that “the quantity and quality of the data were not
comprehensive,” INS intends to refine its data collection efforts in fiscal
year 1999. INS officials also cited concerns that INS’ collection and
analysis of intelligence data on alien smuggling is limited because some
INS offices do not have full-time intelligence officers.

INS Beginning to Measure
Attempted Reentries

The strategy postulated that there would be a decrease in recidivism--that
is, in attempted reentries by illegal aliens who previously had been
apprehended--as control was gained in particular locations. According to
INS, this would be an indicator that the strategy was deterring illegal alien

26

Managing the U.S. Attorney General’s Strategy for Controlling Illegal Immigration in the Tucson
Sector Area of Operations (Tucson, AZ: Tucson Sector Strategy Response to the Government

Performance and Results Act (GPRA)), January 1999.

“"The El Paso Intelligence Center is responsible for collecting, analyzing, and disseminating
intelligence information related to drug, alien, and weapons smuggling.

* Fiscal Year 1998 Fourth Quarter Performance Review: Border Enforcement (Washington, D.C.: U.S.
Department of Justice, Immigration and Naturalization Service), December 1998, p. 7.
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entry. INS planned to use IDENT, its automated fingerprinting system, to
identify recidivists and analyze their crossing patterns along the southwest
border.

In our 1997 report, we stated that computer problems had affected the
usefulness of IDENT data and INS’ ability to track recidivism over several
years.” At that time, INS officials told us that although IDENT data
gathered since January 1996 were reliable and accurate, they had not done
any analysis to examine trends in recidivism.

In April 1999, INS officials told us that since IDENT began as a prototype
in October 1994, several modifications have been made to the system’s
hardware and software, which have resulted in improved matching and
data accuracy. In addition, the proportion of apprehended aliens enrolled
in IDENT has been increasing as more Border Patrol sectors have begun
using IDENT. For example, during the fourth quarter of fiscal year 1998,
85 percent of the illegal aliens apprehended by southwest border sectors
were enrolled in the IDENT system compared with 56 percent during the
fourth quarter of fiscal year 1997.

As aresult, INS determined that IDENT data beginning in October 1997
were sufficiently complete and reliable for internal analysis. INS officials
said that, as of April 1999, INS’ Statistics Branch was analyzing this more
recent IDENT data. An INS official stated that the contractor currently
evaluating the southwest border strategy for INS (see page 26 for a
discussion of this evaluation) is also using recent IDENT data as part of its
report.

Data continue to be limited on the strategy’s effects on decreasing
attempted reentries by illegal aliens. A March 1998 review of IDENT
implementation on the southwest border by Justice’s OIG found that less
than two-thirds of apprehended illegal aliens were being enrolled in
IDENT.” The OIG reported that, although IDENT and related biometrics
technologies could be useful in many INS operations, “INS is not yet
making consistent and effective use of IDENT as a tool for border
enforcement.” The report said that (1) not all apprehended aliens were
enrolled in IDENT, (2) INS was not entering the fingerprints of all deported

*[GAO/GGD-98-2], p. 43.

* Review of the Immigration and Naturalization Service’s Automated Biometric Identification System
(DENT) (Washington, D.C.: U. S. Department of Justice Office of the Inspector General, Inspections
Division, Report No. 1-98-10), March 1998.
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aliens and known criminal aliens into the IDENT lookout database,” and
(3) INS needed to coordinate with the U.S. Attorneys for each district
along the southwest border to establish a border enforcement and
prosecution strategy that takes advantage of IDENT. The report also
noted that “there were virtually no controls in place to ensure the quality
of the data entered into the IDENT lookout database."

In March 1999, an official with the Justice OIG told us that INS had
satisfactorily responded to most of the report’s recommendations. For
example, INS was entering a greater proportion of apprehended aliens into
IDENT. To ensure deported and criminal aliens were in IDENT, INS
established new procedures and criteria for placing individuals in the
IDENT lookout database. INS instructed Border Patrol Sector chiefs to
initiate contact with their local U.S. Attorney to inform them about the
usefulness of IDENT in prosecuting recidivists and alien smugglers.

Lastly, according to this official, INS added additional data integrity checks
to ensure the accuracy of data entered into IDENT.

INS plans to deploy IDENT systems nationwide. According to INS’ fiscal
year 1998 Priorities and Performance Management Plan review, INS
deployed IDENT at 194 additional locations in fiscal year 1998, exceeding
its goal of 100 locations and bringing the total IDENT locations nationwide
to 370. However, the use of IDENT has been uneven at these locations.
During fiscal year 1998, the percentage of apprehended aliens enrolled in
the IDENT system at locations nationwide varied from 17 to 90 percent,
with an average of 85 percent, just short of INS’ targeted goal of 88
percent. Until IDENT is fully implemented, INS will not have complete
estimates of the number of attempted reentries.

Strategy’s Effects on Border
Violence Remains Unknown

The strategy anticipated a reduction in border violence as border control
was achieved. INS officials told us that they anticipated that crime would
decline in sections of the border where INS invested more enforcement
resources. However, INS does not have data that would reliably measure
the impact of the strategy’s implementation on border crime.

*! According to the March 1998 OIG review of IDENT implementation, INS’ lookout database contains
information on deported and criminal aliens. Fingerprints for these aliens are entered in the lookout
database at a central location in Washington, D.C., from 10-print cards sent by INS offices around the
country. Index fingerprints, photographs, and basic text information are scanned and retyped from the
10-print cards to create individual lookout records in the database. At the time of the OIG’s review,
INS had entered the fingerprints of 41 percent of the aliens deported and excluded in fiscal year 1996 in
the IDENT lookout database; 24 percent of the fingerprint records in the IDENT lookout database were
accompanied by the aliens’ photograph.
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INS Is Responding to
Our Recommendation

During the first half of fiscal year 1998, the Border Patrol began contacting
local law enforcement agencies in certain southern border locations™ to
collect crime statistics to determine the impact that the national border
control strategy has made on crime in target cities. The crime statistics
from these locations identify crimes committed—such as homicide, rape,
robbery, burglary—but not persons arrested or their immigration status.
In its fourth quarter report on the 1998 Priorities, INS raised concerns
about using these data as a measure of effectiveness because it could not
determine the extent to which illegal aliens accounted for violent crimes
along the border.

Although the interim results of the strategy indicate that the strategy to
date has made certain areas of the southwest border more difficult to
breach, large numbers of illegal aliens continue to make their way into the
United States. Given the intractability of the problem and the billions of
dollars invested in border-control measures, it is important for INS to
assess which aspects of the strategy are most effective. Similarly, if the
strategy’s goals are not being achieved, INS should determine the reasons
they are not. Thus, in our 1997 report” we recommended that the Attorney
General develop and implement a plan for a formal, cost-effective,
systematic evaluation of the strategy.

Pursuant to our recommendation, INS entered into agreements in
September 1998 with three independent contractors to provide evaluative
studies. The Executive Associate Commissioner for Policy and Planning
wrote us that these agreements “will enable INS to develop a southwest
border strategy evaluation and to initiate the analysis that fulfills these
evaluation plans.”

INS contracted with Advancia Corporation of Lawton, OK, to (1) design an
evaluation strategy, (2) identify data needs and analytical approaches, and
(3) conduct a study of the southwest border strategy. The contract is in
the amount of $340,000 and the final report is due May 1, 1999. In April
1999, an official with INS’ Office of Policy and Planning said that the
contractor was developing a formal analysis plan intended to assess the
effectiveness of the southwest border strategy to date, as well as an
evaluation design and analysis plan for continuing evaluation of the
strategy. These results would, in part, be used to provide a baseline for
future evaluation of the strategy.

*Locations include San Diego East County and Calexico, CA; Yuma, Nogales, and Douglas, AZ; and E1
Paso, Laredo, and Brownsville, TX.

*[GAO/GGD-98-2].
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Conclusions

INS also contracted for $200,000 with CNA Corporation in Alexandria, VA,
to study how illegal migration and alien and drug smuggling in the
Caribbean affect the southern coast of the United States, including Puerto
Rico. A final report on this project is due August 1, 1999. An additional
contract for $60,000 was made with San Diego Dialogue, of the University
of California, San Diego, to study issues related to the ports of entry. At
the time of our review, this study was still under way. INS could provide us
with no other information on the contractors’ progress.

INS continued in fiscal year 1998 to implement its 1994 strategy by
allocating additional personnel in accordance with the strategy, increasing
the time Border Patrol agents spend on border enforcement activities, and
attempting to identify the appropriate quantity and mix of technology and
personnel needed to control the border.

Data on the interim effects of the Attorney General’s strategy along the
southwest border continue to be limited. The available data indicated that
some of the changes anticipated by the strategy have occurred. For
example, traditional routes of entry for illegal immigration, such as San
Diego and EIl Paso, have shown significant declines in illegal alien
apprehensions, while apprehensions in other areas have increased. While it
does not appear that there has been an increase in the overall number of
undocumented migrant deaths, some evidence exists that deaths resulting
from attempted crossings in remote areas are increasing, which is an
unintended consequence of the strategy. In addition, there is some
evidence of increases in the number of attempted illegal entries at the
ports of entry and increased smuggling fees. However, data are still
lacking on some key aspects of the strategy, including the impact of the
strategy on reducing attempted reentries of illegal aliens and reducing
crime in border cities.

As we recommended in our 1997 report,” a comprehensive and systematic
evaluation of the border strategy would go a long way towards providing
information about the effectiveness of the strategy in reducing and
deterring illegal entry. The evaluation studies that INS is funding, and INS’
plans to use findings from these studies as a baseline for future evaluation,
could potentially begin to provide such needed information. However,
information on these studies was too limited at this stage for us to assess

*[GAO/GGD-98-2].
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Agency Comments

whether they will provide the information needed to comprehensively and
systematically evaluate the effectiveness of the strategy.

On April 13, 1999, we obtained oral comments on a draft of this report
from INS’ Assistant Director for Internal Audit and officials from the
following INS offices: Border Patrol, Policy and Planning, Budget, General
Counsel, Communications, and Inspections.

INS officials gave us updated information on the independent testing of the
IDENT database and INS plans for using IDENT to measure attempted
reentries. We revised our draft to reflect that INS is now beginning to
measure attempted reentries. INS officials generally agreed with the other
information presented in this report. They also provided other technical
comments that we incorporated into this report.

We are sending copies of this report to The Honorable Janet Reno,
Attorney General;, The Honorable Doris Meissner, Commissioner of the
Immigration and Naturalization Service; The Honorable Raymond Kelly,
Commissioner of the Customs Service; The Honorable Jacob Lew, Director
of the Office of Management and Budget; and other interested parties. We
will also make copies available to others upon request.

If you or your staff have any questions concerning this report, please
contact me on (202) 512-8777. This report was done under the direction of
Evi L. Rezmovic, Assistant Director, Administration of Justice Issues.
Other major contributors are listed in appendix II.

Richard M. Stana
Associate Director, Administration
of Justice Issues
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INS Border Patrol and Inspections Staffing
and Selected Workload Data

Table I.1: Authorized Border Patrol Agent Positions in Southwest Border Patrol Sectors, Fiscal Years 1993 Through 1998

Total authorized

Authorized agents Authorized increases each year agents
Border Patrol sector FY 93° FY 94 FY 95 FY 96 FY 97 FY 98 FY 98
San Diego 980 300 229 428 278 0 2,215
El Centro 194 0 0 0 50 134 378
Yuma 178 0 0 0 0 56 234
Tucson 281 0 128 246 228 140 1,023
El Paso 602 50 93 101 107 45 998
Marfa 131 0 0 0 0 25 156
Del Rio 290 0 100 0 52 135 577
Laredo 347 0 75 0 49 205 676
McAllen 386 0 75 25 228 260 974
Total 3,389 350 700 800 992° 1,000 7,231

*According to INS officials, the number of on-board agents as of September 30, 1993, is considered to
be the fiscal year 1993 authorized Border Patrol staffing level for comparison purposes.

*Does not include eight agents deployed to Puerto Rico for the Attorney General's Anticrime initiative.

Source: INS.

Table 1.2: Apprehensions by Southwest Border Patrol Sector, Fiscal Years 1993 Through 1998

Border Patrol

sector FY 93 FY 94 FY 95 FY 96 FY 97 FY 98
San Diego 531,689 450,152 524,231 483,815 283,889 248,092
El Centro 30,058 27,654 37,317 66,873 146,210 226,695
Yuma 23,548 21,211 20,894 28,310 30,177 76,195
Tucson 92,639 139,473 227,529 305,348 272,397 387,406
El Paso 285,781 79,688 110,971 145,929 124,376 125,035
Marfa 15,486 13,494 11,552 13,214 12,692 14,509
Del Rio 42,289 50,036 76,490 121,137 113,280 131,058
Laredo 82,348 73,142 93,305 131,841 141,893 103,433
McAllen 109,048 124,251 169,101 210,553 243,793 204,257
Total Southwest
border 1,212,886 979,101 1,271,390 1,507,020 1,368,707 1,516,680

Source: INS.
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. __________________________________________________________________________________________________________________________________________________|
Table 1.3: Border Patrol Hours by Southwest Border Patrol Sector, Fiscal Years 1993 Through 1998

Border Patrol sector FY 93 FY 94 FY 95 FY 96 FY 97 FY 98
San Diego

General enforcement 59,050 72,240 43,884 26,695 20,080 23,171
Program support 917,149 933,549 1,030,319 1,255,970 1,553,100 1,326,847
Border enforcement 1,067,872 1,004,232 1,361,983 1,756,647 2,098,474 2,480,964
Total 2,044,071 2,010,021 2,436,186 3,039,312 3,671,654 3,830,982
El Centro

General enforcement 27,396 24,871 19,252 14,648 8,426 3,491
Program support 149,095 138,529 143,259 148,241 156,925 246,252
Border enforcement 246,289 249,180 248,206 251,101 247,829 644,741
Total 422,780 412,580 410,717 413,990 413,180 894,484
Yuma

General Enforcement 34,645 29,259 20,087 16,511 10,134 6,040
Program support 104,368 102,467 112,633 105,227 105,214 118,950
Border enforcement 255,330 258,137 249,374 257,871 222,916 277,342
Total 394,343 389,863 382,094 379,609 338,264 402,332
Tucson

General enforcement 25,418 20,756 15,768 17,557 16,855 33,689
Program support 264,022 250,294 316,267 395,867 582,792 524,167
Border enforcement 315,541 344,813 365,489 500,349 752,079 1,246,943
Total 604,981 615,863 697,524 913,773 1,351,726 1,804,799
El Paso

General enforcement 84,231 37,365 50,331 34,967 34,220 26,828
Program support 414,470 273,088 361,939 477,792 560,523 645,719
Border enforcement 810,929 1,023,146 964,533 1,028,846 1,065,002 1,234,208
Total 1,309,630 1,333,599 1,376,803 1,541,605 1,659,745 1,906,755
Marfa

General enforcement 46,467 42,755 36,854 13,757 3,044 2,911
Program support 99,873 93,757 89,693 91,170 85,811 85,618
Border enforcement 172,732 173,084 167,585 157,773 182,437 190,833
Total 319,072 309,596 294,132 262,700 271,292 279,362
Del Rio

General enforcement 30,854 26,073 22,077 17,742 8,610 12,370
Program support 226,377 222,617 233,946 310,483 321,543 366,278
Border enforcement 396,972 382,607 399,761 501,760 531,672 577,536
Total 654,203 631,297 655,784 829,985 861,825 956,184
Laredo

General enforcement 25,342 24,199 19,884 19,664 11,565 12,430
Program support 188,928 165,711 175,005 210,034 218,320 260,515
Border enforcement 566,219 568,169 536,463 615,189 666,257 782,262
Total 780,489 758,079 731,352 844,887 896,142 1,055,207

McAllen
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Border Patrol sector FY 93 FY 94 FY 95 FY 96 FY 97 FY 98
General enforcement 47,543 45,016 39,511 23,261 19,888 9,084
Program support 358,910 355,743 353,511 418,905 460,536 620,383
Border enforcement 482,576 470,671 470,868 551,726 615,514 1,082,107
Total 889,029 871,430 863,890 993,892 1,095,938 1,711,574
Southwest border

General enforcement 380,946 322,534 267,648 184,802 132,822 130,014
Program support 2,723,192 2,535,755 2,816,572 3,413,689 4,044,764 4,194,729
Border enforcement 4,314,460 4,474,039 4,764,262 5,621,262 6,382,180 8,516,936
Total 7,418,598 7,332,328 7,848,482 9,219,753 10,559,766 12,841,679

Note: General enforcement includes duties indirectly related to deterrence, detection, and
apprehensions of illegal aliens, such as investigations of employers, criminal aliens, and smugglers.
Program support includes hours that support enforcement duties, such as air operations, intelligence,
administrative/supervisory, special operations, and training. Border enforcement includes duties
directly related to the deterrence, detection, and apprehension of illegal aliens and interdiction of
drugs and other contraband along the border, such as patrolling the immediate border area, traffic
check, transportation check, and boat and air patrol.

Source: INS.

Table 1.4: INS Inspections, Selected Workload and Enforcement Data by Southwest Border District Offices, Fiscal Years 1994
Through 1998

INS District Office FY 94 FY 95 FY 96 FY 97 FY 98
San Diego

U.S. citizens inspected® 28,808,845 26,776,081 26,342,930 28,952,299 28,644,148
Aliens inspected® 63,152,638 59,387,840 57,278,208 61,149,254 63,620,553
Total persons inspected® 91,961,483 86,163,921 83,621,138 90,101,553 92,264,701
Pedestrians inspected ’ 16,744,829 19,420,202 19,013,607 17,871,910
Vehicles inspected ’ 28,094,028 26,152,680 29,495,749 30,180,317
Fraudulent documents intercepted 41,974 46,515 41,221 35,719 44,751
Oral false claims to U.S. citizenship 15,403 19,368 12,633 8,603 8,928
Individuals smuggled 6,565 5,377 6,581 7,976 11,656
Phoenix

U.S. citizens inspected® 11,717,738 8,299,518 8,313,959 8,317,647 8,480,693
Aliens inspected® 23,268,288 23,072,110 23,035,160 23,716,873 24,577,651
Total persons inspected® 34,986,026 31,371,628 31,349,119 32,034,520 33,058,344
Pedestrians inspected b 7,806,361 7,657,480 7,651,290 7,209,033
Vehicles inspected ° 8,951,615 8,984,091 9,311,850 9,752,364
Fraudulent documents intercepted 7,599 6,367 5,338 4,461 5,503
Oral false claims to U.S. citizenship 825 686 772 916 1,073
Individuals smuggled 279 253 427 408 355
El Paso

U.S. citizens inspected® 27,230,751 24,975,450 22,481,928 22,178,758 22,729,667
Aliens inspected® 42,033,208 39,821,598 36,339,994 36,178,016 38,316,842
Total persons inspected® 69,263,959 64,797,048 58,821,922 58,356,774 61,046,509
Pedestrians inspected ’ 4,578,798 4,571,073 4,578,644 6,982,414
Vehicles inspected ° 18,143,401 17,529,375 17,534,880 17,741,105
Fraudulent documents intercepted 8,173 8,754 11,034 11,777 11,309
Oral false claims to U.S. citizenship 4,567 5,887 6,725 6,980 5,429

Page 34 GAO/GGD-99-44 Southwest Border Strategy



Appendix I

INS Border Patrol and Inspections Staffing and Selected Workload Data

INS District Office FY 94 FY 95 FY 96 FY 97 FY 98
Individuals smuggled 751 599 611 578 602
San Antonio

U.S. citizens inspected® 18,668,021 13,979,554 14,355,119 14,998,041 15,935,580
Aliens inspected® 39,567,895 41,165,203 39,708,171 46,218,306 46,931,023
Total persons inspected® 58,235,916 55,144,757 54,063,290 61,216,347 62,866,603
Pedestrians inspected b 7,289,530 5,219,599 7,003,458 7,782,173
Vehicles inspected ’ 11,454,275 13,026,781 13,432,433 14,274,699
Fraudulent documents intercepted 6,338 6,100 7,636 8,899 10,046
Oral false claims to U.S. citizenship 1,467 1,284 1,541 1,897 2,619
Individuals smuggled 1,559 1,224 1,349 1,228 1,601
Harlingen

U.S. citizens inspected® 20,831,853 12,920,985 12,849,749 13,740,688 14,534,702
Aliens inspected® 40,564,252 39,536,870 40,258,253 41,632,438 40,022,402
Total persons inspected® 61,396,105 52,457,855 53,108,002 55,373,126 54,557,104
Pedestrians inspected b 7,348,097 7,943,636 7,798,241 7,551,773
Vehicles inspected ° 14,412,630 15,195,266 16,059,800 16,896,525
Fraudulent documents intercepted 9,176 7,100 9,681 9,299 10,492
Oral false claims to U.S. citizenship 1,264 1,549 1,702 1,271 2,447
Individuals smuggled 1,394 897 1,299 1,256 1,703
Total Southwest border

U.S. citizens inspected® 107,257,208 86,951,588 84,343,685 88,187,433 90,324,790
Aliens inspected® 208,586,281 202,983,621 196,619,786 208,894,887 213,468,471
Total persons inspected® 315,843,489 289,935,209 280,963,471 297,082,320 303,793,261
Pedestrians inspected ° 43,767,615 44,811,990 46,045,240 47,397,303
Vehicles inspected ° 81,055,949 80,888,193 85,834,712 88,845,010
Fraudulent documents intercepted 73,260 74,836 74,910 70,155 82,101
Oral false claims to U.S. citizenship 23,526 28,774 23,373 19,667 20,496
Individuals smuggled 10,548 8,350 10,267 11,446 15,917

°*Estimate based on periodic sampling of the number of occupants per vehicle entering the port of

entry.

*INS did not collect data on these categories in fiscal year 1994.

Source: INS.
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