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to Help Guam Adequately Develop Its Labor Force for 
the Military Buildup Highlights of GAO-10-72, a report to the 

Chairwoman, Subcommittee on Insular 
Affairs, Oceans and Wildlife, Committee 
on Natural Resources, House of 
Representatives 

The Department of Defense (DOD) 
plans to increase its military 
presence on Guam from about 
15,000 in 2009 to more than 39,000 
by 2020 at a cost of more than $13 
billion. The growth will create 
temporary construction jobs and 
permanent civilian jobs with the 
military, with contractors, and in 
the Guam community. GAO was 
asked to examine the extent to 
which DOD and the government of 
Guam have (1) planned for 
temporary construction labor 
requirements and the means to 
meet the requirements for building 
military infrastructure to support 
the force in Guam and (2) 
identified permanent federal and 
non-federal civilian jobs and shared 
this information so that Guam can 
develop its workforce to better 
compete for job opportunities.  
To address these objectives, GAO 
obtained documents and 
interviewed officials from DOD, the 
Services, government of Guam 
offices, and the Guam higher 
educational community. 

What GAO Recommends  

GAO recommends that DOD 
develop a process for projecting 
and sharing federal civilian and 
DOD contractor support positions 
likely to be available—by 
specialties when feasible—and to 
routinely update this information 
until the buildup is complete.  
 
In commenting on a draft of this 
report, DOD partially concurred 
stating that it intends to provide the 
maximum advance information to 
Guam and to meet with officials at 
least on a semi-annual basis.  

DOD and the government of Guam have both started planning for temporary 
defense construction labor requirements; however, these plans are still 
preliminary until DOD’s Master Plan has been finalized. The Master Plan is to 
incorporate the results of the environmental impact statement containing an 
analysis of various socioeconomic impacts of the realignment related to 
specific proposed actions and is targeted to be finalized with a record of 
decision in January 2010. DOD officials expect that this socioeconomic 
analysis will estimate the impact of the expanded military presence on Guam’s 
employment. Nonetheless, DOD and the government of Guam have done some 
preliminary labor planning. For example, the Navy determined the range of 
the number of workers needed based on infrastructure costs, using a standard 
planning factor to estimate the size of the temporary construction workforce. 
Specifically, the Navy estimated that annual construction spending of $1 
billion would require about 5,000 to 10,000 workers and that at its maximum 
the workforce could consist of 20,000 construction workers. However, since 
the Navy expects its contractors to be responsible for hiring and maintaining 
their labor force to construct the DOD facilities, the actual temporary 
construction workforce will not be known until contracts are awarded and the 
contractors begin to hire local residents and transfer other workers to Guam 
from other locales. The government of Guam is also trying to prepare island 
residents to be part of the temporary construction work force. The 
government plans to train island residents with the construction and related 
skills needed to effectively compete for temporary construction employment 
and also plans to focus on training residents to compete for more permanent 
jobs after the construction phase is over.  
 
DOD has started identifying permanent federal and non-federal civilian 
positions that will accompany the Marines moving to Guam. Although DOD 
has estimated more than 1,600 civilian jobs will be needed, DOD has shared its 
preliminary estimates with only two organizations within the government of 
Guam and not with Guam’s educational community. Without this information, 
the Guam educational community would find it difficult to know the extent to 
which it should provide higher education and training for their students to 
better compete for these potential civilian positions. While efforts have been 
made to develop degreed programs of study, University of Guam officials 
estimated that it can take up to 3 years to develop new degree programs and 
recruit the faculty and then another 4 to 6 years to have students complete the 
undergraduate or graduate courses of study. DOD Directive 5410.12 requires 
the military departments to provide maximum advanced information and 
support to local governments impacted by DOD basing and personnel actions 
to allow planning for necessary adjustments in workforce training programs. 
Without DOD’s clarification of the types and numbers of needed positions, 
Guam university officials say they are at risk of developing programs that 
might not be large enough or focused on the right courses of study to 
effectively produce graduates in the fields that DOD and other potential 
employers would require.   
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United States Government Accountability Office

Washington, DC 20548 

  

October 14, 2009 

The Honorable Madeleine Z. Bordallo 
Chairwoman 
Subcommittee on Insular Affairs, Oceans and Wildlife 
Committee on Natural Resources 
House of Representatives   

Dear Madam Chairwoman: 

The Department of Defense plans to transfer Marine Corps troops from 
Japan to Guam and to increase the other military services’ presence there 
as well, which will increase the overall military and dependent population 
from about 15,000 in 2009 to more than 39,000 by 2020. The largest portion 
of the military buildup is related to the relocation of about 8,000 Marines 
and their 9,000 dependents from Okinawa, Japan, to Guam as part of an 
agreement between the United States and the government of Japan to 
reduce forces in Japan while maintaining a continuing presence of U.S. 
forces in the region. DOD estimates that the total military buildup on 
Guam will cost more than $13 billion—$10 billion for the Marine Corps 
move alone—excluding any federal assistance that may be provided to the 
government of Guam to assist with the non-defense infrastructure that 
may be needed. 

The Navy is responsible for preparing for DOD’s increased military 
presence on Guam and is developing a master plan to address all aspects 
of the buildup. DOD has tasked the Joint Guam Program Office, which 
reports to the Assistant Secretary of the Navy (Installations and 
Environment), with the primary responsibility for developing and 
implementing the military buildup plans, and the Naval Facilities 
Engineering Command for contracting for the construction of the 
infrastructure for the buildup. The master plan will incorporate the results 
of an environmental impact statement, which will contain an analysis of 
various socioeconomic impacts of the realignment related to specific 
proposed actions, as appropriate, and DOD officials also indicated that a 
technical study of the socioeconomic impact of the realignment will be 
included as an appendix to the environmental impact statement. Office of 
the Secretary of Defense (OSD) officials expect that these socioeconomic 
analyses will estimate the impact of the expanded military presence on 
Guam’s employment in major industry sectors and on the ability of labor 
supply sources to fill available positions. According to Service officials, 
the actual construction of the military facilities needed to support the 
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force and its dependents is likely to lead to significant temporary 
employment opportunities in the construction and related trades and 
additional significant permanent federal civilian, contractor support, and 
other public sector employment once the force has arrived. 

This is one in a series of GAO reports on DOD’s plans for increasing its 
presence on Guam.1 In response to your request regarding temporary 
defense construction and permanent federal civilian and Guam community 
labor requirements, this report examines the extent to which DOD and the 
government of Guam have (1) planned for temporary defense construction 
labor requirements and the means to meet the requirements for building 
military infrastructure to support the force in Guam and (2) identified 
permanent federal and non-federal civilian workforce requirements and 
communicated this information so that the government of Guam can 
develop its civilian workforce to better compete for potential employment 
opportunities. 

To determine the extent that DOD and the government of Guam have 
planned temporary defense construction labor requirements and the 
means to meet these requirements, we obtained documents and 
interviewed officials from DOD’s Office of Economic Adjustment, the 
Navy’s Joint Guam Program Office, Pacific Command, Naval Facilities 
Engineering Command-Pacific, Naval Facilities Engineering Command-
Marianas, Marine Forces Pacific, the Department of Labor’s Education and 
Training Administration, the Department of the Interior’s Office of Insular 
Affairs, the government of Guam’s Guam Buildup Office, and Guam’s 
Departments of Labor and Public Works. We also obtained documents and 
met with the Guam Contractors Association. We obtained and reviewed 
studies and assessments, briefings, annual reports, congressional 
testimony, and other pertinent documentation prepared by DOD, 

                                                                                                                                    
1 Prior reports include GAO, Defense Infrastructure: Overseas Master Plans Are 

Improving, but DOD Needs to Provide Congress Additional Information about the 

Military Buildup on Guam, GAO-07-1015 (Washington, D.C.: Sept. 12, 2007); Defense 

Infrastructure: Planning Efforts for the Proposed Military Buildup on Guam Are in 

Their Initial Stages, with Many Challenges Yet to Be Addressed, GAO-08-722T 
(Washington, D.C.: May 1, 2008); Defense Infrastructure: Opportunity to Improve the 

Timeliness of Future Overseas Planning Reports and Factors Affecting the Master 

Planning Effort for the Military Buildup on Guam, GAO-08-1005 (Washington, D.C.: Sept. 
17, 2008); High-Level Leadership Needed to Help Guam Address Challenges Caused by 

DOD-Related Growth, GAO-09-500R (Washington, D.C.: April 9, 2009); and Defense 

Infrastructure: Planning Challenges Could Increase Risks for DOD in Providing Utility 

Services When needed to Support the Military Buildup on Guam, GAO-09-653 
(Washington, D.C.: June 30, 2009).  
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government of Guam, and certain U.S. federal departments and agencies 
such as the Department of Labor and the Congressional Budget office. To 
determine the extent that permanent non-defense civilian employment 
requirements have been identified and the means taken by the government 
of Guam to develop its civilian workforce to better qualify for potential job 
opportunities, we obtained documents from and met with officials from 
Marine Forces Pacific, the University of Guam, and the Guam Community 
College. We also analyzed the government of Guam’s Civilian-Military Task 
Force fiscal year 2010 budget request that specifically addressed labor 
needs related to the buildup and spoke with members of the Task Force’s 
Labor and Infrastructure subcommittees. In addition, we also discussed 
key requirements and challenges associated with Guam’s civilian 
workforce with those organizations identified as contacted for the 
construction labor requirements objective above including DOD’s Office of 
Economic Adjustment; the Navy’s Joint Guam Program Office, Pacific 
Command; Naval Facilities Engineering Command-Pacific; Naval Facilities 
Engineering Command-Marianas; the Department of Labor’s Education 
and Training Administration; the Department of the Interior’s Office of 
Insular Affairs; the government of Guam’s Guam Buildup Office; and 
Guam’s Departments of Labor and Public Works. We did not review the 
potential for temporary construction labor to construct any needed 
government of Guam-owned non-defense infrastructure such as off-
installation roads or utilities systems because such an assessment was 
outside of the scope of our review, although such construction and 
associated construction employment could be necessary at the same time 
that DOD is constructing its facilities. 

We conducted this performance audit from March 2009 through October 
2009 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. See appendix I for more 
information on our scope and methodology. 

 
DOD and the government of Guam have both started planning for 
temporary defense construction labor requirements; however, these plans 
are still preliminary until DOD’s facilities master plan has been finalized. 
The master plan is to incorporate the results of the environmental impact 
statement and its analysis of various socioeconomic impacts of the 
realignment related to specific proposed actions. The environmental 

Results in Brief 

Page 3 GAO-10-72  Defense Infrastructure 



 

  

 

 

impact statement is targeted to be finalized with a record of decision in 
January 2010. In the meantime, DOD and the government of Guam have 
done some preliminary planning that focuses on labor issues in support of 
the military buildup. For example, the Navy determined the range of 
workers needed temporarily by using a standard planning factor to 
estimate the size of the construction labor force. Specifically, the Navy’s 
Joint Guam Program Office estimated that annual construction spending 
of $1 billion would require about 5,000 to 10,000 workers and that at the 
maximum the workforce would consist of about 20,000 workers. As the 
construction work progresses, the number of construction workers 
needed will likely increase or decrease commensurate with the level of 
annual construction funding. The Navy expects the winning contractors to 
secure and maintain their own labor force to construct the DOD facilities. 
Therefore, the actual number of temporary construction workers needed 
to construct the DOD facilities will become clear as the contracts are 
awarded and the contractors begin to hire local residents and transfer 
workers to Guam from other locales. The government of Guam is also 
trying to prepare island residents to be part of the temporary construction 
work force. The government plans to train island residents with the 
construction and related skills needed to effectively compete for 
temporary construction employment and also to focus on training these 
workers to compete for more permanent jobs after the construction phase 
is over. 

DOD has started identifying permanent federal and non-federal civilian 
positions that will be associated with the realignment of Marines Corps 
forces from Okinawa to Guam, but has only shared some of this 
information with certain organizations within the government of Guam. 
The latter needs more such information to prepare its civilian workforce 
to compete for these positions. The Marine Corps estimates that it will 
need to fill more than 1,450 civilian positions. The Joint Guam Program 
Office also said that this number could increase to a total of more than 
1,600 jobs in order to meet the needs of the other services. However, 
according to DOD officials, they have only shared some jobs information 
with Guam waterworks and power authority officials, but not with the 
Guam Buildup Office, which has overall responsibility for the buildup 
within the government of Guam. Moreover, DOD officials have not shared 
jobs information, including the type and number of jobs, with the 
educational community on Guam. DOD officials said the reason is that 
such information is preliminary, incomplete, and subject to change. 
Without even such preliminary information as that which DOD officials 
told us they shared with the Guam water and power authorities, the 
University of Guam does not know the extent to which it should provide 
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additional higher education and training for its students to better compete 
for these potential civilian positions. In addition, DOD is unlikely to 
identify all the positions that will be required to support the realignment of 
Marine Corps forces until the environmental impact statement, with its 
analysis of various socioeconomic impacts of the realignment related to 
specific proposed actions, is completed in January 2010. However, DOD’s 
Office of Economic Adjustment is working with the government of Guam 
so that Guam can respond to buildup requirements, including those 
contained in the draft environmental impact statement, as they are 
released. While the government of Guam does not have DOD’s estimation 
of the number or types of positions, the Guam government attempted to 
identify potential federal-civilian, DOD support-contractor, and public-
sector and other civilian labor needs in order to support development of 
educational programs that will prepare residents for these positions. For 
example, the University of Guam is considering developing degreed 
courses of study in engineering. At the time of our review, the University 
of Guam only had a 2- year pre-engineering program that requires students 
to finish their final 2 years of study elsewhere to obtain an engineering 
degree. University of Guam officials estimated that it can take up to 3 
years to develop new degree programs and recruit the faculty and then 
another 4 to 6 years to have students complete the undergraduate or 
graduate courses of study. DOD Directive 5410.12 requires the military 
departments to provide maximum advance information and support to 
local governments impacted by certain DOD basing and personnel actions 
to allow planning for necessary adjustments in workforce training 
programs. University officials said that they are at risk of developing 
programs that might not be large enough or focused on the right courses 
of study to effectively produce graduates in the fields that DOD and other 
potential employers would require if the university officials proceed to 
develop courses of study without current projected employment 
information. Furthermore, a mismatch may develop between the number 
of qualified applicants and the positions available. Without DOD’s 
clarification of the types and numbers of needed positions, University 
officials and Guam Community College officials said it will be difficult to 
develop programs that will prepare Guam’s residents for civilian 
employment opportunities. We are therefore recommending that DOD 
provide Guam with routinely updated federal civilian and support 
contractor employment information, including the latest projected 
numbers of positions needed in key specialties, and to routinely update 
this information until the buildup is complete. 

Initially, our draft report recommended quarterly updating. In commenting 
on a this draft, DOD partially concurred with our initial recommendation 
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that DOD provide updates quarterly because DOD officials believe that 
updating the jobs information quarterly is too frequent and suggested 
semi-annual updates. We believe that semi-annual updating meets the 
intent of our recommendation, so we have modified our recommendation 
to delete the reference to quarterly updates. In its response, DOD officials 
said they intend to provide the maximum advanced information to the 
government of Guam as soon as possible. They also said they shared some 
of their federal civilian and support contractor jobs information with 
officials from the Guam waterworks and power authorities. While this may 
be the case, they did not share the jobs information with the Guam 
Buildup Office, which has primary responsibility for the buildup within the 
government of Guam, nor did they share any information with the 
University of Guam and the Guam Community College, which will be the 
source of trained individuals who may qualify for many of the federal 
civilian and support contractor positions needed to support the military 
buildup on Guam. 

 
Because of Guam’s unique strategic location, the United States has long 
maintained a significant military presence on the island to support and 
defend U.S. interests in the western Pacific Ocean region. The small 
remote U.S. territory is located about 1,600 miles east of Manila in the 
Philippines, 1,560 miles south of Tokyo, Japan, and 3,810 miles west of 
Honolulu, Hawaii (see fig. 1). Guam’s July 2009 population is estimated at 
178,430. DOD currently controls about 29 percent of the land, which is 
about 62 square miles of the island’s total 212 square miles. The U.S. 
military presently operates two major installations on Guam: the U.S. 
Naval Base-Guam, located on the southwestern side of the island at Apra 
Harbor, and Andersen Air Force Base in the north. 

Background 
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Figure 1: Map of the Territory of Guam and Location of Current and Projected U.S. Military Installations 
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Note: The location of the Army’s air and missile defense task force on Guam has not yet been 
determined. 
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To reduce the burden of the U.S. military presence on Japanese 
communities while maintaining a continuing presence of U.S. forces in the 
region, the U.S.-Japan Defense Policy Review Initiative2 established a 
framework for the future of U.S. force structure in Japan, including the 
relocation of American military units in Japan to other areas, including 
Guam. As a part of this initiative, DOD plans to move 8,000 Marines and 
their estimated 9,000 dependents from Okinawa, Japan, to Guam. Separate 
from the initiative, the United States also plans to expand the capabilities 
and presence of the military services on Guam over the next several years. 
For example, the Navy plans to enhance its infrastructure, logistic 
capabilities, and waterfront facilities, including capabilities to support a 
transient nuclear aircraft carrier; the Air Force plans to develop a global 
intelligence, surveillance, and reconnaissance strike hub at Andersen Air 
Force Base; and the Army plans to place an Army air and missile defense 
task force on Guam. As a result of this planned realignment of U.S. forces, 
the military population on Guam is expected to grow by over 160 percent, 
from its current island population of 15,000 to over 39,000 by 2020. Most of 
the extensive population growth and development resulting from the 
buildup will occur in the northern half of the island, primarily in the 
northwestern portion where DOD currently plans to construct a new 
Marine Corps base at Finegayan. Joint Guam Program Office officials, 
however, told us that the currently projected schedules and levels of 
population growth and force structure could change as buildup plans are 
further refined and approved. 

The Navy is responsible for overseeing the military buildup on Guam and 
is developing a master plan to address all aspects of the buildup. DOD has 
tasked the Joint Guam Program Office, which reports to the Assistant 
Secretary of the Navy (Installations and Environment), with primary 
responsibility for developing and implementing the military buildup plans 
and the Naval Facilities Engineering Command for contracting for the 
construction of the infrastructure for the buildup. The master plan will 
form the baseline for military construction budget planning and facility 

                                                                                                                                    
2 DOD officials refer to the process through which the United States and Japan negotiated 
the initiatives that realign U.S. forces in Japan as the Defense Policy Review Initiative. The 
realignment initiatives were the result of Security Consultative Committee meetings in 2005 
and 2006 between U.S. and Japan officials. The Security Consultative Committee is made 
up of the U.S. Secretaries of State and Defense and Japan’s Minister of Foreign Affairs and 
Minister of State for Defense. The committee sets overall bilateral policy regarding the 
security relationship between the United States and Japan. The results of these meetings 
established a framework for the future U.S. force structure in Japan, including the Marine 
Corps move from Okinawa, Japan, to Guam. 
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and utility designs and provide a top-level view of the size and type of 
facility requirements, candidate and preferred land sites, and proposed use 
of the land to meet the requirements for new personnel and forces planned 
for Guam. The master plan is expected to be completed shortly after the 
environmental impact statement and its associated Record of Decision are 
issued. These documents are currently targeted to be completed and 
submitted to the Congress in January 2010. 

In accordance with the National Environmental Policy Act of 1969, which 
establishes environmental policies and procedures that are followed by 
federal agencies to the fullest extent possible, DOD is preparing an 
environmental impact statement, the results of which will be included in 
its master plan.3 In addition, according to National Environmental Policy 
Act and the corresponding regulations established by the Council on 
Environmental Quality, when an environmental impact statement is 
prepared and economic or social and natural or physical environmental 
effects are interrelated, then the environmental impact statement will 
discuss all of these effects on the human environment. Therefore, the 
environmental impact statement will include an analysis of various 
socioeconomic impacts of the realignment related to specific proposed 
actions, as appropriate. Further, OSD officials also indicated that a 
technical study of the socioeconomic impact of the realignment will be 
included as an appendix to the EIS. The environmental impact statement 
is targeted to be finalized in January 2010. 

DOD Directive 5410.12 Economic Adjustment Assistance to Defense 
Related Communities, July 5, 2006, establishes policies and guidance of an 
Economic Adjustment Program to minimize economic impacts on 
communities resulting from changes in defense programs, such as base 
closures, realignments, consolidations, transfer of functions, and /or 
reductions in force. According to the directive, it is DOD policy that every 
practical consideration shall be given to implementing DOD actions that 
seriously affect the economy of a community in a manner that minimizes 
local economic impact and that DOD shall take the leadership role in 
assisting substantially and seriously affected communities. Specifically, 
the secretaries of the military departments will, among other 

                                                                                                                                    
3 The National Environmental Policy Act of 1969, codified as amended at 42 U.S.C. § 4321-
4347, and the regulations established by the Council on Environmental Quality require, in 
part, that an environmental impact statement be prepared if a proposed project constitutes 
a major federal action significantly affecting the quality of the human environment. See 40 
C.F.R. Part 1500. 
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requirements, provide maximum advance information and support to local 
governments to allow planning for necessary adjustments in local facilities 
and public services, workforce training programs, and local economic 
development activities. 

The Office of Economic Adjustment is a DOD field activity that reports to 
the Deputy Under Secretary of Defense (Installations and Environment), 
under the Under Secretary of Defense (Acquisition, Technology, and 
Logistics). The office is responsible for providing technical and financial 
assistance to state and local governments, and the Territory of Guam when 
affected by significant DOD actions. The assistance enables the affected 
jurisdictions to respond to the impacts of DOD’s actions. The Office of 
Economic Adjustment’s financial assistance is in the form of grants and 
enables local jurisdictions to staff a local adjustment effort and undertake 
assessments, studies, and/or initial planning, while the technical assistance 
is focused on facilitating contact with the appropriate federal agencies and 
departments for a coordinated and responsive federal program of 
assistance. 

 
DOD and the government of Guam have both started planning for 
temporary defense construction labor requirements; however, these 
requirements are still preliminary until DOD’s facilities master plan has 
been finalized. The master plan is to include the results of the 
environmental impact statement, which will contain an analysis of various 
socioeconomic impacts of the realignment related to specific proposed 
actions and an appendix with a technical study of the socioeconomic 
impact of the realignment. The environmental impact statement is targeted 
to be finalized with a record of decision in January 2010. In the meantime, 
DOD and the government of Guam have done some preliminary planning 
that focuses on labor issues in support of the military buildup. 

DOD and the 
Government of Guam 
Are Planning for 
Construction Labor 
Requirements, but 
These Requirements 
Are Preliminary 

 
DOD’s Efforts in Planning 
for Defense Construction 
Labor Requirements 

Following the record of decision on the environmental impact statement 
—currently targeted to be finalized in January 2010—DOD is expected to 
complete a Guam Joint Military Master Plan, which will provide 
requirements, including the number, location and size of facilities as well 
as the time frame for when these facilities are to be completed. The 
information contained in the master plan should provide a better estimate 
of overall labor requirements than what currently exists. At the time of our 
review, the Naval Facilities Engineering Command, which has 
responsibility over all of the military buildup construction on the island, 
does not have definitive estimates of the number of construction workers 

Page 10 GAO-10-72  Defense Infrastructure 



 

  

 

 

needed to complete buildup-related infrastructure construction. Thus, to 
compensate for now, the Navy is using a simple planning factor that 
determines the range of the number of workers needed based on the 
amount of annual funding for infrastructure. Specifically, the Navy 
estimates that for every $1 billion spent annually on construction, it will 
likely require between 5,000 and 10,000 workers. As construction work 
progresses, the number of construction workers needed will likely 
increase or decrease commensurate with the level of annual construction 
funding. For instance, if the Navy estimates that $2.5 billion will be spent 
in a given year on buildup construction, then between 12,500 and 25,000 
workers would be required. The Navy’s planning data currently show that 
the construction labor force will likely peak in fiscal year 2013 at about 
20,000 construction workers, and then drop to about 7,500 workers by 
2016. 

Because Guam cannot provide all of the labor required, the Navy also has 
developed estimates on where it will draw its construction workforce. 
Navy estimates show that Guam currently has about 5,600 construction 
workers on island, which is comprised of about 4,200 citizens of Guam and 
about 1,400 workers in the Foreign Alien Labor Program who are on Guam 
temporarily on H-2B work visas.4 The Navy also estimates that Guam will 
eventually be capable of providing approximately 7,000 workers in 
addition to potentially 6,000 workers from the Hawaiian Islands. The Navy 
estimates that the remaining construction workforce could consist of as 
many as 8,000 H-2B visa workers. Federal law provides no more than 
66,000 H-2B visas may be issued to qualified foreign workers each fiscal 
year.5 However, under the Consolidated Natural Resources Act of 2008, 
during an initial period that ends December 31, 2014, qualified 
nonimmigrant workers may be admitted to Guam or the Commonwealth of 
the Northern Mariana Islands under the H-2B visa process established in 
accordance with the Immigration and Nationality Act6 without counting 
against the 66,000 numerical limitations referenced above.7 After the initial 

                                                                                                                                    
4 The H2B visas category applies to residents of foreign countries who are coming to the 
United States (the term “United States” includes Guam in this context) temporarily to 
perform nonagricultural temporary labor or service if unemployed persons capable of 
performing such labor or service are unable to be found in the United States (8 U.S.C. § 
1101(a)(15)(H)(ii)(B)). For additional regulations pertinent to the issuance of H-2B visas, 
see also 8 C.F.R. § 214(h).  

5 8 U.S.C. § 1184(g)(1)(B). 

6 8 U.S.C. § 1101 et. seq. 

7 Pub. L. No. 110-229, § 702(a) (2008) (codified at 48 U.S.C. § 1806(b)). 
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period ends on December 31, 2014, this temporary exemption from the 
overall numerical limitation expires.8 Additionally, the conference report 
on H.R. 2647, the National Defense Authorization Act for Fiscal Year 2010, 
contained several provisions that, if enacted, may impact workforce issues 
related to the realignment.9 According to government of Guam officials, 
Guam’s government agencies have partnered with their federal 
counterparts such as Immigration and Customs Enforcement and the 
Department of Homeland Security, to address compliance and 
enforcement of alien labor laws and regulations. 

The Naval Facilities Engineering Command, which has responsibility for 
contracting for infrastructure construction, has proposed contract 
selection criteria that it believes will reduce the socioeconomic impact on 
Guam. For example, contractors will be required to hire some foreign 
construction laborers and also to provide logistical support for the 
workforce, such as housing, feeding, and transport, and to provide safety, 
security, and medical care. Additionally, the proposed criteria will require 
contractors to certify the workers’ medical condition based on 
government of Guam requirements prior to bringing them to the island, 
and contractors must provide medical care for the duration of their 
workers’ stay on Guam. For example, under this proposed criteria, all 
prospective employees are to be given pre-employment physical exams 
that meet Guam Department of Public Health medical requirements. 
Because the existing medical capacity on Guam cannot accommodate the 
expected construction workforce increase, contractors will be responsible 
for the following types of medical care: first aid, primary, trauma, medical 
evacuation, and rehabilitation. The Naval Facilities Engineering Command 
will also have overall responsibility for ensuring compliance and 
conformance with contract requirements. According to Navy officials, the 
Naval Facilities Engineering Command will encourage contractors to act 
together to develop solutions to any logistical issues presented by the 

                                                                                                                                    
8 See GAO, Commonwealth of the Northern Mariana Islands: Pending Legislation Would 

Apply U.S. Immigration Law to the CNMI with a Transition Period, GAO-08-466 
(Washington, D.C.: Mar. 28, 2008). 

9 H.R. Conf. Rep. No. 111-288, at 485-488 and 889-890 (2009).  For example, one section 
specifies a number of measures aimed at ensuring the maximum number of U.S. workers 
are solicited before H2B visa waivers are issued, and would further require the Secretary of 
Labor to approve a recruitment plan.  Another section would require that military 
construction projects carried out on Guam and related to the realignment comply with the 
requirements of subchapter IV of chapter 31 of title 40, U.S. Code, and would require that 
the Secretary of Labor issue wage rate determinations annually until 90% of the funds for 
the project are expended. 
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buildup. For example, DOD has held three industry forums, for potential 
contractors, to discuss and share information on the Marine Corps’ 
relocation-and-associated business opportunities with the government of 
Guam to ensure that the contractors are prepared to meet all life and 
safety requirements. 

 
The Government of 
Guam’s Steps in Preparing 
to Meet Workforce Labor 
Requirements Resulting 
from the Military Buildup 

In an effort to meet the needs of the military buildup, the government of 
Guam has taken some steps in preparing to meet potential workforce 
labor requirements before DOD has issued its master plan. Once DOD has 
issued the master plan, the government of Guam will be able to make more 
refined workforce decisions. In the meantime, according to government 
officials, they are focusing on building workforce skill sets that will likely 
sustain Guam’s workforce through the different phases of the buildup. 
Although the initial phase would involve training residents to qualify for 
jobs in the construction trades, the government of Guam recognizes that 
the majority of these jobs are temporary and so its efforts are also 
focusing on jobs that will likely be needed after the construction phase 
ends. For example, the Guam Department of Labor has established an 
apprenticeship program, with support from the U.S. Department of Labor’s 
Employment and Training Administration in the form of Workforce 
Investment Act10 funding, for Guam workers to apprentice with the Guam 
Power Authority and the Guam Shipyard. The Guam Department of Labor 
has also expanded the apprenticeship programs through partnerships with 
the Guam Hotel and Restaurant Association and the Guam Contractors 
Association. According to the Department of Labor’s Employment and 
Training Administration, nearly $1.4 million in Workforce Investment Act 
funding has been invested in participant salaries, benefits, and educational 
assistance on Guam to support registered apprenticeship. In 2006, the 
Guam Department of Labor established the Guam Registered Apprentice 
Program to contract with businesses to accept apprentices and to provide 
these businesses with incentives to help develop a skilled workforce. 
Since it was established, the participating businesses have requested $2.1 
million in tax credits from the government of Guam. In addition, in the 
fiscal year 2010 budget request that the government of Guam submitted to 
the Office of Management and Budget in July 2008, the Guam Department 
of Labor requested nearly $23 million for additional apprenticeship and 
talent-development training programs in anticipation of workforce needs 
of the buildup. This request however was not ultimately provided to the 

                                                                                                                                    
10 The Workforce Investment Act, Pub. L. No. 105-220 (1998). 
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U.S. Department of Labor and therefore was not included in Labor’s 
budget request for fiscal year 2010. Labor officials also acknowledged that 
they lacked the necessary information to effectively provide assistance. 
For example, according to Labor officials, DOD has not provided the 
department with buildup data or guidance related to the role of federal 
agencies in providing buildup assistance to Guam. 

U.S. Department of Labor and the Guam Department of Labor have also 
partnered in other workforce areas. For example in February 2009, U.S. 
Department of Labor and Guam Department of Labor representatives 
worked together to re-design services and training strategies, and devised 
new ways to address skill needs in preparation for the buildup. The 
representatives developed a plan to identify occupational competencies 
and gaps in Guam’s workforce associated with these competencies. 
Moreover, the Guam Department of Labor, in partnership with the Guam 
Public Schools System, has developed a program to expose high school 
students to both public sector and private sector businesses in 
construction, information technology, health, education, and other fields. 
From the summer of 2005 to the winter of 2008, 1,813 students have 
participated in the program. When the students return to school, after 
working in area businesses, they are encouraged to continue their 
vocational education career path. 

Guam Community College is also involved in developing workforce skills 
of the local residents for the buildup. In partnership with the U.S. 
Department of Labor, the college has secured grant funding of $383,000 in 
order to train 100 post secondary individuals for skilled construction, 
advanced electrical, and information technology jobs. According to 
officials with the community college, the college has also received an 
additional $470,000 in grant funding for secondary career and technical 
training. The officials also told us that they requested but did not receive 
information from DOD on the number and type of permanent federal 
civilian jobs the military services would need when they begin to move 
their forces there. The Community College entered into a memorandum of 
understanding in November 2008 with the Guam Contractors Association 
and the Guam Contractors Association Trade Academy to cooperate to 
attain their common goal to prepare local residents for permanent 
employment in construction and related fields to replace tradesmen who 
are leaving employment by attrition, to improve the quality of skills and 
knowledge within the existing workforce, and to increase the number of 
qualified skilled workers for an expanding workforce while reducing the 
need for nonimmigrant alien workers. In addition, the Guam Contractors 
Association—which represents more than 440 firms in the engineering, 
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construction, and supporting industries—has backed the need for workers 
for the buildup by establishing the Guam Contractors Association Trades 
Academy. The academy conducted its first classes in October 2006 and, 
according to the academy’s officials, more than 400 students have 
participated in its programs. At the time of our review, more than 160 
students on Guam, with another 100 students on Saipan and 60 on 
Pohnpei, both islands in the region, were participating in the program. 
Association officials said they believe that qualified individuals from these 
islands as well as other islands in the area will likely seek construction 
jobs on Guam during the construction phase of the buildup. 

 
DOD has developed some limited preliminary information about the 
number of permanent civilian jobs that will likely be available when the 
military has started to arrive on the island, but only some of this 
information has been shared with certain elements of the government of 
Guam, but not at all with Guam’s higher education community. DOD 
Directive 5410.12 requires the military departments to provide maximum 
advance information and support to local governments impacted by 
certain DOD actions to allow planning for necessary adjustments in 
workforce training programs. Without this information, the government of 
Guam may be challenged to plan for potential jobs that support the 
buildup, including the ability to train and prepare individuals so they 
qualify for these jobs. 

DOD Has Shared Only 
Some Limited 
Preliminary Civilian 
Employment 
Estimates within the 
Government of Guam, 
a Factor That Limits 
Guam’s Ability to 
Develop Its Civilian 
Workforce 

 

 
DOD Has Started to 
Identify Civilian Job 
Opportunities with the 
Military 

DOD has started to identify permanent federal civilian positions that will 
accompany the 8,000 Marines moving to Guam. According to the Marine 
Corps, its estimates, at the time of this review, identify more than 1,450 
civilian positions that will need to be filled after it moves to Guam. Marine 
Corps officials expect that most of these jobs will need to be filled by 
residents of Guam because the officials do not think that many current 
employees will move from Okinawa. The other services have also begun to 
identify their permanent federal civilian positions as well. Table 1 below 
shows the total number of civilian jobs estimated by the services as of 
September 3, 2009. 

Page 15 GAO-10-72  Defense Infrastructure 



 

  

 

 

Table 1: Total Number of Civilian Jobs Currently Being Estimated by the Services 
as of September 3, 2009 

Service Estimated number of civilian jobs

Marine Corps 1,467

Air Force  125

Navy 9

Army TBD

Total 1,601

 Source: Joint Guam Program Office. 

According to DOD officials, they have only shared some jobs information 
with Guam waterworks and power authority officials and not with the 
Guam Buildup Office, which has overall responsibility for the buildup 
within the government of Guam. Moreover, DOD has not shared this 
information, including the type and number of potential jobs with the 
educational community on Guam because DOD officials have noted that 
such information is preliminary, incomplete, and subject to change. 
Furthermore, DOD is likely to refine these estimates when the 
environmental impact statement, which will include an analysis of various 
socioeconomic impacts of the realignment related to specific proposed 
actions, is finalized in January 2010. OSD officials expect that these 
socioeconomic analyses will include information on Guam’s labor force 
including expected employment by industry, civilian labor force demand, 
and the federal government’s share of employment. According to Office of 
Economic Adjustment officials, they will continue to assist the 
government of Guam to respond to impacts from DOD actions, as 
information is released and requirements are identified, including those 
contained in the draft environmental impact statement. The Office of 
Economic Adjustment awarded an initial $2.5 million grant to the 
government of Guam to hire an advisory consultant team, which possesses 
expertise in planning, environmental, and fiscal/financial services. As 
specific labor information is released and requirements are identified, the 
government of Guam may utilize the consultant team or other resources to 
further frame its workforce adjustment efforts. 

 
Guam Has Attempted to 
Develop Workers for 
Civilian Jobs but Needs 
Updated DOD Information 
As It Becomes Available 

The government of Guam has attempted to identify potential federal 
civilian, DOD support-contractor, and public-sector and other civilian 
labor needs created by the increased military presence in order to support 
development of educational programs that will prepare residents for these 
civilian jobs. For example, officials at the University of Guam have already 
begun to develop courses of study leading to appropriate professional 
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degrees that would help qualify its graduates to compete for permanent 
civilian positions with the military. For example, university officials said 
that they are aware that the military will need qualified engineers to help 
staff its organizations once they have moved to Guam. However, the 
officials do not know how many engineers will be needed or which 
engineering fields officials should put their educational emphasis upon. 
For now, University officials are considering setting up a new engineering 
degree program because currently they only offer a 2-year pre-engineering 
program that requires students to finish their final 2 years of study at the 
University of Iowa to obtain the engineering degree.11 The university had 
six students enrolled in the pre-engineering course in the fall of 2007 and, 
according to university officials, they now have 24 students enrolled in the 
program. University of Guam officials estimated that the university can 
take up to 3 years to develop new degree programs and recruit the faculty 
and then another 4 to 6 years to have students complete the undergraduate 
or graduate courses of study. At the time of our review, the Marine Corps 
move to Guam was planned to be completed in 2014. 

University officials said they have requested information regarding the 
number and types of positions that DOD plans to move to Guam and are 
aware of the preliminary nature of the information. However, they said 
that they are at risk of developing programs that might not be large enough 
or focused on the right courses of study to effectively produce graduates 
in the fields that DOD and other potential employers would require, 
because DOD has not communicated to the government of Guam (other 
than the power and water authorities) or the university any details about 
DOD’s preliminary estimates regarding the information. Nonetheless, DOD 
is required to assist communities seriously impacted by major defense 
closures and realignments. Specifically, DOD Directive 5410.12 requires 
the military departments to provide maximum advance information and 
support to local governments impacted by certain DOD basing and 
personnel actions to allow planning for necessary adjustments in 
workforce training programs. However, without DOD’s clarification of the 
types and numbers of needed positions, university officials said it is 
difficult to develop a university degree program that would effectively 
prepare its labor force. As a result, university officials said a mismatch 
may develop between the number of qualified applicants and the positions 

                                                                                                                                    
11 Students may attend other engineering schools, but the University of Guam has an 
agreement with the University of Iowa whereby the latter will honor the students’ credits 
earned at the University of Guam. 
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available since the university needs to know what disciplines its graduates 
need skills in to compete for available jobs and enough time to develop 
appropriate programs. Likewise, Guam Community College officials also 
said they need additional information about civilian employment 
opportunities to develop their programs, although its courses of study 
generally take less time to complete than a 4-year university’s courses of 
study. 

In anticipation of the DOD buildup, Guam is positioning its citizens to 
compete for employment during the temporary defense construction 
phase and for permanent civilian jobs with the military and those in the 
community. However, the government of Guam and the educational 
community on Guam do not have the latest and most accurate and detailed 
information from DOD on what jobs Guam will need to fill and 
approximately when these jobs will be available. While these estimates are 
subject to change, DOD does possess preliminary employment estimates 
based on existing positions with the Marines in Okinawa. Without this 
information, the government of Guam may be challenged to effectively 
plan for potential jobs that support the buildup and future continuing 
military presence, including the ability to train and prepare individuals so 
they qualify for these jobs. Finally, DOD may have difficulty filling critical 
civilian positions if qualified applicants are unavailable on Guam when 
needed. 

 
To assist the government of Guam to properly train and prepare its future 
workforce to effectively compete for permanent federal civilian and DOD 
contractor support positions that will be available once the force has 
arrived in Guam, we recommend that the Secretary of Defense direct the 
Under Secretary of Defense (Acquisition, Technology, and Logistics) to 
develop a process for projecting and sharing updated information 
describing federal civilian and DOD contractor support positions likely to 
be available—by specialties when feasible—and to routinely update this 
information until the buildup is complete. 

 
Initially, our draft report recommended quarterly updating. In commenting 
on a this draft, DOD partially concurred with our recommendation to 
provide updates on a quarterly basis because DOD officials believe that 
updating the jobs information quarterly is too frequent and suggested 
semi-annual updates. We believe that semi-annual updating meets the 
intent of our recommendation, so we modified our recommendation to 
delete the reference to quarterly updates. In DOD’s response, its officials 

Conclusions 

Recommendation for 
Executive Action 

Agency Comments 
and Our Evaluation 
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said they intend to provide the maximum advanced information to the 
government of Guam as soon as possible. They also said they shared some 
of their federal civilian and support contractor jobs information with 
officials from the Guam waterworks and power authorities. While this may 
be the case, DOD did not explain how those organizations will prepare 
Guam’s civilian workforce to compete for civilian positions with DOD. 
Moreover, DOD did not share the jobs information with the Guam Buildup 
Office, which has primary responsibility for the buildup within the 
government of Guam, nor did DOD share any information with the 
University of Guam and the Guam Community College, which will be the 
source of trained individuals who may qualify for many of the federal 
civilian and support contractor positions needed to support the military 
buildup on Guam. 

 
 We are sending copies of this report to interested congressional 

committees, the Secretary of Defense, the Secretary of the Navy, and the 
Governor of Guam. In addition, the report will be available at no charge on 
GAO’s Web site at http://www.gao.gov. 

If you or your staff have any questions about this report, please call me at 
(202) 512-4523 or leporeb@gao.gov. Contact points for our Offices of 
Congressional Relations and Public Affairs may be found on the last page 
of this report. Other major contributors to this report are listed in 
appendix III. 

Sincerely yours, 

rian J. Lepore, Director 
Defense Capabilities and Management 

 

B
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Appendix I: Scope and Methodology 

To determine the extent that DOD and the government of Guam have 
planned temporary defense construction labor requirements and the 
means to meet these requirements, we obtained and reviewed studies and 
assessments, briefings, annual reports, congressional testimony, and other 
pertinent documentation prepared by DOD, government of Guam, and 
certain U.S. federal departments and agencies such as the Department of 
the Interior and the Congressional Budget Office. We obtained and 
analyzed construction labor projections and preliminary construction 
schedules provided by the Navy’s Joint Guam Program Office. We also 
obtained and reviewed the Joint Guam Program Office’s draft master plan, 
which provides general information on preliminary buildup requirements 
including potential facility requirements and candidate sites for the 
location of these facilities. We discussed currently estimated construction 
requirements and DOD plans to address these requirements with officials 
from DOD’s Office of Economic Adjustment, the Navy’s Joint Guam 
Program Office, Pacific Command, Naval Facilities Engineering 
Command-Pacific, Naval Facilities Engineering Command-Marianas, and 
Marine Forces Pacific. We also interviewed officials from the Department 
of the Interior’s Office of Insular Affairs, the government of Guam’s Guam 
Buildup Office, and Guam’s Departments of Labor and Public Works. We 
obtained documents from the Guam Community College and the Guam 
Contractor’s Association regarding training opportunities in construction 
trades. We also interviewed officials from these organizations to determine 
how they are planning for Guam’s workforce to develop sustainable 
employment skills following the construction phase of the buildup. In 
addition, we obtained documentation and met with officials from the U.S. 
Department of Labor’s Office of Education and Training Administration to 
determine what activities the office has been involved in to support Guam 
with the military buildup. We did not review the potential for temporary 
construction labor to construct any needed government of Guam-owned 
non-defense infrastructure such as off-installation roads or utilities 
systems because it was outside of the scope of our review, although such 
construction and associated labor could be necessary at the same time 
that DOD is constructing its facilities. 

To determine the extent that permanent non-defense civilian employment 
requirements have been identified and the means taken by the government 
of Guam to develop its civilian workforce to better qualify for potential job 
opportunities, we obtained and reviewed studies and assessments 
provided by DOD, government of Guam, and certain U.S. federal 
departments and agencies such as Marine Forces Pacific and the 
Department of Labor. We obtained and reviewed documentation of 
financial and technical assistance, including grant amounts, provided to 
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Guam by DOD’s Office of Economic Adjustment. We obtained and 
reviewed documents from the University of Guam and Guam Community 
College including the types and numbers of degree programs and 
graduates as well as studies on Guam’s educational effectiveness and 
income distribution. We also obtained and analyzed the government of 
Guam’s Civilian-Military Task Force fiscal year 2010 budget request that 
specifically addressed labor needs related to the buildup and spoke with 
members of the Task Force’s Labor and Infrastructure committees. In 
addition we met with and interviewed officials from DOD’s Office of 
Economic Adjustment, the Navy’s Joint Guam Program Office, Pacific 
Command, Naval Facilities Engineering Command-Pacific, Naval Facilities 
Engineering Command-Marianas, Marine Forces Pacific, the Department 
of Labor’s Education and Training Administration, the Department of the 
Interior’s Office of Insular Affairs, the government of Guam’s Guam 
Buildup Office, and Guam’s Departments of Labor and Public Works. 
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