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HIGH RISK 

Status of Prior Recommendations on Federal 
Management of Programs Serving Indian Tribes 

What GAO Found 
As discussed in the 2017 High Risk report, GAO has identified numerous 
weaknesses in how the Department of the Interior (Interior) and the Department 
of Health and Human Services (HHS) manage programs serving Indian tribes. 
Specifically, these weaknesses were related to Interior’s Bureau of Indian 
Education (BIE) and Bureau of Indian Affairs (BIA)—under the Office of the 
Assistant Secretary-Indian Affairs (Indian Affairs)—in overseeing education 
services and managing Indian energy resources, and HHS’s Indian Health 
Service (IHS) in administering health care services. GAO cited nearly 40 
recommendations in its 2017 High Risk report that were not implemented, and 
has since made an additional 12 recommendations in two new reports on BIE 
school safety and construction published in late May of this year. Interior and 
HHS have taken some steps to address these recommendations but only one 
has been fully implemented.  

• Education. GAO has found serious weaknesses in Indian Affairs’ oversight 
of Indian education. For example, in 2016, GAO found that the agency’s lack 
of oversight of BIE school safety contributed to deteriorating facilities and 
equipment in school facilities. At one school, GAO found seven boilers that 
failed inspection because of safety hazards, such as elevated levels of 
carbon monoxide and a natural gas leak. In 2017, GAO found key 
weaknesses in the way Indian Affairs oversees personnel responsible for 
inspecting BIE school facilities for safety and manages BIE school 
construction projects. Of GAO’s 23 recommendations on Indian education—
including recommendations cited in GAO’s 2017 High Risk report and in two 
late May reports—none have been fully implemented. 

• Energy resource management. In three prior reports on Indian energy, 
GAO found that BIA inefficiently managed Indian energy resources and the 
development process, thereby limiting opportunities for tribes and their 
members to use those resources to create economic benefits and improve 
the well-being of their communities. GAO categorized concerns associated 
with BIA management of energy resources and the development process into 
four broad areas, including oversight of BIA activities, collaboration, and BIA 
workforce planning. GAO made 14 recommendations to BIA to address its 
management weaknesses, which were cited in the 2017 High Risk report. 
However, none have been fully implemented. 

• Health care. GAO has found that IHS provides inadequate oversight of its 
federally operated health care facilities and of its Purchased/Referred Care 
program. For example, in 2016 and 2017, GAO found that IHS provided 
limited and inconsistent oversight of the timeliness and quality of care 
provided in its facilities and that inconsistencies in quality oversight were 
exacerbated by significant turnover in area leadership. GAO also found that 
IHS did not equitably allocate funds to meet the health care needs of Indians. 
Of GAO’s 13 recommendations on Indian health care cited in GAO’s 2017 
High Risk report, one has been fully implemented. View GAO-17-790T. For more information, 

contact Melissa Emrey-Arras at (617) 788-
0534 or emreyarrasm@gao.gov 

Why GAO Did This Study 
GAO’s High-Risk Series identifies 
federal program areas needing 
attention from Congress and the 
executive branch. GAO added federal 
management of programs that serve 
Indian tribes and their members to its 
February 2017 biennial update of high-
risk areas in response to serious 
problems with management and 
oversight by Interior and HHS.  

This testimony identifies GAO’s 
recommendations to Interior and HHS 
from prior GAO reports on the federal 
management and oversight of Indian 
education, energy resources, and 
health care that remain 
unimplemented. It also examines 
agencies’ recent actions to address the 
recommendations and the extent to 
which these actions address GAO’s 
recommendations. To conduct this 
work, GAO reviewed and analyzed 
agency documentation on actions 
taken to implement the 
recommendations and conducted 
interviews with agency officials. 

What GAO Recommends 
GAO cited nearly 40 unimplemented 
recommendations in its February 2017 
High Risk report  on federal programs 
for Indian tribes in education, energy 
development, and health care, and 
added 12 recommendations in two new 
reports on BIE school safety and 
construction in late May of this year. 
Sustained focus by Interior and HHS in 
fully implementing these 
recommendations and continued 
oversight by Congress are essential to 
achieving progress in these areas.  
 
 

 

http://www.gao.gov/products/GAO-17-790T
http://www.gao.gov/products/GAO-17-790T
mailto:emreyarrasm@gao.gov


 
Letter 
 
 
 
 

Page 1 GAO-17-790T   

Chairman Hoeven, Vice Chairman Udall, and Members of the Committee: 

I am pleased to be here today to discuss the status of our 
recommendations to the Departments of the Interior (Interior) and Health 
and Human Services (HHS) on programs that serve tribes and their 
members. As you know, we added this area to our High Risk list in 
February 2017 in response to serious problems in these agencies’ 
management and oversight of Indian education, health care programs, 
and energy resources, which were highlighted in various prior reports.1 

In particular, we have found numerous weaknesses in how Interior’s 
Bureau of Indian Education (BIE) and Bureau of Indian Affairs (BIA) and 
HHS’s Indian Health Service (IHS) have administered education and 
health care services, which has put the health and safety of American 
Indians served by these programs at risk. These weaknesses included 
poor conditions at BIE school facilities that endangered students, and 
inadequate oversight of health care that hindered IHS’s ability to ensure 
quality care to Indian communities. In addition, we have reported that BIA 
has mismanaged Indian energy resources and thereby limited 
opportunities for tribes and their members to use those resources to 
create economic benefits and improve the well-being of their 
communities. As a result of these weaknesses, we cited nearly 40 
recommendations we made in prior reports in our February 2017 High 
Risk report that were not implemented. We also made an additional 12 
recommendations in two new reports on BIE school safety and 
construction in late May of this year.2 As I will discuss, Interior and HHS 
have taken some steps to address these recommendations, but only one 
has been fully implemented. 

In 2016, Congress found in the Indian Trust Asset Reform Act that 
“through treaties, statutes, and historical relations with Indian tribes, the 
United States has undertaken a unique trust responsibility to protect and 

                                                                                                                     
1GAO, High-Risk Series: Progress on Many High-Risk Areas, While Substantial Efforts 
Needed on Others, GAO-17-317 (Washington, D.C.: Feb. 15, 2017).  
2In May 2017, we also published a report related to road conditions on tribal lands and 
how these conditions relate to students’ school attendance, which included 8 
recommendations to Interior to improve collection of data on roads on tribal lands, among 
other issues. For more information, see GAO, Tribal Transportation: Better Data Could 
Improve Road Management and Inform Indian Student Attendance Strategies, 
GAO-17-423 (Washington, D.C.: May 22, 2017). 
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support Indian tribes and Indians.”3 As further stated in that act, the 
fiduciary responsibilities of the United States to Indians arise in part from 
commitments made in treaties and agreements, in exchange for which 
Indians surrendered claims to vast tracts of land, and this history of 
federal-tribal relations and understandings has benefitted the people of 
the United States and established “enduring and enforceable [f]ederal 
obligations to which the national honor has been committed.” Through 
improvements to federal management of programs that serve tribes and 
their members, agencies can improve the efficiency of federal programs 
under which services are provided to tribes and their members. This 
would be consistent with the expressed view of Congress as to the 
federal government’s trust responsibilities, and would strengthen 
confidence in the performance and accountability of our federal 
government. In light of this unique trust responsibility and concern about 
the federal government ineffectively administering Indian education and 
health care programs and mismanaging Indian energy resources, we 
added these programs as a high-risk area because they uniquely affect 
tribal nations and their members. 

The focus of our high risk issue area is on management weaknesses 
within federal agencies that administer programs that serve tribes and 
their members. However, not all federal programs are administered by 
federal agencies. In accordance with federal Indian policy that recognizes 
the right of Indian tribes to self-government and supports tribal self-
determination, a number of tribes have elected to take over administration 
of certain federal programs and services from BIA, BIE, and IHS. Our 
recommendations identified in the high risk issue area do not necessarily 
reflect on the performance of programs administered by tribes. 

My testimony today will discuss our recommendations to Interior and HHS 
on these issues. We will also describe the actions that these agencies 
have taken to implement our recommendations, as well as our evaluation 
of the extent to which these actions address our recommendations. 

This testimony draws on recent updates we have received from Interior 
and HHS on our prior recommendations summarized in our High Risk 
report in February 2017 and recommendations in two reports on BIE 

                                                                                                                     
3Pub. L. No. 114-178, § 101 (2016)(codified at 25 U.S.C. § 5601).  
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school safety and construction published in late May of this year.4 To 
conduct our prior issued work, we reviewed relevant federal laws, 
regulations, and policies; reviewed and analyzed federal data; and 
interviewed tribal, federal, and industry officials, among others. More 
detailed information on our scope and methodology can be found in each 
of the cited reports.5 

We conducted the work on which this testimony is based in accordance 
with generally accepted government auditing standards. Those standards 
require that we plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives. We believe that the evidence obtained 
provides a reasonable basis for our findings and conclusions. 

 
In 1990, GAO began a program to report on government operations that 
we identified as “high risk.” Since then, generally coinciding with the start 
of each new Congress, we have reported on the status of progress 
addressing previously identified high-risk areas and have updated the 
High-Risk List to add new high-risk areas. Our most recent high-risk 
update in February 2017 identified 34 high-risk areas.6 

Overall, our high-risk program has served to identify and help resolve 
serious weaknesses in areas that involve substantial resources and 
provide critical services to the public. Since the program began, the 
federal government has taken high-risk problems seriously and has made 
long-needed progress toward correcting them. In a number of cases, 
progress has been sufficient for us to remove the high-risk designation. 

To determine which federal government programs and functions should 
be designated high risk, we use our guidance document, Determining 
Performance and Accountability Challenges and High Risks.7 In making 

                                                                                                                     
4GAO, Indian Affairs: Further Actions Needed to Improve Oversight and Accountability for 
School Safety Inspections, GAO-17-421 (Washington, D.C.: May 24, 2017); and GAO, 
Indian Affairs: Actions Needed to Better Manage Indian School Construction Projects, 
GAO-17-447 (Washington, D.C.: May 24, 2017). 
5For a list of related reports, see GAO-17-317, GAO-17-421, and GAO-17-447.   
6GAO-17-317.  
7GAO, Determining Performance and Accountability Challenges and High Risks, 
GAO-01-159SP (Washington, D.C.: November 2000).  

Background 
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this determination, we consider whether the program or function is of 
national significance or is key to the performance and accountability of 
the federal government, among other things. 

Our experience has shown that the key elements needed to make 
progress in high-risk areas are top-level attention by the administration 
and agency leaders grounded in the five criteria for removal from the 
High-Risk List, as well as any needed congressional action.8 The five 
criteria for removal that we identified in November 2000 are listed in table 
1 below. 

Table 1: Criteria for Removal from GAO’s High Risk List 

Leadership Commitment Demonstrated strong commitment and top 
leadership support. 

Capacity The agency has the capacity (i.e., people and 
resources) to resolve the risk(s). 

Action Plan A corrective action plan exists that defines the 
root cause, solutions, and provides for 
substantially completing corrective measures, 
including steps necessary to implement solutions 
we recommended. 

Monitoring A program has been instituted to monitor and 
independently validate the effectiveness and 
sustainability of corrective measures. 

Demonstrated Progress Ability to demonstrate progress in implementing 
corrective measures and in resolving the high-
risk area. 

Source: GAO. | GAO-17-790T 

 

In each of our high-risk updates, we have assessed agencies’ progress to 
address the five criteria for removing a high-risk area from the list using 
the following definitions: 

• Met. Actions have been taken that meet the criterion. There are no 
significant actions that need to be taken to further address this 
criterion. 

• Partially Met. Some, but not all, actions necessary to meet the 
criterion have been taken. 

                                                                                                                     
8GAO-01-159SP. 

http://www.gao.gov/products/GAO-01-159SP
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• Not Met. Few, if any, actions towards meeting the criterion have been 
taken. 

 

Figure 1, which is based on a general example, shows a visual 
representation of varying degrees of progress in each of the five criteria 
for a high-risk area. We use this system to assess and track the progress 
of all agencies with areas on our High Risk list. When we rate Interior and 
HHS’s progress on Improving Federal Management of Programs that 
Serve Tribes and Their Members for the first time in our 2019 High Risk 
report, we will provide similar information. 

Figure 1: High-Risk Progress Criteria Ratings 

 
Note: Each point of the star represents one of the five criteria for removal from the High-Risk List and 
each ring represents one of the three designations: not met, partially met, or met. An unshaded point 
at the innermost ring means that the criterion has not been met, a partially shaded point at the middle 
ring means that the criterion has been partially met, and a fully shaded point at the outermost ring 
means that the criterion has been met. 

 

 
As we have previously reported, the Office of the Assistant Secretary-
Indian Affairs (Indian Affairs), through BIE, is responsible for providing 
quality education opportunities to Indian students and oversees 185 
elementary and secondary schools that serve approximately 41,000 
students on or near Indian reservations in 23 states, often in rural areas 
and small towns. About two-thirds of BIE schools are operated by tribes, 
primarily through federal grants, and about one-third are operated directly 
by BIE. BIE’s Indian education programs originate from the federal 
government’s trust responsibility to Indian tribes. It is the policy of the 

Status of GAO’s 
Recommendations on 
Indian Education 
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United States to fulfill this trust responsibility for educating Indian children 
by working with tribes to ensure that education programs are of the 
highest quality and, in accordance with this policy, Interior is responsible 
for providing children a safe and healthy environment in which to learn. 

All BIE schools—both tribally- and BIE-operated—receive almost all of 
their operational funding from federal sources—namely, Interior and the 
Department of Education (Education)—totaling about $1.2 billion in 2016. 
Indian Affairs considers many BIE schools to be in poor condition. 

BIE is primarily responsible for its schools’ educational functions, while 
their administrative functions—such as safety, facilities, and property 
management—are divided mainly between two other Indian Affairs’ 
offices: BIA and the Office of the Deputy Assistant Secretary of 
Management. 

As discussed below, we have made 23 recommendations to Interior on 
Indian education—including recommendations cited in GAO’s 2017 High 
Risk report and included in two late May reports. Interior generally agreed 
with our recommendations. However, none have been fully implemented. 

 
In our 2017 High Risk report, we cited 3 recommendations from a 2013 
report on management challenges facing Indian Affairs, with which 
Interior agreed, and these recommendations remain unimplemented as of 
late August 2017.9 These recommendations were based on our findings 
of Indian Affairs’ poor management and lack of accountability for BIE 
schools. In particular, we found that BIE did not have procedures in place 
specifying who should be involved in making key decisions, resulting in 
inaccurate guidance provided to some BIE schools about the appropriate 
academic assessments required by federal law. We also found that Indian 
Affairs had not developed a strategic plan with specific goals and 
measures for itself or BIE or conducted workforce analysis to ensure it 
has the right people in place with the right skills to effectively meet the 
needs of BIE schools. Further, we found that fragmented administrative 
services for BIE schools and a lack of clear roles for BIE and Indian 
Affairs’ Office of the Deputy Assistant Secretary for Management 

                                                                                                                     
9GAO, Indian Affairs: Better Management and Accountability Needed to Improve Indian 
Education, GAO-13-774 (Washington, D.C.: Sept. 24, 2013). This report also made 2 
recommendations that we closed prior to our 2017 High Risk report because the agency 
had fully implemented them. 

Indian Affairs’ 
Management and 
Accountability for BIE 
Schools 
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contributed to delays in BIE schools acquiring needed materials, such as 
textbooks. As a result, we recommended that Indian Affairs develop 
decision-making procedures and a strategic plan for BIE and revise its 
workforce plan, among other areas. 

Of the 3 unimplemented recommendations we made to Interior on Indian 
Affairs’ management and accountability for BIE schools, agency officials 
reported that they have taken several actions to address them, including 
drafting written procedures for BIE decision-making; starting to develop a 
strategic plan for BIE; and conducting workforce planning. Indian Affairs’ 
actions to implement our recommendations to develop decision-making 
procedures and a strategic plan for BIE had not been completed as of late 
August. Indian Affairs officials told us they believed they had fully 
implemented our recommendation on strategic workforce planning. 
However, in reviewing their supporting documentation, we determined 
that their actions did not address our recommendation to ensure that the 
staff who are responsible for providing administrative support to BIE 
schools have the requisite skills and knowledge and are placed in the 
appropriate offices. For a full description of the agency’s actions and our 
evaluation of these actions, see recommendations in table 2 in appendix 
I. 

 
We made 4 recommendations in a 2014 report on BIE’s oversight of 
school spending, none of which have been implemented.10 These 
recommendations were based on our findings of key weaknesses in 
Indian Affairs’ oversight of BIE school spending. In particular, we found 
that BIE lacked sufficient staff with expertise to oversee school 
expenditures, and as a result, these staff told us they lacked the 
knowledge and skills to understand the audits they needed to review. We 
also found that some staff did not have access to some of these audits. In 
addition, we found that BIE lacked written procedures and a risk-based 
approach to overseeing school spending—both integral to federal internal 
control standards—which resulted in schools’ misuse of federal funds. For 
example, external auditors identified $13.8 million in unallowable 
spending at 24 schools. Auditors also found that one school lost about 
$1.7 million in federal funds that were improperly transferred to off-shore 
accounts. As a result, we recommended that Indian Affairs take several 

                                                                                                                     
10GAO, Indian Affairs: Bureau of Indian Education Needs to Improve Oversight of School 
Spending, GAO-15-121 (Washington, D.C.: Nov. 13, 2014). 

Oversight of BIE School 
Spending 
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actions to address these oversight weaknesses, including developing 
written procedures and a risk-based approach to monitor school spending 
and a process to share relevant information, such as audit reports, with all 
BIE staff responsible for overseeing BIE school spending, among other 
areas. 

Of the 4 unimplemented recommendations we made to Interior on the 
oversight of BIE school spending, agency officials reported taking several 
actions, including providing their auditors with needed access to schools’ 
audit reports. Officials also said they would put in place written 
procedures and a risk-based approach to improve the financial monitoring 
of BIE schools. As of late August 2017, officials had not provided us with 
documentation of any steps they have taken to improve oversight of 
school spending. For a full description of the agency’s actions and our 
evaluation of these actions, see recommendations in table 2 in appendix 
I. 

 
We made 4 recommendations in a 2016 report on the safety and health of 
BIE school facilities, none of which have been implemented.11 These 
recommendations were based on our findings that Indian Affairs was not 
annually inspecting all BIE schools, as required by Indian Affairs’ policy. 
We also found that the agency did not have a plan to monitor safety 
inspections across its regions to ensure that inspection practices were 
consistent and supported the collection of complete and accurate 
inspection information. Further, we found the agency had not taken steps 
to assist BIE schools to build their capacity to address identified safety 
deficiencies. Some school officials we spoke to reported lacking staff with 
the knowledge and skills necessary to understand and address safety 
issues. Further, at one school we visited, we found seven boilers that 
failed inspection because of multiple high-risk safety deficiencies, 
including elevated levels of carbon monoxide and a natural gas leak. Four 
of the boilers were located in a student dormitory, and three were located 
in classroom buildings. All but one of the boilers were about 50 years old. 
Although the poor condition of the boilers posed an imminent danger to 
the safety of students and staff, most of them were not repaired until 
about 8 months after failing their inspection, prolonging safety risks to 
students and staff. As a result of these findings, we recommended that 

                                                                                                                     
11GAO, Indian Affairs: Key Actions Needed to Ensure Safety and Health at Indian School 
Facilities, GAO-16-313 (Washington, D.C.: Mar 10, 2016).  

Safety and Health at 
Indian School Facilities 
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Indian Affairs take several actions, including developing a plan to build 
BIE schools’ capacity to address safety hazards identified by BIA 
inspectors, among other areas. 

Of the 4 unimplemented recommendations we made to Interior on 
ensuring safety and health at BIE schools, Indian Affairs completed safety 
inspections at all BIE schools in 2016, among other actions. However, 
based on our review of the agency’s actions, we determined that several 
steps remain for these recommendations to be fully implemented. For 
example, as of late August 2017 the agency had not provided us with 
documentation that it has developed a plan for monitoring safety 
inspections across its regions to ensure that inspection practices are 
consistent. Further, Indian Affairs did not provide documentation that it 
had taken any actions to develop a plan to build BIE schools’ capacity to 
address safety and health problems identified with their facilities. For a full 
description of the agency’s actions and our evaluation of these actions, 
see recommendations in table 2 in appendix I. 

We also made 6 recommendations in a May 2017 report on oversight and 
accountability for BIE school safety inspections, none of which have been 
implemented.12 These recommendations were based on our findings of 
key weaknesses in Indian Affairs’ oversight of school safety inspections. 
In particular, we found that Interior and Indian Affairs had not taken 
actions to address identified weaknesses in BIA’s safety program, despite 
internal evaluations since 2011 that consistently found it to be failing. For 
example, no Indian Affairs office routinely monitored the quality or 
timeliness of inspection reports, and BIA employees were not held 
accountable for late reports despite a new employee performance 
standard on timely report submission. We found that 28 of 50 inspection 
reports we reviewed were incomplete, inaccurate, or unclear, including 
reports in which inspectors did not include all school facilities or 
incorrectly gave schools a year to fix broken fire alarms instead of the 
required 24 hours. We concluded that unless steps are taken to address 
safety program weaknesses, the safety and health of BIE students and 
staff may be at risk. As a result, we recommended that Indian Affairs take 
steps to address weaknesses in BIA’s safety program, including 
establishing processes to monitor the quality and timeliness of BIE school 
inspection reports, among other areas. 

                                                                                                                     
12GAO-17-421. 

http://www.gao.gov/products/GAO-17-421
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Of these 6 unimplemented recommendations we made to Interior to 
improve its oversight of school safety inspections, Indian Affairs reported 
taking several actions. In particular, Indian Affairs reported that its safety 
office had established a procedure to monitor the timeliness of inspection 
report submissions to schools, and that BIA is currently developing a 
corrective action plan to address findings and recommendations from a 
2016 Interior review of BIA’s safety program. However, as of late August 
2017, Indian Affairs had not provided us with any documentation on these 
two actions. For a full description of the agency’s actions and our 
evaluation of these actions, see recommendations in table 2 in appendix 
I. 

 
We made 6 recommendations in a May 2017 report on school 
construction projects, none of which have been implemented.13 These 
recommendations were based on our findings of key weaknesses in 
Indian Affairs’ oversight of school construction projects. In particular, we 
found that Indian Affairs did not have a comprehensive capital asset plan 
to guide the allocation of funding for school construction projects. We 
concluded that until Indian Affairs develops such a plan, it risks using 
federal funds inefficiently and not prioritizing funds to schools with the 
most pressing needs. Additionally, we found that Indian Affairs has not 
consistently used accountability measures or conducted sufficient 
oversight to ensure that BIE school construction projects are completed 
on time, within budget, and meet schools’ needs. For instance, Indian 
Affairs has not always used accountability measures, such as warranties, 
to have builders replace defective parts or repair poor workmanship, and 
project managers do not always understand how to use accountability 
measures because Indian Affairs had not provided them guidance. We 
concluded that until Indian Affairs develops and implements guidance to 
ensure accountability throughout the school construction process and 
improves its oversight of construction projects, it will have little assurance 
they are completed satisfactorily and meet the needs of students and 
staff. As a result, we recommended that Indian Affairs take several 
actions, including developing a comprehensive capital asset plan and 
guidance on the effective use of accountability measures for managing 
BIE school construction projects, among other areas. 

                                                                                                                     
13GAO-17-447. 

Indian Affairs’ Oversight of 
School Construction 
Projects 
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Of these 6 unimplemented recommendations that we made to Interior to 
improve its oversight of BIE school construction projects, Indian Affairs 
reported taking several actions. For example, Indian Affairs reported that 
to support the effective use of accountability measures, it established new 
oversight mechanisms, hired staff with expertise in construction 
contracting, and administered training for contracting staff. As of late 
August 2017, however, Indian Affairs had not provided us any 
documentation of these steps, so we cannot verify that the actions were 
responsive to our recommendations. Further, Indian Affairs did not report 
taking any actions to develop guidance on the effective use of 
accountability measures, which our recommendation specifies. Indian 
Affairs also reported that it is currently in the process of establishing a 
new work group to focus on asset management and will continue working 
to develop a capital asset management plan. Finally, the agency reported 
it was planning to take several other actions to address our 
recommendations. For a full description of the agency’s actions and our 
evaluation of these actions, see recommendations in table 2 in appendix 
I. 

 
As we have previously reported, some tribes and their members hold 
abundant energy resources and have decided to develop these resources 
to meet the needs of their community, in part because energy 
development provides opportunities to improve poor living conditions, 
decrease high levels of poverty, and fund public services for tribal 
members. While tribes and their members determine how to use their 
energy resources, if the resources are held in trust or restricted status, 
BIA—through its 12 regional offices, 85 agency offices, and other 
supporting offices—generally must review and approve leases, permits, 
and other documents required for the development of these resources. 

In the past 2 years, we have reported that BIA has mismanaged Indian 
energy resources held in trust, thereby limiting opportunities for tribes and 
their members to use those resources to create economic benefits and 
improve the well-being of their communities.14 Specifically, we issued 3 
reports that identified concerns associated with BIA management of 
energy resources and categorized those concerns into the following four 

                                                                                                                     
14Trust resources are held for the beneficial interest of the tribe or a member, and 
restricted resources are owned by the tribe or a member but subject to restrictions on 
alienation. Trust and restricted resources generally cannot be leased without approval of 
the Secretary of the Interior, who has generally delegated this authority to BIA.  
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areas: (1) BIA’s data and technology; (2) oversight of BIA activities; (3) 
collaboration and communication; and (4) BIA’s workforce planning.15 

As discussed below, we made 14 recommendations to BIA to help 
address BIA management weaknesses that were cited in our 2017 High 
Risk report. BIA generally agreed with these recommendations. However, 
none have been fully implemented. 

 
We made 2 recommendations related to data and technology for which 
BIA has taken some actions and made some progress to implement. 
However, neither of these recommendations has been fully 
implemented.16 We made these recommendations based on our June 
2015 findings that BIA did not have the necessary geographic information 
systems (GIS) mapping data and that BIA’s federal cadastral surveys 
cannot be found or are outdated.17 According to Interior guidance, GIS 
mapping technology allows managers to easily identify resources 
available for lease and where leases are in effect. However, we found 
that BIA did not have the necessary GIS mapping data for identifying who 
owns and uses resources, such as existing leases. We also found that 
BIA could not verify who owned some Indian resources or identify where 
leases were in effect in a timely manner because, in part, federal 
cadastral surveys could not be found or were outdated.18 In addition, we 
found the extent of this deficiency was unknown because BIA did not 
maintain an inventory of Indian cadastral survey needs, as called for in 
Interior guidance. 

Of the 2 unimplemented recommendations to help ensure that BIA can 
verify ownership in a timely manner and identify resources available for 
development, BIA has taken several actions. Regarding GIS data, BIA 

                                                                                                                     
15GAO, Indian Energy Development: Additional Actions by Federal Agencies Are Needed 
to Overcome Factors Hindering Development, GAO-17-43 (Washington, D.C.: Nov. 10, 
2016); GAO, Indian Energy Development: Interior Could Do More to Improve Its Process 
for Approving Revenue-Sharing Agreements, GAO-16-553 (Washington, D.C.: June 13, 
2016); and GAO, Indian Energy Development: Poor Management by BIA Has Hindered 
Energy Development on Indian Lands, GAO-15-502 (Washington, D.C.: June 8, 2015).  
16GAO-15-502.  
17Cadastral surveys are the means by which land is defined, divided, traced, and 
recorded.  
18GAO-15-502.  
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officials told us that the agency has integrated and deployed data viewing 
and map creation capabilities into its database for recording and 
maintaining historical and current data on ownership and leasing of Indian 
land and mineral resources—the Trust Asset and Accounting 
Management System (TAAMS)—on August 31, 2017. We will work with 
BIA to obtain the documentation needed to determine if the deployed GIS 
capability has the functionality for us to consider this recommendation as 
fully implemented. Regarding cadastral surveys, according to a BIA 
official, the agency requested that each of its 12 regions review and 
identify historic survey requests from a data system that has not been 
fully maintained or consistently used since 2011 to determine if the 
requests are still valid. BIA officials told us the next step is to create a 
new database that will track cadastral survey needs and a reporting 
mechanism for each BIA region to use when making new survey 
requests. According to BIA officials, the agency anticipates the new 
database and reporting mechanism will be deployed by September 30, 
2017. For a full description of the agency’s actions and our evaluation of 
these actions, see table 3 in appendix II. 

 
We made 5 recommendations to BIA related to its review process for 
energy development, none of which have been fully implemented. In June 
2015 and June 2016,19 we found that BIA did not have a documented 
process or the data needed to track its review and response times 
throughout the development process, including the approval of leases, 
rights-of-way (ROW) agreements,20 and communitization agreements 
(CA).21 The ability to track and monitor the review of permits and 
applications is a best practice to improve the federal review process. 

Of the 5 unimplemented recommendations we made to help ensure that 
BIA fulfills its responsibilities concerning the review and approval of 
documents related to energy development in an efficient and transparent 
                                                                                                                     
19GAO-15-502 and GAO-16-553.  
20A ROW is an authorization to a qualified individual, business, or government entity to 
use a specific area of land for a specific amount of time for a certain purpose and with 
certain restrictions.  
21The federal government, tribes, Indian mineral owners, state governments, and private 
landowners can lease land to companies for the development of oil and gas resources. A 
revenue-sharing agreement, known as a communitization agreement—may be necessary 
for royalty allocation when federal or Indian leases are involved that cannot be 
independently developed.  
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manner, BIA has taken some actions and identified other actions it plans 
to take. For example, on May 17, 2017, the Acting Assistant Secretary- 
Indian Affairs testified before this committee that a group of BIA subject 
matter experts have been working to modify TAAMS, incorporating the 
key identifiers and data fields needed to track and monitor review and 
response times for oil and gas leases and agreements. The Acting 
Assistant Secretary also stated that BIA is in the process of evaluating 
and reviewing the current realty tracking system and TAAMS to improve 
efficiencies and timeliness in processing workloads. BIA identified actions 
to track and monitor review and response times for oil and gas leases and 
agreements; however, BIA did not indicate whether it intends to track and 
monitor its review of other energy-related documents, such as ROW 
agreements, that must be approved before tribes can develop resources. 

In another example, on May 17, 2017, the Acting Assistant Secretary- 
Indian Affairs testified before this committee that a National Policy 
Memorandum has been developed that establishes time frames for 
review and approval of Indian CAs. The Acting Assistant Secretary also 
stated that such time frames will also be incorporated into the BIA Fluid 
Mineral Estate Procedural Handbook and the Onshore Energy and 
Mineral Lease Management Interagency Standard Operating Procedures. 
However, in our review of the National Policy Memorandum we did not 
find that it establishes time frames for review and approval of Indian CAs. 
In response to our request for clarification, a BIA official told us the 
agency is in the process of drafting suggested time frames. For a full 
description of the agency’s actions and our evaluation of these actions, 
see table 3 in appendix II. 

 
We made 5 recommendations related to collaboration and communication 
in our June 2015 and November 2016 reports. BIA has taken some 
actions, but the actions are generally limited in scope and none of these 
recommendations have been fully implemented. We found in our 
November 2016 report that BIA has taken steps to form an Indian Energy 
Service Center that is intended to, among other things, help expedite the 
permitting process associated with Indian energy development.22 
However, we found several weaknesses in BIA’s collaboration processes 
and structure. For example, in November 2016, we reported that BIA did 
not coordinate with other key regulatory agencies that can have a role in 

                                                                                                                     
22GAO-17-43.  
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the development of Indian energy resources, including Interior’s Fish and 
Wildlife Service (FWS), the Army Corps of Engineers (Corps), and the 
Environmental Protection Agency (EPA). As a result, the Service Center 
was neither established as the central point for collaborating with all 
federal regulatory partners generally involved in energy development, nor 
did it serve as a single point of contact for permitting requirements.23 

In addition, BIA did not include the Department of Energy (DOE) in a 
participatory, advisory, or oversight role in the development of the Service 
Center.24 Further, although Interior’s Office of Indian Energy and 
Economic Development (IEED) developed the initial concept and 
proposal for the Service Center and has special expertise regarding the 
development of Indian energy resources, BIA did not include IEED in the 
memorandum of understanding (MOU) establishing the Service Center. 
BIA also did not document the rationale for key management decisions or 
the alternatives considered in forming the Service Center—a leading 
practice for effective organizational change.25 In addition, several tribal 
leaders and tribal organizations made suggestions that were not currently 
reflected in BIA’s Service Center. Without documentation on alternatives 
considered, it was unclear whether these requests were appropriately 
considered. 

Of the 5 unimplemented recommendations to help improve efficiencies in 
the federal regulatory process, BIA reported that it has taken some 
actions. For example: 

• According to a BIA official, the agency has initiated discussions with 
FWS, EPA, and the Corps in an effort to establish formal agreements. 
BIA has a target of December 31, 2017, to establish these 
agreements. However, in its current structure, the Service Center is 
not serving as a lead agency or single point of contact to coordinate 
and navigate the regulatory process. Without additional information, it 
is unclear if the formal agreements alone will allow the Service Center 
to serve this role. We will continue to work with BIA officials to 
understand how the formal agreements with other regulatory agencies 
will help to transform the Service Center into a central point of contact 
for Indian energy development. 

                                                                                                                     
23GAO-15-502 and GAO-17-43.  
24GAO-17-43.  
25GAO-17-43.  
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• According to a BIA official, the agency developed and is currently 
reviewing an addendum to expand an existing MOU between DOE 
and IEED to include the Service Center. However, the existing MOU 
between DOE and IEED does not identify the role for these agencies 
as related to the Service Center. As such, the addendum, as currently 
described to us by a BIA official, will not fully implement our 
recommendation. 

• On May 17, 2017, the Acting Assistant Secretary- Indian Affairs 
testified before this committee that Interior considers this 
recommendation implemented because (1) the development of the 
Service Center was the result of a concept paper produced by a multi-
agency team and (2) a multi-agency team held a tribal listening 
session, received written comments, and conducted conference calls 
in an effort to gather input from relevant stakeholders.26 We do not 
agree that these actions meet the intent of the recommendation. BIA’s 
actions have not resulted in documentation on the alternatives 
considered, whether tribal input and requests were considered, and 
the rationale for not incorporating key suggestions. 

In addition, in 2005, Congress provided an option for tribes to enter into a 
tribal energy resource agreement (TERA) with the Secretary of the 
Interior that allows the tribe, at its discretion, to enter into leases, 
business agreements, and rights-of-way agreements for energy resource 
development on tribal lands without review and approval by the 
Secretary. However, in a June 2015 report, we found that uncertainties 
about Interior’s regulations for implementing this option have contributed 
to deter tribes from pursuing agreements.27 We recommended that 
Interior provide clarifying guidance. On May 17, 2017, the Acting 
Assistant Secretary- Indian Affairs testified before this committee that 
Interior is working to provide additional energy development-specific 
guidance on provisions of TERA regulations that tribes have identified to 
the department as unclear. As part of this effort, the Acting Assistant 
Secretary reported that IEED continues to perform training and technical 
assistance on the TERA regulations, and plans to issue guidance on 
those provisions of TERA that have been identified as unclear. As of 
September 6, 2017, Interior has not issued additional guidance and 
several Interior officials told us it is unlikely any new guidance will clarify 
                                                                                                                     
26Testimony of Mike Black, Acting Assistant Secretary- Indian Affairs, Department of the 
Interior, before the Committee on Indian Affairs, United States Senate, on “High Risk, No 
Reward: GAO’s High Risk List for Indian Programs” on May 17, 2017.   
27GAO-15-502.   
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“inherently federal functions”—one provision of Interior’s regulations tribes 
have identified as unclear. For a full description of the agency’s actions 
and our evaluation of these actions, see table 3 in appendix II. 
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We made 2 recommendations on workforce planning to BIA in November 
2016,28 neither of which has been fully implemented. In our November 
2016 report we found BIA had high vacancy rates at some agency offices 
and that the agency had not conducted key workforce planning activities 
consistent with Office of Personnel Management standards and leading 
practices identified in our prior work.29 

Of the 2 unimplemented recommendations to help ensure that it has a 
workforce with the right skills, appropriately aligned to meet the agency’s 
goals and tribal priorities, BIA has reported several actions it plans to 
take. On May 17, 2017, the Acting Assistant Secretary- Indian Affairs 
testified before this committee that BIA is in the process of identifying and 
implementing a workforce plan regarding positions associated with the 
development of Indian energy and minerals.30 Specifically, the Acting 
Assistant Secretary stated that the Service Center will collect data directly 
from BIA, Bureau of Land Management (BLM), the Office of Natural 
Resources Revenue (ONRR), and the Office of Special Trustee (OST) 
employees in an effort to identify workload and necessary technical 
competencies. Then, the Service Center will work with partner bureaus to 
assess skills and competencies needed for energy and mineral workforce 
standards. BIA’s target for completion of the activities is the end of 2017. 
BIA stated it is taking steps to identify workload and technical 
competencies, but without additional information, it is unclear if these 
actions will identify potential gaps in its workforce or result in the 
establishment of a documented process for assessing BIA’s workforce 
composition at agency offices. For a full description of the agency’s 
actions and our evaluation of these actions, see table 3 in appendix II. 

  

                                                                                                                     
28GAO-17-43.  
29GAO-17-43.  
30Testimony of Mike Black, Acting Assistant Secretary- Indian Affairs, Department of the 
Interior, before the Committee on Indian Affairs, United States Senate, on “High Risk, No 
Reward: GAO’s High Risk List for Indian Programs” on May 17, 2017.   
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As we have previously reported, the Indian Health Service (IHS), an 
agency within the Department of Health and Human Services (HHS), is 
charged with providing health care to approximately 2.2 million Indians. 
IHS oversees its health care facilities through a decentralized system of 
area offices, which are led by area directors and located in 12 geographic 
areas. In fiscal year 2016, IHS allocated about $1.9 billion for health 
services provided by federally and tribally operated hospitals, health 
centers, and health stations. Federally operated facilities—including 26 
hospitals, 56 health centers, and 32 health stations—provide mostly 
primary and emergency care, in addition to some ancillary or specialty 
services. 

When services are not available at federally operated or tribally operated 
facilities, IHS may, in some cases, pay for services provided through 
external providers through its Purchased/Referred Care (PRC) program—
previously referred to as the Contract Health Services program. The PRC 
program is funded through annual appropriations and must operate within 
the limits of available appropriated funds. To be eligible for PRC services, 
recipients must generally meet several criteria, including being a member 
or descendant of a federally recognized tribe or having close social and 
economic ties with the tribe, and living within a designated PRC area. 
Although funding available for the PRC program has recently increased, 
we have reported that the program is unable to pay for all eligible 
services, and that these gaps in services sometimes delay diagnoses and 
treatments, which can exacerbate the severity of a patient’s condition and 
necessitate more intensive treatment. 

As discussed below, we made 13 recommendations to IHS that were 
unimplemented when we issued our 2017 High Risk report, with which 
HHS generally agreed. One has been fully implemented. 

 
In our February 2017 High Risk report, we cited 2 recommendations from 
a 2011 report on the accuracy of data used for estimating PRC needs, 
with which HHS agreed. 31 These recommendations remain 
unimplemented as of late August 2017. We based these 

                                                                                                                     
31GAO, Indian Health Service: Increased Oversight Needed to Ensure Accuracy of Data 
for Estimating Contract Health Service Need. GAO-11-767 (Washington, D.C.: Sept. 23, 
2011). This report also made 6 recommendations that we closed prior to our 2017 High 
Risk report because the agency had fully implemented them. 
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recommendations on our finding that IHS’s estimates of the extent to 
which unmet needs exist in the PRC program were not reliable because 
of deficiencies in the agency’s oversight of the collection of data on 
deferred and denied PRC program services. As a result, we made several 
recommendations for IHS to develop more accurate data for making 
these estimates and improving agency oversight. 

Of the 2 recommendations not yet fully implemented that we made to IHS 
on estimating PRC program needs, HHS officials reported that updated 
policy and procedural guidance will be issued to all IHS sites by 
September 30, 2017. We will evaluate the policy and procedural guidance 
when it is issued. For a full description of the agency’s actions and our 
evaluation for these unimplemented recommendations, see table 4 in 
appendix III. 

 
We made 3 recommendations to IHS to help make its allocation of PRC 
program funds more equitable, none of which have been implemented.32 
We also raised a matter for Congress to consider requiring IHS to 
develop and use a new PRC funding allocation methodology. These 
recommendations and matter for Congress to consider were based on 
our findings of wide variations in PRC funding across the 12 IHS areas, 
that these variations were largely maintained by IHS’s long-standing use 
of its base funding methodology, that variation in PRC funding was 
sometimes not related to the availability of IHS-funded hospitals, that 
IHS’s estimate of PRC service users was imprecise, and that IHS allowed 
area offices to distribute program increase funds to local PRC programs 
using different criteria than the PRC allocation formula without informing 
IHS.33 As a result, we suggested that Congress consider requiring IHS to 
                                                                                                                     
32GAO, Indian Health Service: Action Needed to Ensure Equitable Allocation of Resources 
for the Contract Health Services Program. GAO-12-446 (Washington, D.C.: June 15, 
2011). 
33Most PRC funding, which IHS refers to as “base funding,” is allocated based on past 
funding history. Each year, each of the 12 IHS area offices receives an allocation of base 
funding equal to the total amount of all PRC funds they received the previous fiscal year. 
According to IHS, base funding is intended to maintain existing levels of patient care 
services in all areas. IHS officials have told us they do not know the exact origins of the 
base funding policy, but that it dates back to the 1930s, when the health programs were 
under the Bureau of Indian Affairs. In years when sufficient funding is available, IHS 
allocates a program increase to each IHS area office using the allocation formula. The 
allocation formula is based on a combination of factors, including variations in the number 
of people using health care services, geographic differences in the costs of purchasing 
health care services, and access to IHS or tribally operated hospitals. 
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develop and use a new method to allocate all PRC program funds to 
account for variations across areas, and recommended that IHS use 
actual counts of PRC users and variations in levels of available hospital 
services in allocation formulas, and develop written policies and 
procedures to require area offices to notify IHS when changes are made 
to the allocations of funds to PRC programs. 

In response to our matter for Congress to consider, a bill that would have 
addressed this matter was introduced in the House and reported out of 
committee in 2016, but the bill did not become law. In response to our 
recommendations, HHS officials told us that a tribal/federal workgroup is 
currently discussing the PRC fund allocation issues. In July 2017, we 
requested additional information about the workgroup and any discussion 
that has occurred or decisions that have been made about PRC funding 
allocation since we made the recommendation 5 years ago, but as of late 
August 2017, we have not received any information. As the workgroup 
continues to discuss the PRC fund allocation issues, we will evaluate any 
decisions that are made to determine if they address this 
recommendation. For a full description of the agency’s actions and our 
evaluation for these recommendations, see table 4 in appendix III. 

 
We made 1 recommendation to IHS in a 2013 report on IHS payment 
rates for nonhospital services through the PRC program, which has not 
been fully implemented, as well as a matter for Congress to consider.34 
The recommendation and matter for Congress to consider were based on 
our finding that IHS primarily paid nonhospital providers, including 
physicians, at their billed charges, despite an IHS policy—in place since 
1986—that stated that area offices should attempt to negotiate with 
providers at rates that are no higher than Medicare rates. As a result, we 
suggested that Congress consider imposing a cap on payments for 
physician and other nonhospital services made through IHS’s PRC 
program that is consistent with the rates paid by other federal agencies. 
We also recommended that IHS monitor PRC program patient access to 
physician and other nonhospital care in order to assess how any new 
payment rates may benefit or impede the availability of care. 

                                                                                                                     
34GAO, Indian Health Service: Capping Payment Rates for Nonhospital Services Could 
Save Millions of Dollars for Contract Health Services. GAO-13-272 (Washington, D.C.: 
Apr. 11, 2013). 
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In response to our recommendation, HHS officials told us that the agency 
has developed an online PRC rates provider tracking tool that enables 
PRC programs to document providers that refuse to contract for their 
most favored customer rate or accept the Medicare-like rate. We have 
requested documentation of this provider tracking tool, but as of late 
August 2017, we have not yet received information sufficient to consider 
the recommendation implemented. For a full description of the agency’s 
actions and our evaluation for these recommendations, see table 4 in 
appendix III. 

 
In our February 2017 High Risk report, we cited 1 recommendation from a 
2013 report on the eligibility and enrollment of American Indians in 
expanded health care programs, with which HHS neither agreed nor 
disagreed.35 This recommendation remains unimplemented as of late 
August 2017. We reported that the expansion of Medicaid and new 
coverage options under the Patient Protection and Affordable Care Act 
(PPACA) may allow many American Indians to obtain additional health 
care benefits for which they were not previously eligible, resulting in IHS 
facilities receiving increased reimbursements from third-party payers and 
an increased workload for IHS facility staff responsible for processing 
these payments.36 We also found that IHS did not have an effective plan 
in place to ensure that a sufficient number of facility staff were prepared 
to assist with enrollment and to process increased third-party payments. 
As a result, we recommended that IHS realign its resources and 
personnel to increase its capacity to assist with increased enrollment and 
third-party billing. 

IHS has not reported taking any new action to implement the remaining 
recommendation. In response to our request for an update, IHS again 
provided a copy of a planning template it developed for facility Chief 
Executive Officers (CEO) that encourages them to assess the need for 
staffing changes in light of new and expanded coverage options available 
under PPACA. IHS previously explained, during the course of our review, 

                                                                                                                     
35GAO, Indian Health Service: Most American Indians and Alaska Natives Potentially 
Eligible for Expanded Health Coverage, but Action Needed to Increase Enrollment. 
GAO-13-553 (Washington, D.C.: Sep. 5, 2013).This report also made 1 recommendation 
that we closed prior to our 2017 High Risk report because the agency had fully 
implemented it. 
36See Pub. L. No. 111-148, 124 Stat. 119 (2010), as amended by the Health Care and 
Education Reconciliation Act of 2010, Pub. L. No. 111-152, 124 Stat. 1029 (2010). 
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that its planning template is a document that facility CEOs have been 
directed to use. We agree that developing a template to aid facilities in 
their planning for PPACA implementation is a good step. However, 
considering the large, system-wide growth in eligibility for new and 
expanded coverage options described in our report, we expect to see a 
system-wide response. Under its current approach, preparing for 
increased eligibility is dependent on the discretion of facility CEOs. IHS 
has not provided any evidence that this approach has resulted in the 
realignment of personnel needed to address an increased need for 
application assistance and third party billing. For a full description of the 
agency’s actions and our evaluation for these recommendations, see 
table 4 in appendix III. 

 
We made 2 recommendations in a 2013 report on opportunities for IHS to 
improve the PRC program, neither of which has been fully implemented.37 
Our recommendations were based on our finding that determining 
eligibility for PRC funding—including the need to ascertain each time a 
referral is received whether the patient met residency requirements and 
the service met medical priorities—is inherently complex. As a result, we 
recommended that IHS take steps to improve the PRC program, including 
separately tracking IHS referrals and self-referrals, and revising its 
practices to allow available funds to be used to pay for PRC program 
staff. 

HHS agreed with our recommendation to separately track IHS referrals 
and self-referrals, but not to revise its practices to allow available funds to 
be used to pay for PRC program staff. HHS agreed to our 
recommendation to proactively develop potential options to streamline 
program eligibility requirements. IHS has not yet fully implemented these 
recommendations. HHS officials told us that IHS is developing 2 new 
measures that will track and measure PRC authorized referrals and self-
referrals to time of payment for each type of referral. We will review the 
proposed changes when they are available. For a full description of the 
agency’s actions and our evaluation for these recommendations, see 
table 4 in appendix III. 

  

                                                                                                                     
37GAO, Indian Health Service: Opportunities May Exist to Improve the Contract Health 
Services Program. GAO-14-57 (Washington, D.C.: Dec. 11, 2013). 
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We made 2 recommendations in a 2016 report on IHS oversight of patient 
wait times, one of which was implemented in August 2017.38 These 
recommendations were based on our finding that IHS had not set any 
agency-wide standards for patient wait times at IHS federally operated 
facilities. We found that, while individual facilities had taken steps to help 
improve patient wait times, IHS had not monitored the timeliness of 
patient care on an agency-wide scale. As a result, we recommended that 
IHS 1) develop specific agency-wide standards for patient wait times, and 
2) monitor patient wait times in its federally operated facilities and ensure 
corrective actions are taken when standards are not met. 

In response to our first recommendation, IHS developed specific 
standards for patient wait times and published them to the IHS Indian 
Health Manual website in August 2017. As a result of this action, we 
consider this recommendation to be fully implemented. In response to our 
second recommendation, in early September 2017 HHS officials told us 
that data collection tools for monitoring are under development. We will 
review IHS’s monitoring of facility performance, as well as any corrective 
actions, when these steps have been completed. For a full description of 
the agency’s actions on the unimplemented recommendation and our 
evaluation, see table 4 in appendix III. 

 
We made 2 recommendations in a 2017 report on IHS’s oversight of 
quality of care in its federally operated facilities, neither of which has been 
fully implemented.39 These recommendations were based on our finding 
that IHS’s oversight of the quality of care provided in its federally operated 
facilities has been limited and inconsistent, due in part to a lack of 
agency-wide quality of care standards. We found that these 
inconsistencies were exacerbated by significant turnover in area 
leadership and that the agency had not defined contingency or 
succession plans for the replacement of key personnel, including area 
directors. As a result, we recommended that IHS develop agency-wide 
standards for quality of care, systematically monitor facility performance 
in meeting these standards, enhance its adverse event reporting system, 

                                                                                                                     
38GAO, Indian Health Service: Actions Needed to Improve Oversight of Patient Wait 
Times. GAO-16-333 (Washington, D.C.: Mar. 29, 2016). 
39GAO, Indian Health Service: Actions Needed to Improve Oversight of Quality of Care. 
GAO-17-181 (Washington, D.C.: Jan. 9, 2017). 
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and develop contingency and succession plans for the replacement of 
key personnel. 

HHS agreed with our recommendations, and officials reported that the 
development of agency-wide measures, goals, and benchmarks are 
nearing completion. According to HHS, it is also developing a system-
wide dashboard of performance accountability metrics for use at the 
enterprise, area, and facility levels. HHS officials told us that the 
enhancements to their adverse event reporting system are delayed 
because key personnel on the project became unavailable due to 
deployment. Finally, HHS officials told us that all IHS headquarters offices 
and area offices established a succession plan that identified staff and 
development needs to prepare for future leadership opportunities. We 
requested documentation of these succession plans, but as of late August 
2017, we have not received any. For a full description of the agency’s 
actions and our evaluation for these recommendations, see table 4 in 
appendix III. 

 
In conclusion, although Interior and HHS have taken some actions to 
address our recommendations related to federal programs serving Indian 
tribes, 49 recommendations discussed in this testimony have not yet 
been fully implemented. We plan to continue monitoring the agencies’ 
efforts to address these unimplemented recommendations. 

In order for the Federal Management of Programs that Serve Tribes and 
Their Members to be removed from our High-Risk List, Interior and HHS 
need to show improvement on the five key elements described earlier: 
leadership commitment, capacity, action plan, monitoring, and 
demonstrated progress. These five criteria form a road map for agencies’ 
efforts to improve and ultimately address high-risk issues. 

We look forward to continuing our work with this committee in overseeing 
Interior and IHS to ensure that they are operating programs for tribes in 
the most effective and efficient manner, consistent with the federal 
government’s trust responsibilities, and working toward improving 
services for tribes and their members. 

Chairman Hoeven, Vice Chairman Udall, and Members of the Committee, 
this completes my prepared statement. My colleagues and I would be 
pleased to respond to any questions that you may have. 
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If you or your staff have any questions about education issues in this 
testimony or the related reports, please contact Melissa Emrey-Arras at 
(617) 788-0534 or emreyarrasm@gao.gov. For questions about energy 
resource development, please contact Frank Rusco at (202) 512-3841 or 
ruscof@gao.gov. For questions about health care, please contact 
Kathleen King at (202) 512-7114 or kingk@gao.gov. Contact points for 
our Offices of Congressional Relations and Public Affairs may be found 
on the last page of this statement. Key contributors to this statement 
include Elizabeth Sirois (Assistant Director), Edward Bodine (Analyst-in-
Charge), James Bennett, Richard Burkard, Kelly DeMots, Christine Kehr, 
Liam O’Laughlin, William Reinsberg, James Rebbe, Jay Spaan, Ann 
Tynan, and Emily Wilson. 
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Table 2: The Status of Unimplemented Recommendations in Prior GAO Reports to the Department of the Interior (Interior) on 
Management and Oversight of Indian Education 

Category and recommendation Report number Status 
Management Challenges Facing Bureau 
of Indian Education (BIE) 

  

1. The Secretary of the Interior should 
direct the Assistant Secretary-Indian 
Affairs to develop and implement 
decision-making procedures for the 
Bureau of Indian Education (BIE) that 
specify who should be involved in the 
decision-making process for key 
decisions that affect BIE and its schools 
to ensure that BIE has effective 
management controls, is accountable for 
the use of federal funds, and comports 
with federal laws and regulations. Such 
procedures should be clearly 
documented in management directives, 
administrative policies, or operating 
manuals. 

GAO-13-774 Interior agreed with this recommendation. In August 2017, BIE 
officials stated that they have developed decision-making 
procedures for BIE in consultation with staff from across the 
bureau. They indicated that the procedures will be 
implemented in the coming weeks, pending final approval from 
the Office of Regulatory Affairs and Collaborative Action and 
the Office of the Assistant Secretary-Indian Affairs. We 
reviewed Indian Affairs’ draft procedures, which they plan to 
incorporate into Indian Affairs’ policy manual. The procedures 
identify, by position, BIE leaders whose involvement in the 
decision-making process is necessary and define roles and 
responsibilities of such individuals, among other areas.  
 
We will consider whether Indian Affairs’ actions fully address 
this recommendation once the agency provides us with its 
finalized procedures. 

2. The Secretary of the Interior should 
direct the Assistant Secretary-Indian 
Affairs to develop a strategic plan that 
includes detailed goals and strategies 
for BIE and for those offices that support 
BIE's mission, including the Bureau of 
Indian Affairs, to help Indian Affairs 
effectively implement its realignment. 
Development of the strategic plan 
should incorporate feedback from BIE 
officials and other key stakeholders. 

GAO-13-774 Interior agreed with this recommendation. In August 2017, 
Indian Affairs officials stated that the draft strategic plan for 
BIE developed by the agency several years ago did not 
address our recommendation. Officials also told us they began 
holding strategic planning sessions in March 2017, which they 
said would continue through late September 2017. Indian 
Affairs has drafted several key elements of its new strategic 
plan for BIE, which they provided to us. The draft includes 
information on its mission, vision, values and goals. According 
to agency officials, they are currently developing additional 
elements to include milestones, measures, and specific action 
plans. Officials also noted that BIE has reached out to external 
subject matter expert organizations, such as the Council of 
Chief State School Officers, in developing its strategic plan. 
Officials reported they expect to implement the new plan no 
later than the end of calendar year 2017.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

Appendix I: Status of Unimplemented 
Recommendations to the Department of the 
Interior on Indian Education 
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Category and recommendation Report number Status 
3. The Secretary of the Interior should 

direct the Assistant Secretary-Indian 
Affairs to revise its strategic workforce 
plan to ensure that employees providing 
administrative support to BIE have the 
requisite knowledge and skills to help 
BIE achieve its mission and are placed 
in the appropriate offices to ensure that 
regions with a large number of BIE 
schools have sufficient support. 

GAO-13-774 Interior agreed with this recommendation. In August 2017, 
Indian Affairs officials reported that they had fully implemented 
this recommendation by completing a strategic workforce plan 
in 2016.  
 
However, as we communicated to Indian Affairs officials 
several times in 2016 and 2017, based on the documentation 
we received, we do not believe that the plan Indian Affairs 
provided to us addresses our recommendation. Specifically, 
we indicated that the revised strategic workforce plan the 
agency provided us in September 2016 lacked information 
about key workforce needs—such as staff vacancies and skills 
or knowledge gaps—of the Indian Affairs offices that provide 
administrative support to BIE and its schools. We will continue 
to monitor Indian Affairs’ efforts to implement this 
recommendation. 

BIE’s oversight of school spending   
1. The Secretary of the Interior should 

direct the Assistant Secretary-Indian 
Affairs to develop a comprehensive 
workforce plan to ensure that BIE has 
an adequate number of staff with the 
requisite knowledge and skills to 
effectively oversee BIE school 
expenditures. 

GAO-15-121 Interior agreed with this recommendation. In May 2017, the 
BIE Director reported that an internal working group would 
draft a comprehensive workforce plan that is aligned with BIE’s 
strategic plan. They did not specify whether such a plan would 
include a focus on BIE administrative offices responsible for 
oversight of school expenditures. In late August 2017, BIE 
officials indicated that they would revisit the strategic 
workforce planning effort by Indian Affairs. They did not 
provide further information on what actions BIE will take to 
address this recommendation. However, the BIE Director 
noted in May of this year that the agency planned to complete 
its work on this recommendation no later than the end of 2018.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

http://www.gao.gov/products/GAO-13-774
http://www.gao.gov/products/GAO-15-121


 
Appendix I: Status of Unimplemented 
Recommendations to the Department of the 
Interior on Indian Education 
 
 
 
 

Page 29 GAO-17-790T   

Category and recommendation Report number Status 
2. The Secretary of the Interior should 

direct the Assistant Secretary-Indian 
Affairs to develop a process to share 
relevant information, such as single 
audit reports, with all BIE staff 
responsible for overseeing school 
expenditures to ensure they have the 
necessary information to identify schools 
at risk for misusing funds. 

GAO-15-121 Interior agreed with this recommendation. In late August 2017, 
agency officials reported that it had developed and 
implemented a SharePoint-based system for sharing single 
audit reports to ensure that all key staff have access to this 
system. The agency is exploring other technological options 
for providing staff with access to single audit reports. The BIE 
Director noted in May of this year that the agency planned to 
complete its work on this recommendation no later than the 
end of 2018. 
 
While this is a step in the right direction, as we have 
communicated to BIE officials, the SharePoint system includes 
audit reports on fewer than half of all tribally-operated schools. 
Such reports are a vital source of information for monitoring 
how schools use federal funds. Without relevant BIE staff 
having access to audit reports for the majority of tribally-
operated schools, it is unclear to us how such a system can 
support effective oversight of spending at these schools. We 
will continue to monitor Indian Affairs’ efforts to implement this 
recommendation. 

3. The Secretary of the Interior should 
direct the Assistant Secretary-Indian 
Affairs to develop written procedures for 
BIE to oversee expenditures for major 
programs, including Interior's Indian 
School Equalization Program. These 
procedures should include requirements 
for staff to consistently document their 
monitoring activities and actions they 
have taken to resolve financial 
weaknesses identified at schools. 

GAO-15-121 Interior partially agreed with this recommendation. In response 
to our report, Interior stated that BIE already had written 
procedures in place related to the Indian School Equalization 
Program (ISEP). However, we found the procedures did not 
relate to overseeing schools’ ISEP expenditures. In late 
August 2017, agency officials reported taking several steps to 
address this recommendation. In particular, officials reported 
that the agency had drafted written procedures for overseeing 
BIE school spending. However, these officials noted that 
further review and revision to the procedures are necessary 
before they can be finalized and implemented. Officials did not 
provide us with a draft of the procedures to review. The BIE 
Director noted in May of this year that the agency planned to 
complete its work on this recommendation by the middle of 
2019.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

4. The Secretary of the Interior should 
direct the Assistant Secretary-Indian 
Affairs to develop a risk-based approach 
to oversee BIE school expenditures to 
focus BIE's monitoring activities on 
schools that auditors have found to be at 
the greatest risk of misusing federal 
funds. 

GAO-15-121 Interior agreed with this recommendation. In late August 2017, 
agency officials reported that they had begun drafting a risk 
assessment policy and procedures for monitoring BIE school 
expenditures. However, they noted that further review and 
revision to the policy is necessary before it can be finalized 
and implemented. Officials did not provide us with a draft of 
these documents to review. The BIE Director noted in May of 
this year that the agency planned to complete its work on this 
recommendation by the middle of 2019.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

   

http://www.gao.gov/products/GAO-15-121
http://www.gao.gov/products/GAO-15-121
http://www.gao.gov/products/GAO-15-121
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Category and recommendation Report number Status 
Safety and health at Indian school 
facilities 

  

1. To support the collection of complete 
and accurate safety and health 
information on the condition of BIE 
school facilities nationally, the Secretary 
of the Interior should direct the Assistant 
Secretary-Indian Affairs to ensure that 
all BIE schools are annually inspected 
for safety and health, as required by its 
policy, and that inspection information is 
complete and accurate. 

GAO-16-313 Interior agreed with this recommendation. In September 2016, 
Indian Affairs reported that it had completed annual safety 
inspections at all BIE school locations for the first time in at 
least 15 years. In late August 2017, officials reported that 
Indian Affairs was on course to complete all inspections in 
2017 but did not provide documentation on its progress. 
Further, Indian Affairs stated that it understands the need to 
ensure that completing school inspections does not detract 
from inspection quality. However, as of August 2017 we had 
not received documentation that the agency had taken steps 
to ensure that its safety personnel collect inspection 
information that is complete and accurate. 
 
We believe the steps Indian Affairs has taken to prioritize the 
completion of safety inspections at all BIE schools are 
important ones. However, we believe it is also important that 
the agency take specific steps to ensure that the inspection 
information it collects is complete and accurate. Without 
complete and accurate information, BIE schools may not have 
the information they need on potential safety hazards, which 
may endanger students and staff. We will continue to monitor 
Indian Affairs’ efforts to implement this recommendation. 

2. To support the collection of complete 
and accurate safety and health 
information on the condition of BIE 
school facilities nationally, the Secretary 
of the Interior should direct the Assistant 
Secretary-Indian Affairs to revise its 
inspection guidance and tools to ensure 
that they are comprehensive and up-to-
date; require that regional safety 
inspectors use them to ensure all vital 
areas are covered, such as school fire 
protection; and monitor safety 
inspectors' use of procedures and tools 
across regions to ensure they are 
consistently adopted. 

GAO-16-313 Interior agreed with this recommendation. In June 2016, Indian 
Affairs implemented new comprehensive guidelines for safety 
and health inspections and testing and maintaining fire 
prevention systems. The guidelines, which we reviewed, detail 
specific inspection procedures which all relevant safety 
personnel are required to follow. Indian Affairs provided 
training in May and June of 2017 to relevant staff on using the 
guidelines. According to the guidelines, Indian Affairs’ safety 
office is required to monitor safety staff compliance with the 
new inspection procedures.  
 
We believe these are important steps to ensuring that regional 
inspectors have clear procedures in place for conducting BIE 
school inspections. However, Indian Affairs has not provided 
us with documentation, such as a plan, for how its safety office 
will monitor inspections to ensure procedures are consistently 
followed by inspectors across regions. For example, such 
monitoring could help ensure that all inspectors conduct a 
close out meeting with relevant school staff at the conclusion 
of an on-site safety inspection. We believe such monitoring is 
important to ensure that the practices of its safety inspectors 
consistently align with its procedures and result in inspection 
information that is complete and accurate. We will continue to 
monitor Indian Affairs’ efforts to implement this 
recommendation. 

http://www.gao.gov/products/GAO-16-313
http://www.gao.gov/products/GAO-16-313
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Category and recommendation Report number Status 
3. To ensure that all BIE schools are 

positioned to address safety and health 
problems with their facilities and provide 
student environments that are free from 
hazards, the Secretary of the Interior 
should direct the Assistant Secretary-
Indian Affairs to develop a plan to build 
schools' capacity to promptly address 
safety and health problems with 
facilities. Such a plan could prioritize 
assistance to schools to improve the 
expertise of facility staff to maintain and 
repair school buildings. 

GAO-16-313 Interior agreed with this recommendation. As of late August 
2017, Indian Affairs had not provided us any documentation 
that it had taken steps to implement our recommendation.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

4. To ensure that all BIE schools are 
positioned to address safety and health 
problems with their facilities and provide 
student environments that are free from 
hazards, the Secretary of the Interior 
should direct the Assistant Secretary-
Indian Affairs to consistently monitor 
whether schools have established 
required safety committees. 

GAO-16-313 Interior agreed with this recommendation. In July 2017, Indian 
Affairs officials told us that they are developing a system that 
would enable them to monitor whether schools have 
established required safety committees. They also noted that 
Indian Affairs’ new inspection procedures require that 
inspectors check to see if schools have established safety 
committees.  Finally, the BIE Director told us that he would 
send a memorandum to all BIE schools reminding them about 
Indian Affairs’ requirement to establish safety committees.  
 
We will review and evaluate Indian Affairs’ actions when the 
agency has provided us with supporting documentation. 

   
1. The Secretary of the Interior should 

direct the Assistant Secretary-Indian 
Affairs to develop and take corrective 
actions, in consultation with Interior's 
Designated Agency Safety and Health 
Official, to address BIA safety program 
weaknesses identified in prior Interior 
evaluations. 

GAO-17-421 Interior agreed with this recommendation. In early August 
2017, Indian Affairs reported that BIA is currently developing a 
corrective action plan to address specific findings and 
recommendations from a 2016 Interior review of BIA’s safety 
program. Indian Affairs reported that its safety office will track 
BIA’s progress on a monthly basis and provide a report to the 
Assistant Secretary–Indian Affairs and Interior’s Designated 
Agency Safety and Health Official. Indian Affairs reported a 
target date of July 31, 2018 for implementing this 
recommendation. As of late August 2017, the agency had not 
provided documentation that it had drafted a corrective action 
plan.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

http://www.gao.gov/products/GAO-16-313
http://www.gao.gov/products/GAO-16-313
http://www.gao.gov/products/GAO-17-421
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Category and recommendation Report number Status 
2. The Secretary of the Interior should 

direct the Assistant Secretary-Indian 
Affairs to assign responsibility to a 
specific office or official to develop and 
implement a plan to assess employees' 
safety training needs and monitor 
employees' compliance with Indian 
Affairs' safety training requirements. 

GAO-17-421 Interior agreed with this recommendation. In early August 
2017, Indian Affairs reported that BIA regional leadership, in 
collaboration with Indian Affairs’ safety office, will develop and 
publish a safety training plan for all Indian Affairs employees 
with responsibilities for safety inspections. Additionally, Indian 
Affairs reported that BIA and BIE will develop and implement a 
policy to ensure that first-line supervisors monitor and report 
on whether employees have completed the training 
requirements. Indian Affairs reported a target date of January 
31, 2020 for implementing this recommendation.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

3. The Secretary of the Interior should 
direct the Assistant Secretary-Indian 
Affairs to ensure that BIA's employee 
performance standards on inspections 
are consistently incorporated into the 
appraisal plans of all BIA personnel with 
safety program responsibilities. 

GAO-17-421 Interior agreed with this recommendation. In early August 
2017, Indian Affairs reported that BIE and BIA, in coordination 
with Indian Affairs’ safety office, will incorporate consistent 
safety inspection performance standards into the appraisal 
plans of all personnel with safety program responsibilities. 
Indian Affairs reported a target date of June 30, 2018 for 
implementing this recommendation.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

4. The Secretary of the Interior should 
direct the Assistant Secretary-Indian 
Affairs to develop a performance 
standard on inspection report quality 
and establish a process to routinely 
monitor the quality of inspection reports. 
Monitoring could include, but not be 
limited to, the following areas: accuracy 
of risk levels and abatement timeframes 
assigned to deficiencies and clarity of 
language to describe safety hazards and 
recommended corrections. 

GAO-17-421 Interior agreed with this recommendation. In early August 
2017, Indian Affairs reported that BIA will amend its 2017 
performance standards for safety inspectors to comply with the 
standards in Indian Affairs’ recently updated safety inspection 
and fire system guidelines. Additionally, Indian Affairs reported 
that its safety office, BIA, and BIE will develop a 
comprehensive performance standard for inspection reports 
and a formal and uniform process for monitoring the quality of 
safety inspection reports. Indian Affairs reported a target date 
of June 30, 2020 for implementing this recommendation. As of 
late August 2017, the agency had not provided documentation 
regarding updates to its safety performance standards.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

http://www.gao.gov/products/GAO-17-421
http://www.gao.gov/products/GAO-17-421
http://www.gao.gov/products/GAO-17-421
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Category and recommendation Report number Status 
5. The Secretary of the Interior should 

direct the Assistant Secretary-Indian 
Affairs to require safety inspectors to 
document when inspection reports are 
sent to schools and establish a process 
to routinely monitor the timeliness of 
reports against Indian Affairs' required 
30-day timeframe. 

GAO-17-421 Interior agreed with this recommendation. In early August 
2017, Indian Affairs reported that it had implemented updated 
safety guidelines in May 2017, which require safety inspectors 
to complete and submit a safety inspection certification and a 
transmittal memorandum to schools. Indian Affairs reported 
that all safety inspectors had received training on the 
guidelines and that its safety office had established a 
procedure for monitoring the timeliness of inspection reports 
sent to schools. As of late August 2017, the agency had not 
provided documentation regarding these actions. 
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

6. The Secretary of the Interior should 
direct the Assistant Secretary-Indian 
Affairs to use information gathered from 
monitoring the timeliness of school 
safety inspection reports to assess the 
performance of employees with safety 
program responsibilities and hold them 
accountable. 

GAO-17-421 Interior agreed with this recommendation. In early August 
2017, Indian Affairs reported that BIE, BIA, and the Indian 
Affairs safety office will take steps to ensure that all safety 
personnel performance plans include its standard on 
inspection report timeliness. First-line supervisors will use data 
collected by the safety office to hold employees accountable. 
Indian Affairs reported a target date of September 1, 2019 for 
implementing this recommendation. 
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

http://www.gao.gov/products/GAO-17-421
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Category and recommendation Report number Status 
Oversight of BIE school construction 
projects 

  

1. To ensure accountability for BIE school 
facility funds, the Secretary of the 
Interior should direct the Assistant 
Secretary-Indian Affairs to develop a 
comprehensive long-term capital asset 
plan to inform its allocation of school 
facility funds. Such a plan should include 
a prioritized list of school repair and 
maintenance projects with the greatest 
need for funding. 

GAO-17-447 Interior agreed with this recommendation. In early August 
2017, Indian Affairs reported that its Office of Facilities, 
Property, and Safety Management is undergoing a 
reorganization to establish a work group focused on asset 
management and will continue to work with the Office of 
Management and Budget to develop a capital asset 
management plan. Indian Affairs has reported a target date of 
June 30, 2018 for implementing this recommendation. As of 
late August 2017, the agency had not provided documentation 
on the actions it is taking to develop a capital asset plan.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

2. To ensure accountability for BIE school 
facility funds, the Secretary of the 
Interior should direct the Assistant 
Secretary-Indian Affairs to provide more 
details in Indian Affairs' annual 
congressional budget justifications on 
specific needs at BIE schools, including 
information on proposed capital 
expenditures, and updates on previous 
school construction projects. 

GAO-17-447 Interior agreed with this recommendation. In early August 
2017, Indian Affairs reported that its Office of Facilities, 
Property, and Safety Management will work with Indian Affairs’ 
budget office and BIE to incorporate more details in its fiscal 
year 2019 budget justification on the specific needs at BIE 
schools and proposed and updated capital expenditures. 
Indian Affairs reported a target date of September 30, 2018, 
for implementing this recommendation.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

3. To ensure accountability for BIE school 
facility funds, the Secretary of the 
Interior should direct the Assistant 
Secretary-Indian Affairs to develop and 
implement guidance for its project 
managers and contracting officers 
regarding effective use of accountability 
measures. 

GAO-17-447 Interior agreed with this recommendation. In early August 
2017, Indian Affairs reported that it had taken a range of 
actions, including establishing new oversight mechanisms, 
hiring staff with expertise in construction contracting, and 
administering training for contracting staff, among other 
actions to enhance the use of accountability measures in 
contracting. Indian Affairs reported a target date of February 
28, 2018 for implementing this recommendation. As of late 
August 2017, the agency had not provided documentation 
regarding the actions described above. Further, Indian Affairs 
did not report taking any actions to develop guidance for its 
project managers and contracting officers on the effective use 
of accountability measures, which our recommendation 
specifies.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

http://www.gao.gov/products/GAO-17-447
http://www.gao.gov/products/GAO-17-447
http://www.gao.gov/products/GAO-17-447
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Category and recommendation Report number Status 
4. To ensure accountability for BIE school 

facility funds, the Secretary of the 
Interior should direct the Assistant 
Secretary-Indian Affairs to clarify Indian 
Affairs' design handbook requirements 
to explain when and how school designs 
can deviate from specific 
requirements—such as heating and 
cooling systems with complex 
features—when the life cycle cost 
analysis demonstrates the requirements 
are not cost-effective or practical given 
such factors as the technical capacity of 
school facility staff. 

GAO-17-447 Interior did not agree with this recommendation because it said 
its draft design handbook—once finalized—would address the 
process for requesting design deviations but was not intended 
to include every situation where deviations could be 
requested. We reviewed a version of the agency’s draft 
handbook in May 2017 and found it did not adequately 
address our recommendation because it did not explain how 
Indian Affairs would allow for deviations, including how 
deviations could be based on life cycle cost analysis. 
 
In early August 2017, Indian Affairs reported that its revised 
handbook will clearly explain the process for requesting 
deviations from specific requirements for designing schools. 
We will review its updated guidance when the agency provides 
us a finalized version. 

5. To ensure accountability for BIE school 
facility funds, the Secretary of the 
Interior should direct the Assistant 
Secretary-Indian Affairs to improve 
oversight and technical assistance to 
tribal organizations to enhance tribal 
capacity to manage major construction 
projects. 

GAO-17-447 Interior agreed with this recommendation. In early August 
2017, Indian Affairs reported that its Division of Facilities 
Management and Construction will develop a project tracking 
and monitoring process for all projects above a certain 
monetary threshold. Additionally, Indian Affairs reported that 
this office will work with BIA and BIE officials to identify 
common challenges that tribes face in managing projects and 
provide appropriate technical assistance. Indian Affairs 
reported a target date of June 30, 2018 for implementing this 
recommendation.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

6. To ensure accountability for BIE school 
facility funds, the Secretary of the 
Interior should direct the Assistant 
Secretary-Indian Affairs to develop and 
implement guidance for maintaining 
complete contract and grant files for all 
BIE school construction projects. 

GAO-17-447 Interior agreed with this recommendation. In early August 
2017, Indian Affairs reported that it will take several actions to 
address the recommendation, including developing guidance 
for maintaining complete grant files on tribally-managed school 
construction projects. Additionally, it reported that a new 
Interior policy requires that all new contract files from January 
1, 2017, forward be maintained electronically, which will 
enhance Indian Affairs’ ability to maintain contract files. Indian 
Affairs reported a target date of March 31, 2019 for 
implementing this recommendation.  
 
We will continue to monitor Indian Affairs’ efforts to implement 
this recommendation. 

Source: GAO | GAO 17-790T 
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Table 3: The Status of Unimplemented Recommendations in Prior GAO Reports to the Department of the Interior’s (Interior) 
Bureau of Indian Affairs (BIA) on Management and Oversight of Indian Energy Resources 

Category and recommendation Report number Status 
BIA’s data and technology   
1. BIA should take steps to complete its 

geographic information system (GIS) 
mapping module in TAAMS. 

GAO-15-502 According to BIA officials, the agency integrated and deployed 
data viewing and map creation capabilities into its database 
for recording and maintaining historical and current data on 
ownership and leasing of Indian land and mineral resources—
the Trust Asset and Accounting Management System 
(TAAMS)—on August 31, 2017.  
 
We will continue to monitor BIA’s deployment of the GIS 
capability and will work with the agency to determine if BIA’s 
actions address our recommendation. 

2. BIA should work with BLM to identify 
cadastral survey needs. 

GAO-15-502 According to a BIA official, the agency requested each of its 
12 regions to review and identify historic survey requests from 
a data system that has not been fully maintained or 
consistently used since 2011 to determine if the requests are 
still valid. A BIA official stated that the agency’s next step is to 
create a new database that will track cadastral survey needs 
and a reporting mechanism for each BIA region to use when 
making new survey requests. According to BIA officials, the 
agency anticipates the new database and reporting 
mechanism will be deployed by September 30, 2017.  
 
We will continue to monitor BIA’s progress and will work with 
the agency to determine if its actions fully implement our 
recommendation. 

BIA’s oversight of its review process for 
energy related documents 

  

1. BIA should develop a documented 
process to track its review and response 
times. 

GAO-15-502 On May 17, 2017, the Acting Assistant Secretary- Indian 
Affairs testified before the Senate Committee on Indian Affairs 
that a group of BIA subject matter experts have been working 
to modify TAAMS, incorporating the key identifiers and data 
fields needed to track and monitor review and response times 
for oil and gas leases and agreements. The Acting Assistant 
Secretary also stated that BIA is in the process of evaluating 
and reviewing the current realty tracking system and TAAMS 
in order to improve efficiencies and timeliness in processing 
workloads.  
 
BIA is taking actions to track and monitor review and response 
times for oil and gas leases and agreements; however, BIA did 
not indicate whether it intends to track and monitor its review 
of other energy-related documents, such as rights-of-way 
(ROW) agreements that must be approved before tribes can 
develop resources. 

Appendix II: Status of Unimplemented 
Recommendations to the Department of the 
Interior on Indian Energy 
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Category and recommendation Report number Status 
2. BIA should enhance data collection 

efforts to ensure it has data needed to 
track its review and response times. 

GAO-15-502 On May 17, 2017, the Acting Assistant Secretary- Indian 
Affairs testified before the Senate Committee on Indian Affairs 
that BIA is in the process of evaluating the data collection 
efforts used by various systems. In addition, the Acting 
Assistant Secretary stated that efforts are underway with 
subject matter experts to analyze and develop 
recommendations for improving data collection, tracking and 
business processes.  

3. BIA should establish required time 
frames for the review and approval of 
Indian communitization agreements 
(CA) to ensure a more timely CA 
process. 

GAO-16-553 On May 17, 2017, the Acting Assistant Secretary- Indian 
Affairs testified before the Senate Committee on Indian Affairs 
that a National Policy Memorandum has been developed that 
establishes time frames for review and approval of Indian CAs. 
The Acting Assistant Secretary also stated that such time 
frames will also be incorporated into the BIA Fluid Mineral 
Estate Procedural Handbook and the Onshore Energy and 
Mineral Lease Management Interagency Standard Operating 
Procedures. BIA’s target date for completing these actions is 
September 30, 2018. However, in our review of the National 
Policy Memorandum we did not find that it establishes time 
frames for review and approval of Indian CAs. In response to 
our request for clarification, a BIA official told us the agency is 
drafting suggested time frames for the Indian CA review 
process.   

4. BIA should develop a systematic 
mechanism for tracking Indian CAs 
through the review and approval process 
to determine, among other things, 
whether the revised CA process meets 
newly established time frames. 

GAO-16-553 On May 17, 2017, the Acting Assistant Secretary- Indian 
Affairs testified before the Senate Committee on Indian Affairs 
that BIA is developing a systematic mechanism to track Indian 
CAs through the review and approval process and in the 
meantime would use a centralized tracking spreadsheet. 
According to a BIA official, the agency has identified 
enhancements to make within TAAMS that will allow the 
agency to track Indian CAs through the review process and 
the proposed enhancements will be discussed at the TAAMS 
Change Management Board meeting in November 2017. BIA’s 
target date for completing the systematic mechanism to track 
Indian CAs is September 30, 2018.   

5. BIA should assess whether the revised 
CA process is achieving its objective to 
improve the timeliness of the review and 
approval of Indian CAs, and if not, make 
changes as appropriate. 

GAO-16-553 On May 17, 2017, the Acting Assistant Secretary- Indian 
Affairs testified before the Senate Committee on Indian Affairs 
that upon completion of the systematic mechanism for tracking 
Indian CAs that is described above and targeted for 
completion by September 30, 2018, BIA and the Bureau of 
Land management (BLM) will monitor and assess the results 
of the efforts to streamline the Indian CA review and approval 
process. 
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Category and recommendation Report number Status 
BIA’s collaboration and communication   
1. BIA should include the other regulatory 

agencies in the Service Center, such as 
FWS, EPA, and the Corps, so that the 
Indian Energy Service Center (Service 
Center) can act as a single point of 
contact or a lead agency to coordinate 
and navigate the regulatory process. 

GAO-17-43 According to a BIA official, the agency has initiated 
discussions with Interior’s Fish and Wildlife Service (FWS), the 
Environmental Protection Agency (EPA), and the Army Corps 
of Engineers (Corps) in an effort to establish formal 
agreements. BIA has a target of December 31, 2017, to 
establish these agreements.  

2. BIA should establish formal agreements 
with Interior’s Office of Indian Energy 
and Economic Development (IEED) and 
the Department of Energy (DOE) that 
identify, at a minimum, the advisory or 
support role of each office involved with 
the Service Center. 

GAO-17-43 According to a BIA official, the agency developed and is 
currently reviewing an addendum to expand an existing MOU 
between DOE and IEED to include the Service Center. 
However, the existing MOU between DOE and IEED does not 
identify the role for these agencies as related to the Service 
Center. As such, the addendum, as currently described by BIA 
officials, will not fully implement our recommendation.  

3. BIA should establish a documented 
process for seeking and obtaining input 
from key stakeholders, such as BIA 
employees, on the Service Center 
activities. 

GAO-17-43 On May 17, 2017, the Acting Assistant Secretary- Indian 
Affairs testified before the Senate Committee on Indian Affairs 
that the Service Center is developing a process that allows 
key agencies to provide input and requests for service. The 
Acting Assistant Secretary also reported that the process will 
also include guidance on the prioritization of task orders and 
that Service Center officials are currently drafting intake forms, 
which will be distributed to obtain input regularly from 
stakeholders. 
 
BIA provided us a draft intake form. As currently drafted, this 
form is designed for BIA offices to request assistance with 
specific tasks. It does not appear to be designed as a 
mechanism to obtain input regularly from stakeholders.  

4. BIA should document the rationale for 
key decisions related to the 
establishment of the Service Center, 
such as alternatives and tribal requests 
that were considered. 

GAO-17-43 BIA reported it has taken actions needed to implement our 
recommendation. On May 17, 2017, the Acting Assistant 
Secretary- Indian Affairs testified before the Senate 
Committee on Indian Affairs that Interior considers this 
recommendation implemented because (1) the development 
of the Service Center was the result of a concept paper 
produced by a multi-agency team and (2) a multi-agency team 
held a tribal listening session, received written comments, and 
conducted conference calls in an effort to gather input from 
relevant stakeholders.  
 
We do not agree these actions meet the intent of the 
recommendation. BIA’s actions have not resulted in 
documentation on the alternatives considered, whether tribal 
input and requests were considered, and the rationale for not 
incorporating key suggestions. 

http://www.gao.gov/products/GAO-17-43
http://www.gao.gov/products/GAO-17-43
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5. Interior, through either BIA or IEED, 

should provide additional energy 
development-specific guidance on 
provisions of Tribal Energy Resource 
Agreement (TERA) regulations that 
tribes have identified to Interior as 
unclear. 

GAO-15-502 On May 17, 2017, the Acting Assistant Secretary- Indian 
Affairs testified before the Senate Committee on Indian Affairs 
that Interior is working to provide additional energy 
development-specific guidance on provisions of TERA 
regulations that tribes have identified to the Department as 
unclear. As part of this effort, the Acting Assistant Secretary 
reported that IEED continues to perform training and technical 
assistance on the TERA regulations, and will issue guidance 
on those provisions of TERA that have been identified as 
unclear.  
 
As of September 6, 2017, Interior has not issued additional 
guidance and several Interior officials told us it is unlikely it will 
issue guidance to clarify “inherently federal functions”—one 
provision of Interior’s regulations tribes have identified as 
unclear.  

BIA’s workforce planning   
1. BIA should incorporate effective 

workforce planning standards by 
assessing critical skills and 
competencies needed to fulfill BIA’s 
responsibilities related to energy 
development and by identifying potential 
gaps. 

GAO-17-43 On May 17, 2017, the Acting Assistant Secretary- Indian 
Affairs testified before the Senate Committee on Indian Affairs 
that the BIA is in the process of identifying and implementing a 
workforce plan regarding positions associated with the 
development of Indian energy and minerals. Specifically, the 
Acting Assistant Secretary stated that the Service Center will 
collect data directly from BIA, the Bureau of Land 
Management (BLM), the Office of Natural Resources Revenue 
(ONRR), and the Office of Special Trustee (OST) employees 
in an effort to identify workload and necessary technical 
competencies. Then, the Service Center will work with partner 
bureaus to assess skills and competencies needed for energy 
and mineral workforce standards. BIA’s target for completion 
of the activities is the end of 2017.  
 
BIA identified steps it plans to take to identify workload and 
technical competencies, but without additional information it is 
unclear if these actions will identify potential gaps in workforce 
or result in the establishment of a documented process for 
assessing BIA’s workforce composition at agency offices.  

2. BIA should establish a documented 
process for assessing BIA’s workforce 
composition at agency offices taking into 
account BIA’s mission, goals, and tribal 
priorities. 

GAO-17-43 BIA identified the same actions to implement this 
recommendation as the prior recommendation.  

Source: GAO | GAO 17-790T 
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Table 4: Status of Unimplemented Recommendations in Prior GAO Reports to the Department of Health and Human Services 
(HHS) on Management and Oversight of the Indian Health Service (IHS) 

Category and recommendation Report number Status 
Estimating Purchased/Referred Care (PRC) program 
needs 

  

1. To develop more accurate data for estimating the 
funds needed for the PRC program and improving IHS 
oversight, the Secretary of Health and Human 
Services should direct the Director of IHS to develop a 
written policy documenting how IHS evaluates need 
for the PRC program and disseminate it to area offices 
and PRC programs to ensure they understand how 
unfunded services data are used to estimate overall 
program needs. 

GAO-11-767 HHS agreed with our recommendation. 
According to HHS officials, specific policy and 
procedural guidance is under development for 
this recommendation, and updated guidance will 
be issued to all IHS sites by September 30, 
2017. 
 
We will evaluate the policy and procedural 
guidance when it is issued. 
 

2. To develop more accurate data for estimating the 
funds needed for the PRC program and improving IHS 
oversight, the Secretary of Health and Human 
Services should direct the Director of IHS to provide 
written guidance to PRC programs on a process to 
use when funds are depleted and there is a continued 
need for services, and monitor to ensure that 
appropriate actions are taken. 

GAO-11-767 HHS agreed with our recommendation. 
According to HHS officials, specific policy and 
procedural guidance is under development for 
this recommendation, and updated guidance will 
be issued to all IHS sites by September 30, 
2017. 
 
We will evaluate the policy and procedural 
guidance when it is issued. 
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Category and recommendation Report number Status 
Ensuring equitable allocation of PRC program funds   
1. To make IHS's allocation of PRC program funds more 

equitable, the Secretary of Health and Human 
Services should direct the Director of the Indian Health 
Service to require IHS to use actual counts of PRC 
users, rather than all IHS users, in any formula for 
allocating PRC funds that relies on the number of 
active users. 

GAO-12-446 HHS disagreed with our recommendation. In its 
written comments on our report, HHS stated 
that HHS’s combined count of all users of IHS 
direct care services and PRC users is intended 
to reflect the health care needs of those eligible 
for PRC services. HHS officials told us that IHS 
partners with tribal leaders in making PRC fund 
allocation decisions for federally operated 
facilities, and that a tribal/federal workgroup is 
currently discussing the PRC fund allocation 
issues. In addition, HHS officials told us that the 
agency engages broad tribal representation by 
keeping this issue on a national agenda for 
overall accountability of both the agency and the 
tribal/federal workgroup. 
 
As the tribal/federal workgroup continues to 
discuss the PRC fund allocation issues, we will 
evaluate any decisions that are made to 
determine if they address this recommendation.  
Because PRC program increases are intended 
to reflect variations in the numbers of PRC 
users among areas, we continue to believe that 
IHS should use counts of actual PRC users in 
determining program increases.  

2. To make IHS's allocation of PRC program funds more 
equitable, the Secretary of Health and Human 
Services should direct the Director of the Indian Health 
Service to require IHS to use variations in levels of 
available hospital services, rather than just the 
existence of a qualifying hospital, in any formula for 
allocating PRC funds that contains a hospital access 
component. 

GAO-12-446 HHS agreed with our recommendation in 2012 
but has not yet taken action to implement it. 
According to HHS, the agency partners with 
tribal leaders in making PRC fund allocation 
decisions for directly operated programs. 
Officials told us that a tribal/federal workgroup is 
currently discussing the PRC fund allocation 
issues. In addition, HHS officials told us that the 
agency engages broad tribal representation by 
keeping this issue on a national agenda for 
overall accountability of both the agency and the 
tribal/federal workgroup. 
 
In July 2017, we requested additional 
information about the tribal/federal workgroup 
and any discussion that has occurred or 
decisions that have been made about PRC 
funding allocation since we made the 
recommendation in 2012, but we have not 
received any information. As the tribal/federal 
workgroup continues to discuss the PRC fund 
allocation issues, we will evaluate any decisions 
that are made to determine if they address this 
recommendation. 
 

http://www.gao.gov/products/GAO-12-446
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Category and recommendation Report number Status 
3. To make IHS's allocation of PRC program funds more 

equitable, the Secretary of Health and Human 
Services should direct the Director of the Indian Health 
Service to develop written policies and procedures to 
require area offices to notify IHS when changes are 
made to the allocations of funds to PRC programs. 

GAO-12-446 HHS agreed with our recommendation in 2012 
but has not yet taken action to implement it.  
According to HHS, the agency partners with 
tribal leaders in making PRC fund allocation 
decisions for directly operated programs. 
Officials told us that a tribal/federal workgroup is 
currently discussing the PRC fund allocation 
issues. In addition, HHS officials told us that the 
agency engages broad tribal representation by 
keeping this issue on a national agenda for 
overall accountability of both the agency and the 
tribal/federal workgroup.  
 
As the tribal/federal workgroup continues to 
discuss the PRC fund allocation issues, we will 
evaluate any decisions that are made to 
determine if they address this recommendation. 

Revising IHS payment rates for nonhospital services   
1. Should the Congress decide to cap payments for 

physician and other nonhospital services made 
through IHS's PRC program, the Secretary of Health 
and Human Services should direct the Director of IHS 
to monitor PRC program patient access to physician 
and other nonhospital care in order to assess how any 
new payment rates may benefit or impede the 
availability of care. 

GAO-13-272 HHS agreed with our recommendation. In 
response, officials told is that IHS has 
developed an online PRC Rates Provider 
Tracking tool, and that the use of this tool 
enables PRC programs to document providers 
that refuse to contract for their most favored 
customer rate or accept the Medicare-like rate.  
In addition, IHS provided training to the area 
PRC officers. 
 
We have requested documentation of this 
provider tracking tool, but have not yet received 
information sufficient to close the 
recommendation. We need documentation 
showing how the tool is used to track patient 
access to physician and other nonhospital care, 
and how it allows IHS to assess how PRC 
payment rates may impede the availability of 
care. This documentation could include, for 
example, an agency-wide memorandum or 
procedural guidance document describing the 
tool, or a copy of the tool. In addition, we would 
like to review the training materials provided to 
area PRC officers.  

   
   
   
   
   
   
   

http://www.gao.gov/products/GAO-12-446
http://www.gao.gov/products/GAO-13-272


 
Appendix III: Status of Unimplemented 
Recommendations to the DHHS on the Indian 
Health Service 
 
 
 
 

Page 43 GAO-17-790T   

Category and recommendation Report number Status 
Ensuring successful outreach to increase enrollment in 
expanded coverage options 

  

1. To help ensure successful outreach efforts resulting in 
significant new enrollment, the Secretary of Health and 
Human Services should direct the Director of IHS to 
prepare for the increase in eligibility for expanded 
Medicaid and new coverage options, and the need for 
enrollment assistance and billing capacity, by 
realigning current resources and personnel to increase 
capacity to assist with these efforts. 

GAO-13-553 HHS neither agreed nor disagreed with this 
recommendation, but IHS has not reported 
taking any new action to implement it. In 
response to our request for an update, IHS 
again provided a copy of a planning template it 
developed for facility Chief Executive Officers 
(CEO) that encourages them to assess the 
need for staffing changes in light of new and 
expanded coverage options available under the 
Patient Protection and Affordable Care Act 
(PPACA). IHS previously explained, during the 
course of our review, that its planning template 
is a document that facility CEOs have been 
directed to use. 
 
We agree that developing a template to aid 
facilities in their planning for PPACA 
implementation is a good step. However, 
considering the large, system-wide growth in 
eligibility for new and expanded coverage 
options described in our report, we expect to 
see a system-wide response. Under its current 
approach, preparing for increased eligibility is 
dependent on the discretion of facility CEOs. 
IHS has not provided any evidence that this 
approach has resulted in the realignment of 
personnel needed to address an increased 
need for application assistance and third party 
billing. 
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Category and recommendation Report number Status 
Improving IHS’s PRC program   
1. In an effort to ensure that IHS has meaningful 

information on the timeliness with which it issues 
purchase orders authorizing payment under the PRC 
program and to improve the timeliness of payments to 
providers, the Secretary of the Department of Health 
and Human Services should direct the Director of IHS 
to: (1) modify IHS's claims data system to separately 
track IHS referrals and self-referrals, revise the 
Government Performance Results Act measure for the 
PRC program so that it distinguishes between these 
two types of referrals, and establish separate 
timeframe targets for these referral types; and (2) 
improve the alignment between PRC staffing levels 
and workloads by revising its current practices, where 
appropriate, to allow available funds to be used to pay 
for PRC program staff. 

 

GAO-14-57 HHS agreed with our recommendation to modify 
IHS's claims data system to separately track 
IHS referrals and self-referrals, revise the 
Government Performance Results Act measure 
for the PRC program so that it distinguishes 
between these two types of referrals, and 
establish separate timeframe targets for these 
referral types. HHS did not agree with revising 
its current practices, where appropriate, to allow 
available funds to be used to pay for PRC 
program staff.  HHS officials told us that agency 
officials are developing two new Government 
Performance and Results Act (GPRA) 
measures that will track and measure PRC 
authorized referrals and self-referrals to time of 
payment for each type of referral.  IHS plans to 
alpha- and beta-test the software changes and 
provide a patch release to accomplish baseline 
reporting for 2017. 
 
We will review the proposed software changes 
and baseline reports when they are available. 

2. As HHS and IHS monitor the effect that new coverage 
options available to IHS beneficiaries through PPACA 
have on PRC program funds, the Secretary of HHS 
should direct the Director of IHS to proactively develop 
potential options to streamline program eligibility 
requirements. 

GAO-14-57 HHS agreed with our recommendation. HHS 
officials told us that, in response to this 
recommendation, the agency worked to ensure 
that hospital presumptive eligibility is available 
as a way for individuals to access coverage.  In 
addition HHS officials told us that they worked 
to disseminate information to patients to inform 
them that IHS beneficiaries enrolled in state 
Medicaid programs do not have to go through 
the PRC authorization process for Medicaid 
approved services.   
 
We agree that hospital presumptive eligibility is 
a step in the right direction, but we expect to 
see further steps taken to streamline eligibility 
requirements. For example, establishing a set of 
defined benefits for IHS beneficiaries, which 
would alleviate the need for PRC programs and 
providers to carry out time-consuming medical 
priority determinations. Other possible steps 
include issuing eligibility cards to PRC-eligible 
patients to help providers understand when to 
send claims to IHS, and to which local PRC 
program a claim should be sent. 
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Category and recommendation Report number Status 
Improving IHS oversight of patient wait times   
1. To help ensure that timely primary care is available 

and accessible to AI/AN people, the Secretary of HHS 
should direct the Director of IHS to monitor patient wait 
times in its federally operated facilities and ensure 
corrective actions are taken when standards are not 
met. 

GAO-16-333 HHS agreed with our recommendation. In early 
September, 2017, HHS officials told us that the 
data collection tools for monitoring patient wait 
times are being developed and that once 
completed, they will take steps to ensure 
corrective actions are taken when standards are 
not met. 
 
We will review IHS’s monitoring of patient wait 
times, as well as corrective actions taken, after 
these procedures have been established and 
implemented.   

Improving IHS oversight of quality of care   
1. To help ensure that quality care is provided to AI/AN 

people, the Secretary of HHS should direct the 
Director of IHS to, as part of the implementation of its 
quality framework, ensure that agency-wide standards 
for the quality of care provided in its federally operated 
facilities are developed, that facility performance in 
meeting these standards is systematically monitored 
over time, and that enhancements are made to its 
adverse event reporting system. 

GAO-17-181 HHS agreed with this recommendation and 
reported that agency-wide measures, goals and 
benchmarks are nearing development 
completion, and that they build on best practices 
and external benchmarks from comparable 
organizations.  According to HHS, also nearing 
completion is the development of a system-wide 
dashboard of performance accountability 
metrics, for use at the enterprise, area, and 
facility levels. HHS officials told us that the 
enhancements to or replacement of their 
adverse event reporting system continues, but 
is delayed because key personnel on the project 
became unavailable due to deployment.   
 
We will review IHS’s agency-wide standards for 
the quality of care, the subsequent monitoring of 
facility performance, and enhancements to its 
adverse event reporting system when they are 
completed. 

http://www.gao.gov/products/GAO-16-333
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Category and recommendation Report number Status 
2. To help ensure that quality care is provided to AI/AN 

people, the Secretary of HHS should direct the 
Director of IHS to develop contingency and succession 
plans for the replacement of key personnel, including 
area directors. 

GAO-17-181 HHS agreed with this recommendation, and 
HHS officials have told us that they have 
implemented it. Specifically, officials told us that 
all IHS headquarters offices and area offices 
established a succession plan that identified 
staff and development needs to prepare for 
future leadership opportunities. IHS 
headquarters and area offices determined the 
key leadership positions and the competencies 
associated with each position in their respective 
office, and identified employees who possess or 
have the potential to develop the competencies 
to qualify for target positions in the immediate, 
short, and long-term. Officials also told us that 
they created development and training 
opportunities to encourage candidates to be 
more competitive and achieve the critical 
competencies needed for anticipated leadership 
vacancies. They also told us that updated 
succession plans from headquarters office 
directors and area directors will be required to 
be submitted to IHS on an annual basis. 
 
We responded to HHS in July 2017 that, in 
order to determine whether IHS has 
implemented this recommendation, we need to 
receive documentation of contingency and 
succession plans that have been put in place for 
key personnel. We explained that some 
possibilities include agency-wide policy memos 
on requirements for contingency and 
succession planning and actual written 
contingency and succession plans. As of late 
August 2017 we have not received any 
documentation. 

Source: GAO. | GAO-17-790T 
 

(102248) 
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